



FIRST PERFORMANCE PROGRESS REPORT 2010

1. Recipient Organization (Name and complete address including zip code) OnWav, 4100 Plantation Drive, Cookeville, TN 38506	2. Award Identification Number NT10BIX5570080
3. Performance Narrative (Q1) <i>Please describe your project activities and progress for the first quarter of your award period. This should include a description of federal expenditures to date, key milestones, the primary activities needed to accomplish those milestones, significant project accomplishments, and any delays or challenges. Please use the milestone categories provided in your baseline report (e.g., environmental assessment, design, rights of way) to structure your answer. (500 words or less)</i> <p>OnWav received its BTOP award on September 1, 2010. No federal monies were requested or expended as of September 30, 2010. Consistent with the milestones on OnWav's Baseline Project Plan (submitted November 16), there were no key milestones planned for completion by September 30, 2010.</p> <p>OnWav's BTOP project is progressing nicely and significant activities include: Gained computer access to all Federal reporting and financial portals; completed desktop review; opened separate bank account for grant transactions; identified the desired land for the three microwave towers and contacted the owners for negotiations; submitted preliminary environmental-related reports to NTIA staff; registered team for November BTOP training in Washington DC; selected project manager; began negotiations for network components; and finalizing matching funds and operations capital.</p> <p>Network design and routes are not anticipated to change from original design at this time. There have been no delays to date.</p>	
4. Performance Projections (Q2) <i>Please describe your anticipated project activities and progress for the next quarter. This should include a description of federal expenditures, key milestones, the primary activities needed to accomplish those milestones, significant project accomplishments, and any potential delays or challenges you foresee. Please use the milestone categories provided in your baseline report (e.g., environmental assessment, design, rights of way) to structure your answer. (500 words or less)</i> <p>Consistent with the milestones on OnWav's Baseline Project Plan (submitted November 16), OnWav will complete the following tasks in Q2:</p> <ul style="list-style-type: none"> • Complete the radio frequency (RF) configuration sheet to determine the line of sight confirmation for backhaul sites. • Draft a Request for Proposal (RFP) for an environmental assessment (EA), bid the RFP, and select an EA firm. OnWav expects the EA to be started by the end of Q2. OnWav foresees no delays at this point. <p>OnWav will recognize the \$75,000 application and due diligence expense and recognize approximately \$16,000 in project management expenses in Q2. According to its Baseline Project Plan, OnWav will be requesting approximately \$83,000 in reimbursement for the RF configuration and for costs associated with drafting, bidding, selecting the EA firm and initiating EA work.</p>	
5. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purposes set forth in the award documents.	
5a. Typed or Printed Name and Title of Authorized Certifying Official Michael Powell, President/CEO	5c. Telephone (area code, number and extension) 931-544-7224 5d. Email Address mpowell@onwav.com
5b. Signature of Authorized Certifying Official 	5e. Date Report Submitted (Month, Day, Year) Original 10/30/10 Revised 11/29/10

According to the Paperwork Reduction Act, as amended, no person is required to respond to, nor shall any person be subject to penalty for failure to comply with, a collection of information subject to the requirements of the PRA, unless that collection of information displays a currently valid OMB control number. Public reporting burden for this collection of information is estimated to average 1 hour and 30 minutes per response, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Anthony G. Wilhelm, Director, Broadband Technology Opportunities Program, Office of Telecommunications and Information Applications, National Telecommunications and Information Administration, U.S. Department of Commerce (DOC), 1401 Constitution Avenue, N.W., HCHB, Room 4887, Washington, D.C. 20230.