

U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
48-50-M09064

4. Report Date (MM/DD/YYYY)
10-01-2012

1. Recipient Name
Connected Nation, Inc - Texas

6. Reporting Period End Date:
09-30-2012

3. Street Address
1020 College Street,

5. City, State, Zip Code
Bowling Green, KY 42101-2137

7a. Project / Grant Period Start Date: (MM/DD/YYYY)
01-01-2010

7b. End Date: (MM/DD/YYYY)
12-31-2014

8. Designated Entity on Behalf of:
Texas

9. List the individual projects in your approved project plan

	Project Type (Data Collection, Capacity Building, Technical Assistance, etc.)	Project Name (if different from Project Type)	Total Federal Funding Amount	Total Federal Funding Amount expended at the end of this reporting period	Percent of Total Federal Funding amount expended
1	Data Collection	N/A	6,076,429	2,994,394	49
2	Capacity Building	N/A	563,374	545,816	97
3	Technical Assistance	N/A	815,103	393,240	48
4	Planning Teams	N/A	571,094	67,915	12
5	N/A	N/A	0	0	0

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A

10b. Staffing Table

Job Title	FTE %	Project(s) Assigned	Change
Director Program Support	12	Capacity Building	No Change

Program Coordinator	22	Capacity Building	No Change
Program Manager	100	Capacity Building	No Change
Project Manager 4	3	Capacity Building	No Change
State Services Specialist	6	Capacity Building	No Change
Business Programmer Analyst	3	Data Collection	No Change
CAI Manager	8	Data Collection	No Change
Compliance Coordinator	5	Data Collection	No Change
ETS Analyst 1	96	Data Collection	No Change
ETS Analyst 2	95	Data Collection	No Change
ETS Analyst 3	57	Data Collection	No Change
ETS Analyst 4	1	Data Collection	No Change
ETS Manager	19	Data Collection	No Change
GIS Analyst 1	68	Data Collection	No Change
GIS Analyst 2	15	Data Collection	No Change
GIS Analyst 3	7	Data Collection	No Change
GIS Analyst 4	3	Data Collection	No Change
GIS Services Manager	34	Data Collection	No Change
Grants Management Officer	10	Data Collection	No Change
Outreach & Awareness Intern	20	Data Collection	No Change
Outreach & Awareness Manager	5	Data Collection	No Change
Outreach & Awareness Specialist 1	25	Data Collection	No Change
Outreach & Awareness Specialist 2	10	Data Collection	No Change

Outreach & Awareness Specialist 3	8	Data Collection	No Change
Outreach & Awareness Specialist 4	8	Data Collection	No Change
Policy & Research Outreach Specialist	6	Data Collection	No Change
President & COO	4	Data Collection	No Change
Project Coordinator	33	Data Collection	No Change
Project Management Director	7	Data Collection	No Change
Project Manager 1	39	Data Collection	No Change
Project Manager 2	5	Data Collection	No Change
Project Manager 3	2	Data Collection	No Change
Provider Relations Manager	14	Data Collection	No Change
State & Local Program Director	13	Data Collection	No Change
State Services Sr. Specialist	4	Data Collection	No Change
Outreach & Awareness Manager	1	Planning Teams	No Change
Program Coordinator	77	Planning Teams	No Change
Research Analyst 1	1	Planning Teams	No Change
Broadband Planning Manager	2	Technical Assistance	No Change
Chief Policy Counsel	1	Technical Assistance	No Change
Policy & Research Outreach Specialist	2	Technical Assistance	No Change
Research & GIS Analyst	40	Technical Assistance	No Change
Research Analyst 1	10	Technical Assistance	No Change
Research Analyst 2	4	Technical Assistance	No Change
Research Analyst 3	1	Technical Assistance	No Change

Research Manager	3	Technical Assistance	No Change
------------------	---	----------------------	-----------

Add Row	Remove Row
---------	------------

11. Subcontracts (Vendors and Subrecipients)

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontractor Total" for the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name	Subcontract Purpose	Type (Vendor/Subrec)	RFP Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated	Project and % Assigned (Example: Data Collection 75)	
Eastern Research Services	Data Collection	Vendor	Yes	Yes	02/08/2010	02/07/2012	67,936	0	Data Collection	80
Eastern Research Services	Technical Assistance	Vendor	Yes	Yes	02/08/2010	02/07/2012	17,324	0	Technical Assis	20
Thoroughbred Research Group	Technical Assistance	Vendor	Yes	Yes	02/09/2010	08/31/2013	235,801	0	Technical Assis	100
ESRI Production Support	Data Collection	Vendor	No	Yes	09/21/2009	12/30/2009	73,819	0	Data Collection	100
Legal Consultants	Planning Teams	Vendor	No	Yes	01/01/2010	12/31/2014	8,915	5,784	Planning Team	10
Legal Consultants	Data Collection	Vendor	No	Yes	01/01/2010	12/31/2014	107,608	49,174	Data Collection	90
ETS Contract Labor	Data Collection	Vendor	No	Yes	01/01/2010	12/31/2014	151,512	120,732	Data Collection	100
GIS Consultants	Data Collection	Vendor	Yes	Yes	01/01/2010	12/31/2014	201,359	0	Data Collection	100
Hosting	Data Collection	Vendor	No	No	01/01/2010	12/31/2014	38,683	0	Data Collection	100
Various	Data Collection	Vendor	No	No	01/01/2010	12/31/2014	11,550	0	Data Collection	100
Various	Technical Assistance	Vendor	No	No	01/01/2010	12/31/2014	12,105	0	Technical Assis	100

Add Row	Remove Row
---------	------------

11b. Describe any challenges encountered with vendors or subrecipients.

Nothing to report.

12. Budget worksheet						
Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.						
Project Budget Element	Federal Funds Awarded	Approved Matching Funds	Total Budget	Federal Funds Expended	Approved Matching Funds Expended	Total Funds Expended
Personnel Salaries	\$2,861,710	\$651,821	\$3,513,531	\$1,308,729	\$2,250	\$1,310,979
Personnel Fringe Benefits	\$613,836	\$175,076	\$788,912	\$293,170	\$483	\$293,653
Travel	\$436,998	\$0	\$436,998	\$197,404	\$582	\$197,986
Equipment	\$178,963	\$0	\$178,963	\$119,934	\$0	\$119,934
Materials / Supplies	\$86,035	\$0	\$86,035	\$53,611	\$0	\$53,611
Subcontracts Total	\$926,612	\$175,690	\$1,102,302	\$620,453	\$350,929	\$971,382
Construction	\$0	\$0	\$0	\$0	\$0	\$0
Other	\$167,571	\$911,067	\$1,078,638	\$36,829	\$868,125	\$904,954
Total Direct Costs	\$5,271,725	\$1,913,654	\$7,185,379	\$2,630,130	\$1,222,369	\$3,852,499
Total Indirect Costs	\$2,754,275	\$189,625	\$2,943,900	\$1,371,235	\$3,092	\$1,374,327
Total Costs	\$8,026,000	\$2,103,279	\$10,129,279	\$4,001,365	\$1,225,461	\$5,226,826
% of Total	79	21	100	77	23	100
13. Hardware / Software						
<p>13a. List any hardware/software purchased during this reporting period. Hardware/Software purchases for the project to date include the following:</p> <ul style="list-style-type: none"> - Interactive Map : \$60,000 - ArcInfo/ArcGIS Software : \$22,299 - Computers & Software : \$32,440 - Speed Test : \$7,732 - Google Earth Pro : \$585 - Spectrum Analyzer : \$5,323 - GPS Units : \$516 - Multiple dedicated storage servers and backup replication solution : \$18,765 <p>New purchases this quarter include the following:</p> <ul style="list-style-type: none"> - Computers & software : \$2,355 - Speed Test : \$1,395 - Multiple dedicated storage servers and backup replication solution : \$18,765 						

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Remaining purchases may include SQL server for mapping geodatabase, SQL server software, multiple dedicated storage server, security application, additional backup replication solution, computers, a spectrum analyzer, GPS units, interactive map upgrades/maintenance, ArchInfo/ArcGIS maintenance, and speed test updates as well as computers and software maintenance. These items will only be purchased if necessary for the successful completion of the project.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).

14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.

15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose set forth in the award documents.

15a. Typed or Printed Name and Title of Authorized Certifying Official

Bernie Bogle

15c. Telephone
(area code, number, and extension)

15d. Email Address

bbogle@connectednation.org

15b. Signature of Authorized Certifying Official

Submitted Electronically

15e. Date Report Submitted
(MM/DD/YYYY)

12-12-2012