

RECIPIENT NAME:Louisiana Board of Regents

AWARD NUMBER: NT10BIX5570046

DATE: 02/22/2012

OMB CONTROL NUMBER: 0660-0037

EXPIRATION DATE: 12/31/2013

QUARTERLY PERFORMANCE PROGRESS REPORT FOR BROADBAND INFRASTRUCTURE PROJECTS

General Information

1. Federal Agency and Organizational Element to Which Report is Submitted Department of Commerce, National Telecommunications and Information Administration	2. Award Identification Number NT10BIX5570046	3. DUNS Number 787047901
4. Recipient Organization Louisiana Board of Regents 1201 N 3RD ST STE 6-200, Baton Rouge, LA 70802-5243		
5. Current Reporting Period End Date (MM/DD/YYYY) 12-31-2011	6. Is this the last Report of the Award Period? <input checked="" type="radio"/> Yes <input type="radio"/> No	
7. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purposes set forth in the award documents.		
7a. Typed or Printed Name and Title of Certifying Official Lonnie Leger Director of Networking	7c. Telephone (area code, number and extension) 2255788391	
	7d. Email Address lonnie@lsu.edu	
7b. Signature of Certifying Official Submitted Electronically	7e. Date Report Submitted (MM/DD/YYYY): 02-22-2012	

Project Indicators (This Quarter)

1. Please describe significant project accomplishments completed during this quarter (600 words or less).
The State of Louisiana proposed an alternative approach on October 14, 2011 but was rejected by NTIA on October 26, 2011 resulting in the termination of the award. The award is being de-obligated this quarter.

2. Please provide the percent complete for the following key milestones in your project. Write "0" in the Percent Complete column and "N/A" in the Narrative column if your project does not include this activity. If you provided additional milestones in your baseline plan, please insert them at the bottom of the table. Unless otherwise indicated in the instructions, figures should be reported cumulatively from award inception to the end of the most recent reporting quarter. Please provide a narrative description if the percent complete is different from the target provided in your baseline plan (300 words or less).

	Milestone	Percent Complete	Narrative (describe reasons for any variance from baseline plan or subsequent written updates provided to your program officer)
2a.	Overall Project	7	0 variance
2b.	Environmental Assessment	100	0 variance
2c.	Network Design	55	0 variance
2d.	Rights of Way	35	0 variance
2e.	Construction Permits and Other Approvals	0	0 variance
2f.	Site Preparation	0	0 variance
2g.	Equipment Procurement	1	0 variance
2h.	Network Build (all components - owned, leased, IRU, etc)	0	0 variance
2i.	Equipment Deployment	0	0 variance
2j.	Network Testing	0	0 variance
2k.	Other (please specify): N/A	0	N/A

3. To the extent not covered above, please describe any challenges or issues faced during this past quarter in achieving planned progress against the project milestones listed above. In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful (600 words or less).
N/A

4. Please report the following information regarding network build progress. Write "0" in the Total column and "N/A" in the Narrative column if your project does not include this activity. Unless otherwise indicated in the instructions, figures should be reported cumulatively from award inception to the end of the most recent reporting quarter. Please provide a narrative description if the total is different from the target provided in your baseline plan (600 words or less).

Indicator	Total	Narrative (describe your reasons for any variance from the baseline plan or any other relevant information)
New network miles deployed	0	0 variance
New network miles leased	0	0 variance
Existing network miles upgraded	0	0 variance
Existing network miles leased	0	0 variance
Number of miles of new fiber (aerial or underground)	0	0 variance
Number of new wireless links	0	N/A
Number of new towers	0	N/A
Number of new and/or upgraded interconnection points	0	0 variance

For questions 5 and 6 please include information relating to agreements that you are negotiating or have entered into, or that your sub recipient, contractor or subcontractor is negotiating or entered into.

5a. If applicable, please provide the following information with regard to agreements with broadband wholesalers and/or last mile providers as a result of your project.

Indicators	
Number of signed agreements with broadband wholesalers or last mile providers	0
Number of agreements currently being negotiated with broadband wholesalers or last mile providers	5
Average term of signed agreements (in quarters)	0

5b. Please list the names of the wholesale and last mile providers with whom you have signed agreements (100 words or less). Providers:
0 variance

5c. What wholesale services are being provided by this project? Please describe below. As an attachment to this report, please provide pricing plans (in \$ per month) associated with each wholesale service provided by your product (100 words or less). Wholesale services description:
0 variance

5d. If you have designated a third party to operate all or a portion of your network, please provide the name and contact information for this third party, indicate if this entity is a sub recipient, contractor, and/or subcontractor, and describe with specificity the portion of your network this third party operates (600 words or less).
N/A

6. Please provide the data according to the type of subscriber. Write "0" in the Total column and "N/A" in the Narrative column if your project does not pass or serve a particular subscriber type. Unless otherwise indicated in the instructions, figures should be reported cumulatively from award inception to the end of the most recent reporting quarter. Please provide a narrative description if the total is different from the target provided in your baseline plan (300 words or less).

Subscriber Type	Access Type	Total	Narrative (describe your reasons for any variance from the baseline plan or any other relevant information)
Broadband Wholesalers or Last Mile Providers	Providers with signed agreements receiving new access	0	0 variance
	Providers with signed agreements receiving improved access	0	0 variance
	Providers with signed agreements receiving access to dark fiber	0	0 variance
	Please identify the speed tiers that are available and the number of subscribers for each	0	0 variance
Community Anchor Institutions (including Government institutions)	Total subscribers served	0	0 variance
	Subscribers receiving new access	0	0 variance
	Subscribers receiving improved access	0	0 variance
	Please identify the speed tiers that are available and the number or subscribers for each	0	0 variance

Subscriber Type	Access Type	Total	Narrative (describe your reasons for any variance from the baseline plan or any other relevant information)
Residential / Households	Entities passed	0	0 variance
	Total subscribers served	0	0 variance
	Subscribers receiving new access	0	0 variance
	Subscribers receiving improved access	0	0 variance
	Please identify the speed tiers that are available and the number of subscribers for each	0	0 variance
Businesses	Entities passed	0	0 variance
	Total subscribers served	0	0 variance
	Subscribers receiving new access	0	0 variance
	Subscribers receiving improved access	0	0 variance
	Please identify the speed tiers that are available and the number of subscribers for each	0	0 variance

7. Please describe any special offerings you may provide (600 words or less).

N/A

8a. Have your network management practices changed over the last quarter? Yes No

8b. If so, please describe the changes (300 words or less).

N/A

9. Community Anchor Institutions:

Using the table below, please provide a list by service area of the community anchor institutions (including Government institutions) connected to your network as a result of BTOP funds. Figures should be reported for the most recent reporting quarter only (NOT cumulatively). Also indicate whether your organization is currently providing broadband service to the anchor institution. Finally, provide a short narrative description with examples of how institutions are using BTOP-funded infrastructure (300 words or less).

Institution Name	Service Area (town or county)	Type of Anchor Institution (as defined in your baseline)	Are you also the broadband service provider for this institution? (Yes / No)	Narrative description of how anchor institutions are using BTOP-funded infrastructure
N/A	N/A	N/A	N/A	N/A

Project Indicators (Next Quarter)

1. Please describe significant project accomplishments planned for completion during the next quarter (600 words or less).

N/A

2. Please provide the percent complete for the following key milestones in your project. Write "0" in the Planned Percent Complete column and "N/A" in the Narrative column if your project does not include this activity. If you provided additional milestones in your baseline plan, please insert them at the bottom of the table. Unless otherwise indicated in the instructions, figures should be reported cumulatively from award inception to the end of the next reporting quarter. Please provide a narrative description if the percent complete is different from the target provided in your baseline plan (300 words or less).

	Milestone	Planned Percent Complete	Narrative (describe reasons for any variance from baseline plan or any other relevant information)
2a.	Overall Project	7	0 variance
2b.	Environmental Assessment	100	0 variance
2c.	Network Design	55	0 variance
2d.	Rights of Way	35	0 variance
2e.	Construction Permits and Other Approvals	0	0 variance
2f.	Site Preparation	0	0 variance
2g.	Equipment Procurement	1	0 variance
2h.	Network Build (all components - owned, leased, IRU, etc.)	0	0 variance
2i.	Equipment Deployment	0	0 variance
2j.	Network Testing	0	0 variance
2k.	Other (please specify): N/A	0	N/A

3. Please describe any challenges or issues anticipated during the next quarter that may impact planned progress against the project milestones listed above. In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful (600 words or less).

N/A

