

## FIRST PERFORMANCE PROGRESS REPORT 2010



|   |  |
|---|--|
| <b>1. Recipient Organization (Name and complete address including zip code)</b><br>Silver Star Telephone Company, INC.<br>104101 US Hwy 89, Stop 2<br>Freedom WY 83120-8809   | <b>2. Award Identification Number</b><br><br><b>NT10BIX5570077</b> |
| <b>3. Performance Narrative (Q1)</b><br><i>Please describe your project activities and progress for the first quarter of your award period. This should include a description of federal expenditures to date, key milestones, the primary activities needed to accomplish those milestones, significant project accomplishments, and any delays or challenges. Please use the milestone categories provided in your baseline report (e.g., environmental assessment, design, rights of way) to structure your answer. (500 words or less)</i><br>Recipient has expended no federal dollars to date. Recipient has focused its efforts on environmental assessment activities, stakeholder presentations and general grant management activities.<br><br>The environmental assessment is approximately 43% complete and is being conducted by Recipient's selected environmental consultant. This project task is on target for scheduled submission of completed environmental assessment by January 2, 2011, as required in the special award conditions.<br><br>Recipient has completed the project preliminary design, based on consultations with permitting agencies, which include the U.S. Forest Service, Grand Teton National Park, Wyoming Department of Transportation, Teton County, U.S. Army Corps of Engineers and the Town of Jackson. To date, recipient has encountered no insurmountable delays or challenges.<br><br>Recipient has met the Accounting System Verification deadline stated in the special award conditions, due July 31, 2010.<br><br>Recipient has met with various federal, state and local public agencies and stakeholders, discussing the project purposes and benefits. As an ARRA-BTOP funded project, local communities should see benefits from this project by year-end 2013 in the form of accessible high speed internet service, community anchor/public service institutions connectivity and economic growth in distressed, affected areas. Project publicity pieces include articles in the Jackson Hole News & Guide on July 6 and August 25, as well as information posted to Recipient's website: <a href="http://www.silverstar.com">www.silverstar.com</a> . |  |
| <b>4. Performance Projections (Q2)</b><br><i>Please describe your anticipated project activities and progress for the next quarter. This should include a description of federal expenditures, key milestones, the primary activities needed to accomplish those milestones, significant project accomplishments, and any potential delays or challenges you foresee. Please use the milestone categories provided in your baseline report (e.g., environmental assessment, design, rights of way) to structure your answer. (500 words or less)</i><br>Recipient anticipates no federal expenditures for project quarter ending 12/31/10.<br><br>The major key milestone for quarter ending 12/31/10 is the completion of the environmental assessment. Recipient expects the environmental assessment to be completed and submitted by the due date of January 2, 2011. The assessment encompasses consultant and agency technical reports and maps of the areas affected by the funded route facilities.<br><br>Recipient will continue the process to obtain the necessary permits for facilities construction; agencies from which recipient will require permits include the U.S. Forest Service, Grand Teton National Park, Wyoming Department of Transportation, Teton County, U.S. Army Corps of Engineers and the Town of Jackson. To   |  |



date, recipient has encountered no insurmountable delays or challenges.

5. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purposes set forth in the award documents.

|  |  |
|--|--|
| 5a. Typed or Printed Name and Title of Authorized Certifying Official              | 5c. Telephone (area code, number and extension)                        |
| Michelle Motzkus<br>Legal & Regulatory Administrator                               | 307-883-2411   |
|  | 5d. Email Address  |
|  | <a href="mailto:mamotzkus@silverstar.net">mamotzkus@silverstar.net</a> |
| 5b. Signature of Authorized Certifying Official                                    | 5e. Date Report Submitted (Month, Day, Year)                           |
|  | 10/29/2010   |

According to the Paperwork Reduction Act, as amended, no person is required to respond to, nor shall any person be subject to penalty for failure to comply with, a collection of information subject to the requirements of the PRA, unless that collection of information displays a currently valid OMB control number. Public reporting burden for this collection of information is estimated to average 1 hour and 30 minutes per response, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Anthony G. Wilhelm, Director, Broadband Technology Opportunities Program, Office of Telecommunications and Information Applications, National Telecommunications and Information Administration, U.S. Department of Commerce (DOC), 1401 Constitution Avenue, N.W., HCHB, Room 4887, Washington, D.C. 20230.