

ANNUAL PERFORMANCE PROGRESS REPORT FOR PUBLIC COMPUTER CENTERS

General Information

1. Federal Agency and Organizational Element to Which Report is Submitted Department of Commerce, National Telecommunications and Information Administration	2. Award Identification Number 02-42-B10560	3. DUNS Number 809386824
4. Recipient Organization Education & Early Development, Alaska Department of 801 W 10TH ST STE 200, Juneau, AK 998011878		
5. Current Reporting Period End Date (MM/DD/YYYY) 12-31-2010	6. Is this the last Annual Report of the Award Period? <input type="radio"/> Yes <input checked="" type="radio"/> No	
7. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purposes set forth in the award documents.		
7a. Typed or Printed Name and Title of Certifying Official Sue Sherif	7c. Telephone (area code, number and extension)	
	7d. Email Address mailto:sue.sherif@alaska.gov	
7b. Signature of Certifying Official Submitted Electronically	7e. Date Report Submitted (MM/DD/YYYY): 01-28-2011	

PROJECT INDICATORS

1. Are you establishing new Public Computer Centers (PCCs) or improving existing PCCs?

New Improved Both

2. How many PCCs were established or improved, and what type of institution(s) were they associated with? Please provide actual total numbers to date. Figures should be reported cumulatively from award inception to the end of the most recent calendar year. Recipients should only count the PCCs that were fully established or in which improvements have been fully completed in that year (that is, partial improvements should not be counted).

Institutions	Established	Improved	Total
Schools (K-12)	0	0	0
Libraries	0	0	0
Community Colleges	0	0	0
Universities / Colleges	0	0	0
Medical / Health care Facilities	0	0	0
Public Safety Entities	0	0	0
Job-Training and/or Economic Development Institution	0	0	0
Other Community Support-Governmental (please specify):	0	0	0
Other Community Support-Non-Governmental (please specify):	0	0	0

3. Please complete the following chart for each PCC established or improved using BTOP funds. Please provide actual total numbers to date.

3.a. New PCCs

New PCC Address	Number of Workstations Available to the Public	Total Hours of Operation per 120-hour Business Week	Total Hours of Operation per 48-hour Weekend	Speed of Broadband Access to Facility (Mbps)	Average Number of Users per Week
None	0	0	0	0	0

Add New PCC

Remove New PCC

3.b. Improved PCCs

New PCC Address	Number of Workstations Available to the Public	Total Hours of Operation per 120-hour Business Week	Total Hours of Operation per 48-hour Weekend	Speed of Broadband Access to Facility (Mbps)	Average Number of Users per Week
Prior to Improvement	0	0	0	0	0

Add New PCC

Remove New PCC

After Improvement

0	0	0	0	0	0
---	---	---	---	---	---

Add New PCC

Remove New PCC

4.a. Please check the primary uses of the PCCs funded by this award. (Check all that apply.)

Open Lab Time Other Training

4.b. If "other," please specify the primary use of the PCCs:

--

5. Please list all of the PCC broadband equipment and/or supplies you have purchased during the past year using BTOP grant funds or other (matching) funds, including any customer premises equipment or end-user devices. If additional space is needed, please attach a list of equipment and/or supplies. Please also describe how the equipment and supplies have been deployed (600 words or less).

Manufacturer	Items	Unit Cost per Item	Number of Units	Narrative description of how the equipment and supplies were deployed
None	0	\$0	0	Federal funds were not approved until mid-December.
Totals:		0	0	

6. For PCC access and training provided with BTOP grant funds, please provide the information below. Figures should be reported cumulatively from award inception to the end of the most recent calendar year.

Types of Access or Training	Number of People Targeted	Number of People Participating	Total Hours of Training Offered
Open Lab Access	0	0	0
Multimedia	0	0	0
Office skills	0	0	0
ESL	0	0	0
GED	0	0	0
College Preparatory Training	0	0	0
Basic Internet and Computer Use	0	0	0
Certified Training Programs	0	0	0
Other (please specify): Training for librarians involved with project	124	113	1,331
Total	124	113	1,331

7. Please describe how your Public Computer Center(s) promotes economic recovery in your area, such as through providing job training, access to job searches, online course offerings, certifications and the like (600 words or less).

Our public computer centers will work with state agencies and educational institutions to bring education, professional development, and vocational training once they are in operation.

8. To the extent that you have made any subcontracts or sub grants, please provided the number of subcontracts or sub grants that have been made to socially and economically disadvantaged small business (SDB) concerns as defined by section 8(a) of the Small Business Act, 15 U.S.C. 647, as modified by NTIA's adoption of an alternative small business size standard for use in BTOP. Please also provide the names of these SDB entities (150 words or less).

None

9. Please describe any best practices / lessons learned that can be shared with other similar BTOP projects (900 words or less).

We have learned to be flexible and adaptable with the delays that our project has experienced because of a very late legislative approval. We have engaged in activities that would prepare us to fully implement the program on our compressed timetable. We have attended all of the BTOP training possible, we have offered introductory training and outreach to the library staff in the libraries that will participate as PCCs. We have created a website and commissioned a logo for our project, which we've dubbed Alaska OWL (Online with Libraries). We've drawn up the RFP that will be the basis of the bandwidth improvement aspect of our our project. We are prepared to hire staff and sign letters of agreement with our partners and libraries, and we've put together a small library advisory committee for our soon-to-be-hired project staff. We staged a December 15 launch for our project that involved our librarians, our project partners, and our financial supporters (the Department of Commerce, the Bill & Melinda Gates, and the Rasmuson Foundation of Alaska.)