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Q3-2013 Arizona  
Supplemental Answers Document 

 
This attachment to our Q3 PPR details progress made against all goals, objectives, and milestones 
detailed in the approved Project Plan. Included is a description of each major activity / milestone planned 
for completion and current status.  
 

Task 
Year 4, Q3 (Jul 1 – Sep. 30, 2013) 
Primary Milestone(s) 

Complete 
By 

Q3 
Response 

Corresponding Primary Activities 

Capacity Building       

1.1 
Continuously Update activities 
related to Digital Arizona Council 
(DAC) 

Ongoing 
Delayed as 

of Q3 

Maintain schedule & activities related to Digital Arizona Council 
(DAC) including various Task Groups. Although the Q2 & Q3 
DAC meetings have been cancelled at the direction of the 
Chairman, plans remain to resume these meetings in coming 
quarters.  

1.2 

Identify set of tasks related to 
purpose of Digital Arizona Council 
(DAC) 
 
Strategic Plan - Work includes use 
of data from the mapping project to 
create and maintain a Statewide 
Strategic and Tactical Broadband 
plan, with emphasis on Broadband 
deficit areas of the State. 

Ongoing 
Current as 

of Q3 

The Strategic Plan was updated in Q1. The plan continues to 
be communicated with each region of the State via the Digital 
AZ portal www.digitalaz.gov . We will continue to communicate 
updates and changes to the Plan as it evolves. The updated 
version is posted to the Digital AZ portal ( AZ Broadband Strategic 

Plan ). The three versions continue to stand in DRAFT form until 
the Digital Arizona Council decides to adopt or approve, (1) a 
full unabridged version, (2) a condensed version, and (3) an 
executive summary version.  
 
We continue to maintain a relationship with the AZ Department 
of Transportation (ADOT), the AZ Department of Education 
(ADE), regional Councils of Government (COGs), regional 
government consortiums, and others to pursue the vision of 
Digital Arizona Highways SB1402. We continue to serve as 
Subject Matter Experts (SMEs) to support the Governor’s Office 
of Education Innovation in support of Arizona Ready (Arizona’s 
Education Reform Plan) regarding a statewide education 
network initiative to improve digital capacity infrastructure to AZ 
schools. This alliance and collaborative effort will continue 
indefinitely as the AZ education network initiative continues to 
be developed. We are currently analyzing statewide K-12 digital 
connectivity levels and the approximate cost of delivering 
adequate capacity. 

1.2 

ASET Team and Digital Arizona 
Council (DAC) Task Group 
Formalize and Maintain a Statewide 
Digital Arizona Broadband Plan  

Ongoing 
Current as 

of Q3 

The continued coordination and feedback between regions of 
the state and the recently updated DRAFT version of the 
Strategic Plan will continue to be coordinated through the DAC, 
DigitalAZ.gov, COGs, and other interested parties.  
 
ASET and the Council will continue to periodically update the 
plan and send the updates to other Stakeholders. Current 
versions of the plan are available to the public on our website .   

1.3 

Capacity Building - continuous use 
of Broadband Team, including Staff 
support of DAC and to actualize 
Contracts for Broadband Policy 
work. As part of Capacity Building, 
Broadband Team definitions and 
Various Tasks to accomplish and 
support ASET's Broadband 

Recurring 

Current as 
of Q3 

Except for 
Cancelled 
DAC Mtg. 

The DAC did not hold its August (8th ) public meeting in Q3.   
 
The DAC Chairman has communicated to us that he intends to 
continue council meetings in future quarters. 
 
On a strictly policy and facilitation basis, as part of SB1402, 
Digital Arizona project stakeholders continue to communicate 
with out-of-state funding sources regarding a potential 

http://www.digitalaz.gov/
http://www.digitalarizona.gov/Digital_Arizona_Council/Strategy.html
http://www.digitalarizona.gov/Digital_Arizona_Council/Strategy.html
http://arizonaready.com/
http://www.digitalarizona.gov/Digital_Arizona_Council/Strategy.html
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Task 
Year 4, Q3 (Jul 1 – Sep. 30, 2013) 
Primary Milestone(s) 

Complete 
By 

Q3 
Response 

Corresponding Primary Activities 

Requirements. Tasks will be 
performed and accounted for with 
Allocations for Capacity Building 

infrastructure project to connect the City of Payson back to the 
Phoenix area with high capacity broadband backhaul 
connectivity through the laying of conduit facilitated by 
existence of SB1402. 
 
ASET Broadband Team’s Leadership Activities continue to 
include Manager Meetings, Budget Approval, Broadband Team 
Management (Personnel Review, Policy etc.), distribution of 
DAC materials on www.digitalaz.gov, state agency coordination 
with ADOT, Department of Education. Additionally, the project 
team continues to work on our contractor outreach efforts to the 
rural Councils of Government (COGs).  
 
As subject matter experts we are involved in supporting the AZ 
Ready review and planning about how to potentially better 
integrate E-Rate application coordination across the State in 
order to increase E-Rate funding levels for additional 
broadband access and possible infrastructure builds. 

2.0 

ASET Team to Identify Broadband 
Policy Needs and required changes 
via a Task Group - This Task group 
proposes policies (i.e., Right of 
Way) that help to either eliminate 
barriers or improve the likelihood 
that Broadband Infrastructure may 
be more easily deployed.  

Ongoing 
Current as 

of Q3 

Our Vertical ROW and Longitudinal Highway ROW studies 
have been made public by means of our web portal. 
 
With the passage and signing into law of SB1402 – Digital 
Arizona Highways Act, we continue to implement opportunities 
that the new law affords, and are creating a framework wherein 
the activities enabled by this legislation can be managed or 
continued through the establishment of an administrative team 
to oversee these details long-term. Additionally, we continue to 
support the Arizona Telecommunication and Information 
Council (ATIC) in an effort to engage broadband stakeholders 
including communities and providers. 

3.0 

ASET team to provide continuous 
support and Outreach to Digital 
Arizona Council (DAC) Task Group 
activity - including Outreach to 
Economic Development, Tribal, and 
Rural Business Development 
groups, to promulgate best practices 
and policies to the local level and 
align local and State Strategies. 

Recurring 

Current as 
of Q3 

Except for 
DAC Task 

Groups 

The project team continues to coordinate forums and 
educational events geared to remote areas. We met with 
Rebecca Gau (Director of the Governor’s Office of Education 
Innovation) and her team on multiple occasions. We have been 
asked to serve as SMEs regarding the AZ Education Network 
which is currently being considered by the Governor’s office. 
These discussions included development of existing network 
analysis and possible ways of incentivizing new infrastructure 
creation in the rural areas of the State necessary to assure 
statewide K12 and higher education institutions have sufficient 
digital capacity to specifically meet the 2014 PARCC testing 
commitments by the AZ Department of Education.   

4.0 

Intergovernmental Broadband & 
Economic Development Task 
Groups - These Task Groups may 
coordinate intergovernmental 
Broadband needs, including 
Counties, Cities, Towns, and School 
Districts as they work toward 
funding Broadband in their 
jurisdictions. 

Recurring 
Current as 

of Q3 

We continue focusing our efforts on the rural Councils of 
Government (COGs) as a centralized coordination point for this 
outreach effort. These organizations continue to be effective in 
reaching further into the depths of rural Arizona also deepening 
our relationship with ADOT at the regional level. The rural 
COGs continue to support and champion our community 
outreach efforts. The county managers in the Southeast region 
of the state (SEAGO area) are directly supporting our activities 
through the Cochise County Government.  
 
The focus of the rural outreach efforts has been on creating 

http://www.digitalaz.gov/
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Task 
Year 4, Q3 (Jul 1 – Sep. 30, 2013) 
Primary Milestone(s) 

Complete 
By 

Q3 
Response 

Corresponding Primary Activities 

local cross disciplinary dialogue about the needs for better 
internet to serve education, health care, public safety, and 
economic development interests within each community and 
the avoidance of silo’d solutions. 
 
Conversations continue with stakeholder groups like the 
Arizona Telecommunications and information Council (ATIC). 
ATIC aggressively assisted with our outreach efforts. 

5.0 

Impact regional and National Policy: 
Support Personnel costs associated 
with outreach activities to various 
US regional and National 
professional Stakeholder 
Communities as required, to 
facilitate partnerships in Policy 
solutions, Broadband projects, and 
dissemination of Best Practices. 

Multiple 
Recurring 
Meetings 

Current as 
of Q3 

A team member attended the 2013 NATOA conference held in 
Orland Florida.   
 
Our additional outreach efforts continue to include significant 
discussions on the value of combining state resources in 
planning the implementation of FirstNet in concert with 
Arizona’s SBI program. In states with low-density rural 
populations and vast geographic areas; the sharing of 
resources for the implementation of both programs is critical. 
We continue the process of merging much of the planning and 
outreach efforts between the two programs.  

Technical Assistance Project       

6.0 

The following are Institutional (non-
State) and Local providers of 
Broadband technical support. 
Dollars will be pass thru from ASET 
to these institutions. Matching is 
illustrated here as being from 
"Travel". Matching could also be 
from local Personnel allocations or 
from Other (Cash, local Contracts, 
etc.). ASET will also provide pass 
thru value from its "Matching" in-kind 
sources. 

Ongoing 
Current as 

of Q3 

As discussed in previous reports, the continued use of letters of 
agreement for our TA contracts has proven to be very effective. 
 
We have concluded the first round of the TA program. A 
Broadband Grant & Resources Guide was developed and 
reviewed by ASET. It was distributed to the COG regions. 
 
Executive Directors of the COG fiscal agents sent letters of 
support for using the state’s rights of way for broadband 
development.  In southeast Arizona, Cochise County, along 
with Graham, Greenlee and Santa Cruz Counties also issued 
letters of support. 
 
We have begun the second round during Q3 and will continue 
overseeing the management of this program to the 4 rural 
COGs (NACOG, WACOG, CAAG, and SEAGO [Cochise 
County Governments]). Final deliverables have been provided 
to the respective COGs by the respective consultant groups. 
The four round one Technical Assistance agreements totaled 
$69,100. The round two agreements are planned to total 
$90,900. 

6.0 

Implement multiple community 
broadband planning tools, design of 
sustainable governance & funding 
models, SB1402 implementation 
with third parties 

Ongoing 
Current as 

of Q3 

We continue to develop planning tools accessible through our 
mapping portal including video tutorials on their use. These 
tools continue to be put to use. They continue being used in 
regional and local community capacity planning and technical 
assistance work being performed by the regions’ consultants 
and the Digital Arizona team for both planning local and 
statewide programs. 
 
We continue to explore the long term potential of assisting 
ROW owners in their efforts to monetize existing ROW assets 
throughout the State. The target entities include Railroads, 
Power Utilities, Pipeline, and Canal operators. 



13Q3_Project Attachment_Supplemental_Answers_Document_AZ  4      

 

Task 
Year 4, Q3 (Jul 1 – Sep. 30, 2013) 
Primary Milestone(s) 

Complete 
By 

Q3 
Response 

Corresponding Primary Activities 

 
Our legal intern-level data analyst continues to facilitate data 
gathering related to the decision matrix ROW availability and 
planning tool we developed. He is assigned a workstation 
located within the Right of Way department at the AZ 
Department of Transportation (ADOT). The project will benefit 
from this research as we prioritize implementation of SB1402 
and ROW owned by others. 
 
We are also using the data and analysis tools created under our 
program to support analysis and planning for the AZ Ready 
program effort. This includes potentially identifying proximity of 
schools and student populations to potential highway ROW for 
understanding demand aggregation possibilities to create 
incentives for private sector investment for constructing fiber 
assets.  

6.0 

Technical Assistance for Local 
Communities. Via Letters of 
Agreement they will supply matching 
dollars as their portion (ASET to 
manage portfolio of Contracts) three 
to four Contracts will total 80K per 
year as pass thru via ATI Institute to 
entities. 

Ongoing 
Current as 

of Q3 

The ATI Institute continues to manage the Technical Assistance 
(TA) process under direction of ASET. As round one has 
ended, we have moved into round two funding efforts. We plan 
to award a total of $90,900 during round two. Funds will be 
directed to new regions within the COGs for area specific 
Technical Assistance efforts. 
 
Contractors completed the Cochise County Government 
Association’s detailed mapping and gap analysis including 
broadband services and infrastructure availability using the 
state’s map portal and other GIS resources. They delivered the 
final report to the Cochise County Government Association, 
which serves as the fiscal agent for the four county 
southeastern region of Arizona that also includes Graham, 
Greenlee and Santa Cruz Counties.  

Local Planning Project       

3.0 

Implementation of detailed 
broadband use case and demand 
aggregation analysis in selected 
rural communities and other 
associated tasks 

Ongoing 
Current as 

of Q3 

We continue recommending and supporting rural broadband 
committees to engage local education, healthcare, public 
safety, and economic development professionals in arriving at 
jointly created solution for aggregating local demand as a 
principle method for driving an increase in broadband capacity 
in their communities. 
 
Business case analyses (BCA’s), as part of the round one LRP 
agreements with the COGs have been completed with CAG, 
NACOG, and WACOG and Cochise County Government 
Association. Round two funding has begun. We plan to 
distribute $130,000 during round two. Funds will be directed to 
new regions within the COGs for area specific Local and 
Regional Broadband Planning efforts. 
 
It is our intention to circulate the reports generated for each of 
the COG regions with all the other regions throughout the State. 
We are planning a joint meeting of all COG leaders to discuss 
round one findings. Our hope is that this will stimulate additional 
thinking and create consensus about best practices. 
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Task 
Year 4, Q3 (Jul 1 – Sep. 30, 2013) 
Primary Milestone(s) 

Complete 
By 

Q3 
Response 

Corresponding Primary Activities 

4.0 

Implement detailed decision support 
MATRIX for determining 
prioritization of SB1402 (AZ Digital 
Highways Act of 2012) rollout 
options and other associated tasks 

Ongoing 
Current as 

of Q3 

We continue to develop the road priority Decision MATRIX to 
support critical decision making and planning to facilitate 
investment decisions by communities and providers for 
expanding broadband capacity. 
 
This tool supports evaluation and assists in determining 
prioritization of the future statewide conduit build out initiatives 
based on understanding of population densities, income levels, 
existing competition, existing ROW and facilities, and a deeper 
understanding of future CAI bandwidth needs, etc. to assure the 
proper sequencing and staging of private and public funding 
initiatives. 
 
As mentioned previously, we continue working to develop a GIS 
database framework for the gathering and sustainment of this 
information. This data has now been graphically integrated into 
the state broadband community planning map.  
 
We are moving forward on contracting with the Arizona State 
University Institute for Social Science which has agreed to 
assist us in developing a foundational GIS platform with 
improved user interfaces. 

7.0. 

ASET will Manage a program of 
Local Broadband Planning funding 
to Local communities and 
Stakeholder groups. Matching will 
be provided by recipients. Total 
funds to pass through to local 
recipients will equal up to 250k 
through years 3-5. 

Ongoing Current 

Through our Outreach contractors, ASET identified several 
recipients (COGs) and related community entities within those 
COGs, for local planning fund contracts to support local 
capacity building.  
 
All of the four round one agreements are finalized. Each round 
one award was for $30,000 for a total of $120,000 across the 
recipients. With these agreements, we have substantially 
completed our goal of equal distribution of round one LRP funds 
across the four rural COG regions. Round two efforts are now 
underway. 

Mapping Task       

3.2 
Update and Deliver Broadband and 
Community Anchor Databases. 

Ongoing Current 

We continue to track Broadband services by Community 
Anchor Institutions in the State and the actual speeds and costs 
of their Broadband services. For Arizona we have expanded the 
definition of CAI to include a significant number of commercial 
institutions which either have a significant broadband demand, 
or provide Wi-Fi or other internet access to the public.  

3.3 

Update the Arizona Broadband Map 
(including community economic and 
census data for purposes of 
community broadband planning). 

Ongoing Current 

We are continuously updating the Arizona Map with additional 
actual measured Broadband speed performance data for both 
fixed location services and mobile services.  
 
Our Arizona specific speed test functionality is fully operational 
along with a detailed voluntary survey.  
 
We continue to improve on the development of a standalone 
planning-specific version of our State Broadband Map called 
the “Community Broadband Planning Map Tools”. These 
tools can be found on our Broadband Portal 
http://broadbandmap.az.gov/CommunityPlanningMap/ These tools are 
freely available to the general public and are proving most 

http://broadbandmap.az.gov/CommunityPlanningMap/
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Task 
Year 4, Q3 (Jul 1 – Sep. 30, 2013) 
Primary Milestone(s) 

Complete 
By 

Q3 
Response 

Corresponding Primary Activities 

useful for planners, economic development organizations, and 
others. These tools continue to be updated with valuable 
datasets including demographics, economics, statistics, middle-
mile route maps from selected providers, and many other 
functions which will be used by a wide array of planners, 
developers, and public/private stakeholders in efforts to 
determine factual representations of actual community specific 
circumstances.  
 
Video step-by-step tutorials to be used as training tools for how 
users can analyze any planning scenario are available here: 
http://www.youtube.com/user/ArizonaBroadband 

3.4 

Maintain the Hardware, Software, 
Communications and Data 
Infrastructure to Support Processing 
and Delivery of the Arizona 
Broadband Services and 
Community Anchor Databases and 
the Operations of the Arizona 
Broadband Map. 

Ongoing Current 

We continue to keep the Broadband Map servers and software 
working at a high level of reliability. As reported (Q4 2012) as a 
result of our expanded Broadband Map, State Specific Speed 
Test, and Website functionality, we have improved upon and 
upgraded certain database and server processes, including:  (1) 
Creation of a survey database, (2) Creation of code to match 
Ookla Speed Test Results with Survey Results, (3) Re-direction 
of the DNS, (4) Creation of a survey using Lime Survey 
associated with a SQL database on the AZDOA/ASET 
webserver. 

3.5 
ASET Y4  Phase 3 Project 
Management. 

Ongoing Current 
We continue to manage the overall Mapping, Capacity Building, 
Local Planning, and Addressing and Technical Assistance 
programs for effective results. 

Addressing Tasks       

3.6 Addressing Initiative tasks. Ongoing 
Current as 

of Q3 

The Arizona Broadband (AZBB) Mapping Project, through the 
AZBB Address Project, is continuing to obtain existing address 
and road network data. By helping to accurately develop new 
address and road network data, this information will be used to 
improve the accuracy of our overall Broadband mapping 
records. 
 
A consultant was contracted with, TerraSystems Southwest 
(TSSW), to provide GIS services for developing improved 
address data for the AZ Broadband Mapping project. TSSW 
assessed existing address data and helped develop contract 
requirements to assure contracts for newly developed 9-1-1 
address data can be used to better identify levels of broadband 
services available at the street address level throughout the 
state. Currently, two 9-1-1 contractors have been selected and 
work is underway to develop 9-1-1 data for Navajo, Apache and 
La Paz counties. 
 
We continue working to assure that street centerlines and 
address data, for the three counties that still need this data, are 
developed to meet our state 9-1-1 GIS standards. This standard 
anticipates NG911 and has additional attributes which support 
AZ Broadband Mapping geocoding activities.   
 
We continue to collect and assess the quality of existing county 
address data to determine the most cost effective 

http://www.youtube.com/user/ArizonaBroadband
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Task 
Year 4, Q3 (Jul 1 – Sep. 30, 2013) 
Primary Milestone(s) 

Complete 
By 

Q3 
Response 

Corresponding Primary Activities 

methodologies to convert and standardize existing county 
address databases into a statewide database. To date, 
statewide, geocodable street network and address schemas 
have been developed, and data has been collected, processed 
and assembled from local 9-1-1 and GIS office sources.  The 
appended statewide road network has been evaluated for 
geocoding rates and accuracy.  This is the first time such a 
locally-based network has been assembled in Arizona and it 
was used in the Spring 2013 AZBB data submittal process.  It 
continued to be analyzed and improved and the improved 
version was also used for the AZBB Fall 2013 submittal 
process. The insights gained into multi-agency coordination, 
collection, pre-processing, appending and quality control will be 
used to further develop and refine a sustainable workflow for 
maintaining statewide geocodable street network and address 
point files. Meetings will be scheduled and agreements 
developed with counties and local government to obtain 
maintained address and road network data on an ongoing 
basis. 
 
The SCO signed an agreement with ADOT to partner on the 
development and maintenance of road network data which 
meets FHWA, Broadband mapping, 9-1-1 and MAP-21 
requirements. As part of the agreement with ADOT, and in 
working with our 9-1-1 community, we have begun dialogues 
with the Bureau of Indian Affairs (BIA) State Office and have 
begun to obtain road and address data BIA has on file. In 
addition, is continuing to coordinate with the Department of 
Interior (DOI) Geographic Information Officer (GIO) regarding 
the importance of obtaining BIA roads data. The DOI GIO 
agreed to facilitate obtaining the data. These efforts are now 
providing more areas containing accurate road centerlines and 
facilitate business requirements to continuously improve and 
provide annual updates of road network and address data for 
the Broadband project on an ongoing basis. Most recently we 
have obtained road network and address data from the Gila 
Salt River Indian Community. 
 
It is anticipated implementing new agreements with counties 
and tribal governments will improve the quality of this data over 
time as participation increases. The repurposed server is the 
Arizona Geospatial Clearinghouse (AZGEO) which not only 
acts as a repository for geospatial (address ranges, points, road 
networks and other data) to support the activities of this project, 
but is combined with additional data to encourage participants 
to contribute and engage on a long-term transactional basis. 
The agreement with ADOT is providing additional funding for 
AZGEO development. Additional long-term sources of funding 
are being sought to maintain AZGEO in the future. An AZGEO 
implementation plan is being finalized and will be presented to 
the Arizona Geographic Information Council (AGIC) for 
approval. If AGIC approved the plan, the next steps will be to 
obtain approval from Arizona Strategic Enterprise Technology 
(ASET) CIO and state agencies to implement and 
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Task 
Year 4, Q3 (Jul 1 – Sep. 30, 2013) 
Primary Milestone(s) 

Complete 
By 

Q3 
Response 

Corresponding Primary Activities 

institutionalize the plan which includes both governance 
structure and budgets to manage and administer AZGEO.  
 
Street centerline and address data developed for the AZBB 
Mapping Project will also be made available to state and county 
agencies to locate and geocode address data to assist state, 
county and municipal first responders and for other approved 
purposes. 

 


