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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

09-50-M09060

 4. Report Date (MM/DD/YYYY)

10-21-2013

  1. Recipient Name

Connecticut Department of Public Utility Control

8. Designated Entity on Behalf of:

State of Connecticut

  3. Street Address

10 Franklin Square,

  5. City, State, Zip Code
New Britain, CT 06051      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
01-01-2010

 6. Reporting Period End Date:

09-30-2013

  7b.  End Date: (MM/DD/YYYY)

12-31-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Data Collection & Mapping 2,928,099 2,209,444 75%

2 Capacity Building Capacity Building & Planning 854,839 696,858 82%

3 N/A

4 N/A

5 N/A

6 N/A

$3,782,938 $2,906,302 77%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Project is fully staffed
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Connecticut Broadband Policy and Program Coordinator 64 Capacity Building  & Planning No Change

Department of Public Utilities Control (DPUC) Grant Manager 5 Capacity Building  & Planning No Change

DPUC Rate Specialist 3 Capacity Building  & Planning No Change

DPUC Commissioner 3 Capacity Building  & Planning No Change

DPUC Director 3 Capacity Building  & Planning No Change

DPUC Engineer 3 Capacity Building  & Planning No Change

DPUC Fiscal Administrator 3 Capacity Building  & Planning No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Applied Geographics, Inc. Data Collection Yes Yes 01/13/2010 12/31/2014 2,928,099 0 Data Collection 97

Connecticut Academy of Science 
and Engineering (CASE) Capacity Building Yes Yes 06/14/2010 01/07/2012 390,312 0 Capacity Buillding 100

Applied Geographics, Inc. Capacity Building Yes Yes 08/27/2010 12/31/2014 84,998 0 Capacity Buillding 3

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

No issues with vendors.  Connecticut has issues with an unapproved Novation that was submitted on August 19, 2013.  We have not been able to access funding since July 2012 and all the work 
performed in Q2 2013 remains unpaid.  Therefore, the reporting in this quarter is exactly the same as last quarter.   
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $208,866  $165,237  $374,103  $129,095  $165,237  $294,332 

  Personnel Fringe Benefits  $121,142  $95,837  $216,979  $82,404  $95,837  $178,241 

  Travel  $20,000  $0  $20,000  $10,048  $0  $10,048 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $0  $0  $0  $0  $0  $0 

  Subcontracts Total  $3,403,409  $0  $3,403,409  $2,684,754  $0  $2,684,754 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $29,521  $740,483  $770,004  $0  $740,483  $740,483 

  Total Direct Costs  $3,782,938  $1,001,557  $4,784,495  $2,906,301  $1,001,557  $3,907,858 

  Total Indirect Costs  $0  $21,897  $21,897  $0  $21,897  $21,897 

  Total Costs  $3,782,938  $1,023,454  $4,806,392  $2,906,301  $1,023,454  $3,929,755 

  % of Total 79 21 100 74 26 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

N/A

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Tom   Sholtes

  15c.  Telephone 
            (area code, number, and extension)

860-827-2845  

 
  15d.  Email Address

thomas.sholtes@po.state.ct.us

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

10-29-2013


