
PPR,  Page 1 of 7
Performance Progress Report 

OMB Approval Number: 0660-0034 
Expiration Date:  12/31/2013

U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award Or Grant Number

11-50-M09011

 4. Report Date (MM/DD/YYYY)

07-01-2012

  1. Recipient Name

District of Columbia OCTO
 6. Designated Entity On Behalf Of:

District of Columbia

  3. Street Address

441 4th Street NW,

  5. City, State, Zip Code

Washington, DC 20001      

8. Final Report?

Yes

No

9. Report Frequency

 Quarterly
 Semi Annual
 Annual
 Final

  7.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)

10-01-2009

  7a. 
  End Date: (MM/DD/YYYY)

09-30-2014

  7b.   
  Reporting Period End Date:

06-30-2012

 9a. If Other, please describe:

N/A

  Number of   
  Providers Identified

0

   Number of  
   Providers Contacted

0

   Number of Agreements 
   Reached for Data Sharing

0

   Number of Partial 
   Data Sets Received

0

    Number of  
    Complete Data Sets

0

   Number of 
   Data Sets Verified

0

 10. Broadband  Mapping  10a. Provider Table

  10b. Are you submitting the required PROVIDER DATA by using the Excel spreadsheet provided by the SBDD grants office?  Yes No

  10c. Have you encountered challenges with any providers that indicate they may refuse to participate in this project? Yes No
  10d. If so, describe the discussions to date with each of these providers and the current status
 
One provider has refused to participate since the beginning of the SBDD mapping project and that status has not changed. Providers 
that do not meet the NOFA definition of availability (7-10 days) are contacted every round to complete a questionnaire about the 
services offered in the District; however, they do not always respond. 

  10e. If you are collecting data through other means (e.g. data extraction, extrapolation, etc), please describe your progress to date and the relevant 
          activities to be undertaken in the future

 
N/A 

  10f. Please describe the verification activities you plan to implement

 
N/A 

  10g. Have you initiated verification activities? Yes No
  10h. If yes, please describe the status of your activities
 
Please refer to the methodology paper provided with the District's Spring 2012 submission, entitled "District of Columbia Spring 2012 
State Broadband Availability Data Collection and Verification Technical White Paper". 

  10i. If verification activities have not been initiated please provide a projected time line for beginning and completing such activities

 
N/A 

  Staffing
  10j. How many jobs have been created or retained as a result of this project?
 
This quarter, 5.29 jobs have been created or retained. This calculation is based on standard job-quarter measurements of 520 hours 
per quarter, and measured consistent with guidance provided by Office of management and Budget's (OMB's) M-10-34 document. 
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  10k. Is the project currently fully staffed? Yes No

  10l. If no, please explain how any lack of staffing may impact the project's time line and when the project will be fully staffed
 
Mapping and GIS side of the project is fully staffed. 
Planning and both projects, Technical Assistance and Application Content, are fully staffed. 

  10m. When fully staffed, how many full-time equivalent (FTE) jobs do you expect to create or retain as a result of this project?
 
Six (6) full-time equivalent positions will be created or retained. 

  10n. Staffing Table

Job Title FTE % Date of Hire

Senior Database Analyst 44 06/01/2010

Geospatial Information Specialist 93 06/15/2010

Geospatial Information Specialist 71 06/15/2010

Public Service Commission - Carrier Liaison and Analysis 6 04/01/2010

Media Development 97 09/01/2011

Media Development 7 01/02/2012

Community Outreach 97 09/01/2011

Community Outreach 96 01/02/2012

Grant Administration, Reporting 18 10/01/2011

Add Row Remove Row
Sub Contracts

  10o. Subcontracts Table

Name of Subcontractor Purpose of Subcontract RFP Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Federal Funds In-Kind Funds

Optimal Solutions and 
Technology, Inc.

Contractor Staff 
Augmentation Y Y 03/22/2010 09/30/2012 820,931 0

Applied Geographics, Inc. GIS Mapping, Availability 
Surveys, Applications Y Y 04/01/2011 09/30/2012 162,300 0

Environmental Systems 
Research Institute, Inc.

GIS mapping software, 
services N Y 10/01/2010 09/30/2012 120,536 0

DC Public Service 
Commission (DC PSC)

Carrier and Provider 
Relations N Y 02/02/2010 12/31/2013 120,000 0

Brand Communications Mapping technologies N Y 10/01/2010 09/30/2011 97,800 0

District of Columbia 
Public Library (DCPL)

SBI Training Content 
Project N Y 06/01/2011 09/30/2014 149,517 54,157

Add Row Remove Row

  Funding
  10p. How much Federal funding has been expended as of the end of the last quarter?  $1,539,213   10q. How much Remains?  $2,502,603 

  10r. How much matching funds have been expended as of the end of last quarter?  $530,343   10s. How much Remains?  $814,193 

  10t. Budget Worksheet
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Mapping Budget Element
Federal 
Funds 

Granted

Proposed 
In-Kind

Total 
Budget

Federal 
Funds 

Expended

Matching Funds 
Expended

Total Funds 
Expended

  Personal Salaries  $144,505  $637,394  $781,899  $0  $282,765  $282,765 

  Personnel Fringe Benefits  $31,791  $90,088  $121,879  $0  $37,759  $37,759 

  Travel  $0  $0  $0  $0  $0  $0 

  Equipment  $206,247  $158,000  $364,247  $16,525  $0  $16,525 

  Materials / Supplies  $125,000  $0  $125,000  $0  $0  $0 

  Subcontracts Total  $3,198,977  $148,635  $3,347,612  $1,481,750  $65,819  $1,547,569 

  Subcontract #1  $820,931  $0  $820,931  $820,931  $0  $820,931 

  Subcontract #2  $162,300  $0  $162,300  $162,300  $0  $162,300 

  Subcontract #3  $120,536  $0  $120,536  $120,536  $0  $120,536 

  Subcontract #4  $120,000  $0  $120,000  $120,000  $0  $120,000 

  Subcontract #5  $1,975,210  $148,635  $2,123,845  $257,983  $65,819  $323,802 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $265,340  $310,419  $575,759  $40,938  $144,000  $184,938 

  Total Direct Costs  $3,971,860  $1,344,536  $5,316,396  $1,539,213  $530,343  $2,069,556 

  Total Indirect Costs  $69,956  $0  $69,956  $0  $0  $0 

  Total Costs  $4,041,816  $1,344,536  $5,386,352  $1,539,213  $530,343  $2,069,556 

  % Of Total 75 25 100 74 26 100

  Hardware / Software
  10u. Has the project team purchased the software / hardware described in the application? Yes No
  10v. If yes, please list
 
Yes, the software has been purchased. The broadband mapping project contributes to DC's ESRI ArcGIS Enterprise License. DC 
continues to 
use virtual servers from DC's Office of the Chief Technology Officer Data Center and still has not purchased dedicated physical servers 
as we originally planned. Two additional virtual servers were recently deployed to host our Speed Test, Public Survey and CAI 
applications. 

  10w. Please note any software / hardware that has yet to be purchased and explain why it has not been purchased

N/A

  10x. Has the project team purchased or used any data sets? Yes No

  10y. If yes, please list

 
Broadband subscriber data from InfoUSA.  

  10z. Are there any additional project milestones or information that has not been included? Yes No
  10aa. If yes, please list
 
Geospatial Information Systems (GIS) team: 
a. Deployed Speed Test application, and incorporated into District's Digital Inclusion Initiative web site, Connect.DC.gov. 
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b. Deployed Online Public Survey application, and incorporated into Connect.DC.gov. 
c. Continued testing new interactive broadband map internally. 
d. Provided mapping support for community outreach events, including District's April 28 Community Broadband Summit. 

  10bb. Please describe any challenge or obstacle that you have encountered and detail the mitigation strategies the project team is employing

 
Communicating with community anchors and increasing the response rate from them is always a challenge. An interactive CAI 
mapping and data collection application is deployed and will be implemented starting with the Fall 2012 data collection. 

  10cc. Please provide any other information that you think would be useful to NTIA as it assesses your Broadband Mapping Project
 
The following are explanatory comments regarding Table 10(o). 
 
Two Memoranda of Understanding (MOU) govern the relationships between District's Office of the Chief Technology Officer (OCTO) 
and its two sub-recipients, District of Columbia Public Service Commission (DC PSC) and District of Columbia Public Library (DCPL).  
These MOU expire, respectively, on December 31, 2013, and September 30, 2014.  Table 10(o) has been modified to include the 
correct end dates. 
 
OCTO's contract with Environmental Systems Research Institute, Inc., was originally executed on September 16, 2010, with an initial 
termination of September 30, 2011.  The contract included several one-year extension options, at OCTO's election.  The contract was 
extended one year, and now expires September 30, 2012. 
 
OCTO's staff augmentation contract with Optimal Solutions and Technology (OST) is a long-term contract under which purchase 
orders (POs) are issued for specific staff work.  All PO's expire at the end of the District's fiscal year (September 30), and are re-
issued, as appropriate, for the following fiscal year.  OST's contract end date is therefore reported in Table 10(o) as the end of the 
current fiscal year. 

  11. Broadband  Planning
  11a. Please describe progress made against all goals, objectives, and milestones detailed in the approved Project Plan.  Be sure to include a  
          description of each major activity / milestone that you plan to complete and your current status
 
Office of the Chief Technology Officer (OCTO): 
a. Chief Technology Officer, on behalf of District's Mayor, conducted a press conference with multiple District Agency Directors on April 
17, 2012 to announce the District Digital Inclusion Center partnership. 
b. Digital Inclusion Initiative (DII) hosted successful Spring Community Broadband Summit event at Thurgood Marshall Public Charter 
School/Savoy Elementary School on April 28, 2012. Over 150 people attended, and speakers included District’s Mayor, CTO, and 
representatives of NTIA. Data collected from survey responses provided insight into technology issues facing District residents. 
c. Partnered with District’s Department of Parks and Recreation to launch a Digital Inclusion center at Riggs-LaSalle venue, which will 
offer public broadband access. 
d. DII also completed wrapping and exterior renovation of its Mobile Technology Lab (MTL), including a new logo and design, to further 
its outreach initiatives. 
 
District of Columbia Public Library (DCPL) continued work on its Application Content and Usage Enhancements (ACUE) initiative. A 
working prototype has been developed, and is undergoing feature enhancements. 

  11b. Please describe any challenge or obstacle that you have encountered and detail the mitigation strategies the project team is employing

 
No challenges encountered, other than those listed in Mapping Section, above. 

  11c. Does the Project Team anticipate any changes to the project plan for Broadband Planning? Yes No

  11d. If yes, please describe these anticipated changes.  Please note that NTIA will need to approve changes to the Project Plan before they can  
          be implemented

 
No changes planned. 

  Funding
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  11e. How much Federal funding has been expended as of the end of the last quarter?  $0 11f. How much Remains?  $0 

  11g. How much matching funds have been expended as of the end of last quarter?  $0 11h. How much Remains?  $0 

  11i. Planning Worksheet

  Personal Salaries  $0  $0  $0  $0  $0  $0 

  Personnel Fringe Benefits  $0  $0  $0  $0  $0  $0 

  Travel  $0  $0  $0  $0  $0  $0 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $0  $0  $0  $0  $0  $0 

  Subcontracts Total  $0  $0  $0  $0  $0  $0 

  Subcontract #1  $0  $0  $0  $0  $0  $0 

  Subcontract #2  $0  $0  $0  $0  $0  $0 

  Subcontract #3  $0  $0  $0  $0  $0  $0 

  Subcontract #4  $0  $0  $0  $0  $0  $0 

  Subcontract #5  $0  $0  $0  $0  $0  $0 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $0  $0  $0  $0  $0  $0 

  Total Direct Costs  $0  $0  $0  $0  $0  $0 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $0  $0  $0  $0  $0  $0 

  % Of Total 0 0 0 0 0 0

  Additional Planning Information
  11j. Are there any additional project milestones or information that has not been included?

N/A 

  11k. Please describe any challenge or obstacle that you have encountered and detail the mitigation strategies the Project Team is employing 

 
N/A

  11l. Please provide any other information that you think would be useful to NTIA as it assesses your Broadband Mapping Project
 
Regarding Table 10t, Office of the Chief Technology Officer (OCTO) constructs this table as follows: 
 
1. All Budget lines and columns (including Subcontracts Total, and excluding lines Subcontracts #1-#5) are as defined in Award 
documents. 
 
2. Subcontracts #1-#3 represent the three largest vendor expenditures.  Each quarter, we report actual expenditures (grant, match, 
total) in the last three columns.  As there was no budget defined for each of those competed vendors in the original award, we report 
the expended amounts in the budget columns, as well.  Budgets and Expenditures, therefore, move in tandem, and increase (or stay 
flat) quarter to quarter. 
 
3. Subcontracts #4, for District's Public Service Commission (DCPSC), was the only named entity approved in the initial award with a 
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funding amount of $120K.  They are the District's liaison with broadband providers, and are a grant sub-recipient with an executed 
Memorandum of Understanding (MOU) between DCPSC and OCTO, as the designated entity. 
 
4. Subcontract #5 includes a sub-recipient / co-recipient obligation between District of Columbia Public Library (DCPL) and OCTO.  
DCPL was named in the second wave application.  Per a Memorandum of Understanding (MOU) between DCPL and OCTO, DCPL is 
committed to receive $391,400 in grant funds for its project. 
 
5. Subcontract #5 represents the difference between the Subcontractors Total and the sum of the Subcontracts #1-#4 amounts.  Since 
this is a derived amount, this will be the only row that will decrease (or stay flat) quarter to quarter. 
 
6. Sequence of reported Subcontractors will remain unchanged from quarter to quarter. 
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12.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

12a. Typed or Printed Name and Title of Authorized Certifying Official

Joseph  Carella

  12c.  Telephone 
            (area code, number, and extension)

2027153743  

BTOP Program Consultant
  12d.  Email Address

joe.carella@dc.gov

12b.  Signature of Authorized Certifying Official

Submitted Electronically

  12e.  Date Report Submitted 
           (Month, Day, Year)

08-08-2012


