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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

17-50-M09033

 4. Report Date (MM/DD/YYYY)

01-20-2015

  1. Recipient Name

The Partnership for a Connected Illinois

8. Designated Entity on Behalf of:

Illinois

  3. Street Address

531 East Washington St.; Fifth Floor,

  5. City, State, Zip Code
Springfield, IL 62701      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
12-20-2009

 6. Reporting Period End Date:

12-31-2014

  7b.  End Date: (MM/DD/YYYY)

01-31-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection State Broadband Data & Development 4,078,335 3,907,377 96%

2 Capacity Building Impact/Capacity Building 1,104,526 1,058,039 96%

3 Technical Assistance eTeams 1,336,691 1,280,390 96%

4 Other Chicago Fiber Mapping 35,089 35,088 100%

5 N/A

6 N/A

$6,554,641 $6,280,894 96%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

The project is fully staffed at this time.  The personnel line item is over budget.  This is due to staffing changes since the budget was created.  This variance will not be more than 10%, as allowed 
in the grant terms.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Executive Director 100 Data Collection No Change

Director of Operations 100 Data Collection No Change

Chicago Regional Director 100 Technical Assistance No Change

Director of Marketing 100 Data Collection No Change

GIS Manager 100 Data Collection No Change

Communication Specialist & Graphic Designer 100 Data Collection No Change

Broadband Infrastructure Catalyst 100 Technical Assistance No Change

Web & Technology Coordinator 50 Data Collection No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Wireless Mapping, Inc/B. Webster Data Collection No Yes 01/12/2011 01/31/2015 398,495 0 Data Collection 100

Connect SI Foundation Technical Assistance No Yes 04/01/2012 03/31/2014 33,916 19,490 Technical Assistance 100

Connected Nation Data Collection No Yes 01/22/2010 01/20/2012 1,013,648 38,777 Data Collection 100

Debohun Consulting Data Collection No Yes 09/09/2012 03/01/2013 46,481 0 Data Collection 100

Graham Richard & Associates Data Collection No Yes 06/15/2011 05/04/2012 119,549 0 Data Collection 100

iFiber Capacity Building Yes Yes 05/24/2011 11/24/2011 160,000 0 Capacity Building 100

John B. Horrigan Capacity Building No Yes 11/01/2011 12/31/2013 101,219 0 Capacity Building 100

Layton Olson Data Collection No Yes 05/01/2010 02/28/2013 91,309 0 Data Collection 100
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Management, Training, and 
Consulting Corporation Data Collection No Yes 12/01/2009 11/30/2011 157,094 0 Data Collection 100

Mike Rudibaugh Data Collection No Yes 12/01/2009 11/30/2011 37,150 0 Data Collection 100

Obtiva Corporation Data Collection Yes Yes 11/01/2010 03/21/2011 64,000 0 Data Collection 100

Rutgers Capacity Building Yes Yes 05/09/2011 06/30/2013 190,000 0 Capacity Building 100

Southern Illinois University 
Carbondale Data Collection No Yes 12/01/2009 11/30/2011 103,026 136,728 Data Collection 100

University of Illinois Capacity Building Yes Yes 04/01/2010 04/30/2014 99,903 0 Capacity Building 100

University of Iowa Capacity Building Yes Yes 06/26/2012 06/30/2013 40,000 0 Capacity Building 100

Webitects Data Collection Yes Yes 02/01/2011 01/31/2015 230,000 0 Data Collection 100

Softweb Solutions Data Collection Yes Yes 12/17/2012 08/01/2013 27,600 0 Data Collection 100

Deborah Strauss & Associates Data Collection No Yes 01/28/2012 12/31/2013 115,536 0 Data Collection 100

Misc. Contracts Under $25K Data Collection No No 12/20/2009 01/31/2015 148,572 0 Data Collection 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

This line item is over budget due to clarification in the definition of what is to be included in this line item.  The budget variance will not be greater than the 10% allowed under the grant tersm.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $2,212,649  $0  $2,212,649  $2,303,431  $0  $2,303,431 

  Personnel Fringe Benefits  $542,379  $0  $542,379  $307,239  $0  $307,239 

  Travel  $447,328  $0  $447,328  $245,533  $0  $245,533 

  Equipment  $78,598  $0  $78,598  $78,598  $0  $78,598 

  Materials / Supplies  $168,154  $55,705  $223,859  $163,956  $53,897  $217,853 

  Subcontracts Total  $3,088,488  $194,995  $3,283,483  $3,177,498  $184,103  $3,361,601 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $17,045  $1,458,678  $1,475,723  $4,639  $1,399,801  $1,404,440 

  Total Direct Costs  $6,554,641  $1,709,378  $8,264,019  $6,280,894  $1,637,801  $7,918,695 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $6,554,641  $1,709,378  $8,264,019  $6,280,894  $1,637,801  $7,918,695 

  % of Total 79 21 100 79 21 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

A refurbished laptop was purchased as replacement for a damaged refurbished laptop.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

No further hardware/software purchases are anticipated.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Lacey   Buss

  15c.  Telephone 
            (area code, number, and extension)

217-737-6166  

 
  15d.  Email Address

lacey.buss@broadbandillinois.org

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

02-18-2015


