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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

24-50-M09019

 4. Report Date (MM/DD/YYYY)

01-28-2015

  1. Recipient Name

Maryland Broadband Cooperative, Inc.

8. Designated Entity on Behalf of:

Maryland

  3. Street Address

212 West Main Street, Suite 304,

  5. City, State, Zip Code
Salisbury, MD 21801      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
11-01-2009

 6. Reporting Period End Date:

12-31-2014

  7b.  End Date: (MM/DD/YYYY)

01-31-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Maryland Broadband Mapping Initiative 3,736,308 4,144,913 111%

2 Capacity Building Regional Capacity Building 1,019,460 334,055 33%

3 N/A

4 N/A

5 N/A

6 N/A

$4,755,768 $4,478,968 94%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
We were completely staffed through the end of October as we wrapped up grant activities following the final data submission.  The staff then began rolling off the project as we prepared closeout 
activities.  Maryland Broadband staff used 4Q 2014 to advance Capacity Building work in as many counties as possible.  It remains our hope that the progress of the grant's work will continue well 
beyond the grant period.



Performance Progress Report 
OMB Approval Number: 0660-0034 

Expiration Date:  08/31/2015
PPR, Page 2 of 4

10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Program Manager 50 Data Collection, Capacity Building No Change

Finance 5 Data Collection, Capacity Building No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Salisbury University Data Collection No Yes 11/01/2009 10/31/2014 1,206,364 0 Data Collection 30

Salisbury University Capacity Building No Yes 11/01/2009 10/31/2014 1,019,460 0 Capacity Building 24

Towson University Data Collection No Yes 11/01/2009 10/31/2014 1,459,606 0 Data Collection 36

TCC Lower Shore Data Collection No Yes 11/01/2009 10/30/2012 82,827 0 Data Collection 2

TCC Southern MD Data Collection No Yes 11/01/2009 10/30/2012 69,520 0 Data Collection 2

TCC Mid-Shore Data Collection No Yes 11/01/2009 10/30/2012 112,698 0 Data Collection 3

TCC Western MD Data Collection No Yes 11/01/2009 10/30/2012 71,613 0 Data Collection 2

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

The project was supported superbly by extraordinary partnerships with our subcontractors.  As we conclude the project we thank them for their agility and commitment t meet the grant's mission 
and objectives.  We have focused on turning the grant data into usable tools that will inspire future investment, sustainability and real world progress toward improving access and adoption.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $350,571  $74,000  $424,571  $323,618  $13,063  $336,681 

  Personnel Fringe Benefits  $140,229  $22,521  $162,750  $122,629  $4,290  $126,919 

  Travel  $17,619  $0  $17,619  $25,917  $0  $25,917 

  Equipment  $70,000  $115,811  $185,811  $52,625  $70,811  $123,436 

  Materials / Supplies  $20,847  $0  $20,847  $14,108  $0  $14,108 

  Subcontracts Total  $4,022,088  $0  $4,022,088  $3,764,057  $0  $3,764,057 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $134,414  $980,834  $1,115,248  $176,014  $1,171,073  $1,347,087 

  Total Direct Costs  $4,755,768  $1,193,166  $5,948,934  $4,478,968  $1,259,237  $5,738,205 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $4,755,768  $1,193,166  $5,948,934  $4,478,968  $1,259,237  $5,738,205 

  % of Total 80 20 100 78 22 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

Laptops for continuing the grant's mission.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

None.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Andrew   Van Dopp

  15c.  Telephone 
            (area code, number, and extension)

410-341-6322  

 
  15d.  Email Address

dvandopp@mdbc.us

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

01-28-2015


