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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

28-50-M09063

 4. Report Date (MM/DD/YYYY)

10-30-2013

  1. Recipient Name

Office of the Governor, State of Mississippi

8. Designated Entity on Behalf of:

NA

  3. Street Address

550 High St, Walter Sillers Bldg, Suite 2,

  5. City, State, Zip Code
Jackson, MS 39201      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
01-01-2010

 6. Reporting Period End Date:

09-30-2013

  7b.  End Date: (MM/DD/YYYY)

12-31-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Capacity Building NA 356,100 283,714 80%

2 Planning Teams NA 1,188,647 702,290 59%

3 Technical Assistance NA 1,228,147 730,954 60%

4 Data Collection NA 3,049,884 2,148,757 70%

5 Original Planning Grant NA 1,188,913 857,956 72%

6 N/A NA

$7,011,691 $4,723,671 67%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

NA
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

State Broadband Coordinator 100 Original Planning Grant No Change

Broadband Assistant Coordinator / Counsel 50 Original Planning Grant No Change

Federal Grants Coordinator 75 Original Planning Grant No Change

Comptroller 30 Original Planning Grant No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Broadmap, LLC Data Collection Yes Yes 03/05/2010 12/31/2013 1,959,443 150,071 Data Collection 100

Mississippi State University - 
Extension Service Planning Teams No Yes 03/24/2011 12/31/2014 1,188,647 313,373 Planning Teams 49

Mississippi State University - 
Extension Service Technical Assistance No Yes 03/24/2011 12/31/2014 1,228,147 325,701 Technical Assistance 51

Mississippi Broadband Connect 
Coalition Capacity Building No Yes 12/23/2011 12/31/2014 356,100 280,609 Capacity Building 100

TBD Data Collection No No 01/01/2013 12/31/2014 590,440 85,071 Data Collection 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

None
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $926,147  $150,820  $1,076,967  $660,925  $138,680  $799,605 

  Personnel Fringe Benefits  $251,266  $39,737  $291,003  $193,145  $36,367  $229,512 

  Travel  $6,500  $0  $6,500  $1,174  $0  $1,174 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $5,000  $250,000  $255,000  $2,712  $250,000  $252,712 

  Subcontracts Total  $5,322,777  $1,154,825  $6,477,602  $3,865,715  $588,350  $4,454,065 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $500,001  $276,600  $776,601  $0  $246,073  $246,073 

  Total Direct Costs  $7,011,691  $1,871,982  $8,883,673  $4,723,671  $1,259,470  $5,983,141 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $7,011,691  $1,871,982  $8,883,673  $4,723,671  $1,259,470  $5,983,141 

  % of Total 79 21 100 79 21 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

None

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

None

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Theresa  Abadie

  15c.  Telephone 
            (area code, number, and extension)

601-576-2038 X

  15d.  Email Address

Theresa.Abadie@governor.ms.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

10-30-2013


