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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

29-50-M09022

 4. Report Date (MM/DD/YYYY)

01-15-2013

  1. Recipient Name

Missouri Office of Administration

8. Designated Entity on Behalf of:

State of Missouri

  3. Street Address

301 West High Street, HST Room 280, P.O. Box 809,

  5. City, State, Zip Code
Jefferson City, MO 65102-0809 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
11-01-2009

 6. Reporting Period End Date:

12-31-2012

  7b.  End Date: (MM/DD/YYYY)

10-30-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Mapping 3,330,534 860,467 26%

2 Planning Teams Regional Technology Planning Teams/Summit 1,512,741 1,041,695 69%

3 Capacity Building Program Office 805,763 303,000 38%

4 Technical Assistance 584,344 0

5 Address File Missouri Structures Inventory 340,000 0

6 N/A

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

This project is fully staffed. Last quarter's report erroneously reported subrecipient staff (University of Missouri) and subcontractual staff (Regional Planning Commissions and GeoDecisions). 
Those staff have been removed from this table.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

MOBroadbandNow Director 100 Data Collection No Change

MoBroadbandNow Assistant 100 Capacity Building No Change

Accounting Specialist III 5 Data Collection No Change

Executive I 3 Data Collection No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Environmental Systems Research 
Institute, Inc. (ESRI) Data Collection No Yes 03/01/2010 02/28/2012 0 65,000 Data Collection 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

Last quarter's report erroneously included subrecipient totals in this subcontracts table. Those lines were removed from the table. We will request a budget revision. Please see excel sheet 
attachment: Q4 2012 - Detail for 11b Subcontracts and 12 Budget Worksheet
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $1,466,615  $623,726  $2,090,341  $212,247  $51,419  $263,666 

  Personnel Fringe Benefits  $6,648  $100,746  $107,394  $75,864  $0  $75,864 

  Travel  $0  $0  $0  $14,652  $5,059  $19,711 

  Equipment  $0  $32,600  $32,600  $0  $0  $0 

  Materials / Supplies  $0  $0  $0  $0  $0  $0 

  Subcontracts Total  $4,943,189  $886,274  $5,829,463  $330,000  $103,200  $433,200 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $156,930  $0  $156,930  $1,572,399  $1,483,668  $3,056,067 

  Total Direct Costs  $6,573,382  $1,643,346  $8,216,728  $2,205,162  $1,643,346  $3,848,508 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $6,573,382  $1,643,346  $8,216,728  $2,205,162  $1,643,346  $3,848,508 

  % of Total 80 20 100 57 43 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

Two new servers were purchased through the contract with the University that are housed at the University's data center to upgrade the server platform and provide failover and replication for 
the data and web services associated with the broadband contract.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

We are planning the purchase of more disk space to allow for data integration of locally derived data, such as new imagery bases as well as some vector data.  Again, two sets will be purchased 
so that the failover system is in sync with the primary system.  This is part of the phased implementation.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Tim   Haithcoat

  15c.  Telephone 
            (area code, number, and extension)

   

 
  15d.  Email Address

Tim.Haithcoat@oa.mo.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

01-30-2013


