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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

35-50-M09036

 4. Report Date (MM/DD/YYYY)

01-22-2013

  1. Recipient Name

State of New Mexico, Department of Information Technology

8. Designated Entity on Behalf of:

NTIA

  3. Street Address

715 Alta Vista,

  5. City, State, Zip Code
Santa Fe, NM 87505      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
01-01-2010

 6. Reporting Period End Date:

12-31-2012

  7b.  End Date: (MM/DD/YYYY)

12-31-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Capacity Building Capacity Building 607,219 251,419 41%

2 Data Collection Data Collection 3,094,533 969,674 31%

3 Other Planning 500,000 123,527 25%

4 Technical Assistance Technical Assistance 560,535 232,696 42%

5 N/A N/A 0 0

6 N/A N /A 0 0

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
In 2013 quarter-one the NM DoIT plans to hire one full-time-equivalent staff to provide administrative office support for the grant.  This position will not require a budget adjustment to the grant.  
The position will perform administrative and procurement duties. Currently an internal resource is performing the grant reporting function as part of the match.  This may change in 2013 quarter-
one if the change to the match portion of the grant is approved.  The internal resource staff will transfer to other assigned duties not related to the grant and a second position, a Financial 
Coordinator will need to be hired to perform the grant reporting function.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

DoIT / Grant Broadband Program Manager - Gar Clarke 13 Capacity Building No Change

DoIT / Grant Broadband Program Manager - Gar Clarke 65 Data Collection No Change

DoIT / Grant Broadband Program Manager - Gar Clarke 10 Other - Planning No Change

DoIT / Grant Broadband Program Manager - Gar Clarke 12 Technical Assistance No Change

DoIT / Primary Grant Reporting - Mary Wanda Anaya 10 Capacity Building No Change

DoIT / Primary Grant Reporting - Mary Wanda Anaya 49 Data Collection No Change

DoIT / Primary Grant Reporting - Mary Wanda Anaya 7 Other - Planning No Change

DoIT / Primary Grant Reporting - Mary Wanda Anaya 9 Technical Assistance No Change

DoIT / Executive Review / Cabinet Secretary - Darryl Ackley 5 Data Collection No Change

DoIT / Quality Assurance - Michelle Schneider 15 Data Collection No Change

DoIT / Oversight Consultant - Mike Baca 10 Data Collection No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

University of New Mexico 
- Earth Data and Analysis 
Center 

Capacity Building No Yes 05/14/2010 12/31/2014 261,875 0 Capacity Building 12

University of New Mexico 
- Earth Data and Analysis 
Center 

Data Collection No Yes 05/14/2010 12/31/2014 1,707,510 0 Data Collection 80

University of New Mexico 
- Earth Data and Analysis 
Center 

Technical Assistance No Yes 05/14/2010 12/31/2014 163,231 0 Technical Assistance 8

Design Nine, Inc. Other No Yes 05/27/2010 12/31/2011 28,000 80,000 Other - Planning 100

University of New Mexico - 
Continuing Education Data Collection No Yes 05/14/2011 12/31/2012 324,934 0 Data Collection 87
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University of New Mexico - 
Continuing Education Other No Yes 05/14/2011 12/31/2012 49,975 0 Other - Planning 13

CIRRUS Consulting Technical Assistance No Yes 12/31/2011 07/07/2012 42,500 0 Technical Assistance 100

IGIS Technologies Technical Assistance No Yes 12/20/2011 06/30/2012 77,840 0 Technical Assistance 100

Environmental Systems 
Research Institute Data Collection No Yes 06/30/2010 06/30/2010 26,685 0 Data Collection 100

Columbia  
Telecommunications Corporation 
(CTC)

Capacity Building No Yes 04/26/2012 12/30/2012 50,000 0 Capacity Building 100

Oberlander Capacity Building No Yes 06/07/2012 06/30/2012 24,000 0 Capacity Building 100

New Mexico First Capacity Building No No 01/01/2010 12/31/2014 50,000 0 Capacity Building 100

Columbia  
Telecommunications Corporation 
(CTC)

Capacity Building No No 01/01/2010 12/31/2014 100,000 0 Capacity Building 100

Redfish / STM Data Collection No No 01/01/2010 12/31/2014 27,582 0 Data Collection 100

University of New Mexico 
- Earth Data and Analysis 
Center

Data Collection No No 01/01/2010 12/31/2014 56,196 0 Data Collection 100

Environmental Systems 
Research Institute Data Collection No No 01/01/2010 12/31/2014 24,000 0 Data Collection 100

(TBD) Data Collection No No 01/01/2010 12/31/2014 30,000 0 Data Collection 100

ESS Other No No 01/01/2010 12/31/2014 48,017 0 Other - Planning 100

NMTHA Other No No 01/01/2010 12/31/2014 48,017 0 Other - Planning 100

TechNet Other No No 01/01/2010 12/31/2014 48,018 0 Other - Planning 100

Native Contractor Other No No 01/01/2010 12/31/2014 80,000 0 Other - Planning 100

Columbia  
Telecommunications Corporation 
(CTC)

Technical Assistance No No 01/01/2010 12/31/2014 149,000 0 Technical Assistance 100
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CIRRUS Other No No 10/05/2012 06/30/2013 49,445 0 Other - PLanning 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

No challenges to report
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $574,800  $847,886  $1,422,686  $246,463  $294,257  $540,720 

  Personnel Fringe Benefits  $269,430  $279,802  $549,232  $82,130  $0  $82,130 

  Travel  $85,200  $6,996  $92,196  $11,913  $7,605  $19,518 

  Equipment  $11,163  $0  $11,163  $0  $0  $0 

  Materials / Supplies  $283,519  $0  $283,519  $71,342  $0  $71,342 

  Subcontracts Total  $3,466,825  $80,000  $3,546,825  $1,126,357  $80,000  $1,206,357 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $71,350  $117,860  $189,210  $39,111  $14,726  $53,837 

  Total Direct Costs  $4,762,287  $1,332,544  $6,094,831  $1,577,316  $396,588  $1,973,904 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $4,762,287  $1,332,544  $6,094,831  $1,577,316  $396,588  $1,973,904 

  % of Total 78 22 100 80 20 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.
Annual License for IT Software - CSTL Speed Testing 
Fifteen - Laptops for the Train the Trainer Program 
 

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

One Laptop for the Quality Assurance staff.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Mary   Anaya

  15c.  Telephone 
            (area code, number, and extension)

505-476-1892  

 
  15d.  Email Address

Mary.Anaya@state.nm.us

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

02-25-2013


