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General Information

1.  Federal Agency and Organizational Element to 
Which Report is Submitted

Department of Commerce, National 
Telecommunications and Information Administration

2.  Award Identification Number

36-43-B10565

3.  DUNS Number

884226288

4.  Recipient Organization

NEW YORK, CITY OF 75 PARK PL, NEW YORK, NY 10007-2549 

 5.  Current Reporting Period End Date (MM/DD/YYYY)

03-31-2014

6.  Is this the last Report of the Award Period?

Yes No

7. Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the 
purposes set forth in the award documents.

7a.  Typed or Printed Name and Title of Certifying Official

Anne Kathryn   Hohman

7c.  Telephone (area code, number and extension)

212-513-6484  

 

7d.  Email Address

ahohman@doitt.nyc.gov

7b.  Signature of Certifying Official 

Submitted Electronically

7e.  Date Report Submitted (MM/DD/YYYY):

05-14-2014
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Project Indicators  (This Quarter)

1.  Please describe significant project accomplishments completed during this quarter (600 words or less).

During the quarter, the New York City Department of Information Technology and Telecommunications: 
 
• Continued to utilize administrative processes to provide oversight / support to the NYC Connected Foundations program. 
• Worked with the Department of Education (DOE) to complete final expenditure documentation for DOE's portion of the grant. 
 
• Obtained NTIA Human Subjects Research approval for program evaluation survey. 
  
• Prepared survey materials and process, for launch in April 2014. 
 
During the quarter, the New York City Department of Education (DOE): 
 
• NYC Connected Foundations program staff worked with internal DOE budget team members to do final reconciliation of program 
expenditures and provide final documentation to DoITT.
2. Please provide the percent complete for the following key milestones in your project.  Write “0” in the Percent Complete column and "N/A" 
in the Narrative column if your project does not include this activity.  If you provided additional milestones in your baseline report, please 
insert them at the bottom of the table.  Figures should be reported cumulatively from award inception to the end of the most recent reporting 
quarter.  Please provide a narrative description if the percent complete is different from the target provided in your baseline plan  (300 words 
or less).

Milestone
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or 

any other relevant information)

2.a.  Overall Project 99 Expenditure lags behind projection in Baseline Plan by 1%.

2.b.  Equipment / Supply Purchases - Progress reported in Question 4 below

2.c.  Awareness Campaigns - Progress reported in Question 4 below

2.d.  Outreach Activities - Progress reported in Question 4 below

2.e.  Training Programs - Progress reported in Question 4 below

2.f.  Other (please specify): - Progress reported in Question 4 below

3.  Please describe any challenges or issues faced during this past quarter in achieving planned progress against the project milestones 
listed above.  In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful (600 words 
or less).
Expenditures increased during the reporting quarter however, we were unable to fully report on all expenses due to planned program 
evaluation work and ongoing administrative efforts to ensure grant closeout activities align across partners.

4a. In the chart below, please provide the requested information on your BTOP grant-funded SBA activities. Please also provide a short 
description of the activity (600 words or less).  Figures should be reported cumulatively from award inception to the end of the most recent 
reporting quarter.  Please ensure that the numbers of new household subscribers and business or community anchor institution (CAI) 
subscribers reflected in the “Total” row represent the unduplicated number of new subscribers that can be attributed to your SBA project as 
a whole.  

Name of the 
SBA Activity

Location of 
SBA Activity Description of Activity (600 words or less)

Size of 
Target 

Audience

Actual 
Number of 

Participants

New 
Subscribers: 
Households

New 
Subscribers: 
Businesses 
and/or CAIs

DIG/IT Courses; 
Expos/Computer 
Distribution

69 High 
Schools 
(Transfers, 
YABCs, ESIs, 
and iLearn Lab 
Sites) located 
across New 
York City 
Boroughs.

DIG/IT Expos which includes the provision of net-books, trainings, 
surveys, contract completion and initiation of discounted broadband 
enrollment by families. 

11,623 7,440 2,219 0

Total: 11,623 7,440 2,219 0
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4b.  Please describe your method for determining the number of households, businesses, and/or (CAIs) subscribing to broadband as a result 
of your SBA programs (600 words or less).

Our measurement methodology involves estimating both (A) “New Subscribers” by families who had not adopted broadband upon 
program initiation and (B) “Net Subscribers” by families who had broadband adoption upon program initiation and were retained on 
broadband as a result of the program. 
 
We will measure New Subscribers who did not have residential broadband before the Connected Foundations program and who 
subsequently signed up after the student participated in the Digital Literacies course. CFY generates a unique CFY ID for every 
student served. This CFY ID is used during the family registration and pre-survey process and is also permanently affixed to the free 
computer. At the DIG/IT Expo, CFY gathers basic information for every CFY ID, ID where the student assents to their participation, 
including technology adoption status and phone numbers, and follows up with Expo participants approximately three months later, via 
phone, to determine whether they have subscribed to broadband services. 
 
To estimate Net Subscribers, CFY conducts phone surveys (approximately one year after the DIG/IT Expo) of families who were 
broadband subscribers (and assented to survey participation) at the time of the workshop. This data, compared to typical broadband 
retention rates of low-income families, is used to determine the number of families who have become Net Adopters.

4c.  Please provide a narrative explanation if the total number of new subscribers is different from the targets provided in your baseline plan 
(600 words or less).

With the ending of student-related program implementation activities in quarter three of 2013, the total number of new subscribers 
remain unchanged from the previously reported figure of 2,219. Our inability to achieve the projected baseline (3,304) throughout the 
implementation of Connected Foundations was due to the fact that more families than expected had broadband prior to program 
enrollment which impacted the absolute number of new subscribers overall. Despite this negative effect however, we believe that 
among families that did not have broadband prior to the program, broadband adoption rates rose significantly. As such, we believe that 
of the families that participated in Connected Foundations, 88% of those who did not have broadband became home broadband 
subscribers as a result of the program. 
4d.  Please provide the number of households and the number of businesses and CAIs receiving discounted broadband service as result of 
BTOP funds.

  Households:  140   Businesses and CAIs : 0

Project Indicators  (Next Quarter)

1.  Please describe significant project accomplishments planned for completion during the next quarter (600 words or less).
In the next quarter, DoITT plans to:  
 
• Continue utilizing administrative structures and processes to monitor grant compliance and financial activity. 
 
• Complete survey implementation across NYC Connected Foundations program schools. 
 
• Review and finalize NYC Connected Foundation grant closeout activities 
 
The Department of Education (DOE):   
 
The DOE has completed its formal involvement in the NYC Connected Foundations program.
2. Please provide the percent complete anticipated for the following key milestones in your project as of the end of the next quarter. Write 
"0" in the second column if your project does not include this activity.  If you provided additional milestones in your baseline report, please 
insert them at the bottom of the table.  Figures should be reported cumulatively from award inception to the end of the next reporting 
quarter.  Please provide a narrative description if the planned percent complete is different from the target provided in your baseline plan 
(300 words or less).

Milestone
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or any 

other relevant information)

2.a.  Overall Project 100 Expenditure will not differ from Baseline Plan.

2.b.  Equipment Purchases - Milestone Data Not Required

2.c.  Awareness Campaigns - Milestone Data Not Required

2.d.  Outreach Activities - Milestone Data Not Required

2.e.  Training Programs - Milestone Data Not Required
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2.f.  Other (please specify): - Milestone Data Not Required

3.  Please describe any challenges or issues anticipated during the next quarter that may impact planned progress against the project 
milestones listed above.  In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful  
(600 words or less).
DoITT anticipates no challenges during the next quarter that may impact planned progress against the project milestones.
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Sustainable Broadband Adoption Budget Execution Details

Activity Based Expenditures  (Sustainable Broadband Adoption)

1.  Please provide details below on your total budget, cumulative actual expenditures (for the period ending the current quarter),  and 
cumulative anticipated expenditures (for the period ending next quarter) for each line item, including detailed disbursements of both 
matching funds and federal funds from project inception through end of this quarter (actual) or next quarter (anticipated). Actual and 
anticipated figures should be reported cumulatively from award inception to the end of the applicable reporting quarter.  

Budget for Entire Project      
  Actuals from Project Inception 

through End of Current Reporting 
Period

Anticipated Actuals from Project 
Inception through End of Next 

Reporting Period

Cost 
Classification

Total Cost 
(plan)

Matching 
Funds 
(plan)

Federal 
Funds 
(plan)

Total 
Cost

Matching 
Funds

Federal 
Funds

Total 
Costs

Matching 
Funds

Federal 
Funds

a. Personnel  $112,911  $31,310  $81,601  $90,870  $31,310  $59,560  $93,743  $31,310  $62,433 

b. Fringe Benefits  $51,938  $14,402  $37,536  $43,093  $14,402  $28,691  $44,558  $14,402  $30,156 

c. Travel  $331  $0  $331  $360  $0  $360  $360  $0  $360 

d. Equipment  $0  $0  $0  $0  $0  $0  $0  $0  $0 

e. Supplies  $0  $0  $0  $0  $0  $0  $0  $0  $0 

f. Contractual  $135,584  $0  $135,584  $126,885  $0  $126,885  $162,103  $0  $162,103 

g. Construction  $0  $0  $0  $0  $0  $0  $0  $0  $0 

h. Other  $8,160,748  $2,453,676  $5,707,072  $8,160,748  $2,453,676  $5,707,072  $8,160,748  $2,453,676  $5,707,072 

i. Total Direct 
Charges (sum 
of a  through h)  $8,461,512  $2,499,388  $5,962,124  $8,421,956  $2,499,388  $5,922,568  $8,461,512  $2,499,388  $5,962,124 

j. Indirect 
Charges  $0  $0  $0  $0  $0  $0  $0  $0  $0 

k. TOTALS (sum 
of i and j)

 $8,461,512  $2,499,388  $5,962,124  $8,421,956  $2,499,388  $5,922,568  $8,461,512  $2,499,388  $5,962,124 
2.  Program Income: Please provide the program income you listed in your application budget and actuals to date through the end of the 
reporting period.

a. Application Budget Program Income:  $0 b. Program Income to Date:  $0 


