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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

36-50-M09010

 4. Report Date (MM/DD/YYYY)

04-03-2013

  1. Recipient Name

NY State Office of Cyber Security 

8. Designated Entity on Behalf of:

New York State

  3. Street Address

Harriman State Office Campus , 1220 Washington Avenue, Bldg. 7A, 4th Fl,

  5. City, State, Zip Code
Albany, NY 12226-1800 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
10-01-2009

 6. Reporting Period End Date:

03-31-2013

  7b.  End Date: (MM/DD/YYYY)

09-30-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Broadband Mapping 3,711,189 1,998,165 54%

2 Capacity Building NYS Broadband Program Office 1,281,612 0

3 Address File Statewide Address Mapping 2,959,592 272,031 9%

4 Technical Assistance Digital Literacy Training 971,139 267,000 27%

5 N/A N/A 0 0

6 N/A N/A 0 0

$8,923,532 $2,537,196 28%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
Staffing issues are now negatively impacting both our Capacity Building and Address File projects. 
100% of our Capacity Building project budget is dedicated to supporting the activities of the NYS Broadband Program Office (BPO), with nearly 50% of the Capacity Building funds targeted for 
support staff.  Currently the BPO is staffed by a full time Program Director and a full time Outreach Director. The Program Director’s salary and fringe are being used as matching funds. During this 
reporting period, the BPO was in the final stages of hiring an administrative assistant to be fully devoted to the BPO, but a hiring freeze has delayed the process. The BPO is now in the process of 
bringing on a temp until the freeze is lifted or another waiver is granted. Interviews are being conducted and it is anticipated the position will be filled by 4/30. 
The freeze has also delayed plans to fill a Grant Administrator position to assist with the $25M Connect NY Broadband Grant Program and a GIS Data Analyst position to liaison with the Mapping 
Team. 
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For the past quarter an unpaid GIS intern has been working with the BPO to assist with mapping activities and work as a temporary liaison to the Mapping Team. The internship will be ending on 
5/1. 
The hiring freeze has also prevented the Address File team from becoming fully staffed. The impact to date has been minimal but will increase once deliveries from our contracted vendor begin 
arriving 4/18. 
Both teams have decided that hiring contract staff is the best way to rectify the immediate problem.  The BPO will continue efforts to hire in-house staff, but use contracted staff as necessary to 
meet the goals of that office. The Mapping Team’s plan for new staff for the Address File project includes only Contract staff. The Team has begun the procurement process and expects to get 
staff soon. Overtime by current Team staff will be used to keep the project on schedule until contract staff can be brought in.



Performance Progress Report 
OMB Approval Number: 0660-0034 

Expiration Date:  08/31/2015
PPR, Page 3 of 6

10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Project Director 100 Data Collection No Change

Mapping Technologist 1 100 Data Collection No Change

Mapping Technologist 1 100 Address File No Change

Information Technology Specialist 2 - GIS 100 Data Collection No Change

Information Technology Specialist 2 - Business Analyst 100 Data Collection No Change

Information Technology Specialist 5 - Infrastructure 4 Data Collection No Change

Information Technology Specialist 2 - Applications Programming 1 Data Collection No Change

Mapping Technician 3 100 Data Collection No Change

Grants Administrator 51 Technical Assistance No Change

Senior GIS Technical Manager 50 Data Collection No Change

Senior GIS Technical Manager 50 Address File No Change

Information Technology Specialist 3 54 Address File No Change

Outreach Coordinator 100 Capacity Building No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Troy Web Consulting, LLC Data Collection Yes Yes 01/14/2010 01/13/2011 41,195 14,245 Data Collection 100

Computer Technology Services of 
Albany, Inc Data Collection Yes Yes 03/25/2010 09/25/2011 231,200 0 Data Collection 100

Center for Technology in 
Government -  State University of 
New York at Albany

Data Collection No Yes 07/01/2010 06/01/2014 240,280 0 Data Collection 100

Center for Technology in 
Government -  State University of 
New York at Albany

Data Collection No Yes 11/23/2010 05/31/2011 150,000 0 Data Collection 100
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New York Library Association Technical Assistance No Yes 08/01/2011 09/30/2014 791,687 298,819 Digital Literacy 100

Center for Technology in 
Government -  State University of 
New York at Albany

Data Collection No Yes 04/15/2011 09/30/2014 206,618 0 Data Collection 100

Intrado Address File Yes Yes 03/15/2013 09/30/2014 1,950,000 0 Address File 100

TBD Other No No 09/30/2014 09/30/2014 485,191 0 Other 100

NAVTEQ Data Collection Yes Yes 10/01/2009 12/31/2013 117,200 426,711 Data Collection 100

Various - Capacity Building Capacity Building No No 09/30/2014 09/30/2014 425,000 396,000 Capacity Building 100

Various - Data Collection Other Yes Yes 02/17/2010 09/30/2014 59,167 17,027 Data Collection 100

ESRI Data Collection No Yes 10/01/2009 03/17/2014 0 100,000 Data Collection 100

NYSTEC Address File No Yes 02/17/2012 09/30/2012 25,662 0 Address File 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

None.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $2,598,265  $513,448  $3,111,713  $1,105,115  $225,860  $1,330,975 

  Personnel Fringe Benefits  $1,196,799  $262,451  $1,459,250  $278,839  $118,243  $397,082 

  Travel  $108,340  $0  $108,340  $17,970  $0  $17,970 

  Equipment  $260,876  $199,413  $460,289  $48,603  $0  $48,603 

  Materials / Supplies  $36,052  $2,283  $38,335  $912  $0  $912 

  Subcontracts Total  $4,723,200  $1,252,802  $5,976,002  $1,085,757  $814,456  $1,900,213 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $0  $0  $0  $0  $0  $0 

  Total Direct Costs  $8,923,532  $2,230,397  $11,153,929  $2,537,196  $1,158,559  $3,695,755 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $8,923,532  $2,230,397  $11,153,929  $2,537,196  $1,158,559  $3,695,755 

  % of Total 80 20 100 69 31 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

There were no hardware or software purchases made this quarter.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.
As reported last quarter, the Broadband Program Office purchased GIS software, a computer, and a display device per our Capacity Building budget in our approved project plan.  The total 
purchase amount was $42,897.50.  Federal reimbursement for this purchase did not yet occur, therefore the purchase amount has not yet been reflected in the "Federal Funds Expended" 
column in this report or in the Project Attachment spreadsheet.  It is anticipated that a corresponding draw down will occur in Q2 2013. 

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Michael   Heath

  15c.  Telephone 
            (area code, number, and extension)

(518) 242-5178  

 
  15d.  Email Address

mheath@dhses.ny.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

04-30-2013


