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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

36-50-M09010

 4. Report Date (MM/DD/YYYY)

09-29-2014

  1. Recipient Name

New York State ITS GIS Program Office

8. Designated Entity on Behalf of:

New York State

  3. Street Address

Harriman State Office Campus , 1220 Washington Avenue, Bldg. 7A, 4th Fl,

  5. City, State, Zip Code
Albany, NY 12226-1800 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
10-01-2009

 6. Reporting Period End Date:

09-30-2014

  7b.  End Date: (MM/DD/YYYY)

01-31-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Broadband Mapping 3,711,189 2,821,755 76%

2 Capacity Building NYS Broadband Program Office 1,281,612 361,973 28%

3 Address File Statewide Address Mapping 2,959,592 1,734,336 59%

4 Technical Assistance Digital Literacy Training 971,139 719,266 74%

5 N/A N/A 0 0

6 N/A N/A 0 0

$8,923,532 $5,637,330 63%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
The Capacity Building project (NYS Broadband Program Office) continues to be the only project that is not fully staffed.  During this reporting period, excellent progress was made to help with the 
ever increasing workload.  In August, a contractual staffer was brought in who is working on economic indexing and broadband adoption studies.  In September, a full time temporary administrator/
support person was hired to assist with grant management and other duties.  The BPO is still working to fill two more positions that they would also fund with previously budgeted SBI grant 
monies: a Project Manager and GIS Specialist.  These positions will directly interface with the Data Collection and Mapping team in order to keep abreast of the rapidly increasing mapping and 
data analysis workload.  The selection process for the PM position was completed and the PM is expected to start work during the next reporting period.  The GIS Specialist position has been 
advertised and it is likely that the position will be filled before the completion of the grant performance period. 
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Project Director 100 Data Collection No Change

Mapping Technologist 1 100 Data Collection No Change

Mapping Technologist 1 100 Address File No Change

Information Technology Specialist 2 - GIS 100 Data Collection No Change

Information Technology Specialist 5 - Infrastructure 5 Address File No Change

Mapping Technician 3 100 Data Collection No Change

Grants Administrator 45 Technical Assistance No Change

Senior GIS Technical Manager 50 Data Collection No Change

Senior GIS Technical Manager 50 Address File No Change

Information Technology Specialist 3 100 Address File No Change

Executive Director 100 Capacity Building No Change

Outreach Coordinator 100 Capacity Building No Change

Administrative Aide 100 Capacity Building No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Troy Web Consulting, LLC Data Collection Yes Yes 01/14/2010 01/13/2011 41,195 14,245 Data Collection 100

Computer Technology Services of 
Albany, Inc Data Collection Yes Yes 03/25/2010 09/25/2011 231,200 0 Data Collection 100

Center for Technology in 
Government -  State University of 
New York at Albany

Data Collection No Yes 07/01/2010 06/01/2014 257,782 0 Data Collection 100

Center for Technology in 
Government -  State University of 
New York at Albany

Data Collection No Yes 11/23/2010 05/31/2011 150,000 0 Data Collection 100
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New York Library Association Technical Assistance No Yes 08/01/2011 09/30/2014 791,687 298,819 Digital Literacy 100

Center for Technology in 
Government -  State University of 
New York at Albany

Data Collection No Yes 04/15/2011 09/30/2014 206,618 0 Data Collection 100

Intrado Address File Yes Yes 03/15/2013 09/30/2014 1,950,000 0 Address File 100

NAVTEQ Data Collection Yes Yes 10/01/2009 12/31/2013 117,200 426,711 Data Collection 100

Various - Capacity Building Capacity Building No No 09/30/2014 09/30/2014 369,916 396,000 Capacity Building 100

Various - Data Collection Other Yes Yes 02/17/2010 09/30/2014 59,167 17,027 Data Collection 100

ESRI Data Collection No Yes 10/01/2009 03/17/2014 0 100,000 Data Collection 100

NYSTEC Address File No Yes 02/17/2012 09/30/2012 26,547 0 Address File 100

NYSTEC Data Collection No Yes 10/15/2013 09/30/2014 287,508 0 Data Collection 100

US Tech Solutions Address File Yes Yes 06/17/2013 09/30/2014 85,400 0 Address File 100

CAI/LINIUM Address File Yes Yes 06/17/2013 09/30/2014 111,000 0 Address File 100

GeoTel Data Collection No Yes 07/25/2012 09/30/2014 16,980 0 Data Collection 100

NENA Address File No Yes 10/22/2013 01/31/2015 21,000 0 Address File 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

There were no challenges encountered with vendors.  New York has no subrecipients.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $2,598,265  $513,448  $3,111,713  $1,967,839  $330,308  $2,298,147 

  Personnel Fringe Benefits  $1,196,799  $262,451  $1,459,250  $725,880  $170,623  $896,503 

  Travel  $108,340  $0  $108,340  $48,325  $0  $48,325 

  Equipment  $260,876  $199,413  $460,289  $97,103  $0  $97,103 

  Materials / Supplies  $36,052  $2,283  $38,335  $10,609  $0  $10,609 

  Subcontracts Total  $4,723,200  $1,252,802  $5,976,002  $2,787,574  $954,823  $3,742,397 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $0  $0  $0  $0  $0  $0 

  Total Direct Costs  $8,923,532  $2,230,397  $11,153,929  $5,637,330  $1,455,754  $7,093,084 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $8,923,532  $2,230,397  $11,153,929  $5,637,330  $1,455,754  $7,093,084 

  % of Total 80 20 100 79 21 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

There were no hardware/software purchases this reporting period.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

No new hardware or software purchases of significance are anticipated.  Software maintenance and/or license renewal costs are, however, anticipated to occur during the remaining timeframe of 
the SBI grant.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Michael   Heath

  15c.  Telephone 
            (area code, number, and extension)

(518) 242-5178  

 
  15d.  Email Address

mheath@dhses.ny.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

10-29-2014


