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052226800
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6.  Is this the last Report of the Award Period?

Yes No
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purposes set forth in the award documents.

7a.  Typed or Printed Name and Title of Certifying Official

Stephen   Reder

7c.  Telephone (area code, number and extension)

(503) 725-3999  

University Professor

7d.  Email Address

reders@pdx.edu

7b.  Signature of Certifying Official 

Submitted Electronically

7e.  Date Report Submitted (MM/DD/YYYY):

11-09-2012
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Project Indicators  (This Quarter)

1.  Please describe significant project accomplishments completed during this quarter (600 words or less).

Throughout the third quarter of 2012, the Learner Web Digital Literacy Partnership continued its work to provide basic digital literacy 
training to learners across the country.  To this end, we are actively recruiting participants and tutors as well as developing new 
partnerships with community based organizations in our 6 implementation regions.  Learner Web staff continue to customize our 
learning plans for existing partners as well as new ones.  
Our partners continue to recruit tutors, learners and local organizations to increase their training capacity and meet project goals.  
About 75 new tutors were trained this quarter, bringing the total number of tutors trained to date to over 400.  These tutors provided 
roughly 8000 hours of their time to the project.  The tutors provided support and training to the approximately 1500 participants who 
signed up in the last quarter.  More than 1000 learners completed at least one learning plan for the first time.   
We have scheduled our fourth national BTOP partners’ meeting to be held in Q4 2012. 

2. Please provide the percent complete for the following key milestones in your project.  Write “0” in the Percent Complete column and "N/A" 
in the Narrative column if your project does not include this activity.  If you provided additional milestones in your baseline report, please 
insert them at the bottom of the table.  Figures should be reported cumulatively from award inception to the end of the most recent reporting 
quarter.  Please provide a narrative description if the percent complete is different from the target provided in your baseline plan  (300 words 
or less).

Milestone
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or 

any other relevant information)

2.a.  Overall Project 66 N/A

2.b.  Equipment / Supply Purchases - Progress reported in Question 4 below

2.c.  Awareness Campaigns - Progress reported in Question 4 below

2.d.  Outreach Activities - Progress reported in Question 4 below

2.e.  Training Programs - Progress reported in Question 4 below

2.f.  Other (please specify): - Progress reported in Question 4 below

3.  Please describe any challenges or issues faced during this past quarter in achieving planned progress against the project milestones 
listed above.  In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful (600 words 
or less).
N/A

4a. In the chart below, please provide the requested information on your BTOP grant-funded SBA activities. Please also provide a short 
description of the activity (600 words or less).  Figures should be reported cumulatively from award inception to the end of the most recent 
reporting quarter.  Please ensure that the numbers of new household subscribers and business or community anchor institution (CAI) 
subscribers reflected in the “Total” row represent the unduplicated number of new subscribers that can be attributed to your SBA project as 
a whole.  

Name of the 
SBA Activity

Location of 
SBA Activity Description of Activity (600 words or less)

Size of 
Target 

Audience

Actual 
Number of 

Participants

New 
Subscribers: 
Households

New 
Subscribers: 
Businesses 
and/or CAIs

Digital literacy 
and broadband 
consumer 
education 
training

Central Texas

Volunteer tutors are recruited and trained to be effective tutors to adult 
learners and to use the Learner Web software, focused on BTOP specific 
content.  Learners are recruited and referred to our participating 
computer labs, where their eligibility and digital literacy skills are 
assessed.  Eligible learners work through a series of customized (by 
location, ability & language) Learning Plans which deliver training in 11 
targeted subjects.  Learning Plan content ranges from basic computer 
skills to e-mail to strategies for being an informed consumer of 
broadband internet subscriptions.  Tutors are available throughout the 
learners' work to support progress, complement content and encourage 
perserverence.

2,400 704 7 0

Digital literacy 
and broadband 
consumer Minnesota Same as above. 4,000 836 18 0
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Name of the 
SBA Activity

Location of 
SBA Activity Description of Activity (600 words or less)

Size of 
Target 

Audience

Actual 
Number of 

Participants

New 
Subscribers: 
Households

New 
Subscribers: 
Businesses 
and/or CAIs

education 
training
Digital literacy 
and broadband 
consumer 
education 
training

New Orleans Same as above. 4,988 2,060 21 0

Digital literacy 
and broadband 
consumer 
education 
training

New York Same as above. 6,400 1,728 8 0

Digital literacy 
and broadband 
consumer 
education 
training

Richmond, CA Same as above. 4,000 1,437 33 0

Digital literacy 
and broadband 
consumer 
education 
training

South Texas

Learners are recruited and referred to our participating computer labs, 
where their eligibility and digital literacy skills are assessed.  Eligible 
learners work through a series of customized (by location, ability & 
language) Learning Plans which deliver training in 11 targeted subjects.  
Learning Plan content ranges from basic computer skills to e-mail to 
strategies for being an informed consumer of broadband internet 
subscriptions.  Paid tutors are trained to support learners, work and are 
available throughout the process to support learners, complement 
content and encourage perserverence.

1,750 2,012 23 0

Total: 23,538 8,777 110 0

4b.  Please describe your method for determining the number of households, businesses, and/or (CAIs) subscribing to broadband as a result 
of your SBA programs (600 words or less).

Every participant in the Learner Web Digital Literacy Partnership is assisted in signing up for a web based email account.  We also 
provide training on how to use email.  Over the course of the project, we have planned to distribute five follow up surveys via email to 
all program participants.  During Q3 2012 we distributed the third of these five surveys and collected the responses.  Participants are 
asked a few questions about their internet use, includeing whether or not they subscribed to broadband since taking part in the Learner 
Web project.

4c.  Please provide a narrative explanation if the total number of new subscribers is different from the targets provided in your baseline plan 
(600 words or less).

The number of subscribers reported here may reflect a lower response rate to our survey rather than a lower than projected rate of 
adoption among participants. We continue to work towards a higher rate of response by promoting our incentive, having tutors and 
teachers promote the survey and help low level learners fill it out and also by emphasizing the survey within the digital literacy training 
plans.  Among respondents, the rate of broadband adoption has remained at roughly 22.5%.
4d.  Please provide the number of households and the number of businesses and CAIs receiving discounted broadband service as result of 
BTOP funds.

  Households:  0   Businesses and CAIs : 0

Project Indicators  (Next Quarter)

1.  Please describe significant project accomplishments planned for completion during the next quarter (600 words or less).
We are excited to convene our fourth national partners meeting in November.  Attendees will share project news, achievements and 
challenges.  We will also begin discussing prospects for continuing and expanding this work into the future.

2. Please provide the percent complete anticipated for the following key milestones in your project as of the end of the next quarter. Write 
"0" in the second column if your project does not include this activity.  If you provided additional milestones in your baseline report, please 
insert them at the bottom of the table.  Figures should be reported cumulatively from award inception to the end of the next reporting 
quarter.  Please provide a narrative description if the planned percent complete is different from the target provided in your baseline plan 
(300 words or less).

Milestone
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or any 

other relevant information)

2.a.  Overall Project 83 N/A



OMB CONTROL NUMBER: 0660-0037 
EXPIRATION DATE: 12/31/2013 

AWARD NUMBER: 41-43-B10593

RECIPIENT NAME:PORTLAND STATE UNIVERSITY

DATE: 11/09/2012

2.b.  Equipment Purchases - Milestone Data Not Required

2.c.  Awareness Campaigns - Milestone Data Not Required

2.d.  Outreach Activities - Milestone Data Not Required

2.e.  Training Programs - Milestone Data Not Required

2.f.  Other (please specify): - Milestone Data Not Required

3.  Please describe any challenges or issues anticipated during the next quarter that may impact planned progress against the project 
milestones listed above.  In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful  
(600 words or less).
N/A
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Sustainable Broadband Adoption Budget Execution Details

Activity Based Expenditures  (Sustainable Broadband Adoption)

1.  Please provide details below on your total budget, cumulative actual expenditures (for the period ending the current quarter),  and 
cumulative anticipated expenditures (for the period ending next quarter) for each line item, including detailed disbursements of both 
matching funds and federal funds from project inception through end of this quarter (actual) or next quarter (anticipated). Actual and 
anticipated figures should be reported cumulatively from award inception to the end of the applicable reporting quarter.  

Budget for Entire Project      
  Actuals from Project Inception 

through End of Current Reporting 
Period

Anticipated Actuals from Project 
Inception through End of Next 

Reporting Period

Cost 
Classification

Total Cost 
(plan)

Matching 
Funds 
(plan)

Federal 
Funds 
(plan)

Total 
Cost

Matching 
Funds

Federal 
Funds

Total 
Costs

Matching 
Funds

Federal 
Funds

a. Personnel  $586,016  $193,188  $392,828  $471,874  $149,785  $322,089  $598,604  $199,214  $399,390 

b. Fringe Benefits  $243,868  $64,077  $179,791  $186,248  $58,934  $127,314  $236,251  $78,382  $157,870 

c. Travel  $11,197  $0  $11,197  $24,401  $0  $24,401  $30,258  $0  $30,258 

d. Equipment  $23,446  $3,095  $20,351  $18,719  $0  $18,719  $23,212  $0  $23,212 

e. Supplies  $4,400  $0  $4,400  $491  $0  $491  $609  $0  $609 

f. Contractual  $4,369,486  $2,085,873  $2,283,613  $2,640,442  $1,364,535  $1,275,907  $3,396,956  $1,814,831  $1,582,125 

g. Construction  $0  $0  $0  $0  $0  $0  $0  $0  $0 

h. Other  $82,148  $30,000  $52,148  $76,947  $24,667  $52,280  $97,634  $32,807  $64,827 

i. Total Direct 
Charges (sum 
of a  through h)  $5,320,561  $2,376,233  $2,944,328  $3,419,122  $1,597,921  $1,821,201  $4,383,524  $2,125,234  $2,258,291 

j. Indirect 
Charges  $492,166  $118,463  $373,703  $404,341  $94,967  $309,375  $484,090  $126,306  $357,784 

k. TOTALS (sum 
of i and j)

 $5,812,727  $2,494,696  $3,318,031  $3,823,463  $1,692,888  $2,130,576  $4,867,614  $2,251,540  $2,616,075 
2.  Program Income: Please provide the program income you listed in your application budget and actuals to date through the end of the 
reporting period.

a. Application Budget Program Income:  $0 b. Program Income to Date:  $0 


