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Project Title: Data Collection 
 
2. Describe any additional project milestones that have been accomplished over 
this reporting period (Ex. Updates to state broadband maps and websites, map 
outreach activities) 
 
Our vendor, Connect Puerto Rico (CPR), submitted a semi-annual update of the 
broadband dataset to the National Telecommunications and Information Administration 
(NTIA) under the State Broadband Initiative (SBI) grant program, on our behalf. The 
submission included datasets for 90 percent of the Puerto Rico provider community, or 
19 of 21 total providers. The 2 providers that were not included in the submission are 
currently working toward a dataset submission but were not able to submit coverage 
areas for this update. Of the 19 participating providers, 11 supplied an update to their 
network or coverage area, while 6 reported no change. The remaining 2 providers 
previously supplied data but were non-responsive during this update effort; therefore, 
their previous datasets were submitted as part of the compilation.  
 
Connect Puerto Rico continues to maintain the interactive mapping web application, 
called My ConnectView. The application is housed in a highly available, monitored, and 
managed environment. My ConnectView is publicly available on the program website 
(http://www.connectpr.org/interactive-map).  There were a total of 384 visits to the 
interactive map between January 1, 2013, and March 31, 2013.  
 
During this quarter, My ConnectView underwent an upgrade to the server software and 
the application programming interface (API), as well as additional enhancements to 
improve the user experience. The server was upgraded to ArcGIS for Server 10.1 and 
the ArcGIS API for Flex was upgraded to version 3.0. A new button to create permanent 
links allows users to develop a customized display of My ConnectView with various data 
layers turned on with a specific zoom level and then send the permanent link to another 
user, who will then get the same display in the interactive map setting. A date display 
was also added to the legend to inform the user of the current nature of the broadband 
data. Lastly, the pop-up window style was enhanced to allow users to scroll through 
multiple record selections, as well as view a better display of the record’s information.  
 
For this reporting period, no field verification tests were conducted. From program 
initiation through this quarter, in-the-field validation testing has been completed against 
12 companies (out of a universe of 21 viable providers) totaling 57.14 percent within the 
Commonwealth of Puerto Rico.   
 



4.  Provide any other information or statistics that you think would be useful to 
NTIA as it assesses your broadband data collection, Validation and publication 
activities. 
 
During this quarter, maps and tables were completed and made public on the program 
vendor’s website, http://www.connectednation.org/fcc-maps, displaying the analysis of 
census blocks eligible for Phase I of the Connect America Fund broadband subsidy 
program in comparison with the most recent October 2012 State Broadband Initiative 
broadband data collection. The maps and analysis published reflect the Federal 
Communications Commission (FCC) data release of eligible census blocks on January 
4, 2013. 
 
In Q1 2013, Connect Puerto Rico participated in a public safety campaign in an effort to 
generate excitement and learn about the role broadband plays in the public safety 
sector.    
 
 
Project Title: Original Planning Grant 
 
4. Provide any other information that you think would be useful to NTIA as it 
assesses this project's progress. 
 
Connect Puerto Rico staff participated via teleconference in the January 15 and 
February 19 meetings of the Puerto Rico Broadband Taskforce. Program staff provided 
updates to the Taskforce relative to the FCC’s Lifeline broadband adoption pilots. 
 
Program public awareness staff created and sent 3 monthly e-newsletters during the 
quarter to stakeholders providing updates on the progress to expand broadband 
access, adoption, and use in Puerto Rico.  
 


