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ACCOUNTING CODE

AWARD NUMBER
 

RECIPIENT NAME
 

AMENDMENT NUMBER
 

STREET ADDRESS
 

EFFECTIVE DATE
 

CITY, STATE, ZIP CODE
 

EXTEND WORK COMPLETION TO
 

CFDA NO. AND PROJECT TITLE
 

COSTS ARE REVISED
AS FOLLOWS

PREVIOUS
ESTIMATED COST

ADD DEDUCT TOTAL
ESTIMATED COST

FEDERAL SHARE OF COST   

RECIPIENT SHARE OF COST

TOTAL ESTIMATED COST

REASON(S) FOR AMENDMENT
 
 
 
 

This Amendment approved by the Grants Officer is issued in triplicate and constitute an obligation of Federal funding. By signing the three documents, the
Recipient agrees to comply with the Amendment provisions checked below and attached, as well as previous provisions incorporated into the Award. Upon
acceptance by the Recipient, two signed Amendment documents shall be returned to the Grants Officer and the third document shall be retained by the
Recipient. If not signed and returned without modification by the Recipient within 30 days of receipt, the Grants Officer may unilaterally terminate this Amendment.

[ ] Special Award Conditions (Attachment B)

[ ] Line Item Budget (Attachment A)

[ ] Other(s)

 

SIGNATURE OF DEPARTMENT OF COMMERCE GRANTS OFFICER
 

TITLE
 

DATE
 

TYPE NAME AND SIGNATURE OF AUTHORIZED RECIPIENT OFFICIAL
 

TITLE DATE
 

N/A

$13,483,004.00

$4,519,127.00

While riding the fiber routes for pre-construction activities, we discovered alternate routes to reduce construction and operational
costs while reducing potential environmental impact.  The revised routes will create two rings to provide network redundancy while
providing better coverage to the areas of the county that have been designated ?underserved/unserved?, which will allow for better
coverage where service is needed more. I have also included maps showing the original and revised routes including the unserved
and underserved areas of the project.
The project budget and timely completion of the project will not be affected. The revised routes are included in the Environmental
Assessment that has not been completed yet.

01/19/2011

$18,002,131.00

$4,519,127.00

NT10BIX5570037

$0.00

$0.00

Columbia, County of

Grants Officer

630 Ronald Reagan DR

Sonja Wyatt

02/01/2010

8

($-0.00)

$0.00$0.00$13,483,004.00

$0.00

Evans GA 30809-7603

11.557 Recovery Act: Columbia County Community Broadband Network (CCCBN)

$18,002,131.00


