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[ ]GRANT [ ]COOPERATIVE AGREEMENT

ACCOUNTING CODE

AWARD NUMBER
 

RECIPIENT NAME
 

AMENDMENT NUMBER
 

STREET ADDRESS
 

EFFECTIVE DATE
 

CITY, STATE, ZIP CODE
 

EXTEND WORK COMPLETION TO
 

CFDA NO. AND PROJECT TITLE
 

COSTS ARE REVISED
AS FOLLOWS

PREVIOUS
ESTIMATED COST

ADD DEDUCT TOTAL
ESTIMATED COST

FEDERAL SHARE OF COST   

RECIPIENT SHARE OF COST

TOTAL ESTIMATED COST

REASON(S) FOR AMENDMENT
 
 
 
 

This Amendment approved by the Grants Officer is issued in triplicate and constitute an obligation of Federal funding. By signing the three documents, the
Recipient agrees to comply with the Amendment provisions checked below and attached, as well as previous provisions incorporated into the Award. Upon
acceptance by the Recipient, two signed Amendment documents shall be returned to the Grants Officer and the third document shall be retained by the
Recipient. If not signed and returned without modification by the Recipient within 30 days of receipt, the Grants Officer may unilaterally terminate this Amendment.

[ ] Special Award Conditions (Attachment B)

[ ] Line Item Budget (Attachment A)

[ ] Other(s)

 

SIGNATURE OF DEPARTMENT OF COMMERCE GRANTS OFFICER
 

TITLE
 

DATE
 

TYPE NAME AND SIGNATURE OF AUTHORIZED RECIPIENT OFFICIAL
 

TITLE DATE
 

09/30/2013

$10,565,792.00

$2,825,651.00

Executive Director

Delays surrounding an extended issuance of the original Environmental Assessment (EA) Finding of No Significant Impact
(FONSI), the subsequent EA Addendum for required route changes, and extenuating “make-ready” activities with a utility pole
owner have pushed the anticipated completion date of construction activities until the end of the grant award period (July 31, 2013).
Furthermore, last-mile service provider negotiations (SLAs) have required significant time and resource allocation, drawing away
from other grant administration tasks. As such, REDI Net is requesting a 2-month extension (until September 30, 2013), specifically
to complete “as-built” documentation after construction concludes and the required federal security interest forms (UCC filings).

07/16/2013

$13,391,443.00

$2,825,651.00

NT10BIX5570116

$0.00

07/19/2013

$0.00

North Central New Mexico Economic Development District

Grants Officer

College of Santa Fe
Building T40

Larry Jenkins

08/01/2013

3

($-0.00)

$0.00

Tim Armer

$0.00$10,565,792.00

$0.00

Santa Fe NM 87505-7615

11.557 Recovery Act - REDI Net

$13,391,443.00


