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QUARTERLY PERFORMANCE  PROGRESS REPORT FOR BROADBAND INFRASTRUCTURE PROJECTS
General Information

1.  Federal Agency and Organizational Element to 
Which Report is Submitted

Department of Commerce, National 
Telecommunications and Information 
Administration

2.  Award Identification Number

NT10BIX5570004

3.  DUNS Number

831358234

4.  Recipient Organization

North Georgia Network Cooperative, Inc. 6135 State Hwy 115, Clarkesville, GA 30523-0095

 5.  Current Reporting Period End Date (MM/DD/YYYY)

09-30-2012

6.  Is this the last Report of the Award Period?

Yes No

7. Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the 
purposes set forth in the award documents.

7a.  Typed or Printed Name and Title of Certifying Official

Lisa  McClure

7c.  Telephone (area code, number and extension)

 X

7d.  Email Address

lisam@hemc.coop

7b.  Signature of Certifying Official 

Submitted Electronically

7e.  Date Report Submitted (MM/DD/YYYY):

10-30-2012
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  Project Indicators  (This Quarter)

1.  Please describe significant project accomplishments completed during this quarter (600 words or less).
During the third quarter of 2012 Fiber construction continued for core, middle and last mile.  Six new SPOP's were deployed during the 
third quarter of 2012.  Evaluation on last mile customers continued, as well as, negotiations with business and anchor institutions. 
Twenty-two CAI's were connected during third quarter of 2012.  

2.  Please provide the percent complete for the following key milestones in your project.  Write “0” in the Percent Complete column and "N/
A" in the Narrative column if your project does not include this activity.  If you provided additional milestones in your baseline plan, please 
insert them at the bottom of the table.  Unless otherwise indicated in the instructions, figures should be reported cumulatively from award 
inception to the end of the most recent reporting quarter.  Please provide a narrative description if the percent complete is different from the 
target provided in your baseline plan  (300 words or less).

Milestone
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or 

subsequent written updates provided to your program officer)

2a. Overall Project 85

Fourth quarter 2012 will reflect additional funds expended for middle and 
last mile deployment.  We do expect to be 100 percent complete.  
Invoices from contractors were not received until October so they were 
unable to be paid by September 30.

2b. Environmental Assessment 100 Environment Assessment Complete and fully expended.

2c. Network Design 97

Last mile design will not be completed until after the core and middle 
mile construction is completed.  After that time most of the last mile 
customer will have been determined. Last mile marketing efforts will 
continue until the end of the project.

2d. Rights of Way 99
Rights of way cannot be completed until core and middle mile 
construction is finished and last mile design completed.   Last mile 
marketing efforts will continue until the end of the project.

2e. Construction Permits and Other Approvals 92 Meets baseline report

2f. Site Preparation 92 Meets baseline report

2g. Equipment Procurement 92 Meets baseline report

2h. Network Build (all components - owned, 
leased, IRU, etc) 85 Meets baseline report

2i. Equipment Deployment 90 Meets baseline report

2j. Network Testing 75 Meets baseline report

2k. Other (please specify):N/A 0 N/A

3.  To the extent not covered above, please describe any challenges or issues faced during this past quarter in achieving planned progress 
against the project milestones listed above.  In particular, please identify any areas or issues where technical assistance from the BTOP 
program may be useful (600 words or less).
Our project is scheduled for completion on November 30, 2012.  We should be one hundred percent complete with construction. The 
final close out invoices being paid prior to February 28, 2012. 

4.  Please report the following information regarding network build progress.  Write “0” in the Total column and "N/A" in the Narrative 
column if your project does not include this activity. Unless otherwise indicated in the instructions, figures should be reported cumulatively 
from award inception to the end of the most recent reporting quarter.  Please provide a narrative description if the total is different from the 
target provided in your baseline plan  (600 words or less).

Indicator Total
Narrative (describe your reasons for any variance from the baseline 

plan or any other relevant information)

New network miles deployed 500 Two miles of middle mile fiber was not completed until the 
second week of October

New network miles leased 188 Meets baseline report

Existing network miles upgraded 0 N/A NGN had no existing network.
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Indicator Total
Narrative (describe your reasons for any variance from the baseline 

plan or any other relevant information)
Existing network miles leased 0 N/A NGN had no existing network.

Number of miles of new fiber (aerial or underground) 500 Two miles of middle mile fiber was not completed until the 
second week of October

Number of new wireless links 0 N/A Not applicable over entire life of project.

Number of new towers 0 N/A Not applicable over entire life of project.

Number of new and/or upgraded interconnection points 250 Meets baseline report

For questions 5 and 6 please include information relating to agreements that you are negotiating or have entered into, or that your sub 
recipient, contractor or subcontractor is negotiating or entered into.
5a.  If applicable, please provide the following information with regard to agreements with broadband wholesalers and/or last mile providers 
as a result of your project.

Indicators
Number of signed agreements with broadband wholesalers or last mile providers 0
Number of agreements currently being negotiated with broadband wholesalers or last mile   
providers 5

Average term of signed agreements (in quarters) 0

5b.  Please list the names of the wholesale and last mile providers with whom you have signed agreements (100 words or less). Providers:
N/A

5c.  What wholesale services are being provided by this project?  Please describe below.  As an attachment to this report, please provide 
pricing plans (in $ per month) associated with each wholesale service provided by your product (100 words or less).  Wholesale services 
description:
N/A

5d.  If you have designated a third party to operate all or a portion of your network, please provide the name and contact information for this 
third party, indicate if this entity is a sub recipient, contractor, and/or subcontractor, and describe with specificity the portion of your 
network this this third party operates (600 words or less).
N/A

6.  Please provide the data according to the type of subscriber.  Write “0” in the Total column and “N/A” in the Narrative column if your 
project does not pass or serve a particular subscriber type.  Unless otherwise indicated in the instructions, figures should be reported 
cumulatively from award inception to the end of the most recent reporting quarter.  Please provide a narrative description if the total is 
different from the target provided in your baseline plan (300 words or less).

Subscriber Type Access Type Total Narrative (describe your reasons for any variance from the 
baseline plan or any other relevant information)

Broadband 
Wholesalers or Last 

Mile Providers

Providers with signed agreements 
receiving new access 0

Construction of fiber plant continued during the third quarter of 
2012.  Meetings have continued with potential wholesale or last 
mile providers. 

Providers with signed agreements 
receiving improved access 0

Construction of fiber plant continued during the third quarter of 
2012.  Meetings have continued with potential wholesale or last 
mile providers.

Providers with signed agreements 
receiving access to dark fiber 0 N/A

Please identify the speed tiers that are 
available and the number of 
subscribers for each

0
Construction of fiber plant continued during the third quarter of 
2012.  Meetings have continued with potential wholesale or last 
mile providers.
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Subscriber Type Access Type Total Narrative (describe your reasons for any variance from the 
baseline plan or any other relevant information)

Community Anchor 
Institutions (including 

Government 
institutions)

Total subscribers served 22 An additional sixty eight customers will be completed during fourth 
quarter 2012

Subscribers receiving new access 0 More customer are receiving improved access instead of new

Subscribers receiving improved access 22 An additional sixty eight customers will be completed during fourth 
quarter 2012

Please identify the speed tiers that are 
available and the number or 
subscribers for each

0

14 - 1000 x 1000 
1 - 500 x 500 
1 - 10 x 100 
2 - 25 x 25 
3 - 20 x 20 
1 - 10 x 10

Residential / 
Households Entities passed 18,268 Last mile marketing efforts will continue until the end of the project 

which will add additional SPOP's to have more entities passed

Total subscribers served 6,849 Meets baseline report

Subscribers receiving new access 907 More customer are receiving improved access instead of new

Subscribers receiving improved access 5,942 Meets baseline report

Please identify the speed tiers that are 
available and the number of 
subscribers for each

0

14 - 3 x 3 
23 - 6 x 6 
218 - 12 x 12 
567 - 15 x 15 
85 - 30 x 30

Businesses Entities passed 1,111 Meets baseline report

Total subscribers served 639 Meets baseline report

Subscribers receiving new access 64 Meets baseline report

Subscribers receiving improved access 575 Meets baseline report

Please identify the speed tiers that are 
available and the number of 
subscribers for each

0

4 - 12 x 12 
10 - 15 x 15 
41 - 20 x 20 
3 - 30 x 30 
6 - 50 x 50 

7.  Please describe any special offerings you may provide (600 words or less).
N/A

8a.  Have your network management practices changed over the last quarter? Yes No

8b.  If so, please describe the changes (300 words or less).
N/A

9.  Community Anchor Institutions: 
Using the table below, please provide a list by service area of the community anchor institutions (including Government institutions) 
connected to your network as a result of BTOP funds.  Figures should be reported for the most recent reporting quarter only (NOT 
cumulatively).  Also indicate whether your organization is currently providing broadband service to the anchor institution.  Finally, provide a 
short narrative description with examples of how institutions are using BTOP-funded infrastructure (300 words or less).

Institution Name Service 
Area (town 
or county)

Type of Anchor 
Institution (as 

defined in your 
baseline)

Are you also the 
broadband 

service provider 
for this 

Narrative description of how anchor institutions are using BTOP-
funded infrastructure
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institution? 
(Yes / No)

Habersham Family 
Medicine Habersha

m

Medical and 
Healthcare 
Providers 

Yes Increased broadband speed for tele-medicine application

Blackburn Elementary 
School Dawson Schools (K-12) Yes Increased broadband and education network for off net 

communication with other schools inside NGN network

Dawson County Middle 
School - Middle School Dawson Schools (K-12) Yes Increased broadband and education network for off net 

communication with other schools inside NGN network

Dawson County 
Schools - High School Dawson Schools (K-12) Yes Increased broadband and education network for off net 

communication with other schools inside NGN network

Long Branch 
Elementary School Lumpkin Schools (K-12) Yes Increased broadband and education network for off net 

communication with other schools inside NGN network

Habersham Central 
High School Habersha

m
Schools (K-12) Yes Increased broadband and education network for off net 

communication with other schools inside NGN network

Habersham County 
Alternative School Habersha

m
Schools (K-12) Yes Increased broadband and education network for off net 

communication with other schools inside NGN network

Lumpkin County Board 
of Education Lumpkin Schools (K-12) Yes Increased broadband and education network for off net 

communication with other schools inside NGN network

Lumpkin County 
School Technology 

Building Lumpkin Schools (K-12) Yes Increased broadband and education network for off net 
communication with other schools inside NGN network

Towns County Schools 
- High School Towns Schools (K-12) Yes Increased broadband and education network for off net 

communication with other schools inside NGN network

Union County Schools 
- High School Union Schools (K-12) Yes Increased broadband and education network for off net 

communication with other schools inside NGN network

Union County Schools 
- Middle Union Schools (K-12) Yes Increased broadband and education network for off net 

communication with other schools inside NGN network

White County Middle 
School White Schools (K-12) Yes Increased broadband and education network for off net 

communication with other schools inside NGN network

White County High 
School White Schools (K-12) Yes Increased broadband and education network for off net 

communication with other schools inside NGN network

White County 
Technology Center White Schools (K-12) Yes Increased broadband and education network for off net 

communication with other schools inside NGN network

Mountain Education 
Center White Schools (K-12) Yes Increased broadband and education network for off net 

communication with other schools inside NGN network

Habersham County 
Public Defenders Habersha

m

Other 
Government 

Facilities Yes Increased broadband speeds

Faith Christian 
Academy Habersha

m
Schools (K-12) Yes Increased broadband speeds

Tallulah Falls School Habersha
m

Schools (K-12) Yes Increased broadband speeds
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Institution Name Service 
Area (town 
or county)

Type of Anchor 
Institution (as 

defined in your 
baseline)

Are you also the 
broadband 

service provider 
for this 

institution? 
(Yes / No)

Narrative description of how anchor institutions are using BTOP-
funded infrastructure

Lumpkin County 
Library Lumpkin Libraries Yes Increased broadband speeds

Anderson Family 
Medicine Dawson

Medical and 
Healthcare 
Providers Yes Increased broadband speeds

North Georgia College 
& State University Lumpkin

Other 
Institutions of 

Higher 
Education 

Yes Increased broadband speeds

Project Indicators  (Next Quarter)

1.  Please describe significant project accomplishments planned for completion during the next quarter (600 words or less).
SPOP construction will continue in fourth quarter of 2012.  Turn up of customers will continue in the fourth quarter of 2012.  Last mile 
construction will continue during the fourth quarter.  CPOP grand opening are planned in Dawson, Forsyth and Union during November 
2012. Installation of 5 SPOP locations will continue during the fourth quarter.  We will continue to develop and implement testing plans 
and procedures. Sixty-eight CAI's will new or improved service will be completed during the fourth quarter of 2012.  Two wholesale 
provider contracts will be executed during the fourth quarter of 2012.  Two additional miles of middle mile construction will be 
completed during the fourth quarter of 2012.
2.  Please provide the percent complete for the following key milestones in your project.  Write “0” in the Planned Percent Complete column 
and "N/A" in the Narrative column if your project does not include this activity.  If you provided additional milestones in your baseline plan, 
please insert them at the bottom of the table.  Unless otherwise indicated in the instructions, figures should be reported cumulatively from 
award inception to the end of the next reporting quarter.  Please provide a narrative description if the percent complete is different from the 
target provided in your baseline plan  (300 words or less).

Milestone

Planned 
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or any 

other relevant information)

2a. Overall Project 100 Project on schedule for completion as of 11/30/12

2b. Environmental Assessment 100 Project on schedule for completion as of 11/30/12

2c. Network Design 100 Project on schedule for completion as of 11/30/12

2d. Rights of Way 100 Project on schedule for completion as of 11/30/12

2e. Construction Permits and Other Approvals 100 Project on schedule for completion as of 11/30/12

2f. Site Preparation 100 Project on schedule for completion as of 11/30/12

2g. Equipment Procurement 100 Project on schedule for completion as of 11/30/12

2h. Network Build (all components - owned, 
leased, IRU, etc.) 100 Project on schedule for completion as of 11/30/12

2i. Equipment Deployment 100 Project on schedule for completion as of 11/30/12

2j. Network Testing 100 Project on schedule for completion as of 11/30/12

2k. Other (please specify): N/A 0 N/A

3.  Please describe any challenges or issues anticipated during the next quarter that may impact planned progress against the project 
milestones listed above.  In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful  
(600 words or less).
We do not anticipate any challenges or issues with meeting our projections for the fourth quarter.  Last mile fiber construction will 
continue during the fourth quarter.  CPOP grand openings are planned in Dawson, Forsyth and Union.  Installation of additional SPOP 
locations will continue during the fourth quarter.  We will continue to develop and implement testing plans and procedures. Planning 
and installation of last mile customers and community anchors will continue in the fourth quarter.
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Infrastructure Budget Execution Details

Activity Based Expenditures  (Infrastructure)

1.  Please provide details below on your total budget, cumulative actual expenditures (for the period ending the current quarter),  and 
cumulative anticipated expenditures (for the period ending next quarter) for each line item, including detailed disbursements of both 
matching funds and federal funds from project inception through end of this quarter (actual) or next quarter (anticipated). Actual and 
anticipated figures should be reported cumulatively from award inception to the end of the applicable reporting quarter.  

Budget for Entire Project      
  Actuals from Project Inception 

through End of Current Reporting 
Period

Anticipated Actuals from Project 
Inception through End of Next 

Reporting Period

Cost 
Classification

Total Cost 
(plan)

Matching 
Funds 
(plan)

Federal 
Funds 
(plan)

Total 
Cost

Matching 
Funds

Federal 
Funds

Total 
Costs

Matching 
Funds

Federal 
Funds

a. Administrative 
and legal     
expenses

 $1,628,750  $339,643  $1,289,107  $2,140,994  $428,199  $1,712,795  $2,686,025  $560,117  $2,125,908 

b. Land, 
structures, 
right-of-ways, 
appraisals, etc.

 $4,110,896  $857,245  $3,253,651  $5,867,039  $1,181,347  $4,685,692  $5,997,692  $1,250,699  $4,746,993 

c. Relocation 
expenses and 
payments

 $250,000  $52,133  $197,867  $18,779  $3,756  $15,023  $21,625  $4,510  $17,116 

d. Architectural 
and 
engineering 
fees

 $557,000  $116,151  $440,849  $181,355  $36,271  $145,084  $290,257  $60,527  $229,730 

e. Other 
architectural 
and 
engineering 
fees

 $0  $0  $0  $0  $0  $0  $0  $0  $0 

f. Project 
inspection fees  $517,050  $107,820  $409,230  $73,248  $14,650  $58,598  $73,248  $14,650  $58,598 

g. Site work  $20,113,922  $4,194,357  $15,919,565  $13,271,019  $2,649,550  $10,621,469  $16,546,688  $3,452,969  $13,093,718 

h. Demolition and 
removal  $37,500  $7,820  $29,680  $11,000  $2,200  $8,800  $11,000  $2,200  $8,800 

i. Construction  $269,450  $56,188  $213,262  $101,266  $20,253  $81,013  $209,902  $43,771  $166,131 

j. Equipment  $14,660,971  $3,057,253  $11,603,718  $14,499,344  $2,896,583  $11,602,761  $16,270,387  $3,392,864  $12,877,523 

k. Miscellaneous  $168,810  $35,202  $133,608  $207,525  $41,505  $166,020  $207,525  $41,505  $166,020 

l. SUBTOTAL     
(add a through 
k)  $42,314,349  $8,823,812  $33,490,537  $36,371,569  $7,274,314  $29,097,255  $42,314,349  $8,823,812  $33,490,537 

m. Contingencies

n. TOTALS        
(sum of l and 
m)  $42,314,349  $8,823,812  $33,490,537  $36,371,569  $7,274,314  $29,097,255  $42,314,349  $8,823,812  $33,490,537 

2.  Program Income: Please provide the program income you listed in your application budget and actuals to date through the end of the 
reporting period.

a. Application Budget Program Income:  $0 b. Program Income to Date:  $188,730 


