
OMB CONTROL NUMBER: 0660-0037 
EXPIRATION DATE: 12/31/2013 

AWARD NUMBER: NT10BIX5570101

RECIPIENT NAME:Appalachian Valley Fiber Network

DATE: 08/30/2011

QUARTERLY PERFORMANCE  PROGRESS REPORT FOR BROADBAND INFRASTRUCTURE PROJECTS
General Information

1.  Federal Agency and Organizational Element to 
Which Report is Submitted

Department of Commerce, National 
Telecommunications and Information 
Administration

2.  Award Identification Number

NT10BIX5570101

3.  DUNS Number

961720575

4.  Recipient Organization

Appalachian Valley Fiber Network 1170 PARKER LN, Lyerly, GA 30730-5017

 5.  Current Reporting Period End Date (MM/DD/YYYY)

03-31-2011

6.  Is this the last Report of the Award Period?

Yes No

7. Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the 
purposes set forth in the award documents.

7a.  Typed or Printed Name and Title of Certifying Official

Deana  Perry

7c.  Telephone (area code, number and extension)

7068574646  

CFO

7d.  Email Address

deanaperry@parkersystems.net

7b.  Signature of Certifying Official 

Submitted Electronically

7e.  Date Report Submitted (MM/DD/YYYY):

08-30-2011
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  Project Indicators  (This Quarter)

1.  Please describe significant project accomplishments completed during this quarter (600 words or less).
Completed consultations with all EA parties.  Submitted final EA.  Completed RFQ process for fiber cabling and selected vendor.  
Issued RFQ for conduit and other materials.  Prepared RFQs for construction labor and materials.  Negotiated IRU lease with railroad 
for route to Chattanooga.  Launched AVFN.net website.  Completed all base mapping and walk/drive-out work to support engineering 
efforts.  Obtained various franchise agreements with cities.  Developed the initial package of engineering materials and began the 
permitting process with DOT and other parties.

2.  Please provide the percent complete for the following key milestones in your project.  Write “0” in the Percent Complete column and "N/
A" in the Narrative column if your project does not include this activity.  If you provided additional milestones in your baseline plan, please 
insert them at the bottom of the table.  Unless otherwise indicated in the instructions, figures should be reported cumulatively from award 
inception to the end of the most recent reporting quarter.  Please provide a narrative description if the percent complete is different from the 
target provided in your baseline plan  (300 words or less).

Milestone
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or 

subsequent written updates provided to your program officer)

2a. Overall Project 9
Our original baseline goal was to be 21% complete with the overall 
project by end of Q2 (June 2011).  We are at 9% and the reasons are 
cumulative per the below breakdown.

2b. Environmental Assessment 62

Our original baseline goal was to be 100% complete with this milestone 
by the end of Q2 (June 2011).  Our percent complete for this quarter is 
at 62%.  We have had delays with our Environmental Assessment, but 
since our EA is currently under review with NTIA, we expect to complete 
our EA in the next quarter. Based on the remaining costs we expect to 
incur to obtain our FONSI, we expect to only spend/achieve 76% of our 
forecasted spend for this baseline category. 

2c. Network Design 54

Our original baseline goal was to be 100% complete with this milestone 
by the end of Q2 (June 2011).  Our percent complete for this quarter is 
at 54%.  This is based on the timing and payment terms of our 
agreement with our consultants/engineers and the pace of our spend 
with the NW Georgia Regional Commission.

2d. Rights of Way 0

Our original baseline goal was to be 100% complete with this milestone 
by the end of Q2 (June 2011). Our percent complete for this quarter is at 
0%.  This is due to the fact that we did not receive approval (as originally 
planned) for our ~$1.1M in-kind contribution in this quarter.  It is also 
because we have not started construction yet, and therefore, we have 
not incurred joint use (pole attachment) fees as expected.  And finally, it 
is because we have not incurred the estimate $300k in right of way 
perfection costs at this time.  We expect to catch up in this category over 
the next two quarters as we commence with construction activity.

2e. Construction Permits and Other Approvals 7

Our original baseline goal was to be 48% complete with this milestone 
by the end of Q2 (June 2011). Our percent complete for this quarter is at 
7%.  We have been seeking a certificate authority called Other Common 
Carrier (OCC) from the state of Georgia, and until that certificate is 
granted, we are unable to process our full permit applications.  We 
expect to have this accomplished in August 2011.  At this point, our pace 
of permitting will increase to catch up with our original projections.

2f. Site Preparation 0 AVFN has no $ allocated in its budget to this baseline category, so the 
% complete is irrelevant.

2g. Equipment Procurement 39

Our original baseline goal was to be 100% complete with this milestone 
by the end of Q2 (June 2011). Our percent complete for this quarter is at 
39%. Once our construction commences next quarter, we expect to be 
able to catch up on this milestone.

2h. Network Build (all components - owned, 
leased, IRU, etc) 4

Our original baseline goal was to be 28% complete with the overall 
project by end of Q2 (June 2011).  This is due to the fact that we were 
not able to recognize our ~$3.5M in-kind contribution for this quarter 
(request under review by NTIA).

2i. Equipment Deployment 0 AVFN has no $ allocated in its budget to this baseline category, so the 
% complete is irrelevant.
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Milestone
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or 

subsequent written updates provided to your program officer)

2j. Network Testing 0

Given that Network Testing relates directly to Network Build we did not 
meet ourr original baseline goal of 28% complete with the overall project 
by end of Q2 (June 2011).  This is due to the fact that we were not able 
to recognize our ~$3.5M in-kind contribution for this quarter (request 
under review by NTIA) nor begin construction due to Environmental 
Assessment delays. However, it is our expectations that both the in kind 
match and the Environmental Assessment will approved in next quarter 
and we will be back on schedule by the end of that quarter.

2k. Other (please specify):Admin & Legal 27 Our original baseline goal was to be 32% complete with this milestone 
by the end of Q2 (June 2011).  We are at 27% as of this quarter.

3.  To the extent not covered above, please describe any challenges or issues faced during this past quarter in achieving planned progress 
against the project milestones listed above.  In particular, please identify any areas or issues where technical assistance from the BTOP 
program may be useful (600 words or less).
 
We struggled this quarter to complete our EA and obtain our FONSI.  This is now being resolved and we are awaiting our FONSI.  
Another issue that impacted us was not being able to obtain approval for our match/in-kind contribution.  Both issues are on-track to be 
resolved next quarter.

4.  Please report the following information regarding network build progress.  Write “0” in the Total column and "N/A" in the Narrative 
column if your project does not include this activity. Unless otherwise indicated in the instructions, figures should be reported cumulatively 
from award inception to the end of the most recent reporting quarter.  Please provide a narrative description if the total is different from the 
target provided in your baseline plan  (600 words or less).

Indicator Total
Narrative (describe your reasons for any variance from the baseline 

plan or any other relevant information)

New network miles deployed 0

The baseline report indicated that 19.82 new network miles 
would be deployed. Due to delays in the Environmental 
Assessment this was not accomplished as construction was 
delayed. It is AVFN's expectation that the environmental 
assessment will be complete in the next quarter and we will be 
back on schedule.

New network miles leased 0 No variance

Existing network miles upgraded 0 No variance

Existing network miles leased 0 No variance

Number of miles of new fiber (aerial or underground) 0

The baseline report projected this number at 79.82. this total is 
the total number miles contributed and newly constructed. Due 
to delay in the in kind match approval and environmental 
assessement, this was not acheived. However, it is AVFN's 
expectation that both will be approved in the next quarter. As 
result of the approval, we will back on schedule.

Number of new wireless links 0

The baseline report projected this number at 181. this total is 
the total number contributed and newly constructed. Due to 
delay in the in kind match approval and environmental 
assessement, this was not acheived. However, it is AVFN's 
expectation that both will be approved in the next quarter. As 
result of the approval, we will back on schedule.

Number of new towers 0 No variance

Number of new and/or upgraded interconnection points 0 No variance

For questions 5 and 6 please include information relating to agreements that you are negotiating or have entered into, or that your sub 
recipient, contractor or subcontractor is negotiating or entered into.
5a.  If applicable, please provide the following information with regard to agreements with broadband wholesalers and/or last mile providers 
as a result of your project.

Indicators
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Indicators
Number of signed agreements with broadband wholesalers or last mile providers 0
Number of agreements currently being negotiated with broadband wholesalers or last mile   
providers 0

Average term of signed agreements (in quarters) 0

5b.  Please list the names of the wholesale and last mile providers with whom you have signed agreements (100 words or less). Providers:
N/A

5c.  What wholesale services are being provided by this project?  Please describe below.  As an attachment to this report, please provide 
pricing plans (in $ per month) associated with each wholesale service provided by your product (100 words or less).  Wholesale services 
description:
None at this time.  Construction has not commenced, pending issuance of FONSI.

5d.  If you have designated a third party to operate all or a portion of your network, please provide the name and contact information for this 
third party, indicate if this entity is a sub recipient, contractor, and/or subcontractor, and describe with specificity the portion of your 
network this this third party operates (600 words or less).
None at this time.  Construction has not commenced, pending issuance of FONSI.

6.  Please provide the data according to the type of subscriber.  Write “0” in the Total column and “N/A” in the Narrative column if your 
project does not pass or serve a particular subscriber type.  Unless otherwise indicated in the instructions, figures should be reported 
cumulatively from award inception to the end of the most recent reporting quarter.  Please provide a narrative description if the total is 
different from the target provided in your baseline plan (300 words or less).

Subscriber Type Access Type Total Narrative (describe your reasons for any variance from the 
baseline plan or any other relevant information)

Broadband 
Wholesalers or Last 

Mile Providers

Providers with signed agreements 
receiving new access 0 No variance

Providers with signed agreements 
receiving improved access 0 No variance

Providers with signed agreements 
receiving access to dark fiber 0 No variance

Please identify the speed tiers that are 
available and the number of 
subscribers for each

0 No variance

Community Anchor 
Institutions (including 

Government 
institutions)

Total subscribers served 0 No variance

Subscribers receiving new access 0 No variance

Subscribers receiving improved access 0 No variance

Please identify the speed tiers that are 
available and the number or 
subscribers for each

0 No variance

Residential / 
Households Entities passed 0 No variance

Total subscribers served 0 No variance



OMB CONTROL NUMBER: 0660-0037 
EXPIRATION DATE: 12/31/2013 

AWARD NUMBER: NT10BIX5570101

RECIPIENT NAME:Appalachian Valley Fiber Network

DATE: 08/30/2011

Subscriber Type Access Type Total Narrative (describe your reasons for any variance from the 
baseline plan or any other relevant information)

Subscribers receiving new access 0 No variance

Subscribers receiving improved access 0 No variance

Please identify the speed tiers that are 
available and the number of 
subscribers for each

0 No variance

Businesses Entities passed 0 No variance

Total subscribers served 0 No variance

Subscribers receiving new access 0 No variance

Subscribers receiving improved access 0 No variance

Please identify the speed tiers that are 
available and the number of 
subscribers for each

0 No variance

7.  Please describe any special offerings you may provide (600 words or less).
None at this time.  Construction has not commenced, pending issuance of FONSI.

8a.  Have your network management practices changed over the last quarter? Yes No

8b.  If so, please describe the changes (300 words or less).
N/A

9.  Community Anchor Institutions: 
Using the table below, please provide a list by service area of the community anchor institutions (including Government institutions) 
connected to your network as a result of BTOP funds.  Figures should be reported for the most recent reporting quarter only (NOT 
cumulatively).  Also indicate whether your organization is currently providing broadband service to the anchor institution.  Finally, provide a 
short narrative description with examples of how institutions are using BTOP-funded infrastructure (300 words or less).

Institution Name Service 
Area (town 
or county)

Type of Anchor 
Institution (as 

defined in your 
baseline)

Are you also the 
broadband 

service provider 
for this 

institution? 
(Yes / No)

Narrative description of how anchor institutions are using BTOP-
funded infrastructure

None N/A N/A N/A Construction has not commenced, pending completion of EA and 
issuance of FONSI

Project Indicators  (Next Quarter)

1.  Please describe significant project accomplishments planned for completion during the next quarter (600 words or less).
Key activities for next quarter are to obtain our FONSI (EA has been submitted), complete our network design and engineering, 
contract for all fiber cabling, materials and labor, obtain all necessary rights of way and permits, and commence with our initial 
construction phases.

2.  Please provide the percent complete for the following key milestones in your project.  Write “0” in the Planned Percent Complete column 
and "N/A" in the Narrative column if your project does not include this activity.  If you provided additional milestones in your baseline plan, 
please insert them at the bottom of the table.  Unless otherwise indicated in the instructions, figures should be reported cumulatively from 
award inception to the end of the next reporting quarter.  Please provide a narrative description if the percent complete is different from the 
target provided in your baseline plan  (300 words or less).

Milestone

Planned 
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or any 

other relevant information)

2a. Overall Project 40 Our baseline % complete for this quarter was 44%.  Reasons for this variance 
are cumulative per the below.
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Milestone

Planned 
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or any 

other relevant information)

2b. Environmental Assessment 76 Our baseline % complete for this quarter was 100%. We have struggled to 
completed our EA, but it has now been submitted and is under review by NTIA.

2c. Network Design 72

Our baseline % complete for this quarter was 100%.  We went through 
extensive route refinement and had all route changes approved this quarter.  
This caused some delays with our engineering efforts, but we expect to fully 
recover in the next quarter.

2d. Rights of Way 62

Our baseline % complete for this quarter was 100%.  This is a relatively small 
portion of our overall budget.  While we have not completed 100% of our right of 
way attainment, our franchise and other processes are proceeding well and we 
expect to fully recover in the next quarter.  We have also been under budget on 
this item so far, and this does/will affect our attainment percentage (which is 
based on % of spend).

2e. Construction Permits and Other Approvals 18

Our baseline % complete for this quarter was 77%.  This is a relatively small 
portion of our overall budget.  While we have not completed 77% of our right of 
way attainment, our permitting process is proceeding well and we expect to fully 
recover in the next quarter.  We have also been under budget on this item so 
far, and this does/will affect our attainment percentage (which is based on % of 
spend).

2f. Site Preparation 0 Our baseline % complete for this quarter was 0%.

2g. Equipment Procurement 45

Our baseline % complete for this quarter was 100%.  This is a relatively small 
portion of our overall budget. The baseline report was prepared comtemplating 
all equipment would be paid in full once procured, however,  certain equipment 
will not be paid in full until construction commences.

2h. Network Build (all components - owned, 
leased, IRU, etc.) 35

Our baseline % complete for this quarter was 38%. This category dominates our 
overall budget ($20M of the total budget).  We have only a small variance in this 
category, and we expect to be able to fully recover next quarter as we receive 
our FONSI and construction begins.

2i. Equipment Deployment 0 Our baseline % complete for this quarter was 87%.  We have $0 allocated to this 
category and therefore we have no variance.

2j. Network Testing 0 Our baseline % complete for this quarter was 38%. We have $0 allocated to this 
category and therefore we have no variance.

2k. Other (please specify):
 
Admin & Legal

39 Our baseline % complete for this quarter was 43%. We have been slightly under 
budget for far for costs in this category, which accounts for the small variance.

3.  Please describe any challenges or issues anticipated during the next quarter that may impact planned progress against the project 
milestones listed above.  In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful  
(600 words or less).
 
Overcoming delays resulting from the EA.  Getting to a point where we have recognized our in-kind contributions appropriately.  Fiber 
availability in the marker is also constrained.  Beginning to work with our new material and labor suppliers will require close monitoring 
and management.
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Infrastructure Budget Execution Details

Activity Based Expenditures  (Infrastructure)

1.  Please provide details below on your total budget, cumulative actual expenditures (for the period ending the current quarter),  and 
cumulative anticipated expenditures (for the period ending next quarter) for each line item, including detailed disbursements of both 
matching funds and federal funds from project inception through end of this quarter (actual) or next quarter (anticipated). Actual and 
anticipated figures should be reported cumulatively from award inception to the end of the applicable reporting quarter.  

Budget for Entire Project      
  Actuals from Project Inception 

through End of Current Reporting 
Period

Anticipated Actuals from Project 
Inception through End of Next 

Reporting Period

Cost 
Classification

Total Cost 
(plan)

Matching 
Funds 
(plan)

Federal 
Funds 
(plan)

Total 
Cost

Matching 
Funds

Federal 
Funds

Total 
Costs

Matching 
Funds

Federal 
Funds

a. Administrative 
and legal     
expenses

 $2,885,803  $152,882  $2,732,921  $837,778  $22,882  $814,896  $1,062,405  $22,882  $1,039,523 

b. Land, 
structures, 
right-of-ways, 
appraisals, etc.

 $4,513,019  $1,346,000  $3,167,019  $735,000  $0  $735,000  $3,303,000  $1,166,000  $2,137,000 

c. Relocation 
expenses and 
payments

 $0  $0  $0  $0  $0  $0  $0  $0  $0 

d. Architectural 
and 
engineering 
fees

 $800,939  $0  $800,939  $673,026  $0  $673,026  $800,939  $0  $813,026 

e. Other 
architectural 
and 
engineering 
fees

 $586,469  $0  $586,469  $93,000  $0  $93,000  $204,087  $0  $192,000 

f. Project 
inspection fees  $279,877  $0  $279,877  $20,000  $0  $20,000  $50,000  $0  $50,000 

g. Site work  $0  $0  $0  $0  $0  $0  $0  $0  $0 

h. Demolition and 
removal  $0  $0  $0  $0  $0  $0  $0  $0  $0 

i. Construction  $13,276,889  $0  $13,276,889  $0  $0  $0  $1,062,856  $0  $1,062,856 

j. Equipment  $4,116,961  $3,844,461  $272,500  $105,337  $0  $105,337  $3,916,819  $3,794,461  $122,358 

k. Miscellaneous  $270,300  $100,000  $170,300  $31,460  $0  $31,460  $38,460  $0  $38,460 

l. SUBTOTAL     
(add a through 
k)  $26,730,257  $5,443,343  $21,286,914  $2,495,601  $22,882  $2,472,719  $10,438,566  $4,983,343  $5,455,223 

m. Contingencies

n. TOTALS        
(sum of l and 
m)  $26,730,257  $5,443,343  $21,286,914  $2,495,601  $22,882  $2,472,719  $10,438,566  $4,983,343  $5,455,223 

2.  Program Income: Please provide the program income you listed in your application budget and actuals to date through the end of the 
reporting period.

a. Application Budget Program Income:  $0 b. Program Income to Date:  $0 


