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QUARTERLY PERFORMANCE  PROGRESS REPORT FOR BROADBAND INFRASTRUCTURE PROJECTS
General Information

1.  Federal Agency and Organizational Element to 
Which Report is Submitted

Department of Commerce, National 
Telecommunications and Information 
Administration

2.  Award Identification Number

NT10BIX5570106

3.  DUNS Number

099539793

4.  Recipient Organization

Pyramid Lake Paiute Tribe 208 Capitol HL, Nixon, NV 89424

 5.  Current Reporting Period End Date (MM/DD/YYYY)

12-31-2013

6.  Is this the last Report of the Award Period?

Yes No

7. Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the 
purposes set forth in the award documents.

7a.  Typed or Printed Name and Title of Certifying Official

Greg  Gardner

7c.  Telephone (area code, number and extension)

 X

7d.  Email Address

ggardner@plpt.nsn.us

7b.  Signature of Certifying Official 

Submitted Electronically

7e.  Date Report Submitted (MM/DD/YYYY):

02-25-2014
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  Project Indicators  (This Quarter)

1.  Please describe significant project accomplishments completed during this quarter (600 words or less).
This quarter we completed testing of the fiber connections to the CAIs. All except one were connected. This is because the setup of 
the modular building is not scheduled until January 2014. Installation of the data center system equpment and the rest of the 
networking equipment was completed and software installation and configuration of the network system are nearly done. 

2.  Please provide the percent complete for the following key milestones in your project.  Write “0” in the Percent Complete column and "N/
A" in the Narrative column if your project does not include this activity.  If you provided additional milestones in your baseline plan, please 
insert them at the bottom of the table.  Unless otherwise indicated in the instructions, figures should be reported cumulatively from award 
inception to the end of the most recent reporting quarter.  Please provide a narrative description if the percent complete is different from the 
target provided in your baseline plan  (300 words or less).

Milestone
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or 

subsequent written updates provided to your program officer)

2a. Overall Project 85 We are still configuring the network and installing network management 
systems. 

2b. Environmental Assessment 100 NA

2c. Network Design 100 NA

2d. Rights of Way 100 NA

2e. Construction Permits and Other Approvals 100 NA

2f. Site Preparation 100 NA

2g. Equipment Procurement 100 NA

2h. Network Build (all components - owned, 
leased, IRU, etc) 100 NA

2i. Equipment Deployment 80 Some switches and servers are not deployed yet.

2j. Network Testing 75 Testing of network fiber to CAIs still shows some configuration or 
splicing issues. Final test results not completed

2k. Other (please specify): 100 Complete

3.  To the extent not covered above, please describe any challenges or issues faced during this past quarter in achieving planned progress 
against the project milestones listed above.  In particular, please identify any areas or issues where technical assistance from the BTOP 
program may be useful (600 words or less).
The primary obstacle has been equipment failure at some CAIs and configuration errors. These issues involve two different contractors 
to resolve, so some coordination difficulties are expected.

4.  Please report the following information regarding network build progress.  Write “0” in the Total column and "N/A" in the Narrative 
column if your project does not include this activity. Unless otherwise indicated in the instructions, figures should be reported cumulatively 
from award inception to the end of the most recent reporting quarter.  Please provide a narrative description if the total is different from the 
target provided in your baseline plan  (600 words or less).

Indicator Total
Narrative (describe your reasons for any variance from the baseline 

plan or any other relevant information)

New network miles deployed 44 NA

New network miles leased 33 NA

Existing network miles upgraded 0 NA

Existing network miles leased 0 NA

Number of miles of new fiber (aerial or underground) 44 NA

Number of new wireless links 0 NA

Number of new towers 0 NA
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Indicator Total
Narrative (describe your reasons for any variance from the baseline 

plan or any other relevant information)

Number of new and/or upgraded interconnection points 0 NA

For questions 5 and 6 please include information relating to agreements that you are negotiating or have entered into, or that your sub 
recipient, contractor or subcontractor is negotiating or entered into.
5a.  If applicable, please provide the following information with regard to agreements with broadband wholesalers and/or last mile providers 
as a result of your project.

Indicators
Number of signed agreements with broadband wholesalers or last mile providers 0
Number of agreements currently being negotiated with broadband wholesalers or last mile   
providers 0

Average term of signed agreements (in quarters) 0

5b.  Please list the names of the wholesale and last mile providers with whom you have signed agreements (100 words or less). Providers:
NA

5c.  What wholesale services are being provided by this project?  Please describe below.  As an attachment to this report, please provide 
pricing plans (in $ per month) associated with each wholesale service provided by your product (100 words or less).  Wholesale services 
description:
There are 2 wholesale services projected with this network infrastructure. The first one is the "Reno Circuit. A fiber circuit without 
network data, video or voice services included. The second one is "Metro E Services" which is a  dedicated 100 mbps service. These 
services and pricing are described in the attachment :  PLPTPricingPlan . The other three services listed in the plan are retail services.

5d.  If you have designated a third party to operate all or a portion of your network, please provide the name and contact information for this 
third party, indicate if this entity is a sub recipient, contractor, and/or subcontractor, and describe with specificity the portion of your 
network this this third party operates (600 words or less).
NA

6.  Please provide the data according to the type of subscriber.  Write “0” in the Total column and “N/A” in the Narrative column if your 
project does not pass or serve a particular subscriber type.  Unless otherwise indicated in the instructions, figures should be reported 
cumulatively from award inception to the end of the most recent reporting quarter.  Please provide a narrative description if the total is 
different from the target provided in your baseline plan (300 words or less).

Subscriber Type Access Type Total Narrative (describe your reasons for any variance from the 
baseline plan or any other relevant information)

Broadband 
Wholesalers or Last 

Mile Providers

Providers with signed agreements 
receiving new access 0 NA

Providers with signed agreements 
receiving improved access 0 NA

Providers with signed agreements 
receiving access to dark fiber 0 NA

Please identify the speed tiers that are 
available and the number of 
subscribers for each

0 NA

Community Anchor 
Institutions (including 

Government 
institutions)

Total subscribers served 24 One CAI has the replacement building ready to go in. This will be 
connected next quarter

Subscribers receiving new access 4 No prior service for these subscribers
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Subscriber Type Access Type Total Narrative (describe your reasons for any variance from the 
baseline plan or any other relevant information)

Subscribers receiving improved access 20 These subscribers had previous service less that 768kb

Please identify the speed tiers that are 
available and the number or 
subscribers for each

3
All CAIs and businesses being connected are retail subscribers. 
There are three retail service levels. All subscribers will subscribe 
to shared 100 mbps tier service during the first year.

Residential / 
Households Entities passed 0 NA

Total subscribers served 0 NA

Subscribers receiving new access 0 NA

Subscribers receiving improved access 0 NA

Please identify the speed tiers that are 
available and the number of 
subscribers for each

0 NA

Businesses Entities passed 0 NA

Total subscribers served 2 No variance

Subscribers receiving new access 0 NA

Subscribers receiving improved access 2 No variance

Please identify the speed tiers that are 
available and the number of 
subscribers for each

2 They will be  subscribing to the 100 mbps shared service

7.  Please describe any special offerings you may provide (600 words or less).
NA

8a.  Have your network management practices changed over the last quarter? Yes No

8b.  If so, please describe the changes (300 words or less).
NA

9.  Community Anchor Institutions: 
Using the table below, please provide a list by service area of the community anchor institutions (including Government institutions) 
connected to your network as a result of BTOP funds.  Figures should be reported for the most recent reporting quarter only (NOT 
cumulatively).  Also indicate whether your organization is currently providing broadband service to the anchor institution.  Finally, provide a 
short narrative description with examples of how institutions are using BTOP-funded infrastructure (300 words or less).

Institution Name Service 
Area (town 
or county)

Type of Anchor 
Institution (as 

defined in your 
baseline)

Are you also the 
broadband 

service provider 
for this 

institution? 
(Yes / No)

Narrative description of how anchor institutions are using BTOP-
funded infrastructure

Emergency Response Nixon Government Yes Used for operations for fire and emergency response

County Courthouse Wadsworth Government Yes Used for operations

Headstart Wadsworth Education No Currently with another provider

PLPT Higher Education Nixon Education Yes used for online education and college admissions
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Institution Name Service 
Area (town 
or county)

Type of Anchor 
Institution (as 

defined in your 
baseline)

Are you also the 
broadband 

service provider 
for this 

institution? 
(Yes / No)

Narrative description of how anchor institutions are using BTOP-
funded infrastructure

Library Nixon Library Yes Used for community services

Diabetes Center Nixon Medical Yes Used for medical education and service

Project Indicators  (Next Quarter)

1.  Please describe significant project accomplishments planned for completion during the next quarter (600 words or less).
We plan to have one more CAI connected and to have completed the project.

2.  Please provide the percent complete for the following key milestones in your project.  Write “0” in the Planned Percent Complete column 
and "N/A" in the Narrative column if your project does not include this activity.  If you provided additional milestones in your baseline plan, 
please insert them at the bottom of the table.  Unless otherwise indicated in the instructions, figures should be reported cumulatively from 
award inception to the end of the next reporting quarter.  Please provide a narrative description if the percent complete is different from the 
target provided in your baseline plan  (300 words or less).

Milestone

Planned 
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or any 

other relevant information)

2a. Overall Project 100 NA

2b. Environmental Assessment 100 NA

2c. Network Design 100 NA

2d. Rights of Way 100 NA

2e. Construction Permits and Other Approvals 100 NA

2f. Site Preparation 100 NA

2g. Equipment Procurement 100 NA

2h. Network Build (all components - owned, 
leased, IRU, etc.) 100 NA

2i. Equipment Deployment 100 NA

2j. Network Testing 100 NA

2k. Other (please specify): 100 NA

3.  Please describe any challenges or issues anticipated during the next quarter that may impact planned progress against the project 
milestones listed above.  In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful  
(600 words or less).
The challenge will be completing all of the network and server configurations by the end of the grant.
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Infrastructure Budget Execution Details

Activity Based Expenditures  (Infrastructure)

1.  Please provide details below on your total budget, cumulative actual expenditures (for the period ending the current quarter),  and 
cumulative anticipated expenditures (for the period ending next quarter) for each line item, including detailed disbursements of both 
matching funds and federal funds from project inception through end of this quarter (actual) or next quarter (anticipated). Actual and 
anticipated figures should be reported cumulatively from award inception to the end of the applicable reporting quarter.  

Budget for Entire Project      
  Actuals from Project Inception 

through End of Current Reporting 
Period

Anticipated Actuals from Project 
Inception through End of Next 

Reporting Period

Cost 
Classification

Total Cost 
(plan)

Matching 
Funds 
(plan)

Federal 
Funds 
(plan)

Total 
Cost

Matching 
Funds

Federal 
Funds

Total 
Costs

Matching 
Funds

Federal 
Funds

a. Administrative 
and legal     
expenses

 $895,066  $6,000  $889,066  $773,581  $6,000  $767,581  $895,066  $6,000  $889,066 

b. Land, 
structures, 
right-of-ways, 
appraisals, etc.

 $185,051  $60,000  $125,051  $185,051  $60,000  $125,051  $185,051  $60,000  $125,051 

c. Relocation 
expenses and 
payments

 $0  $0  $0  $0  $0  $0  $0  $0  $0 

d. Architectural 
and 
engineering 
fees

 $189,600  $0  $189,600  $189,600  $0  $189,600  $189,600  $0  $189,600 

e. Other 
architectural 
and 
engineering 
fees

 $266,356  $36,000  $230,356  $266,356  $36,000  $230,356  $266,356  $36,000  $230,356 

f. Project 
inspection fees  $45,600  $0  $45,600  $0  $0  $0  $45,600  $0  $45,600 

g. Site work  $42,775  $30,000  $12,775  $42,775  $30,000  $12,775  $42,775  $30,000  $12,775 

h. Demolition and 
removal  $0  $0  $0  $0  $0  $0  $0  $0  $0 

i. Construction  $7,612,371  $2,300,000  $5,312,371  $6,362,280  $2,300,000  $4,062,280  $7,612,371  $2,300,000  $5,312,371 

j. Equipment  $198,937  $0  $198,937  $198,937  $0  $198,937  $198,937  $0  $198,937 

k. Miscellaneous  $66,250  $0  $66,250  $66,250  $0  $66,250  $66,250  $0  $66,250 

l. SUBTOTAL     
(add a through 
k)  $9,502,006  $2,432,000  $7,070,006  $8,084,830  $2,432,000  $5,652,830  $9,502,006  $2,432,000  $7,070,006 

m. Contingencies

n. TOTALS        
(sum of l and 
m)  $9,502,006  $2,432,000  $7,070,006  $8,084,830  $2,432,000  $5,652,830  $9,502,006  $2,432,000  $7,070,006 

2.  Program Income: Please provide the program income you listed in your application budget and actuals to date through the end of the 
reporting period.

a. Application Budget Program Income:  $0 b. Program Income to Date:  $0 


