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ANNUAL PERFORMANCE PROGRESS REPORT FOR BROADBAND INFRASTRUCTURE PROJECTS
General Information
1.  Federal Agency and Organizational Element to 
Which Report is Submitted 2.  Award Identification Number 3.  DUNS Number

4.  Recipient Organization 

 5.  Current Reporting Period End Date (MM/DD/YYYY) 6.  Is this the last Annual Report of the Award Period?

Yes No

7. Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the 
purposes set forth in the award documents.

7a.  Typed or Printed Name and Title of Certifying Official 7c.  Telephone (area code, number and extension)

7d.  Email Address

7b.  Signature of Certifying Official 7e.  Date Report Submitted (MM/DD/YYYY):

NT10BIX5570128

Troy Cablevision, Inc.

03/31/2014

Department of Commerce, National 
Telecommunications and Information Administration NT10BIX5570128 153589288

Troy Cablevision, Inc. 1006 S Brundidge St, Troy, AL 36081-3121

12-31-2013
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  OVERALL PROJECT PERFORMANCE INDICATORS

1. Please provide the following average cost figures for your project. Please review the instructions to determine how to calculate these 
figures.  Write “0” in the second column and "N/A" in the third column if your project does not yet have this information.  Depending on 
whether your project contains Middle Mile and/or Last Mile components, some metrics may not apply.  Please provide a narrative description 
if the total is different from the target provided in your baseline plan (600 words or less).

Cost Indicator Average Cost / 
Speed

Narrative (describe your reasons for any variance from the baseline plan 
or any other relevant information)

Average cost per new mile (Middle Mile)

Average cost per household passed (Last 
Mile)

Average cost per subscriber (Last Mile)

Maximum broadband speed advertised 
(Middle Mile)

Maximum broadband speed advertised 
(Last Mile)

Average broadband speed provided (Middle 
Mile)

Average broadband speed provided (Last 
Mile)

2. Please provide each facility name and type, the county where the facility is located, and census tract information for any facilities funded 
by your project during this annual reporting period. Report only facilities for which construction has been completed.

Facility Identifier / Name Facility Type County Census Tracts

NT10BIX5570128

Troy Cablevision, Inc.

03/31/2014

Based on route miles deployed

0 Not Applicable.

0 Not Applicable.

100Gbps

Subscribers are capable of receiving a maximum speed of 100Gbps. 
  
Switched Ethernet:  
Third Party Service Provider  (1 @  
                                                (2) 
 
Troy Cable is currently reviewing its pricing as the market structure has 
changed since the Southeast Alabama SmartBand Project was awarded. 
  

 Internet Access: 
Business =  
Anchor = ; 
Third Party Service Provider =

0 Not Applicable.

58.43Mbps

1 Mbps  10 Gbps are available. 
 
Average Speed provided (Middle Mile)  however Troy Cable 
offers speeds between 1 Mbps and 10 Gbps to anchor institutions and other 
broadband providers in Alabama.

0 Not Applicable.

Hub Site Crenshaw

Hub Site Pike

Hub Site Dale

Hub Site Coffee

Hub Site Coffee

Hub Site Coffee

Hub Site Crenshaw
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3. Please identify (1) the total number of interconnection, peering, and/or transit agreements entered into during this annual reporting period; 
(2) the total number of agreements of each type that you are currently negotiating; and (3) whether you have denied any request for 
interconnection and if so, why.  If you have not entered into any agreements, please write “N/A.” 

  Interconnection Agreements (600 words or less)

  Peering and Transit Agreements (600 words or less)

  CAPACITY, UTILIZATION, AND CAPABILITY INDICATORS

4. Community Anchor Institutions:  In the chart below, please provide information on the types of community anchor institutions capable of 
receiving service (i.e., anchor institutions connected to your network plus those passed by your network) as a result of BTOP funds.

Type of Community Anchor 
Institution

Total Number Within Service 
Area Type of Community Anchor Institution Total Number Within Service 

Area

Schools (K-12) Public Housing

Libraries Other Institutions of Higher Education

Medical and Healthcare Providers Other Community Support Organizations

Public Safety Entities Other Government Facilities

NT10BIX5570128

Troy Cablevision, Inc.

03/31/2014

Hub Site Dale

Hub Site Dale

Hub Site Pike

Add Facility Remove Facility

Troy Cable has entered into signed agreements for Wholesale and Last Mile Providers to include: 
1) as a Wholesale Provider.  
2) as a Wholesale 
Provider.  
3) as a Last Mile Provider and Wholesale Provider for  
4) as a Last Mile Provider and Wholesale Provider for 

to  
5)  as a Wholesale Provider.  
6) as a Last Mile Provider. 
7)  as a Last Mile and Wholesale Provider.  
8) as a Wholesale Provider. 
  
Those physically connected and with secured Interconnection Agreements are as follows: ., a Service Provider as a Carrier 

Neutral Hotel; as a Tier 1 Internet Service Provider to   a Dark Fiber Agreement paid for by non
federal funds; a Wholesale Provider and Local Exchange Carrier to  and a 
Wholesale Provider and Local Exchange Carrier to  Troy Cable anticipates selling services in the near future. In negotiations 
for one (1) Interconnection or Transport Agreements with  
 
Troy Cable has not denied any requests for Interconnection.

Wholesale services are being provided by this Project by the following:  
 
1) for per month   
2) fiber connections to  racks in Headend & Hub for per month. 
Pricing structure determined by required bid for  Traffic is delivered to on non BTOP funded connection, traffic is 
transported from  to  
3) LM & Wsle Provider for
for per month;  
4) LM & Wsle Provider for 

for per month. Metro Ethernet Connection for a business, which resides in delivered to 
over a non BTOP funded interconnection and then delivers the traffic to LM Provider to   

5)  Wsle Provider which provides transport to 
6)  LM Provider, 
Troy Cable has a Buy/Sell Agreement in place but has not purchased services yet;  
7) LM & Wsle Provider mth delivered to 
8) ,Wsle Provider 
9) @ /mth; 
10  in @  and 
11 @ mth. 

 62  5 

 10  1 

 15  16 

 68  16 
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Community Colleges Total Community Anchor Institutions

5. Please indicate the average increase in broadband speed provided to the community anchor institution customers as a result of your 
project, including a description of how this increase was calculated (600 words or less).

6. What retail services are being provided by this project?  Please describe below. (600 words or less).  As an attachment to this report, 
please provide pricing plans (in $ per month) associated with each retail service.  Retail services description:  

7a. What network management policies (e.g., bandwidth limitations, traffic prioritization) are in place for the services provided by your 
project?  7b.  Have you ever limited or blocked consumers from accessing any lawful content, service, service provider, or application, or 
prevented any consumers from attaching any legal device to the network?  If so, please explain why (300 words or less)?  

8. If applicable, please provide the total number and the percentage of subscribers who have dropped the broadband service provided 
through this project (total number of households and/or businesses and the "churn rate") and the subscribers' reasons for discontinuing 
their service (600 words or less).

  9.  Please provide the following information regarding the number of fiber strand-miles:

Total Number of 
Strand-miles

Total Number of 
Active Fiber 
Strand-miles 

Used by Recipient

Total Number of 
Leased Fiber 
Strand-miles

Total Number of 
Dark Fiber 

Strand-miles

  Total Number of Strand-miles Being Built

Active Leased Dark

NT10BIX5570128

Troy Cablevision, Inc.

03/31/2014

 5  198 

The actual increase per customer would be difficult to calculate because SmartBand would only increase speed based on customer 
request.  Additionally, previous bandwidth speeds are not always known. 
 
The biggest improvement is the physical connection itself. Previously most of the physical connections in our service area were limited 
to 100 Mbps per second.  Today all new connections and any upgraded connections will have capacity to receive 1 Gbps or 10 times 
most previous connections. 
 
Listed below are the known broadband speed increases since the CAI’s direct connection to the network: 
                                             
                                                      Original SB Connection                     Upgraded  

                                                                 
                                                               

Service offerings include: 
                                          -Switched Ethernet 10 Mbps to 10,000 Mbps 
                                          -Internet Access 1 Mbps to 10,000 Mbps 
 
See attached pricing schedule.  
                                                                                                                               

7a. SmartBand provides Internet services to Community Anchor Institutions (CAI's - organizations such as schools, community 
colleges, other institutions of higher education, and community support organizations) in an open, non-discriminatory manner.  Any 
CAI within the SmartBand service area is eligible to connect at reasonable rates and terms.  As a Middle Mile provider, SmartBand 
uses multiple upstream Internet Service Providers that provide full access to the public Internet.  SmartBand does not make any 
distinction in its treatment of customer traffic based on application or content. 

In some areas, SmartBand also provides lit capacity and other Middle Mile services to private-sector, Middle Mile operators and 
wholesalers in an open, provider-neutral and non-discriminatory fashion.  Any Middle or Last Mile provider or wholesaler within the 
SmartBand service area is eligible to connect at reasonable rates and terms, at locations where available. 
 
Bandwidth Limitations - Customer Bandwidth is capped based on the level of service or package purchased.  For example, SmartBand 
does not limit Bandwidth based on application type. 

Traffic Prioritization - Voice Traffic is given priority in order to ensure quality of service for lifeline services as required by applicable 
regulatory requirements. 

7b.  No     
                                                                                                                                           

have dropped services or have been disconnected for nonpayment.

74,830 19,712 2,037 53,081 0 0 0
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  10.  If you wholesale dark fiber, please list your wholesale customers and the number of fiber miles you currently are leasing to those 
customers:

  11.  Please provide the following information regarding the facility collocation capacity:

Total Facility (total square feet for 
all facilities)

Number of Square Feet Used by 
Recipient Number of Square Feet Leased Number of Square Feet Available

12. If you do not own collocation space, please describe how and where other network providers and/or customers interconnect with your 
network (600 words or less).

13. To the extent that you have made any subcontracts or sub grants, please provide the number of subcontracts or sub grants that have 
been made to socially and economically disadvantaged small business (SDB) concerns as defined by section 8(a) of the Small Business Act, 
15 U.S.C. 647, as modified by NTIA's adoption of an alternative small business size standard for use in BTOP.  Please also provide the names 
of these SDB entities (150 words or less). 

  14.  Please describe any best practices/lessons learned that can be shared with other similar BTOP projects (900 words or less).

NT10BIX5570128

Troy Cablevision, Inc.

03/31/2014

Not Applicable.

3,340 2,348 18 974

Not Applicable.

 
The Project contracted with that meets all criteria to be a Socially and 
Economically Disadvantaged Business (SDB).  In addition, the Project has procured materials and services totaling from 
firms that are socially disadvantaged, but annual sales preclude them from being considered a Socially and Economically 
Disadvantaged Business (SDB). 

Under the subject best practices/lessons learned Troy Cable found the following issues and resolutions:   
 
Lesson 1 - start early, plan extensively, build in expected and unexpected obstacles and develop a plan to resolve any issues that may 
arise;   
 
Lesson 2 – during the Request for Proposal phase, develop a grading or rating system to include the following: contract price, 
references and past experience, financial availability, company attributes, or product lead time and warranty; 
 
Lesson 3 – incorporate the potential for categorical awards into your Request for Proposal.  Categorical awards will provide an 
opportunity for the Grant Recipient to award multiple contracts to potential vendors and will provide a backup plan for the Grant 
Recipient for those Vendors who do not follow through with their bid;  
 
Lesson 4 – construction planning is critical to the overall success of the Project, there is never enough planning.  When planning, make 
sure you incorporate the permitting process and lead times into your construction schedule;   
 
Lesson 5 – secure the bid pricing with a bond for the length of your Grant, review the fine print of a Vendors proposal and anticipate 
how that will affect the outcome of your overall project and budget; 
 
Lesson 6 – order materials in advance to allow for extended lead times or delays in delivery, at least 10 – 12 weeks prior to scheduled 
construction start; 
 
Lesson 7 – create job segments for your construction project to track the progress, material and equipment costs, and cost of goods 
associated with all areas of your project; 
 
and finally, Lesson 8 – create a strong Project Team to develop, implement, maintain, manage, review, and execute all aspects of the 
Project. 
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  15.  Using the Excel spreadsheet template titled “Annual PPR CCI Addendum”, please provide an updated list of Community Anchor 
Institutions (CAIs) that you have connected and plan to connect to your network. 
 

 16. Using the Excel spreadsheet template titled “Annual PPR CCI Addendum”, please provide a list of community pairs that are receiving 
new or improved broadband service as a result of BTOP grant funds. 
  

17.  Please provide up-to-date network route maps in a single file, in a Google Earth compatible format (e.g., KMZ file). 
  

NT10BIX5570128

Troy Cablevision, Inc.

03/31/2014




