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General Information

1.  Federal Agency and Organizational Element to 
Which Report is Submitted

Department of Commerce, National 
Telecommunications and Information 
Administration

2.  Award Identification Number

NT10BIX5570150

3.  DUNS Number

003582546

4.  Recipient Organization

Department of Administration Services Bureau of Enterprise Systems & Technology 101 E River Dr., Fl 4, Hartford, CT 06108-3285

 5.  Current Reporting Period End Date (MM/DD/YYYY)

06-30-2012

6.  Is this the last Report of the Award Period?

Yes No

7. Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the 
purposes set forth in the award documents.

7a.  Typed or Printed Name and Title of Certifying Official

Frank  Arute

7c.  Telephone (area code, number and extension)

 X

7d.  Email Address

frank.arute@ct.gov

7b.  Signature of Certifying Official 

Submitted Electronically

7e.  Date Report Submitted (MM/DD/YYYY):

08-07-2012
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  Project Indicators  (This Quarter)

1.  Please describe significant project accomplishments completed during this quarter (600 words or less).
The activities for this quarter included deployment of an additional 303 miles of off-net (new) and 1765 miles on-net (upgraded) fiber 
bringing the total deployed fiber for the project to 802 miles of off-net and 6644 miles of on-net fiber. Completed installations at 95 
additional sites. This was less than originally planned due to delayed shipment of some site equipment components. A remediation 
plan was put into place to resolve the delay prior to the end of Q3-2012. Continued fiber deployment and optical span activation to core 
and edge sites as planned for this quarter. Continued site remediation and site survey tasks at edge sites as required. Submitted 
Route Modification request and supporting documentation for approval. Completed equipment ordering to meet planned deployment 
schedules. Conducted weekly project and status review meetings with all project teams and management stakeholders. Collect and 
assembled information surrounding key project metrics. Produce and file appropriate reports relative to the project and financial status 
with the necessary entities and stakeholder groups.

2.  Please provide the percent complete for the following key milestones in your project.  Write “0” in the Percent Complete column and "N/
A" in the Narrative column if your project does not include this activity.  If you provided additional milestones in your baseline plan, please 
insert them at the bottom of the table.  Unless otherwise indicated in the instructions, figures should be reported cumulatively from award 
inception to the end of the most recent reporting quarter.  Please provide a narrative description if the percent complete is different from the 
target provided in your baseline plan  (300 words or less).

Milestone
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or 

subsequent written updates provided to your program officer)

2a. Overall Project 64

Later than antcipated start of fiber deployment due to delayed initial 
FONSI receipt resulted in overall expenditures being less than projected. 
Additionally, vendor invoice timing has reduced total expenditures 
reported. It is anticipated that this schedule variance from the baseline 
will gradually be reduced over the next 2 quarters and will be fully 
mitigated by the end of Q4-2012.

2b. Environmental Assessment 100 Zero Variance

2c. Network Design 100 Zero Variance

2d. Rights of Way 0 N/A

2e. Construction Permits and Other Approvals 0 N/A

2f. Site Preparation 0 N/A

2g. Equipment Procurement 72 Slightly ahead of schedule

2h. Network Build (all components - owned, 
leased, IRU, etc) 65

Physical build is ahead of schedule but vendor invoice timing and 
reconciliation has delayed payment approval and reduced reported 
expenditures. 

2i. Equipment Deployment 68

Slightly behind planned schedule. Later than anticipated start of project 
due to delayed initial FONSI receipt and longer than anticipated 
installation coordination times has reduced the overall completion 
percentage. It is anticipated that this schedule variance from the 
baseline will gradually be reduced over the next 2 quarters and will be 
fully mitigated by the end of Q4-2012.

2j. Network Testing 68

Slightly behind planned schedule. Later than anticipated start of project 
due to delayed initial FONSI receipt and longer than anticipated 
installation coordination times has reduced the overall completion 
percentage. It is anticipated that this schedule variance from the 
baseline will gradually be reduced over the next 2 quarters and will be 
fully mitigated by the end of Q4-2012.

2k. Other (please specify): 23

Slightly behind planned schedule. Later than anticipated start of project 
due to delayed initial FONSI receipt and longer than anticipated 
installation coordination times has reduced the overall completion 
percentage. It is anticipated that this schedule variance from the 
baseline will gradually be reduced over the next 2 quarters and will be 
fully mitigated by the end of Q4-2012. This milestone category includes 
ongoing professional service activities (equipment installs, site surveys), 
project management activities, installation mitigation activities and fiber 
route verifications.
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3.  To the extent not covered above, please describe any challenges or issues faced during this past quarter in achieving planned progress 
against the project milestones listed above.  In particular, please identify any areas or issues where technical assistance from the BTOP 
program may be useful (600 words or less).
Previous quarter impacts from delayed initial FONSI receipt, additional SAC requirements and delayed start of deployment activities 
continue to affect originally planned milestone projections. Additionally, coordination of site visits for installation and testing are taking 
longer than anticipated. It is anticipated that these schedule variances from the baseline will gradually be reduced over the next 2 
quarters and will be fully mitigated by the end of Q4-2012. Additionally, an equipment delivery issue affected the total number of sites 
completed this quarter. A remediation plan was put into place to address this and it will be fully mitigated during Q3-2012.

4.  Please report the following information regarding network build progress.  Write “0” in the Total column and "N/A" in the Narrative 
column if your project does not include this activity. Unless otherwise indicated in the instructions, figures should be reported cumulatively 
from award inception to the end of the most recent reporting quarter.  Please provide a narrative description if the total is different from the 
target provided in your baseline plan  (600 words or less).

Indicator Total
Narrative (describe your reasons for any variance from the baseline 

plan or any other relevant information)

New network miles deployed 802 Ahead of schedule

New network miles leased 0 N/A

Existing network miles upgraded 6,644 Ahead of schedule

Existing network miles leased 0 N/A

Number of miles of new fiber (aerial or underground) 802 Ahead of schedule

Number of new wireless links 0 N/A

Number of new towers 0 N/A

Number of new and/or upgraded interconnection points 636

Slightly behind planned schedule. Later than anticipated start of 
project due to delayed initial FONSI receipt and longer than 
anticipated installation coordination times has reduced the 
overall completion of sites from original baseline. It is 
anticipated that this schedule variance from the baseline will 
gradually be reduced over the next 2 quarters and will be fully 
mitigated by the end of Q4-2012. Additionally, an equipment 
delivery issue reduced the number of sites deployed this 
quarter. A remediation plan is in place to address this issue and 
will be resolved during Q3-2012.

For questions 5 and 6 please include information relating to agreements that you are negotiating or have entered into, or that your sub 
recipient, contractor or subcontractor is negotiating or entered into.
5a.  If applicable, please provide the following information with regard to agreements with broadband wholesalers and/or last mile providers 
as a result of your project.

Indicators
Number of signed agreements with broadband wholesalers or last mile providers 0
Number of agreements currently being negotiated with broadband wholesalers or last mile   
providers 0

Average term of signed agreements (in quarters) 0

5b.  Please list the names of the wholesale and last mile providers with whom you have signed agreements (100 words or less). Providers:
None at this time.

5c.  What wholesale services are being provided by this project?  Please describe below.  As an attachment to this report, please provide 
pricing plans (in $ per month) associated with each wholesale service provided by your product (100 words or less).  Wholesale services 
description:
None planned in this project.
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5d.  If you have designated a third party to operate all or a portion of your network, please provide the name and contact information for this 
third party, indicate if this entity is a sub recipient, contractor, and/or subcontractor, and describe with specificity the portion of your 
network this this third party operates (600 words or less).
N/A

6.  Please provide the data according to the type of subscriber.  Write “0” in the Total column and “N/A” in the Narrative column if your 
project does not pass or serve a particular subscriber type.  Unless otherwise indicated in the instructions, figures should be reported 
cumulatively from award inception to the end of the most recent reporting quarter.  Please provide a narrative description if the total is 
different from the target provided in your baseline plan (300 words or less).

Subscriber Type Access Type Total Narrative (describe your reasons for any variance from the 
baseline plan or any other relevant information)

Broadband 
Wholesalers or Last 

Mile Providers

Providers with signed agreements 
receiving new access 0 Zero Variance

Providers with signed agreements 
receiving improved access 0 Zero Variance

Providers with signed agreements 
receiving access to dark fiber 0 Zero Variance

Please identify the speed tiers that are 
available and the number of 
subscribers for each

0 Zero Variance

Community Anchor 
Institutions (including 

Government 
institutions)

Total subscribers served 636

Slightly behind planned schedule. Later than anticipated start of 
project due to delayed initial FONSI receipt and longer than 
anticipated installation coordination times has reduced the overall 
completion of sites from original baseline. It is anticipated that this 
schedule variance from the baseline will gradually be reduced 
over the next 2 quarters and will be fully mitigated by the end of 
Q4-2012.

Subscribers receiving new access 330

Slightly behind planned schedule. Later than anticipated start of 
project due to delayed initial FONSI receipt and longer than 
anticipated installation coordination times has reduced the overall 
completion of sites from original baseline. It is anticipated that this 
schedule variance from the baseline will gradually be reduced 
over the next 2 quarters and will be fully mitigated by the end of 
Q4-2012.

Subscribers receiving improved access 306

The number of subscribers to receive improved access was 
originally estimated to be 342. The total number has been 
adjusted downward to reflect the actual number of subscribers. 
This downward change was due to subscribers choosing to utilize  
an alternate provider as well as location utilization requirements 
changing and no longer requiring connectivity. 

Please identify the speed tiers that are 
available and the number or 
subscribers for each

3
10 Mbps - 306 
100 Mbps - 84 
1000 Mbps - 246

Residential / 
Households Entities passed 0 N/A

Total subscribers served 0 N/A

Subscribers receiving new access 0 N/A

Subscribers receiving improved access 0 N/A

Please identify the speed tiers that are 
available and the number of 
subscribers for each

0 N/A

Businesses Entities passed 0 N/A

Total subscribers served 0 N/A
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Subscriber Type Access Type Total Narrative (describe your reasons for any variance from the 
baseline plan or any other relevant information)

Subscribers receiving new access 0 N/A

Subscribers receiving improved access 0 N/A

Please identify the speed tiers that are 
available and the number of 
subscribers for each

0 N/A

7.  Please describe any special offerings you may provide (600 words or less).
None planned at this time.

8a.  Have your network management practices changed over the last quarter? Yes No

8b.  If so, please describe the changes (300 words or less).
N/A

9.  Community Anchor Institutions: 
Using the table below, please provide a list by service area of the community anchor institutions (including Government institutions) 
connected to your network as a result of BTOP funds.  Figures should be reported for the most recent reporting quarter only (NOT 
cumulatively).  Also indicate whether your organization is currently providing broadband service to the anchor institution.  Finally, provide a 
short narrative description with examples of how institutions are using BTOP-funded infrastructure (300 words or less).

Institution Name Service 
Area (town 
or county)

Type of Anchor 
Institution (as 

defined in your 
baseline)

Are you also the 
broadband 

service provider 
for this 

institution? 
(Yes / No)

Narrative description of how anchor institutions are using BTOP-
funded infrastructure

Listed on attachment N/A N/A N/A N/A

Project Indicators  (Next Quarter)

1.  Please describe significant project accomplishments planned for completion during the next quarter (600 words or less).
Continued deployment of fiber miles. Anticipate approval of submitted Route Change Request. Continued receipt and deployment of 
equipment to planned sites. The project is anticipating deploying an additional 100 miles of off-net (new) and 400 miles of on-net 
(upgraded) fiber during this quarter as well as completing installations and connectivity at an additional 80 Community Anchor 
Institutions. No wholesale or last mile provider agreements are planned at this time.

2.  Please provide the percent complete for the following key milestones in your project.  Write “0” in the Planned Percent Complete column 
and "N/A" in the Narrative column if your project does not include this activity.  If you provided additional milestones in your baseline plan, 
please insert them at the bottom of the table.  Unless otherwise indicated in the instructions, figures should be reported cumulatively from 
award inception to the end of the next reporting quarter.  Please provide a narrative description if the percent complete is different from the 
target provided in your baseline plan  (300 words or less).

Milestone

Planned 
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or any 

other relevant information)

2a. Overall Project 77

Slightly behind planned schedule. Later than anticipated start of project due to 
delayed initial FONSI receipt and longer than anticipated installation 
coordination times has reduced the overall completion of sites from original 
baseline. Additionally, vendor invoice timing reduces planned expenditures 
verses physical completion. It is anticipated that this schedule variance from the 
baseline will gradually be reduced over the next 2 quarters and will be fully 
mitigated by the end of Q4-2012.

2b. Environmental Assessment 100 Zero variance

2c. Network Design 100 Zero Variance

2d. Rights of Way 0 N/A

2e. Construction Permits and Other Approvals 0 N/A 
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Milestone

Planned 
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or any 

other relevant information)

2f. Site Preparation 0 N/A

2g. Equipment Procurement 85 Ahead of schedule

2h. Network Build (all components - owned, 
leased, IRU, etc.) 76 Physical build will be slightly ahead of schedule but vendor invoice timing and 

payments will likely reduced reported expenditures

2i. Equipment Deployment 76

Slightly behind planned schedule. Later than anticipated start of project due to 
delayed initial FONSI receipt and longer than anticipated installation 
coordination times has reduced the overall completion of sites from original 
baseline. Additionally, vendor invoice timing reduces planned expenditures 
verses physical completion. It is anticipated that this schedule variance from the 
baseline will gradually be reduced over the next 2 quarters and will be fully 
mitigated by the end of Q4-2012.

2j. Network Testing 76

Slightly behind planned schedule. Later than anticipated start of project due to 
delayed initial FONSI receipt and longer than anticipated installation 
coordination times has reduced the overall completion of sites from original 
baseline. Additionally, vendor invoice timing reduces planned expenditures 
verses physical completion. It is anticipated that this schedule variance from the 
baseline will gradually be reduced over the next 2 quarters and will be fully 
mitigated by the end of Q4-2012.

2k. Other (please specify): 46

Slightly behind planned schedule. Later than anticipated start of project due to 
delayed initial FONSI receipt and longer than anticipated installation 
coordination times has reduced the overall completion of sites from original 
baseline. Additionally, vendor invoice timing reduces planned expenditures 
verses physical completion. It is anticipated that this schedule variance from the 
baseline will gradually be reduced over the next 2 quarters and will be fully 
mitigated by the end of Q4-2012.

3.  Please describe any challenges or issues anticipated during the next quarter that may impact planned progress against the project 
milestones listed above.  In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful  
(600 words or less).
A Route Change Request has been submitted along with appropriate environmental assessment documentation to NTIA for review. 
Depending on the approval timing or potential requests for more information, this may have an impact on affected sites to be 
completed. Additionally, as some of the affected sites are in a "ring" topology that affect other "non-changed" sites, delays may have 
an impact on those sites as well. 
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Infrastructure Budget Execution Details

Activity Based Expenditures  (Infrastructure)

1.  Please provide details below on your total budget, cumulative actual expenditures (for the period ending the current quarter),  and 
cumulative anticipated expenditures (for the period ending next quarter) for each line item, including detailed disbursements of both 
matching funds and federal funds from project inception through end of this quarter (actual) or next quarter (anticipated). Actual and 
anticipated figures should be reported cumulatively from award inception to the end of the applicable reporting quarter.  

Budget for Entire Project      
  Actuals from Project Inception 

through End of Current Reporting 
Period

Anticipated Actuals from Project 
Inception through End of Next 

Reporting Period

Cost 
Classification

Total Cost 
(plan)

Matching 
Funds 
(plan)

Federal 
Funds 
(plan)

Total 
Cost

Matching 
Funds

Federal 
Funds

Total 
Costs

Matching 
Funds

Federal 
Funds

a. Administrative 
and legal     
expenses

 $650,000  $190,803  $459,197  $56,076  $4,544  $51,532  $200,000  $40,000  $160,000 

b. Land, 
structures, 
right-of-ways, 
appraisals, etc.

 $0  $0  $0  $0  $0  $0  $0  $0  $0 

c. Relocation 
expenses and 
payments

 $0  $0  $0  $0  $0  $0  $0  $0  $0 

d. Architectural 
and 
engineering 
fees

 $0  $0  $0  $0  $0  $0  $0  $0  $0 

e. Other 
architectural 
and 
engineering 
fees

 $0  $0  $0  $0  $0  $0  $0  $0  $0 

f. Project 
inspection fees  $0  $0  $0  $0  $0  $0  $0  $0  $0 

g. Site work  $0  $0  $0  $0  $0  $0  $0  $0  $0 

h. Demolition and 
removal  $0  $0  $0  $0  $0  $0  $0  $0  $0 

i. Construction  $70,971,874  $13,914,779  $57,057,095  $46,166,804  $9,597,628  $36,569,176  $54,250,000  $10,850,000  $43,400,000 

j. Equipment  $38,619,962  $7,441,061  $31,178,901  $27,580,205  $3,085,374  $24,494,831  $32,850,000  $6,570,000  $26,280,000 

k. Miscellaneous  $7,076,950  $1,917,114  $5,159,836  $1,653,137  $349,248  $1,303,889  $3,250,000  $650,000  $2,600,000 

l. SUBTOTAL     
(add a through 
k)  $117,318,786  $23,463,757  $93,855,029  $75,456,222  $13,036,794  $62,419,428  $90,550,000  $18,110,000  $72,440,000 

m. Contingencies  $0  $0  $0  $0  $0  $0  $0  $0  $0 

n. TOTALS        
(sum of l and 
m)  $117,318,786  $23,463,757  $93,855,029  $75,456,222  $13,036,794  $62,419,428  $90,550,000  $18,110,000  $72,440,000 

2.  Program Income: Please provide the program income you listed in your application budget and actuals to date through the end of the 
reporting period.

a. Application Budget Program Income:  $0 b. Program Income to Date:  $0 


