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ACCOUNTING CODE

AWARD NUMBER
 

RECIPIENT NAME
 

AMENDMENT NUMBER
 

STREET ADDRESS
 

EFFECTIVE DATE
 

CITY, STATE, ZIP CODE
 

EXTEND WORK COMPLETION TO
 

CFDA NO. AND PROJECT TITLE
 

COSTS ARE REVISED
AS FOLLOWS

PREVIOUS
ESTIMATED COST

ADD DEDUCT TOTAL
ESTIMATED COST

FEDERAL SHARE OF COST   

RECIPIENT SHARE OF COST

TOTAL ESTIMATED COST

REASON(S) FOR AMENDMENT
 
 
 
 

This Amendment approved by the Grants Officer is issued in triplicate and constitute an obligation of Federal funding. By signing the three documents, the
Recipient agrees to comply with the Amendment provisions checked below and attached, as well as previous provisions incorporated into the Award. Upon
acceptance by the Recipient, two signed Amendment documents shall be returned to the Grants Officer and the third document shall be retained by the
Recipient. If not signed and returned without modification by the Recipient within 30 days of receipt, the Grants Officer may unilaterally terminate this Amendment.

[ ] Special Award Conditions (Attachment B)

[ ] Line Item Budget (Attachment A)

[ ] Other(s)
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TITLE DATE
 

05/31/2013

$13,401,096.00

$4,094,595.00

Dir. of Finance UIT

The University of Utah/UEN would like to extend the benefits of the project to three Head Start Community Anchor (CAIs) that are
included in our project. This is not a route modification request but an extension of the time to complete the projects. The three
projects are:
" Catherine C. Hoskins Head Start Center (West Valley, Utah)
" Majestic Head Start Center (West Jordan, Utah)
" Ogden-Weber Community Action Plan Annex (Ogden, Utah)
We have discussed a plan with the subrecipient, the subrecipient has stated they can complete the projects with an extension.
The University of Utah/UEN is requesting an extension due to three (3) community anchor institution (CAI) projects that are not
completed and have gone beyond projected completion dates due to construction delays by one of our subrecipients. In addition we
are requesting a
modification to our project.

01/30/2013

$17,495,691.00

$4,094,595.00

NT10BIX5570024

$0.00

01/30/2013

$0.00

University of Utah, The

Grants Officer

201 Presidents Cir., Rm 408

Larry Jenkins

02/01/2013

5

($-0.00)

$0.00

Lisa  Kuhn

$0.00$13,401,096.00

$0.00

Salt Lake City UT 84112-9023

11.557 Recovery Act - Utah Anchors:  A Community Broadband Project

$17,495,691.00


