RECIPIENT NAME:Region 18 Education Svc Ctr.
OMB CONTROL NUMBER: 0660-0037
EXPIRATION DATE: 12/31/2013

AWARD NUMBER: NT10BIX5570138
DATE: 05/26/2011

QUARTERLY PERFORMANCE PROGRESS REPORT FOR BROADBAND INFRASTRUCTURE PROJECTS
General Information
1. Federal Agency and Organizational Element to
Which Report is Submitted

Department of Commerce, National
Telecommunications and Information
Administration

2. Award Identification Number

NT10BIX5570138

3. DUNS Number

078557998

4. Recipient Organization

Region 18 Education Svc Ctr. 2811 La Force Blvd, Midland, TX 79711-0580

5. Current Reporting Period End Date (MM/DD/YYYY)

6. Is this the last Report of the Award Period?

03-31-2011

Yes

No

7. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the
purposes set forth in the award documents.
7a. Typed or Printed Name and Title of Certifying Official

James Collett

7c. Telephone (area code, number and extension)

4325673220
7d. Email Address

jcollett@esc18.net
7b. Signature of Certifying Official

Submitted Electronically

7e. Date Report Submitted (MM/DD/YYYY):

05-26-2011
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Project Indicators (This Quarter)
1. Please describe significant project accomplishments completed during this quarter (600 words or less).

Region 18 completed and submitted their draft EA on time February 28th. Draft returned to Region 18 with questions on March 31st.
Currently working to answer questions with intended re-submission by April 14th. Significant progress has been made with the
contracts between Region 18 and the 5 telephone companies that will perform the construction of the project. Contracts are currently
being reviewed by the Region 18 legal department. All necessary 1444 forms have been submitted. Most have been approved. Six
required minor administrative changes which will be completed and re-submitted for review by April 15th. Region 18 has been working
with the NTIA and compliance administrators to ensure that there will not be any project overlap with another BTOP award. The
process is going well. Region 18 received a new FPO. The change has had a positive impact for us in that our communications and
response time with NTIA is greatly improved. Region 18 has (with approval from NTIA) removed a duplicate route to the McDonald
Observatory. There will not be a negative impact to the project and the removal of the line will prevent any potential impact to an
endangered species (Mexican Spotted Owl) and will mitigate potential budget overruns due to the rugged terrain that would cause
damage to the equipment to be used causing the equipment to be scrapped after the project. The Observatory will still be connected
via an existing ROW. No other CAI's are impacted by this change.
2. Please provide the percent complete for the following key milestones in your project. Write “0” in the Percent Complete column and "N/
A" in the Narrative column if your project does not include this activity. If you provided additional milestones in your baseline plan, please
insert them at the bottom of the table. Unless otherwise indicated in the instructions, figures should be reported cumulatively from award
inception to the end of the most recent reporting quarter. Please provide a narrative description if the percent complete is different from the
target provided in your baseline plan (300 words or less).

Milestone

Percent
Complete

Narrative (describe reasons for any variance from baseline plan or
subsequent written updates provided to your program officer)

5

no variance to baseline

2b. Environmental Assessment

90

We are completing our response to questions on the Draft EA.

2c. Network Design

80

No variance to baseline

2d. Rights of Way

70

No variance to baseline

2e. Construction Permits and Other Approvals

20

No variance to baseline

2f. Site Preparation

3

No variance to baseline

2g. Equipment Procurement

3

No variance to baseline

0

15% variance to baseline, due to FONSI not being issued. We expect to
catch up to baseline projections by the end of Q2 2011 (BTOP Q4 Year
1).

2i. Equipment Deployment

0

1% variance to baseline. This variance will be eliminated during Q2
2011 upon the issuance of the FONSI.

2j. Network Testing

0

No variance

50

50% variance for Pole Make Ready for Hill Country Telephone. This
variance will be eliminated during Q2 2011 upon the issuance of the
FONSI.

2a. Overall Project

2h.

Network Build (all components - owned,
leased, IRU, etc)

2k. Other (please specify):

3. To the extent not covered above, please describe any challenges or issues faced during this past quarter in achieving planned progress
against the project milestones listed above. In particular, please identify any areas or issues where technical assistance from the BTOP
program may be useful (600 words or less).

The EA process is a challenge. We are hopeful that our response will meet the needs of the NTIA and we will receive our FONSI by
the end of April. The route to the McDonald Observatory presented a challenge, however with the support of our FPO a resolution has
been agreed to and the problem resolved. Due to budget issues within the Texas School System the review and approval of the
contracts with our Telephone companies has been slowed significantly. We are working to address this and intend to have resolved
and the contracts completed prior to a FONSI being issued.

4. Please report the following information regarding network build progress. Write “0” in the Total column and "N/A" in the Narrative
column if your project does not include this activity. Unless otherwise indicated in the instructions, figures should be reported cumulatively
from award inception to the end of the most recent reporting quarter. Please provide a narrative description if the total is different from the
target provided in your baseline plan (600 words or less).

Indicator

Total

Narrative (describe your reasons for any variance from the baseline
plan or any other relevant information)
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Indicator

Narrative (describe your reasons for any variance from the baseline
plan or any other relevant information)

Total

New network miles deployed

0

32.7 mile variance. FONSI has not been issued, construction
cannot begin. Expect to make-up shortfall in Q2 2011.

New network miles leased

0

NA

Existing network miles upgraded

0

NA

Existing network miles leased

0

NA

Number of miles of new fiber (aerial or underground)

0

32.7 mile variance. FONSI has not been issued, construction
cannot begin. Expect to make-up shortfall in Q2 2011.

Number of new wireless links

0

No variance

Number of new towers

0

No variance

Number of new and/or upgraded interconnection points

0

-2 variance. Construction has not begun.

For questions 5 and 6 please include information relating to agreements that you are negotiating or have entered into, or that your sub
recipient, contractor or subcontractor is negotiating or entered into.
5a. If applicable, please provide the following information with regard to agreements with broadband wholesalers and/or last mile providers
as a result of your project.
Indicators
Number of signed agreements with broadband wholesalers or last mile providers

0

Number of agreements currently being negotiated with broadband wholesalers or last mile
providers

5

Average term of signed agreements (in quarters)

0

5b. Please list the names of the wholesale and last mile providers with whom you have signed agreements (100 words or less). Providers:

We are currently negotiating contracts with: Dell City Communications; Hill Country Telephone; Wes-Tex Telecommunications; Poka
Lambro Fiber; Big Bend Telephone. The delay in finalizing the contracts rests within the legal department at Region 18 and potential
budget cuts which may affect certain locations.

5c. What wholesale services are being provided by this project? Please describe below. As an attachment to this report, please provide
pricing plans (in $ per month) associated with each wholesale service provided by your product (100 words or less). Wholesale services
description:

NA

5d. If you have designated a third party to operate all or a portion of your network, please provide the name and contact information for this
third party, indicate if this entity is a sub recipient, contractor, and/or subcontractor, and describe with specificity the portion of your
network this this third party operates (600 words or less).

NA

6. Please provide the data according to the type of subscriber. Write “0” in the Total column and “N/A” in the Narrative column if your
project does not pass or serve a particular subscriber type. Unless otherwise indicated in the instructions, figures should be reported
cumulatively from award inception to the end of the most recent reporting quarter. Please provide a narrative description if the total is
different from the target provided in your baseline plan (300 words or less).
Subscriber Type
Broadband
Wholesalers or Last
Mile Providers

Access Type

Total

Narrative (describe your reasons for any variance from the
baseline plan or any other relevant information)

Providers with signed agreements
receiving new access

0

no variance

Providers with signed agreements
receiving improved access

0

no variance
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Subscriber Type

Access Type
Providers with signed agreements
receiving access to dark fiber

0

NA

Please identify the speed tiers that are
available and the number of
subscribers for each

0

NA

0

no variance

Subscribers receiving new access

0

no variance

Subscribers receiving improved access

0

no variance

Please identify the speed tiers that are
available and the number or
subscribers for each

0

Up to 1 Gbs.

Entities passed

0

NA

Total subscribers served

0

NA

Subscribers receiving new access

0

NA

Subscribers receiving improved access

0

NA

Please identify the speed tiers that are
available and the number of
subscribers for each

0

NA

Entities passed

0

No variance

Total subscribers served

0

No varaince

Subscribers receiving new access

0

No variance

Subscribers receiving improved access

0

No variance

Please identify the speed tiers that are
available and the number of
subscribers for each

0

NA

Community Anchor
Institutions (including
Total subscribers served
Government
institutions)

Residential /
Households

Businesses

Narrative (describe your reasons for any variance from the
baseline plan or any other relevant information)

Total

7. Please describe any special offerings you may provide (600 words or less).

NA

8a. Have your network management practices changed over the last quarter?

Yes

No

8b. If so, please describe the changes (300 words or less).

NA

9. Community Anchor Institutions:
Using the table below, please provide a list by service area of the community anchor institutions (including Government institutions)
connected to your network as a result of BTOP funds. Figures should be reported for the most recent reporting quarter only (NOT
cumulatively). Also indicate whether your organization is currently providing broadband service to the anchor institution. Finally, provide a
short narrative description with examples of how institutions are using BTOP-funded infrastructure (300 words or less).
Institution Name

Service
Area (town
or county)

Type of Anchor
Institution (as
defined in your
baseline)

Are you also the
broadband
service provider
for this

Narrative description of how anchor institutions are using BTOPfunded infrastructure
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institution?
(Yes / No)
NA

NA

NA

NA

Construction has not begun for the project due to the SAC and
FONSI not being issued.

Project Indicators (Next Quarter)
1. Please describe significant project accomplishments planned for completion during the next quarter (600 words or less).

During Q2 2011 (Q4 Year 1 BTOP) Region 18 will receive their EA FONSI thereby lifting the SAC. All contracts will be completed with
the 5 telephone companies and construction will begin.

2. Please provide the percent complete for the following key milestones in your project. Write “0” in the Planned Percent Complete column
and "N/A" in the Narrative column if your project does not include this activity. If you provided additional milestones in your baseline plan,
please insert them at the bottom of the table. Unless otherwise indicated in the instructions, figures should be reported cumulatively from
award inception to the end of the next reporting quarter. Please provide a narrative description if the percent complete is different from the
target provided in your baseline plan (300 words or less).

Milestone
2a. Overall Project

Planned
Percent
Complete

Narrative (describe reasons for any variance from baseline plan or any
other relevant information)

7

No variance from baseline

2b. Environmental Assessment

100

No variance from baseline

2c. Network Design

90

No variance from baseline

2d. Rights of Way

100

No variance from baseline

2e. Construction Permits and Other Approvals

50

No variance from baseline

2f. Site Preparation

12

No variance from baseline

2g. Equipment Procurement

6

No variance from baseline

22

No variance from baseline

2i. Equipment Deployment

4

No variance from baseline

2j. Network Testing

5

No variance from baseline

2h.

Network Build (all components - owned,
leased, IRU, etc.)

2k. Other (please specify):

100

Power pole make ready HCTC.

3. Please describe any challenges or issues anticipated during the next quarter that may impact planned progress against the project
milestones listed above. In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful
(600 words or less).

Meeting these targets will be difficult if the EA is not approved and FONSI granted very early in the quarter. The Region 18 ESC
BTOP project is still on track. We have successfully identified potential project issues (McDonald Observatory) and presented
solutions to keep the project on track and on budget. We have continued to report and communicate with NTIA as required. Region
18 ESC is looking forward to receiving the FONSI and to begin construction. Continued clear communication and support from our
FPO and NTIA will help to keep the project on track.

RECIPIENT NAME:Region 18 Education Svc Ctr.
AWARD NUMBER: NT10BIX5570138

OMB CONTROL NUMBER: 0660-0037
EXPIRATION DATE: 12/31/2013

DATE: 05/26/2011

Infrastructure Budget Execution Details
Activity Based Expenditures (Infrastructure)
1. Please provide details below on your total budget, cumulative actual expenditures (for the period ending the current quarter), and
cumulative anticipated expenditures (for the period ending next quarter) for each line item, including detailed disbursements of both
matching funds and federal funds from project inception through end of this quarter (actual) or next quarter (anticipated). Actual and
anticipated figures should be reported cumulatively from award inception to the end of the applicable reporting quarter.
Actuals from Project Inception
through End of Current Reporting
Period

Budget for Entire Project

Anticipated Actuals from Project
Inception through End of Next
Reporting Period

Total Cost
(plan)

Matching
Funds
(plan)

Federal
Funds
(plan)

Total
Cost

Matching
Funds

Federal
Funds

Total
Costs

Matching
Funds

Federal
Funds

$1,574,266

$485,859

$1,088,417

$381,850

$36,994

$344,856

$418,843

$48,092

$370,751

$80,000

$24,690

$53,310

$0

$0

$0

$2,350

$725

$1,625

c. Relocation
expenses and
payments

$0

$0

$0

$0

$0

$0

$0

$0

$0

d. Architectural
and
engineering
fees

$1,765,733

$544,939

$1,220,794

$365,075

$163,001

$202,074

$463,457

$142,281

$321,176

e. Other
architectural
and
engineering
fees

$0

$0

$0

$0

$0

$0

$0

$0

$0

f. Project
inspection fees

$0

$0

$0

$0

$0

$0

$0

$0

$0

g. Site work

$0

$0

$0

$0

$0

$0

$0

$0

$0

h. Demolition and
removal

$0

$0

$0

$0

$0

$0

$0

$0

$0

i. Construction

$12,318,000

$3,801,573

$8,516,427

$0

$0

$0

$2,709,960

$826,538

$1,883,422

j. Equipment

$1,464,565

$451,993

$1,012,572

$210,595

$94,843

$115,752

$322,304

$98,948

$223,356

k. Miscellaneous

$76,959

$23,751

$53,208

$0

$0

$0

$10,699

$3,274

$7,425

l. SUBTOTAL
(add a through
k)

$17,279,523

$5,332,805

$11,944,728

$957,520

$294,838

$662,682

$3,927,613

$1,119,858

$2,807,755

m. Contingencies

$0

$0

$0

$0

$0

$0

$0

$0

$0

$17,279,523

$5,332,805

$11,944,728

$957,520

$294,838

$662,682

$3,927,613

$1,119,858

$2,807,755

Cost
Classification
a. Administrative
and legal
expenses
b. Land,
structures,
right-of-ways,
appraisals, etc.

n. TOTALS
(sum of l and
m)

2. Program Income: Please provide the program income you listed in your application budget and actuals to date through the end of the
reporting period.
a. Application Budget Program Income: $0

b. Program Income to Date: $0

