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  10w. Please note any software / hardware that has yet to be purchased and explain why it has not been purchased

Not applicable.

  10x. Has the project team purchased or used any data sets? Yes No

  10y. If yes, please list

In addition to the previously reported data sets purchased, no further data sets were purchased this quarter.

  10z. Are there any additional project milestones or information that has not been included? Yes No
  10aa. If yes, please list

The data collection, compilation, mapping and reporting responsibilities have fully transitioned from the contractor (BroadMap, LLC) to 
internal state staff. 

  10bb. Please describe any challenge or obstacle that you have encountered and detail the mitigation strategies the project team is employing

Not applicable.

  10cc. Please provide any other information that you think would be useful to NTIA as it assesses your Broadband Mapping Project

Not applicable.

  11. Broadband  Planning
  11a. Please describe progress made against all goals, objectives, and milestones detailed in the approved Project Plan.  Be sure to include a  
          description of each major activity / milestone that you plan to complete and your current status
The Capacity Building: The Team completed and obtained approval of the Project Plan; completed research and reported on best 
practices; and worked on the development of the Broadband Strategic Planning Process Template. A panel of advisors representing 
economic development organizations, cities, counties, tribes and community colleges was contacted to obtain input on the Template 
materials and the upcoming local community RFP solicitation.  The Team prepared an RFP solicitation, local community task force 
charter, and application response form. Content for updating the project website, including posting of best practices, was reviewed.  
Technical Assistance: The eight subcontracted SBDC centers began work on 13 curricula in the areas of Web Site Development, 
Social Media and Supply Chain Dynamics to provide technology counseling and training.  Small business clients received SBDC 
counselor expertise in the areas of internet marketing, social media, SEO, and cloud computing.
  11b. Please describe any challenge or obstacle that you have encountered and detail the mitigation strategies the project team is employing

Not applicable.

  11c. Does the Project Team anticipate any changes to the project plan for Broadband Planning? Yes No

  11d. If yes, please describe these anticipated changes.  Please note that NTIA will need to approve changes to the Project Plan before they can  
          be implemented

Not applicable.

  Funding
  11e. How much Federal funding has been expended as of the end of the last quarter?  $0 11f. How much Remains?  $0 

  11g. How much matching funds have been expended as of the end of last quarter?  $0 11h. How much Remains?  $0 
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  11i. Planning Worksheet

  11i. Planning Worksheet

  Personal Salaries  $0  $0  $0  $0  $0  $0 

  Personnel Fringe Benefits  $0  $0  $0  $0  $0  $0 

  Travel  $0  $0  $0  $0  $0  $0 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $0  $0  $0  $0  $0  $0 

  Subcontracts Total  $0  $0  $0  $0  $0  $0 

  Subcontract #1  $0  $0  $0  $0  $0  $0 

  Subcontract #2  $0  $0  $0  $0  $0  $0 

  Subcontract #3  $0  $0  $0  $0  $0  $0 

  Subcontract #4  $0  $0  $0  $0  $0  $0 

  Subcontract #5  $0  $0  $0  $0  $0  $0 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $0  $0  $0  $0  $0  $0 

  Total Direct Costs  $0  $0  $0  $0  $0  $0 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $0  $0  $0  $0  $0  $0 

  % Of Total 0 0 0 0 0 0

  Additional Planning Information
  11j. Are there any additional project milestones or information that has not been included?

The Application Usage and Development Project will start in July.

  11k. Please describe any challenge or obstacle that you have encountered and detail the mitigation strategies the Project Team is employing 

Not Applicable.

  11l. Please provide any other information that you think would be useful to NTIA as it assesses your Broadband Mapping Project

None at this time.
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12.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

12a. Typed or Printed Name and Title of Authorized Certifying Official

Shelley   Jones

  12c.  Telephone 
            (area code, number, and extension)

   

 
  12d.  Email Address

Shelley.E.Jones@state.or.us

12b.  Signature of Authorized Certifying Official

Submitted Electronically

  12e.  Date Report Submitted 
           (Month, Day, Year)

08-27-2012


