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QUARTERLY PERFORMANCE PROGRESS REPORT FOR BROADBAND INFRASTRUCTURE PROJECTS
General Information
1. Federal Agency and Organizational Element to
Which Report is Submitted

Department of Commerce, National
Telecommunications and Information
Administration

2. Award Identification Number

NT10BIX5570075

3. DUNS Number

969524214

4. Recipient Organization

University Corporation For Advanced Internet Development 1150 18th Street, NW, #1020, Washington, DC 20036-3825

5. Current Reporting Period End Date (MM/DD/YYYY)

6. Is this the last Report of the Award Period?

12-31-2012

Yes

No

7. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the
purposes set forth in the award documents.
7a. Typed or Printed Name and Title of Certifying Official

Nili Tannenbaum

7c. Telephone (area code, number and extension)

X
7d. Email Address

ntannen@internet2.edu
7b. Signature of Certifying Official

Submitted Electronically

7e. Date Report Submitted (MM/DD/YYYY):

02-26-2013
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Project Indicators (This Quarter)
1. Please describe significant project accomplishments completed during this quarter (600 words or less).

Internet2 fully transitioned all of its pre-existing 10G services off its legacy optical system and onto the BTOP-funded Ciena
infrastructure in Q4 2012. In addition, Internet2 placed colocation orders for two additional Layer2/Layer3 locations to be installed in Q1
2013 that had been included in the approved application. Internet2 also began logistics planning and pre-deployment activity for the
replacement of the legacy Layer3 equipment in Q1 2013. Internet2 received indications of preliminary approval of the Northern Tier
portion of the BTOP footprint and began pre-planning discussions with Zayo communications.
2. Please provide the percent complete for the following key milestones in your project. Write “0” in the Percent Complete column and "N/
A" in the Narrative column if your project does not include this activity. If you provided additional milestones in your baseline plan, please
insert them at the bottom of the table. Unless otherwise indicated in the instructions, figures should be reported cumulatively from award
inception to the end of the most recent reporting quarter. Please provide a narrative description if the percent complete is different from the
target provided in your baseline plan (300 words or less).

Milestone
2a. Overall Project
2b. Environmental Assessment

Percent
Complete

92

Internet2 met the baseline for this metric.

0

NA

100

2c. Network Design

Narrative (describe reasons for any variance from baseline plan or
subsequent written updates provided to your program officer)

Network design was completed Year 1, Quarter 1.

2d. Rights of Way

0

NA

2e. Construction Permits and Other Approvals

0

NA

2f. Site Preparation

0

NA

98

The Internet2 project is substantially complete. Expenditures are slightly
lagging behind the baseline.

100

Internet2 met the baseline for this metric.

98

The Internet2 project is substantially complete. Expenditures are slightly
lagging behind the baseline.

2j. Network Testing

0

NA

2k. Other (please specify):

0

NA

2g. Equipment Procurement
2h.

Network Build (all components - owned,
leased, IRU, etc)

2i. Equipment Deployment

3. To the extent not covered above, please describe any challenges or issues faced during this past quarter in achieving planned progress
against the project milestones listed above. In particular, please identify any areas or issues where technical assistance from the BTOP
program may be useful (600 words or less).

Internet2 has been continuing to work on a route change to implement the Northern Tier portion of the network and has been
collaborating with the NTIA since July to determine the proper procedure to allow the work to go forward.

4. Please report the following information regarding network build progress. Write “0” in the Total column and "N/A" in the Narrative
column if your project does not include this activity. Unless otherwise indicated in the instructions, figures should be reported cumulatively
from award inception to the end of the most recent reporting quarter. Please provide a narrative description if the total is different from the
target provided in your baseline plan (600 words or less).

Indicator
New network miles deployed

New network miles leased

Total

0

14,314

Narrative (describe your reasons for any variance from the baseline
plan or any other relevant information)

NA
The fiber route that was initially planned for Nashville to Dallas
was altered to a Nashville to Houston path that passed through
Jackson, Mississippi, adding 187 miles. The remainder is a
true-up of the straight line fiber distances initially provided by
Level3 as compared to tested results, which include
maintenance slack coiled in a manhole along the path. A
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Indicator

Total

Narrative (describe your reasons for any variance from the baseline
plan or any other relevant information)

retroactive route modification document was submitted on
12/20/2012 for this route change.

Existing network miles upgraded

0

Internet2's network project for July, 2011 through October, 2012
does not include any upgraded mileage. The build has been
based on new activation of existing IRUs and no operating
infrastructure has been upgraded. Between October, 2012 and
June, 2013, 2463 miles of existing network in the Northern Tier
are slated to be upgraded.

Existing network miles leased

0

NA

Number of miles of new fiber (aerial or underground)

0

NA

Number of new wireless links

0

NA

Number of new towers

0

NA

52

Internet2 met the baseline for this metric.

Number of new and/or upgraded interconnection points

For questions 5 and 6 please include information relating to agreements that you are negotiating or have entered into, or that your sub
recipient, contractor or subcontractor is negotiating or entered into.
5a. If applicable, please provide the following information with regard to agreements with broadband wholesalers and/or last mile providers
as a result of your project.
Indicators
Number of signed agreements with broadband wholesalers or last mile providers

22

Number of agreements currently being negotiated with broadband wholesalers or last mile
providers

0

Average term of signed agreements (in quarters)

4

5b. Please list the names of the wholesale and last mile providers with whom you have signed agreements (100 words or less). Providers:

3ROX/Drexel; CENIC; CIC OmniPoP; FLR/SoX; GPN (Great Plains Network); Indiana GigaPoP; KyRON; LEARN (Lonestar Education
and Research Network); LONI (Louisiana Optical Network Initiative); MAGPI; MAX (Mid-Atlantic Crossroads); MCNC/C-Light; OARnet;
MREN (Metropolitan Research and Education Network); NOX (The Northern Crossroads); NYSERNet, Inc.; Oregon GigaPoP; Pacific
Northwest GigaPoP; University of Memphis; Utah/Montana; Mississippi Institutions of Higher Learning; MissION (Mississippi Optical
Network); MARIA (Mid-Atlantic Research Infrastructure Alliance)
5c. What wholesale services are being provided by this project? Please describe below. As an attachment to this report, please provide
pricing plans (in $ per month) associated with each wholesale service provided by your product (100 words or less). Wholesale services
description:

Two 5 gigabit network connects $32,500/mo
One 10 gigabit network connection $41,600/mo
Two 10 gigabit network connections $45,500/mo
5d. If you have designated a third party to operate all or a portion of your network, please provide the name and contact information for this
third party, indicate if this entity is a sub recipient, contractor, and/or subcontractor, and describe with specificity the portion of your
network this this third party operates (600 words or less).

The Indiana University Global Research Network Operations Center, a contractor, operates the network on behalf of Internet2. Their
contact information is:
Dave Jent
Associate Vice President for Networks
Global Research Network Operations Center
535 W. Michigan Street
Indianapolis, IN 46202, USA
Phone: (317) 274-7788
Email: globalnoc@iu.edu
6. Please provide the data according to the type of subscriber. Write “0” in the Total column and “N/A” in the Narrative column if your
project does not pass or serve a particular subscriber type. Unless otherwise indicated in the instructions, figures should be reported
cumulatively from award inception to the end of the most recent reporting quarter. Please provide a narrative description if the total is
different from the target provided in your baseline plan (300 words or less).
Subscriber Type

Access Type

Total

Narrative (describe your reasons for any variance from the
baseline plan or any other relevant information)
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Subscriber Type
Broadband
Wholesalers or Last
Mile Providers

Access Type

Providers with signed agreements
receiving new access

Businesses

Narrative (describe your reasons for any variance from the
baseline plan or any other relevant information)

2

This number includes: Mississippi Institutions of Higher Learning
and MARIA (Mid-Atlantic Research Infrastructure Alliance).

Providers with signed agreements
receiving improved access

20

3ROX/Drexel; CENIC; CIC OmniPoP; FLR/SoX; GPN (Great
Plains Network); Indiana GigaPoP; KyRON; LEARN (Lonestar
Education and Research Network); LONI (Louisiana Optical
Network Initiative); MAGPI; MAX (Mid-Atlantic Crossroads);
MCNC/C-Light; OARnet; MREN (Metropolitan Research and
Education Network); NOX (The Northern Crossroads);
NYSERNet, Inc.; Oregon GigaPoP; Pacific Northwest GigaPoP;
University of Memphis; Utah/Montana; MissION (Mississippi
Optical Network)

Providers with signed agreements
receiving access to dark fiber

0

NA

Please identify the speed tiers that are
available and the number of
subscribers for each

3

7 subscribers of two 5 gigabit network connections
5 subscribers of one 10 gigabit network connections
10 subscribers of two 10 gigabit network connections

0

NA

Subscribers receiving new access

0

NA

Subscribers receiving improved access

0

NA

Please identify the speed tiers that are
available and the number or
subscribers for each

0

NA

Entities passed

0

NA

Total subscribers served

0

NA

Subscribers receiving new access

0

NA

Subscribers receiving improved access

0

NA

Please identify the speed tiers that are
available and the number of
subscribers for each

0

NA

Entities passed

0

NA

Total subscribers served

0

NA

Subscribers receiving new access

0

NA

Subscribers receiving improved access

0

NA

Please identify the speed tiers that are
available and the number of
subscribers for each

0

NA

Community Anchor
Institutions (including
Total subscribers served
Government
institutions)

Residential /
Households

Total

7. Please describe any special offerings you may provide (600 words or less).

The project offers native IPv6 and IP multicast in addition to the normal IPv4 connectivity. In addition the project is adding support for
Software Defined Networking (SDN) and OpenFlow.
8a. Have your network management practices changed over the last quarter?
8b. If so, please describe the changes (300 words or less).

NA

Yes

No
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9. Community Anchor Institutions:
Using the table below, please provide a list by service area of the community anchor institutions (including Government institutions)
connected to your network as a result of BTOP funds. Figures should be reported for the most recent reporting quarter only (NOT
cumulatively). Also indicate whether your organization is currently providing broadband service to the anchor institution. Finally, provide a
short narrative description with examples of how institutions are using BTOP-funded infrastructure (300 words or less).
Institution Name

Service
Area (town
or county)

Type of Anchor
Institution (as
defined in your
baseline)

Are you also the
broadband
service provider
for this
institution?
(Yes / No)

Narrative description of how anchor institutions are using BTOPfunded infrastructure

NA

NA

NA

NA

NA

Project Indicators (Next Quarter)
1. Please describe significant project accomplishments planned for completion during the next quarter (600 words or less).

Internet2 expects to deploy two more Layer2/Layer3 aggregation nodes in Q1 2013. In addition, Internet2 plans to have completed
logistics planning and pre-deployment tasks for an additional seven Layer2/Layer3 aggregation nodes to be deployed in Q2 2013.
Internet2 also expects to replace the majority of its Layer3 routing equipment by the end of March. Assuming NTIA approval of the
route change along the Northern Tier, Internet2 and Zayo expect to have a large portion of the optical build between Seattle and
Chicago complete.
a. New Network Miles Leased:14,314
b. Number of Signed Agreements with Middle Mile Carriers: 22
2. Please provide the percent complete for the following key milestones in your project. Write “0” in the Planned Percent Complete column
and "N/A" in the Narrative column if your project does not include this activity. If you provided additional milestones in your baseline plan,
please insert them at the bottom of the table. Unless otherwise indicated in the instructions, figures should be reported cumulatively from
award inception to the end of the next reporting quarter. Please provide a narrative description if the percent complete is different from the
target provided in your baseline plan (300 words or less).

Milestone

Planned
Percent
Complete

Narrative (describe reasons for any variance from baseline plan or any
other relevant information)

2a. Overall Project

96

Internet2 expects to exceed the baseline for this metric in Year 3, Quarter 2.

2b. Environmental Assessment

0

NA

2c. Network Design

100

Network design was completed Year 1, Quarter 1.

2d. Rights of Way

0

NA

2e. Construction Permits and Other Approvals

0

NA

2f. Site Preparation

0

NA

2g. Equipment Procurement
2h.

Network Build (all components - owned,
leased, IRU, etc.)

2i. Equipment Deployment

100

Internet2 expects to exceed the baseline for this metric in Year 3, Quarter 2.

100

Internet2 expects to meet the baseline for this metric in Year 3, Quarter 2.

100

Internet2 expects to exceed the baseline for this metric in Year 3, Quarter 2.

2j. Network Testing

0

NA

2k. Other (please specify):

0

NA

3. Please describe any challenges or issues anticipated during the next quarter that may impact planned progress against the project
milestones listed above. In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful
(600 words or less).

Internet2 has been continuing to work on a route change to implement the Northern Tier portion of the network and has been
collaborating with the NTIA since July to determine the proper procedure to allow the work to go forward. In order to achieve planned
progress against the remaining project milestones listed above, Internet2 needs approval of all documents submitted to date in regards
to the route change.
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Infrastructure Budget Execution Details
Activity Based Expenditures (Infrastructure)
1. Please provide details below on your total budget, cumulative actual expenditures (for the period ending the current quarter), and
cumulative anticipated expenditures (for the period ending next quarter) for each line item, including detailed disbursements of both
matching funds and federal funds from project inception through end of this quarter (actual) or next quarter (anticipated). Actual and
anticipated figures should be reported cumulatively from award inception to the end of the applicable reporting quarter.
Actuals from Project Inception
through End of Current Reporting
Period

Budget for Entire Project

Anticipated Actuals from Project
Inception through End of Next
Reporting Period

Total Cost
(plan)

Matching
Funds
(plan)

Federal
Funds
(plan)

Total
Cost

Matching
Funds

Federal
Funds

Total
Costs

Matching
Funds

Federal
Funds

$1,024,497

$1,024,497

$0

$699,428

$699,428

$0

$699,428

$699,428

$0

b. Land,
structures,
right-of-ways,
appraisals, etc.

$0

$0

$0

$0

$0

$0

$0

$0

$0

c. Relocation
expenses and
payments

$0

$0

$0

$0

$0

$0

$0

$0

$0

d. Architectural
and
engineering
fees

$0

$0

$0

$0

$0

$0

$0

$0

$0

e. Other
architectural
and
engineering
fees

$9,113,965

$5,170,096

$3,943,869

$3,170,031

$3,170,031

$0

$3,170,031

$3,170,031

$0

f. Project
inspection fees

$0

$0

$0

$0

$0

$0

$0

$0

$0

g. Site work

$0

$0

$0

$0

$0

$0

$0

$0

$0

h. Demolition and
removal

$0

$0

$0

$0

$0

$0

$0

$0

$0

i. Construction

$0

$0

$0

$0

$0

$0

$0

$0

$0

$86,655,145

$28,058,852

$58,596,293

$85,027,327

$25,139,664

$59,887,664

$89,040,000

$26,500,000

$62,540,000

k. Miscellaneous

$0

$0

$0

$0

$0

$0

$0

$0

$0

l. SUBTOTAL
(add a through
k)

$96,793,607

$34,253,445

$62,540,162

$88,896,786

$29,009,123

$59,887,664

$92,909,459

$30,369,459

$62,540,000

m. Contingencies

$0

$0

$0

$0

$0

$0

$0

$0

$0

$96,793,607

$34,253,445

$62,540,162

$88,896,786

$29,009,123

$59,887,664

$92,909,459

$30,369,459

$62,540,000

Cost
Classification
a. Administrative
and legal
expenses

j. Equipment

n. TOTALS
(sum of l and
m)

2. Program Income: Please provide the program income you listed in your application budget and actuals to date through the end of the
reporting period.
a. Application Budget Program Income: $0

b. Program Income to Date: $0

