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OMB CONTROL NUMBER: 0660-0037
EXPIRATION DATE: 12/31/2013
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QUARTERLY PERFORMANCE PROGRESS REPORT FOR BROADBAND INFRASTRUCTURE PROJECTS
General Information
1. Federal Agency and Organizational Element to
Which Report is Submitted

Department of Commerce, National
Telecommunications and Information
Administration

2. Award Identification Number

NT10BIX5570095

3. DUNS Number

176553068

4. Recipient Organization

JKM Consulting, Inc. 100 Firethorn Lane, Munford, AL 36268-5504

5. Current Reporting Period End Date (MM/DD/YYYY)

6. Is this the last Report of the Award Period?

06-30-2012

Yes

No

7. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the
purposes set forth in the award documents.
7a. Typed or Printed Name and Title of Certifying Official

Steven Moses

7c. Telephone (area code, number and extension)

X
7d. Email Address

smoses@jkmconsultinginc.com
7b. Signature of Certifying Official

Submitted Electronically

7e. Date Report Submitted (MM/DD/YYYY):

08-02-2012
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Project Indicators (This Quarter)
1. Please describe significant project accomplishments completed during this quarter (600 words or less).

JKM completed the project match contribution during 2nd quarter 2012. This significant accomplishment allows the project to move
forward without concerns for meeting the matching grant funds. Construction reached the sixty (60) mile mark during this quarter and
contracts were finalized on the lease of twenty-six (26) miles of fiber. All collocation agreements required for equipment placement
were completed this quarter and all entrance requests for educational facilities, along with additional Community Anchor Institution
facilities were completed during this quarter.
During this quarter, JKM released the Request for Quote to equipment vendors for last mile equipment. The selection for the wireless
equipment was made and orders placed with Double Radius, the selected vendor, during this quarter.
2. Please provide the percent complete for the following key milestones in your project. Write “0” in the Percent Complete column and "N/
A" in the Narrative column if your project does not include this activity. If you provided additional milestones in your baseline plan, please
insert them at the bottom of the table. Unless otherwise indicated in the instructions, figures should be reported cumulatively from award
inception to the end of the most recent reporting quarter. Please provide a narrative description if the percent complete is different from the
target provided in your baseline plan (300 words or less).

Milestone

Percent
Complete

Narrative (describe reasons for any variance from baseline plan or
subsequent written updates provided to your program officer)

65

On track with PIP filed in first quarter

100

N/A

2c. Network Design

90

On track with PIP filed in first quarter

2d. Rights of Way

90

On track with PIP filed in first quarter

2e. Construction Permits and Other Approvals

85

On track with PIP filed in first quarter

0

N/A

2g. Equipment Procurement

30

On track with PIP filed in first quarter

Network Build (all components - owned,
2h.
leased, IRU, etc)

70

On track with PIP filed in first quarter

2i. Equipment Deployment

30

On track with PIP filed in first quarter

2j. Network Testing

10

On track with PIP filed in first quarter

0

N/A

2a. Overall Project
2b. Environmental Assessment

2f. Site Preparation

2k. Other (please specify):

3. To the extent not covered above, please describe any challenges or issues faced during this past quarter in achieving planned progress
against the project milestones listed above. In particular, please identify any areas or issues where technical assistance from the BTOP
program may be useful (600 words or less).

Challenges faced during this quarter, as in previous quarters, relate to delays with the Alabama Department of Transportation (AL
DOT).

4. Please report the following information regarding network build progress. Write “0” in the Total column and "N/A" in the Narrative
column if your project does not include this activity. Unless otherwise indicated in the instructions, figures should be reported cumulatively
from award inception to the end of the most recent reporting quarter. Please provide a narrative description if the total is different from the
target provided in your baseline plan (600 words or less).

Indicator

Total

Narrative (describe your reasons for any variance from the baseline
plan or any other relevant information)

New network miles deployed

60

On track with PIP filed in first quarter

New network miles leased

26

On track with PIP filed in first quarter

Existing network miles upgraded

0

n/a

Existing network miles leased

0

n/a

60

n/a

0

On track with PIP filed in first quarter

Number of miles of new fiber (aerial or underground)
Number of new wireless links
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Indicator

Narrative (describe your reasons for any variance from the baseline
plan or any other relevant information)

Total

Number of new towers

0

On track with PIP filed in first quarter

Number of new and/or upgraded interconnection points

3

On track

For questions 5 and 6 please include information relating to agreements that you are negotiating or have entered into, or that your sub
recipient, contractor or subcontractor is negotiating or entered into.
5a. If applicable, please provide the following information with regard to agreements with broadband wholesalers and/or last mile providers
as a result of your project.
Indicators
Number of signed agreements with broadband wholesalers or last mile providers

3

Number of agreements currently being negotiated with broadband wholesalers or last mile
providers

2

Average term of signed agreements (in quarters)

20

5b. Please list the names of the wholesale and last mile providers with whom you have signed agreements (100 words or less). Providers:

Earthlink Interconnection Agreement completed on March 27, 2012.
Slappey Telephone agreement completed May 2, 2012.
AT&T interconnection agreement completed May 24, 2012

5c. What wholesale services are being provided by this project? Please describe below. As an attachment to this report, please provide
pricing plans (in $ per month) associated with each wholesale service provided by your product (100 words or less). Wholesale services
description:

Wholesales services: 1). Dark Fiber IRU are individual case basis. 2) Dark fiber lease: $250 per month plus $50 per fiber per route mile
per month with term and volume discounts to be negotiated. 3). 100 mbs ethernet $550 per month per connection for three year
contract. 4) GigE $1500 per month per connection, three year contract.
5d. If you have designated a third party to operate all or a portion of your network, please provide the name and contact information for this
third party, indicate if this entity is a sub recipient, contractor, and/or subcontractor, and describe with specificity the portion of your
network this this third party operates (600 words or less).

N/A

6. Please provide the data according to the type of subscriber. Write “0” in the Total column and “N/A” in the Narrative column if your
project does not pass or serve a particular subscriber type. Unless otherwise indicated in the instructions, figures should be reported
cumulatively from award inception to the end of the most recent reporting quarter. Please provide a narrative description if the total is
different from the target provided in your baseline plan (300 words or less).
Subscriber Type
Broadband
Wholesalers or Last
Mile Providers

Access Type

Total

Narrative (describe your reasons for any variance from the
baseline plan or any other relevant information)

Providers with signed agreements
receiving new access

3

N/A

Providers with signed agreements
receiving improved access

0

N/A

Providers with signed agreements
receiving access to dark fiber

2

N/A

Please identify the speed tiers that are
available and the number of
subscribers for each

1

10/100/1000 and Dark Fiber

14

N/A

6

N/A

Community Anchor
Institutions (including
Total subscribers served
Government
institutions)
Subscribers receiving new access
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Subscriber Type

Residential /
Households

Businesses

Narrative (describe your reasons for any variance from the
baseline plan or any other relevant information)

Access Type

Total

Subscribers receiving improved access

8

N/A

Please identify the speed tiers that are
available and the number or
subscribers for each

14

100 mps

Entities passed

0

Total subscribers served

0

N/A

Subscribers receiving new access

0

N/A

Subscribers receiving improved access

0

N/A

Please identify the speed tiers that are
available and the number of
subscribers for each

0

N/A

Entities passed

80

N/A

Total subscribers served

0

N/A

Subscribers receiving new access

0

N/A

Subscribers receiving improved access

0

N/A

Please identify the speed tiers that are
available and the number of
subscribers for each

0

N/A

N/A

7. Please describe any special offerings you may provide (600 words or less).

N/A

8a. Have your network management practices changed over the last quarter?

Yes

No

8b. If so, please describe the changes (300 words or less).

N/A

9. Community Anchor Institutions:
Using the table below, please provide a list by service area of the community anchor institutions (including Government institutions)
connected to your network as a result of BTOP funds. Figures should be reported for the most recent reporting quarter only (NOT
cumulatively). Also indicate whether your organization is currently providing broadband service to the anchor institution. Finally, provide a
short narrative description with examples of how institutions are using BTOP-funded infrastructure (300 words or less).
Institution Name

Service
Area (town
or county)

Type of Anchor
Institution (as
defined in your
baseline)

Are you also the
broadband
service provider
for this
institution?
(Yes / No)

Narrative description of how anchor institutions are using BTOPfunded infrastructure

Jacksonville City
School System

Jacksonvil
le, Al

education

yes

distance learning, internet access

Alabama School for the Tallladega,
Deaf
Al

education

yes

distance learning internet access

Alabama School for the
Blind

Talladega,
Al

education

yes

distance learning, internet access

Alabama Institute for
the Deaf and the Blind

Talladega,
Al

education

yes

distance learning and internet access, inter-campus data access
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Institution Name

Service
Area (town
or county)

Type of Anchor
Institution (as
defined in your
baseline)

Are you also the
broadband
service provider
for this
institution?
(Yes / No)

Narrative description of how anchor institutions are using BTOPfunded infrastructure

Talladega College

Talladega,
Al

education

yes

distance learning, internet access

Weaver High School

Weaver Ala

education

yes

distance learning and internet access

Pleasant Valley High
School

Calhoun
County

education

yes

distance learning and internet access

Anniston City School
System

Anniston,
Al

education

yes

distance learning and internet access

Project Indicators (Next Quarter)
1. Please describe significant project accomplishments planned for completion during the next quarter (600 words or less).

Equipment arrival expected this quarter for the wireless last mile service; as well as the selection of the Civil Engineering and
Construction following pre-bid meetings to be held this next quarter. JKM anticipates the revisions required, after permitting, by AL
DOT, to be received, as well as route modifications- as approved by NTIA - to be received this quarter. Projections for third quarter
performance 21 additional CAI"s connected, 22 additional new fiber miles, no additional wholesale agreements.
2. Please provide the percent complete for the following key milestones in your project. Write “0” in the Planned Percent Complete column
and "N/A" in the Narrative column if your project does not include this activity. If you provided additional milestones in your baseline plan,
please insert them at the bottom of the table. Unless otherwise indicated in the instructions, figures should be reported cumulatively from
award inception to the end of the next reporting quarter. Please provide a narrative description if the percent complete is different from the
target provided in your baseline plan (300 words or less).

Milestone

Planned
Percent
Complete

Narrative (describe reasons for any variance from baseline plan or any
other relevant information)

2a. Overall Project

81

2b. Environmental Assessment

100

2c. Network Design

90

On track with PIP filed in first quarter

2d. Rights of Way

90

On track with PIP filed in first quarter

2e. Construction Permits and Other Approvals

90

On track with PIP filed in first quarter

2f. Site Preparation

0

n/a

2g. Equipment Procurement

50

On track with PIP filed in first quarter

75

On track with PIP filed in first quarter

2i. Equipment Deployment

50

On track with PIP filed in first quarter

2j. Network Testing

30

On track with PIP filed in first quarter

2k. Other (please specify):

0

n/a

2h.

Network Build (all components - owned,
leased, IRU, etc.)

On track with PIP filed in first quarter
n/a

3. Please describe any challenges or issues anticipated during the next quarter that may impact planned progress against the project
milestones listed above. In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful
(600 words or less).

One anticipated challenge involves the re-engineer of a lake crossing. This revision is required by the local Electric Cooperative due to
National Electric Safety Code (NESC) revisions effective January 2012.
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Infrastructure Budget Execution Details
Activity Based Expenditures (Infrastructure)
1. Please provide details below on your total budget, cumulative actual expenditures (for the period ending the current quarter), and
cumulative anticipated expenditures (for the period ending next quarter) for each line item, including detailed disbursements of both
matching funds and federal funds from project inception through end of this quarter (actual) or next quarter (anticipated). Actual and
anticipated figures should be reported cumulatively from award inception to the end of the applicable reporting quarter.
Actuals from Project Inception
through End of Current Reporting
Period

Budget for Entire Project

Cost
Classification
a. Administrative
and legal
expenses
b. Land,
structures,
right-of-ways,
appraisals, etc.

Anticipated Actuals from Project
Inception through End of Next
Reporting Period

Total Cost
(plan)

Matching
Funds
(plan)

Federal
Funds
(plan)

Total
Cost

Matching
Funds

Federal
Funds

Total
Costs

Matching
Funds

Federal
Funds

$510,200

$0

$510,200

$421,875

$0

$421,875

$470,000

$0

$470,000

$355,461

$310,461

$45,000

$331,995

$285,320

$46,675

$346,675

$300,000

$46,675

$0

$0

$0

$0

$0

$0

$0

$0

c. Relocation
expenses and
payments
d. Architectural
and
engineering
fees

$514,204

$0

$514,204

$341,276

$0

$341,276

$400,000

$0

$400,000

e. Other
architectural
and
engineering
fees

$75,000

$0

$75,000

$930

$0

$930

$35,000

$0

$35,000

f. Project
inspection fees

$0

$0

$0

$0

$0

$0

$0

$0

$0

g. Site work

$0

$0

$0

$0

$0

$0

$0

$0

$0

h. Demolition and
removal

$0

$0

$0

$0

$0

$0

$0

$0

$0

i. Construction

$4,587,316

$1,591,340

$2,995,976

$3,505,259

$1,571,340

$1,933,919

$4,151,340

$1,571,340

$2,580,000

j. Equipment

$2,078,817

$0

$2,078,817

$606,150

$0

$606,150

$1,200,000

$0

$1,200,000

k. Miscellaneous

$78,739

$28,739

$50,000

$71,509

$28,739

$42,770

$78,739

$28,739

$50,000

l. SUBTOTAL
(add a through
k)

$8,199,737

$1,930,540

$6,269,197

$5,278,994

$1,885,399

$3,393,595

$6,681,754

$1,900,079

$4,781,675

$8,199,737

$1,930,540

$6,269,197

$5,278,994

$1,885,399

$3,393,595

$6,681,754

$1,900,079

$4,781,675

m. Contingencies
n. TOTALS
(sum of l and
m)

2. Program Income: Please provide the program income you listed in your application budget and actuals to date through the end of the
reporting period.
a. Application Budget Program Income: $0

b. Program Income to Date: $0

