RECIPIENT NAME:Oconee County
OMB CONTROL NUMBER: 0660-0037
EXPIRATION DATE: 12/31/2013

AWARD NUMBER: NT10BIX5570117
DATE: 05/13/2013

QUARTERLY PERFORMANCE PROGRESS REPORT FOR BROADBAND INFRASTRUCTURE PROJECTS
General Information
1. Federal Agency and Organizational Element to
Which Report is Submitted

Department of Commerce, National
Telecommunications and Information
Administration

2. Award Identification Number

NT10BIX5570117

3. DUNS Number

045815883

4. Recipient Organization

Oconee County 415 S. Pine Street, Walhalla, SC 29691-2145

5. Current Reporting Period End Date (MM/DD/YYYY)

6. Is this the last Report of the Award Period?

03-31-2013

Yes

No

7. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the
purposes set forth in the award documents.
7a. Typed or Printed Name and Title of Certifying Official

Kim Wilbanks

7c. Telephone (area code, number and extension)

X
7d. Email Address

kwilbanks@oconeesc.com
7b. Signature of Certifying Official

Submitted Electronically

7e. Date Report Submitted (MM/DD/YYYY):

05-13-2013
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Project Indicators (This Quarter)
1. Please describe significant project accomplishments completed during this quarter (600 words or less).

As of first quarter end we have approximately 243 miles of conduit installed and approximately 220 miles of fiber. Tellabs spent
approximately 2 weeks to help with network operation centers and configuration on equipment. Phase III of the fiber installation was
awarded to Network Controls of Greer, SC. The team met with Dukenet to discuss another route. Met with a few ISPs (internet
service providers) to discuss interest in network and providing services to Oconee County. Our program officers paid us a visit this
quarter. We spent the day discussing progress and what was to come. We also visited locations where conduit and fiber were being
installed. One of out team members attended the SEATOA (Southeast Associations of Telecommunications Officers & Advisors)
conference. The team member spoke about our project and challenges that the team faced throughout the project. On the technical
side the County and ISP lambdas were brought online this quarter. Our core routers are online broadcasting BGP (Border Gateway
Protocol). The team began setting up network aggregation sites at the fire departments. The team has completed configuration of the
Gigabit Passive Optical Networking (GPON) for commercial and residential use.
2. Please provide the percent complete for the following key milestones in your project. Write “0” in the Percent Complete column and "N/
A" in the Narrative column if your project does not include this activity. If you provided additional milestones in your baseline plan, please
insert them at the bottom of the table. Unless otherwise indicated in the instructions, figures should be reported cumulatively from award
inception to the end of the most recent reporting quarter. Please provide a narrative description if the percent complete is different from the
target provided in your baseline plan (300 words or less).

Milestone

Percent
Complete

Narrative (describe reasons for any variance from baseline plan or
subsequent written updates provided to your program officer)

96

Almost there...The team continues to work hard to meet the goals set.

2b. Environmental Assessment

100

na

2c. Network Design

100

na

2d. Rights of Way

100

na

2e. Construction Permits and Other Approvals

100

na

0

na

2g. Equipment Procurement

99

Almost there...The team continues to work hard to meet the goals set.

Network Build (all components - owned,
2h.
leased, IRU, etc)

99

Almost there...The team continues to work hard to meet the goals set.

2i. Equipment Deployment

99

Almost there...The team continues to work hard to meet the goals set.

2j. Network Testing

99

Almost there...The team continues to work hard to meet the goals set.

0

na

2a. Overall Project

2f. Site Preparation

2k. Other (please specify):

3. To the extent not covered above, please describe any challenges or issues faced during this past quarter in achieving planned progress
against the project milestones listed above. In particular, please identify any areas or issues where technical assistance from the BTOP
program may be useful (600 words or less).

Rock, rock, rock...continues to be an issue for this project.

4. Please report the following information regarding network build progress. Write “0” in the Total column and "N/A" in the Narrative
column if your project does not include this activity. Unless otherwise indicated in the instructions, figures should be reported cumulatively
from award inception to the end of the most recent reporting quarter. Please provide a narrative description if the total is different from the
target provided in your baseline plan (600 words or less).

Indicator
New network miles deployed

Total

220

Narrative (describe your reasons for any variance from the baseline
plan or any other relevant information)

Rock has slowed progress. Continue to be very close to our
baseline goal.

New network miles leased

0

na

Existing network miles upgraded

0

na
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Indicator

Narrative (describe your reasons for any variance from the baseline
plan or any other relevant information)

Total

0

Existing network miles leased
Number of miles of new fiber (aerial or underground)

na
Rock has slowed progress. Continue to be very close to our
baseline goal.

220

Number of new wireless links

0

na

Number of new towers

0

na

Number of new and/or upgraded interconnection points

0

Should meet our baseline goal and the end of the 2nd quarter of
2013.

For questions 5 and 6 please include information relating to agreements that you are negotiating or have entered into, or that your sub
recipient, contractor or subcontractor is negotiating or entered into.
5a. If applicable, please provide the following information with regard to agreements with broadband wholesalers and/or last mile providers
as a result of your project.
Indicators
Number of signed agreements with broadband wholesalers or last mile providers

1

Number of agreements currently being negotiated with broadband wholesalers or last mile
providers

5

Average term of signed agreements (in quarters)

20

5b. Please list the names of the wholesale and last mile providers with whom you have signed agreements (100 words or less). Providers:

Dukenet

5c. What wholesale services are being provided by this project? Please describe below. As an attachment to this report, please provide
pricing plans (in $ per month) associated with each wholesale service provided by your product (100 words or less). Wholesale services
description:

Oconee County is completing analysis on dark and lit fiber. Oconee County has hired a consultant to assist with pricing.

5d. If you have designated a third party to operate all or a portion of your network, please provide the name and contact information for this
third party, indicate if this entity is a sub recipient, contractor, and/or subcontractor, and describe with specificity the portion of your
network this this third party operates (600 words or less).

Upon completion of project, Oconee will select an operator for the system. This operator may be public or private.

6. Please provide the data according to the type of subscriber. Write “0” in the Total column and “N/A” in the Narrative column if your
project does not pass or serve a particular subscriber type. Unless otherwise indicated in the instructions, figures should be reported
cumulatively from award inception to the end of the most recent reporting quarter. Please provide a narrative description if the total is
different from the target provided in your baseline plan (300 words or less).
Subscriber Type
Broadband
Wholesalers or Last
Mile Providers

Access Type

Total

Narrative (describe your reasons for any variance from the
baseline plan or any other relevant information)

Providers with signed agreements
receiving new access

0

The County is discussing connection to 5 providers at this time

Providers with signed agreements
receiving improved access

0

na

Providers with signed agreements
receiving access to dark fiber

1

Still discussing other contracts

Please identify the speed tiers that are
available and the number of
subscribers for each

10

Connection speeds from 10MB to 10GB will be offered
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Subscriber Type

Access Type

Community Anchor
Institutions (including
Total subscribers served
Government
institutions)

Residential /
Households

63

Subscribers receiving new access

17

Subscribers receiving improved access

46

Please identify the speed tiers that are
available and the number or
subscribers for each

2

Entities passed

0

Total subscribers served

0

Subscribers receiving new access

0

Subscribers receiving improved access

Please identify the speed tiers that are
available and the number of
subscribers for each

Businesses

Total

Entities passed

0

0

0

Total subscribers served

0

Subscribers receiving new access

0

Subscribers receiving improved access

0

Please identify the speed tiers that are
available and the number of
subscribers for each

0

Narrative (describe your reasons for any variance from the
baseline plan or any other relevant information)
The County is in the process of connecting anchors to the
network. Should have all anchors completed by the end of next
quarter.
The County is in the process of connecting anchors to the
network. Should have all anchors completed by the end of next
quarter.
The County is in the process of connecting anchors to the
network. Should have all anchors completed by the end of next
quarter.
1 GB connection to each location.
The FOCUS project is a middle mile project that will provide
connectivity and service to ISPs. The ISPs will connect residential
and businesses.
The FOCUS project is a middle mile project that will provide
connectivity and service to ISPs. The ISPs will connect residential
and businesses.
The FOCUS project is a middle mile project that will provide
connectivity and service to ISPs. The ISPs will connect residential
and businesses.
The FOCUS project is a middle mile project that will provide
connectivity and service to ISPs. The ISPs will connect residential
and businesses.
The FOCUS project is a middle mile project that will provide
connectivity and service to ISPs. The ISPs will connect residential
and businesses.
The FOCUS project is a middle mile project that will provide
connectivity and service to ISPs. The ISPs will connect residential
and businesses.
The FOCUS project is a middle mile project that will provide
connectivity and service to ISPs. The ISPs will connect residential
and businesses.
The FOCUS project is a middle mile project that will provide
connectivity and service to ISPs. The ISPs will connect residential
and businesses.
The FOCUS project is a middle mile project that will provide
connectivity and service to ISPs. The ISPs will connect residential
and businesses.
The FOCUS project is a middle mile project that will provide
connectivity and service to ISPs. The ISPs will connect residential
and businesses.

7. Please describe any special offerings you may provide (600 words or less).

Oconee FOCUS will provide connectivity to rural locations by allowing ISPs

8a. Have your network management practices changed over the last quarter?

Yes

No

8b. If so, please describe the changes (300 words or less).

na

9. Community Anchor Institutions:
Using the table below, please provide a list by service area of the community anchor institutions (including Government institutions)
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connected to your network as a result of BTOP funds. Figures should be reported for the most recent reporting quarter only (NOT
cumulatively). Also indicate whether your organization is currently providing broadband service to the anchor institution. Finally, provide a
short narrative description with examples of how institutions are using BTOP-funded infrastructure (300 words or less).
Institution Name

Service
Area (town
or county)

Type of Anchor
Institution (as
defined in your
baseline)

Are you also the
broadband
service provider
for this
institution?
(Yes / No)

Narrative description of how anchor institutions are using BTOPfunded infrastructure

Salem Fire Department

Oconee

Public Safety

yes

The fire departments are aggregation points within the County.

Seneca Fire
Department

Oconee

Public Safety

yes

The fire departments are aggregation points within the County.

Keowee Key Fire Dept

Oconee

Public Safety

yes

The fire departments are aggregation points within the County.

Project Indicators (Next Quarter)
1. Please describe significant project accomplishments planned for completion during the next quarter (600 words or less).

The broadband team plans to have all conduit and fiber installed by the end of next quarter. We hope to have all anchors connected
and operating through the broadband network.

2. Please provide the percent complete for the following key milestones in your project. Write “0” in the Planned Percent Complete column
and "N/A" in the Narrative column if your project does not include this activity. If you provided additional milestones in your baseline plan,
please insert them at the bottom of the table. Unless otherwise indicated in the instructions, figures should be reported cumulatively from
award inception to the end of the next reporting quarter. Please provide a narrative description if the percent complete is different from the
target provided in your baseline plan (300 words or less).

Milestone

Planned
Percent
Complete

Narrative (describe reasons for any variance from baseline plan or any
other relevant information)

2a. Overall Project

99

The teams feels that we will be so close to our baseline goal, but may need a
few more weeks to determine all equipment is operating properly.

2b. Environmental Assessment

100

na

2c. Network Design

100

na

2d. Rights of Way

100

na

2e. Construction Permits and Other Approvals

100

na

2f. Site Preparation

100

na

2g. Equipment Procurement

100

na

100

na

2i. Equipment Deployment

100

na

2j. Network Testing

99

The teams feels that we will be so close to our baseline goal, but will need a few
more weeks to determine all equipment is operating properly.

2k. Other (please specify):

0

na

2h.

Network Build (all components - owned,
leased, IRU, etc.)

3. Please describe any challenges or issues anticipated during the next quarter that may impact planned progress against the project
milestones listed above. In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful
(600 words or less).

We do not foresee any major issues next quarter.
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Infrastructure Budget Execution Details
Activity Based Expenditures (Infrastructure)
1. Please provide details below on your total budget, cumulative actual expenditures (for the period ending the current quarter), and
cumulative anticipated expenditures (for the period ending next quarter) for each line item, including detailed disbursements of both
matching funds and federal funds from project inception through end of this quarter (actual) or next quarter (anticipated). Actual and
anticipated figures should be reported cumulatively from award inception to the end of the applicable reporting quarter.
Actuals from Project Inception
through End of Current Reporting
Period

Budget for Entire Project

Anticipated Actuals from Project
Inception through End of Next
Reporting Period

Total Cost
(plan)

Matching
Funds
(plan)

Federal
Funds
(plan)

Total
Cost

Matching
Funds

Federal
Funds

Total
Costs

Matching
Funds

Federal
Funds

$0

$0

$0

$0

$0

$0

$0

$0

$0

b. Land,
structures,
right-of-ways,
appraisals, etc.

$0

$0

$0

$0

$0

$0

$0

$0

$0

c. Relocation
expenses and
payments

$0

$0

$0

$0

$0

$0

$0

$0

$0

d. Architectural
and
engineering
fees

$1,016,060

$438,699

$577,361

$925,314

$409,660

$515,654

$1,016,060

$438,699

$577,361

e. Other
architectural
and
engineering
fees

$713,027

$228,169

$484,858

$713,027

$228,169

$484,858

$713,027

$228,169

$484,858

f. Project
inspection fees

$0

$0

$0

$0

$0

$0

$0

$0

$0

g. Site work

$0

$0

$0

$0

$0

$0

$0

$0

$0

h. Demolition and
removal

$0

$0

$0

$0

$0

$0

$0

$0

$0

$15,000

$15,000

$0

$2,893

$2,893

$0

$15,000

$15,000

$0

$12,502,265

$4,000,725

$8,501,540

$11,993,313

$3,838,299

$8,155,014

$12,377,242

$3,960,718

$8,416,525

k. Miscellaneous

$60,412

$19,331

$41,081

$41,710

$13,347

$28,363

$60,412

$19,331

$41,081

l. SUBTOTAL
(add a through
k)

$14,306,764

$4,701,924

$9,604,840

$13,676,257

$4,492,368

$9,183,889

$14,181,741

$4,661,917

$9,519,825

m. Contingencies

$0

$0

$0

$0

$0

$0

$0

$0

$0

$14,306,764

$4,701,924

$9,604,840

$13,676,257

$4,492,368

$9,183,889

$14,181,741

$4,661,917

$9,519,825

Cost
Classification
a. Administrative
and legal
expenses

i. Construction
j. Equipment

n. TOTALS
(sum of l and
m)

2. Program Income: Please provide the program income you listed in your application budget and actuals to date through the end of the
reporting period.
a. Application Budget Program Income: $0

b. Program Income to Date: $0

