RECIPIENT NAME:Oconee County
OMB CONTROL NUMBER: 0660-0037
EXPIRATION DATE: 6/30/2015

AWARD NUMBER: NT10BIX5570117
DATE: 08/20/2013

QUARTERLY PERFORMANCE PROGRESS REPORT FOR BROADBAND INFRASTRUCTURE PROJECTS
General Information
1. Federal Agency and Organizational Element to
Which Report is Submitted

Department of Commerce, National
Telecommunications and Information
Administration

2. Award Identification Number

NT10BIX5570117

3. DUNS Number

045815883

4. Recipient Organization

Oconee County 415 S. Pine Street, Walhalla, SC 29691-2145

5. Current Reporting Period End Date (MM/DD/YYYY)

6. Is this the last Report of the Award Period?

06-30-2013

Yes

No

7. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the
purposes set forth in the award documents.
7a. Typed or Printed Name and Title of Certifying Official

Kim Wilbanks

7c. Telephone (area code, number and extension)

X
7d. Email Address

kwilbanks@oconeesc.com
7b. Signature of Certifying Official

Submitted Electronically

7e. Date Report Submitted (MM/DD/YYYY):

08-20-2013
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Project Indicators (This Quarter)
1. Please describe significant project accomplishments completed during this quarter (600 words or less).

Approximately 244 miles of conduit and 242 miles of fiber had been installed at the end of the second quarter. The team is in the
process of route inspections with the South Carolina Department of Transportation. The team is checking the routes for cleanup and
general inspections of conduit and fiber installation. This quarter the team participated in at least six webinars. The team met with a
wireless internet service provider. The team also met with a consultant to help create and review sustainability model. The school
district is utilizing 1 GB school to school connection which can be expanded to 10 GB when the school district is ready. Fiber was
terminated at six fire departments. We also have two fiber cuts this quarter. It was a great test for the redundancy and outside plant
emergency plan.
2. Please provide the percent complete for the following key milestones in your project. Write “0” in the Percent Complete column and "N/
A" in the Narrative column if your project does not include this activity. If you provided additional milestones in your baseline plan, please
insert them at the bottom of the table. Unless otherwise indicated in the instructions, figures should be reported cumulatively from award
inception to the end of the most recent reporting quarter. Please provide a narrative description if the percent complete is different from the
target provided in your baseline plan (300 words or less).

Milestone

Percent
Complete

Narrative (describe reasons for any variance from baseline plan or
subsequent written updates provided to your program officer)

98

Very little left to be done. Will be complete by end of 3rd quarter.

2b. Environmental Assessment

100

na

2c. Network Design

100

na

2d. Rights of Way

100

na

2e. Construction Permits and Other Approvals

100

na

0

na

2g. Equipment Procurement

100

na

Network Build (all components - owned,
2h.
leased, IRU, etc)

100

na

2i. Equipment Deployment

99

Very little left to be done. Will be complete by end of 3rd quarter.

2j. Network Testing

99

Very little left to be done. Will be complete by end of 3rd quarter.

0

na

2a. Overall Project

2f. Site Preparation

2k. Other (please specify):

3. To the extent not covered above, please describe any challenges or issues faced during this past quarter in achieving planned progress
against the project milestones listed above. In particular, please identify any areas or issues where technical assistance from the BTOP
program may be useful (600 words or less).

Rock continued to slow the process down as usual.

4. Please report the following information regarding network build progress. Write “0” in the Total column and "N/A" in the Narrative
column if your project does not include this activity. Unless otherwise indicated in the instructions, figures should be reported cumulatively
from award inception to the end of the most recent reporting quarter. Please provide a narrative description if the total is different from the
target provided in your baseline plan (600 words or less).

Indicator
New network miles deployed

Total

Narrative (describe your reasons for any variance from the baseline
plan or any other relevant information)

242

Rock slow down completion. Will be complete by end 3rd
quarter.

New network miles leased

0

na

Existing network miles upgraded

0

na

Existing network miles leased

0

na
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Indicator

Narrative (describe your reasons for any variance from the baseline
plan or any other relevant information)

Total

Number of miles of new fiber (aerial or underground)

Rock slow down completion. Will be complete by end 3rd
quarter.

242

Number of new wireless links

0

na

Number of new towers

0

na

10

Should meet baseline goal at the end of 3rd quarter.

Number of new and/or upgraded interconnection points

For questions 5 and 6 please include information relating to agreements that you are negotiating or have entered into, or that your sub
recipient, contractor or subcontractor is negotiating or entered into.
5a. If applicable, please provide the following information with regard to agreements with broadband wholesalers and/or last mile providers
as a result of your project.
Indicators
Number of signed agreements with broadband wholesalers or last mile providers

1

Number of agreements currently being negotiated with broadband wholesalers or last mile
providers

5

Average term of signed agreements (in quarters)

20

5b. Please list the names of the wholesale and last mile providers with whom you have signed agreements (100 words or less). Providers:

Dukenet

5c. What wholesale services are being provided by this project? Please describe below. As an attachment to this report, please provide
pricing plans (in $ per month) associated with each wholesale service provided by your product (100 words or less). Wholesale services
description:

Oconee County is completing an analysis on dark and lit fiber. Oconee County has hired a consultant to assist with pricing.

5d. If you have designated a third party to operate all or a portion of your network, please provide the name and contact information for this
third party, indicate if this entity is a sub recipient, contractor, and/or subcontractor, and describe with specificity the portion of your
network this this third party operates (600 words or less).

Upon completion of this project, Oconee County will select an operator for the system. This operator may be public or private.

6. Please provide the data according to the type of subscriber. Write “0” in the Total column and “N/A” in the Narrative column if your
project does not pass or serve a particular subscriber type. Unless otherwise indicated in the instructions, figures should be reported
cumulatively from award inception to the end of the most recent reporting quarter. Please provide a narrative description if the total is
different from the target provided in your baseline plan (300 words or less).
Subscriber Type
Broadband
Wholesalers or Last
Mile Providers

Community Anchor
Institutions (including

Access Type

Total

Narrative (describe your reasons for any variance from the
baseline plan or any other relevant information)

Providers with signed agreements
receiving new access

0

The County is discussing connection with 5 different providers at
this time.

Providers with signed agreements
receiving improved access

0

na

Providers with signed agreements
receiving access to dark fiber

1

Should have at least one other contract by the end of the 3rd
quarter.

Please identify the speed tiers that are
available and the number of
subscribers for each

0

Connection speeds from 10MB to 10GB will be offered

Total subscribers served

70

The County will have all anchors completed by end of next
quarter.
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Subscriber Type

Access Type

Narrative (describe your reasons for any variance from the
baseline plan or any other relevant information)

Total

Government
institutions)

Residential /
Households

Subscribers receiving new access

23

The County will have all anchors completed by end of next
quarter.

Subscribers receiving improved access

47

The County will have all anchors completed by end of next
quarter.

Please identify the speed tiers that are
available and the number or
subscribers for each

70

1 GB connection to each location.

Entities passed

0

Total subscribers served

Businesses

The FOCUS project is a middle mile project that will provide
connectivity and service to ISPs. The ISPs will connect residential
and businesses.
The FOCUS project is a middle mile project that will provide
connectivity and service to ISPs. The ISPs will connect residential
and businesses.

0

The FOCUS project is a middle mile project that will provide
connectivity and service to ISPs. The ISPs will connect residential
and businesses.

Subscribers receiving new access

0

Subscribers receiving improved access

0

The FOCUS project is a middle mile project that will provide
connectivity and service to ISPs. The ISPs will connect residential
and businesses.

Please identify the speed tiers that are
available and the number of
subscribers for each

0

The FOCUS project is a middle mile project that will provide
connectivity and service to ISPs. The ISPs will connect residential
and businesses.

Entities passed

0

Total subscribers served

0

Subscribers receiving new access

0

Subscribers receiving improved access

0

Please identify the speed tiers that are
available and the number of
subscribers for each

0

The FOCUS project is a middle mile project that will provide
connectivity and service to ISPs. The ISPs will connect residential
and businesses.
The FOCUS project is a middle mile project that will provide
connectivity and service to ISPs. The ISPs will connect residential
and businesses.
The FOCUS project is a middle mile project that will provide
connectivity and service to ISPs. The ISPs will connect residential
and businesses.
The FOCUS project is a middle mile project that will provide
connectivity and service to ISPs. The ISPs will connect residential
and businesses.
The FOCUS project is a middle mile project that will provide
connectivity and service to ISPs. The ISPs will connect residential
and businesses.

7. Please describe any special offerings you may provide (600 words or less).

Oconee FOCUS will provide connectivity to rural locations by allowing ISPs.

8a. Have your network management practices changed over the last quarter?

Yes

No

8b. If so, please describe the changes (300 words or less).

na

9. Community Anchor Institutions:
Using the table below, please provide a list by service area of the community anchor institutions (including Government institutions)
connected to your network as a result of BTOP funds. Figures should be reported for the most recent reporting quarter only (NOT
cumulatively). Also indicate whether your organization is currently providing broadband service to the anchor institution. Finally, provide a
short narrative description with examples of how institutions are using BTOP-funded infrastructure (300 words or less).
Institution Name

Service
Area (town
or county)

Type of Anchor
Institution (as
defined in your
baseline)

Are you also the
broadband
service provider
for this

Narrative description of how anchor institutions are using BTOPfunded infrastructure
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institution?
(Yes / No)
Mt Rest Fire
Department

Oconee

Public Safety

yes

The fire departments are aggregation points within the County.

West Union Fire
Department

Oconee

Public Safety

Yes

The fire departments are aggregation points within the County.

Fairplay Fire
Department

Oconee

Public Safety

Yes

The fire departments are aggregation points within the County.

Keowee Ebenezer Fire
Department

Oconee

Public Safety

Yes

The fire departments are aggregation points within the County.

Mt Rest Rescue Squad

Oconee

Public Safety

Yes

Mt Rest Rescue squad is part of the emergency services network.

Pickett Post Fire
Department

Oconee

Public Safety

Yes

The fire departments are aggregation points within the County.

Seneca Magistrate
Office

Oconee

Public Safety

Yes

Seneca Magistrate is part of the County network.

Project Indicators (Next Quarter)
1. Please describe significant project accomplishments planned for completion during the next quarter (600 words or less).

Completion of project!!! We plan on having at least 245 miles installed by the end of the quarter. We plan to have all equipment
installed in all of the 126 community anchor institutes. We would love to have another wholesaler/last mile provider agreement in the
works by the end of the next quarter.

2. Please provide the percent complete for the following key milestones in your project. Write “0” in the Planned Percent Complete column
and "N/A" in the Narrative column if your project does not include this activity. If you provided additional milestones in your baseline plan,
please insert them at the bottom of the table. Unless otherwise indicated in the instructions, figures should be reported cumulatively from
award inception to the end of the next reporting quarter. Please provide a narrative description if the percent complete is different from the
target provided in your baseline plan (300 words or less).

Milestone

Planned
Percent
Complete

Narrative (describe reasons for any variance from baseline plan or any
other relevant information)

2a. Overall Project

100

na

2b. Environmental Assessment

100

na

2c. Network Design

100

na

2d. Rights of Way

100

na

2e. Construction Permits and Other Approvals

100

na

0

na

100

na

100

na

2i. Equipment Deployment

100

na

2j. Network Testing

100

na

2k. Other (please specify):

100

na

2f. Site Preparation
2g. Equipment Procurement
2h.

Network Build (all components - owned,
leased, IRU, etc.)

3. Please describe any challenges or issues anticipated during the next quarter that may impact planned progress against the project
milestones listed above. In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful
(600 words or less).

na
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Infrastructure Budget Execution Details
Activity Based Expenditures (Infrastructure)
1. Please provide details below on your total budget, cumulative actual expenditures (for the period ending the current quarter), and
cumulative anticipated expenditures (for the period ending next quarter) for each line item, including detailed disbursements of both
matching funds and federal funds from project inception through end of this quarter (actual) or next quarter (anticipated). Actual and
anticipated figures should be reported cumulatively from award inception to the end of the applicable reporting quarter.
Actuals from Project Inception
through End of Current Reporting
Period

Budget for Entire Project

Anticipated Actuals from Project
Inception through End of Next
Reporting Period

Total Cost
(plan)

Matching
Funds
(plan)

Federal
Funds
(plan)

Total
Cost

Matching
Funds

Federal
Funds

Total
Costs

Matching
Funds

Federal
Funds

$0

$0

$0

$0

$0

$0

$0

$0

$0

b. Land,
structures,
right-of-ways,
appraisals, etc.

$0

$0

$0

$0

$0

$0

$0

$0

$0

c. Relocation
expenses and
payments

$0

$0

$0

$0

$0

$0

$0

$0

$0

d. Architectural
and
engineering
fees

$1,016,060

$438,699

$577,361

$948,354

$417,033

$531,321

$1,016,060

$438,699

$577,361

e. Other
architectural
and
engineering
fees

$713,027

$228,169

$484,858

$713,027

$228,169

$484,858

$713,027

$228,169

$484,858

f. Project
inspection fees

$0

$0

$0

$0

$0

$0

$0

$0

$0

g. Site work

$0

$0

$0

$0

$0

$0

$0

$0

$0

h. Demolition and
removal

$0

$0

$0

$0

$0

$0

$0

$0

$0

$15,000

$15,000

$0

$5,670

$5,670

$0

$15,000

$15,000

$0

$12,502,265

$4,000,725

$8,501,540

$12,332,135

$3,946,722

$8,385,413

$12,502,265

$4,000,725

$8,501,540

k. Miscellaneous

$60,412

$19,331

$41,081

$60,412

$19,331

$41,081

$60,412

$19,331

$41,081

l. SUBTOTAL
(add a through
k)

$14,306,764

$4,701,924

$9,604,840

$14,059,598

$4,616,925

$9,442,673

$14,306,764

$4,701,924

$9,604,840

$14,306,764

$4,701,924

$9,604,840

$14,059,598

$4,616,925

$9,442,673

$14,306,764

$4,701,924

$9,604,840

Cost
Classification
a. Administrative
and legal
expenses

i. Construction
j. Equipment

m. Contingencies
n. TOTALS
(sum of l and
m)

2. Program Income: Please provide the program income you listed in your application budget and actuals to date through the end of the
reporting period.
a. Application Budget Program Income: $0

b. Program Income to Date: $0

