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QUARTERLY PERFORMANCE PROGRESS REPORT FOR BROADBAND INFRASTRUCTURE PROJECTS
General Information
1. Federal Agency and Organizational Element to
Which Report is Submitted

Department of Commerce, National
Telecommunications and Information
Administration

2. Award Identification Number

NT10BIX5570132

3. DUNS Number

009848524

4. Recipient Organization

E.N.M.R. Telephone Cooperative 7111 N Prince St
, Clovis, NM 88101-9730
5. Current Reporting Period End Date (MM/DD/YYYY)

6. Is this the last Report of the Award Period?

03-31-2013

Yes

No

7. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the
purposes set forth in the award documents.
7a. Typed or Printed Name and Title of Certifying Official

Jason Felty

7c. Telephone (area code, number and extension)

5753894379
7d. Email Address

jasonf@plateautel.com
7b. Signature of Certifying Official

Submitted Electronically

7e. Date Report Submitted (MM/DD/YYYY):

05-29-2013
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Project Indicators (This Quarter)
1. Please describe significant project accomplishments completed during this quarter (600 words or less).

Outside plant fiber construction, equipment procurement and installation continues. Central office buildings and auxiliary equipment
construction has been completed. Continuing community outreach efforts and contacting anchor institutions. ENMR expects to be fully
complete by the end of the award date of July 31, 2013.
2. Please provide the percent complete for the following key milestones in your project. Write “0” in the Percent Complete column and "N/
A" in the Narrative column if your project does not include this activity. If you provided additional milestones in your baseline plan, please
insert them at the bottom of the table. Unless otherwise indicated in the instructions, figures should be reported cumulatively from award
inception to the end of the most recent reporting quarter. Please provide a narrative description if the percent complete is different from the
target provided in your baseline plan (300 words or less).

Milestone

Percent
Complete

Narrative (describe reasons for any variance from baseline plan or
subsequent written updates provided to your program officer)

79

See explanation in part #3 below.

2b. Environmental Assessment

100

No variance.

2c. Network Design

100

No variance.

2d. Rights of Way

100

No variance.

2e. Construction Permits and Other Approvals

100

No variance.

2f. Site Preparation

100

No variance.

74

Equipment procurement began in Q4 2011. ENMR anticipates to fully
complete equipment procurement by the award end date.

80

Outside plant construction began on October 10, 2011 and is
progressing quickly. Based on the efficiency of the contractor ENMR
anticipates to fully complete construction by the award end date.

2i. Equipment Deployment

74

Equipment deployment began in Q4 2011. ENMR anticipates to fully
complete equipment procurement by the award end date.

2j. Network Testing

74

Network testing follows network build and equipment deployment.

0

N/A

2a. Overall Project

2g. Equipment Procurement

2h.

Network Build (all components - owned,
leased, IRU, etc)

2k. Other (please specify): N/A

3. To the extent not covered above, please describe any challenges or issues faced during this past quarter in achieving planned progress
against the project milestones listed above. In particular, please identify any areas or issues where technical assistance from the BTOP
program may be useful (600 words or less).

The project schedule was pushed back due to the amount of time needed to complete the environmental requirements and receive the
FONSI from NTIA. Now that the environmental requirements are complete, construction and equipment procurement and deployment
have begun. Based on the speed and efficiency that the outside plant construction contractor and the equipment installers have
displayed in our Round I project, we are optimistic that we will e able to catch up to projected milestones in subsequent quarters and
100% completion by the end of Year 3.

4. Please report the following information regarding network build progress. Write “0” in the Total column and "N/A" in the Narrative
column if your project does not include this activity. Unless otherwise indicated in the instructions, figures should be reported cumulatively
from award inception to the end of the most recent reporting quarter. Please provide a narrative description if the total is different from the
target provided in your baseline plan (600 words or less).

Indicator

Total

Narrative (describe your reasons for any variance from the baseline
plan or any other relevant information)

155

As of the end of the quarter the outside plant construction
contractor has placed approximately 155 miles of fiber optic
cabling.

New network miles leased

97

No variance.

Existing network miles upgraded

33

As of the end of the quarter ENMR has upgraded approximately
33 existing network miles.

0

N/A

New network miles deployed

Existing network miles leased
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Indicator

Narrative (describe your reasons for any variance from the baseline
plan or any other relevant information)

Total

Number of miles of new fiber (aerial or underground)

This represents new network miles deployed plus new network
miles leased.

252

Number of new wireless links

0

N/A

Number of new towers

0

N/A

20

As of the end of the quarter ENMR has added and/or upgraded
20 interconnection points.

Number of new and/or upgraded interconnection points

For questions 5 and 6 please include information relating to agreements that you are negotiating or have entered into, or that your sub
recipient, contractor or subcontractor is negotiating or entered into.
5a. If applicable, please provide the following information with regard to agreements with broadband wholesalers and/or last mile providers
as a result of your project.
Indicators
Number of signed agreements with broadband wholesalers or last mile providers

2

Number of agreements currently being negotiated with broadband wholesalers or last mile
providers

0

Average term of signed agreements (in quarters)

4

5b. Please list the names of the wholesale and last mile providers with whom you have signed agreements (100 words or less). Providers:

Conterra Ultra Broadband, Verizon Wireless

5c. What wholesale services are being provided by this project? Please describe below. As an attachment to this report, please provide
pricing plans (in $ per month) associated with each wholesale service provided by your product (100 words or less). Wholesale services
description:

Long Haul Special Access Services which are typically point to point Ethernet services from Interconnection point to Interconnection
point; Local Access Services which are typically Ethernet services from the local Interconnection point to the anchor institution;
Dedicated Internet Access and Long Distance Access services.
5d. If you have designated a third party to operate all or a portion of your network, please provide the name and contact information for this
third party, indicate if this entity is a sub recipient, contractor, and/or subcontractor, and describe with specificity the portion of your
network this this third party operates (600 words or less).

N/A

6. Please provide the data according to the type of subscriber. Write “0” in the Total column and “N/A” in the Narrative column if your
project does not pass or serve a particular subscriber type. Unless otherwise indicated in the instructions, figures should be reported
cumulatively from award inception to the end of the most recent reporting quarter. Please provide a narrative description if the total is
different from the target provided in your baseline plan (300 words or less).
Subscriber Type
Broadband
Wholesalers or Last
Mile Providers

Community Anchor
Institutions (including

Access Type

Total

Narrative (describe your reasons for any variance from the
baseline plan or any other relevant information)

Providers with signed agreements
receiving new access

2

There are 2 providers currently receiving new access from
ENMR's core middle mile network.

Providers with signed agreements
receiving improved access

0

N/A

Providers with signed agreements
receiving access to dark fiber

0

N/A

Please identify the speed tiers that are
available and the number of
subscribers for each

2

50Mb - 1, 100Mb - 0, 1Gb - 1, 2.5Gb - 0, 10Gb - 0

Total subscribers served

0

N/A
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Subscriber Type

Access Type

Narrative (describe your reasons for any variance from the
baseline plan or any other relevant information)

Total

Government
institutions)

Residential /
Households

Businesses

Subscribers receiving new access

0

N/A

Subscribers receiving improved access

0

N/A

Please identify the speed tiers that are
available and the number or
subscribers for each

0

N/A

Entities passed

0

N/A

Total subscribers served

0

N/A

Subscribers receiving new access

0

N/A

Subscribers receiving improved access

0

N/A

Please identify the speed tiers that are
available and the number of
subscribers for each

0

N/A

Entities passed

0

N/A

Total subscribers served

0

N/A

Subscribers receiving new access

0

N/A

Subscribers receiving improved access

0

N/A

Please identify the speed tiers that are
available and the number of
subscribers for each

0

N/A

7. Please describe any special offerings you may provide (600 words or less).

N/A

8a. Have your network management practices changed over the last quarter?

Yes

No

8b. If so, please describe the changes (300 words or less).

N/A

9. Community Anchor Institutions:
Using the table below, please provide a list by service area of the community anchor institutions (including Government institutions)
connected to your network as a result of BTOP funds. Figures should be reported for the most recent reporting quarter only (NOT
cumulatively). Also indicate whether your organization is currently providing broadband service to the anchor institution. Finally, provide a
short narrative description with examples of how institutions are using BTOP-funded infrastructure (300 words or less).
Institution Name

Service
Area (town
or county)

Type of Anchor
Institution (as
defined in your
baseline)

Are you also the
broadband
service provider
for this
institution?
(Yes / No)

Narrative description of how anchor institutions are using BTOPfunded infrastructure

N/A

N/A

N/A

N/A

N/A

Project Indicators (Next Quarter)
1. Please describe significant project accomplishments planned for completion during the next quarter (600 words or less).

Continue outside plant construction, procurement of network equipment and installation. ENMR does not expect any new agreements
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with broadband wholesalers or last mile providers next quarter. ENMR is expecting to complete construction on 194 new network
miles, lease a total of 97 new network miles, upgrade 63 exiting network miles and connect a total of 373 CAI locations by the project
end date of 7/31/13.
2. Please provide the percent complete for the following key milestones in your project. Write “0” in the Planned Percent Complete column
and "N/A" in the Narrative column if your project does not include this activity. If you provided additional milestones in your baseline plan,
please insert them at the bottom of the table. Unless otherwise indicated in the instructions, figures should be reported cumulatively from
award inception to the end of the next reporting quarter. Please provide a narrative description if the percent complete is different from the
target provided in your baseline plan (300 words or less).

Milestone

Planned
Percent
Complete

Narrative (describe reasons for any variance from baseline plan or any
other relevant information)

2a. Overall Project

95

See explanation in part #3 below.

2b. Environmental Assessment

100

No variance.

2c. Network Design

100

No variance.

2d. Rights of Way

100

No variance.

2e. Construction Permits and Other Approvals

100

No variance.

2f. Site Preparation

100

No variance.

2g. Equipment Procurement

100

No variance.

Network Build (all components - owned,
2h.
leased, IRU, etc.)

95

ENMR anticipates completing the network build by the award period end date.

2i. Equipment Deployment

100

No variance.

2j. Network Testing

100

No variance.

2k. Other (please specify):

N/A

0

N/A

3. Please describe any challenges or issues anticipated during the next quarter that may impact planned progress against the project
milestones listed above. In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful
(600 words or less).

From the beginning of the project the schedule had been pushed back based on the amount of time experienced in completing the
environmental requirements that allowed ENMR to proceed with construction. The FONSI was issued and outside plant construction
began on October 10, 2011 along with equipment procurement and deployment. ENMR has been working diligently in catching up to
projected milestones reflected in the baseline report. ENMR had experienced issues related to fiber optic cabling availability, which
also had some effect to the project schedule. ENMR is confident in the speed and efficiency of both the outside plant construction
contractor and the equipment installers based on the progress that was reflected in ENMR's Round I project. ENMR is anticipating the
completion of the project by the end of the grant award period of July 31, 2013.
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Infrastructure Budget Execution Details
Activity Based Expenditures (Infrastructure)
1. Please provide details below on your total budget, cumulative actual expenditures (for the period ending the current quarter), and
cumulative anticipated expenditures (for the period ending next quarter) for each line item, including detailed disbursements of both
matching funds and federal funds from project inception through end of this quarter (actual) or next quarter (anticipated). Actual and
anticipated figures should be reported cumulatively from award inception to the end of the applicable reporting quarter.
Actuals from Project Inception
through End of Current Reporting
Period

Budget for Entire Project

Anticipated Actuals from Project
Inception through End of Next
Reporting Period

Total Cost
(plan)

Matching
Funds
(plan)

Federal
Funds
(plan)

Total
Cost

Matching
Funds

Federal
Funds

Total
Costs

Matching
Funds

Federal
Funds

$0

$0

$0

$0

$0

$0

$0

$0

$0

$838,887

$251,666

$587,221

$838,887

$251,666

$587,221

$838,887

$251,666

$587,221

c. Relocation
expenses and
payments

$0

$0

$0

$0

$0

$0

$0

$0

$0

d. Architectural
and
engineering
fees

$3,672,108

$1,101,632

$2,570,476

$2,768,727

$830,618

$1,938,109

$3,304,897

$991,469

$2,313,428

e. Other
architectural
and
engineering
fees

$0

$0

$0

$0

$0

$0

$0

$0

$0

f. Project
inspection fees

$0

$0

$0

$0

$0

$0

$0

$0

$0

g. Site work

$0

$0

$0

$0

$0

$0

$0

$0

$0

h. Demolition and
removal

$0

$0

$0

$0

$0

$0

$0

$0

$0

i. Construction

$14,485,517

$4,345,655

$10,139,862

$11,549,419

$3,464,826

$8,084,593

$13,761,241

$4,128,372

$9,632,869

j. Equipment

$4,518,939

$1,355,682

$3,163,257

$3,319,560

$995,868

$2,323,692

$4,518,939

$1,355,682

$3,163,257

k. Miscellaneous

$0

$0

$0

$0

$0

$0

$0

$0

$0

l. SUBTOTAL
(add a through
k)

$23,515,451

$7,054,635

$16,460,816

$18,476,593

$5,542,978

$12,933,615

$22,423,964

$6,727,189

$15,696,775

m. Contingencies

$0

$0

$0

$0

$0

$0

$0

$0

$0

$23,515,451

$7,054,635

$16,460,816

$18,476,593

$5,542,978

$12,933,615

$22,423,964

$6,727,189

$15,696,775

Cost
Classification
a. Administrative
and legal
expenses
b. Land,
structures,
right-of-ways,
appraisals, etc.

n. TOTALS
(sum of l and
m)

2. Program Income: Please provide the program income you listed in your application budget and actuals to date through the end of the
reporting period.
a. Application Budget Program Income: $0

b. Program Income to Date: $0

