
Performance Progress Report 
OMB Approval Number: 0660-0034 

Expiration Date:  08/31/2015
PPR, Page 1 of 4

U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

01-50-M09013

 4. Report Date (MM/DD/YYYY)

04-24-2014

  1. Recipient Name

Alabama Department of Economic and Community Affairs (ADECA)

8. Designated Entity on Behalf of:

  3. Street Address

P.O. Box 5690, 401 Adams Avenue,

  5. City, State, Zip Code
Montgomery, AL 36104-5690 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
11-01-2009

 6. Reporting Period End Date:

03-31-2014

  7b.  End Date: (MM/DD/YYYY)

10-30-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 N/A N/A 0 0

2 Capacity Building Regional Plans and Statewide Strategy 2,624,718 685,403 26%

3 Data Collection Broadband Mapping 2,249,424 2,335,021

4 N/A N/A 0 0

5 N/A N/A 0 0

6 N/A N/A 0 0

$4,874,142 $3,020,424 62%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Prime Recipient Executive Director 33 Capacity Building No Change

Prime Recipient Regional Coordinator 48 Planning No Change

Prime Recipient Regional Coordinator 50 Capacity Building/Training No Change

Prime Recipient Regional Coordinator 50 Planning No Change

Prime Recipient Regional Coordinator 49 Capacity Building/Training No Change

Prime Recipient Regional Coordinator 44 Planning No Change

Prime Recipient Regional Coordinator 44 Capacity Building/Training No Change

Prime Recipient GIS/Mapping Coordinator (Match) 48 Data Colleciton No Change

Prime Recipient IT 10 Website Development No Change

Prime Recipient IT 10 Website Development No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

CostQuest Associates Data Collection Yes Yes 11/09/2011 09/30/2014 2,249,424 447,330 Data Collection 100

University of Alabama Capacity Building Yes Yes 05/01/2012 09/30/2014 249,999 0 Management & Evalu 100

To Be Identified Data Collection No No 11/01/2009 09/30/2014 758,325 0 Capacity Building 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

N/A
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $878,096  $228,405  $1,106,501  $251,070  $55,325  $306,395 

  Personnel Fringe Benefits  $434,254  $85,318  $519,572  $119,839  $20,559  $140,398 

  Travel  $100,715  $0  $100,715  $24,406  $0  $24,406 

  Equipment  $64,700  $0  $64,700  $790  $0  $790 

  Materials / Supplies  $19,044  $0  $19,044  $12,321  $0  $12,321 

  Subcontracts Total  $3,257,748  $447,330  $3,705,078  $2,471,966  $605,319  $3,077,285 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $15,000  $448,422  $463,422  $25,733  $140,064  $165,797 

  Total Direct Costs  $4,769,557  $1,209,475  $5,979,032  $2,906,125  $821,267  $3,727,392 

  Total Indirect Costs  $104,585  $10,008  $114,593  $114,299  $0  $114,299 

  Total Costs  $4,874,142  $1,219,483  $6,093,625  $3,020,424  $821,267  $3,841,691 

  % of Total 80 20 100 79 21 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

No hardware or software purchases were made this quarter.  See Supplemental Answers for additional information.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

We continue to monitor the test volume from our Mobile Broadband Test Project. For this project we previously had access to testing handsets provided by our vendor, Mobile Pulse, at no cost 
for the 4 Mobile Broadband Providers that do business across the LinkAMERICA states (Verizon, AT&T, T-Mobile, and Sprint).  These devices were shared amongst the LinkAMERICA states for 
targeted drive tests.  If appropriate we will purchase handsets for additional drive tests for the duration of the project.      For more details, please refer to the Supplemental Answers Document.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Tammy J Rolling

  15c.  Telephone 
            (area code, number, and extension)

334-242-5667  

Financial Services Director
  15d.  Email Address

Tammy.Rolling@adeca.alabama.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

04-29-2014


