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Data Collection Attachment 
2. Describe any additional project milestones that have been accomplished over this 
reporting period (exp: updates to state broadband maps and websites, map outreach 
activities). 
Connect Minnesota continues to maintain the interactive mapping web application, called My 
ConnectView. The application is housed in a highly available, monitored, and managed 
environment. New feedback features allow consumers to send comments directly to program 
Geographic Information Systems (GIS) staff; a screenshot of the user’s current interactive map 
view is also attached to the feedback to provide additional details.  
 
Consumer feedback in the form of broadband inquiries is also collected. These inquiries 
represent any type of communications received from the public regarding broadband service. 
Once broadband inquiries are received across the state, this information is overlaid with the 
broadband availability information which was collected through the State Broadband Initiative 
(SBI) program. This allows for a real‐world comparison of the broadband landscape to the 
information received from broadband inquiries. Broadband inquiries are able to provide three 
types of information: 1) residents who do not have broadband but want it; 2) residents who 
have broadband but want a different provider; and 3) residents who do not have broadband, 
but the broadband inventory maps indicate that they do. If residents within a region state that 
they are without broadband, but the broadband inventory maps show otherwise, this allows 
Connected Nation to approach the providers within that area in an effort to trim down their 
coverage to more accurately represent real‐world availability on the ground. 
 
My ConnectView is publicly available on the Connect Minnesota website 
(http://www.connectmn.org/interactive‐map). There were a total of 945 visits to My 
ConnectView between October 1, 2012, and December 31, 2012.  
 
During this quarter, the project received a total of 3 broadband inquiries. Additional 
information received through e‐mail from consumers that can also be used for verification 
purposes totaled 4 for this quarter. 
 
For this reporting period, 114 field verification tests were conducted. In some cases, field 
validation tests were completed on “then current” viable, qualifying providers that were 
subsequently acquired by another company or tests were completed on a viable, qualifying 
company that has since gone out of business.  Accordingly, the following text will reflect certain 
deletions, additions and mergers that have occurred during this reporting period.  Following 



this section, any activity that has been identified under a merger and acquisition category will 
be called out independently.  
 
To date, program staff have conducted on‐site validation tests in Minnesota on the following 
providers: A Better Wireless NISP LLC; AccessMN; Ace Telephone Association; AirFiber; Airlink; 
Albany Mutual Telephone Association; Alliance Communications; Arrowhead Communications 
Corporation (also d.b.a. Hector Communications Corporation); Arrowhead Electric Cooperative 
Inc.; Arvig (d.b.a. diversiCOM); Arvig Communications Systems (d.b.a. East Ottertail Telephone 
and ACS Communications); AT&T; Barnesville Municipal Telephone; Benton Cooperative 
Telephone Company; Bevcomm (also d.b.a. Blue Earth Valley Telephone Company); Blue Sky 
Broadband; Bradco‐WISP Inc.; Broadband Corp.; CenturyLink (formerly d.b.a. Qwest 
Corporation); Charter Communications; Chaska Net; Christensen Communications Company; 
CitEscape Communications; City of Detroit Lakes ; City of Windom (d.b.a. Windomnet); Clara 
City Telephone Company; Clear Choice; Clearwire Corporation; Comcast Cable Communications 
LLC; Cross Lake; CTC Telecom; Emily Cooperative Telephone Company; Enterpoint; Evertek 
Enterprises LLC; Farmers Mutual Telephone; Federated Telephone; Fibernet Monticello; 
Frontier Communications Corporation; FTTH Communications; Garden Valley Telephone 
Company; Gardonville Cooperative Telephone Association (also d.b.a. Wisper Wireless); 
Genesis Wireless; Granada Telephone Company; Halsted Telephone; Harmony Telephone 
Company; Hickory Tech Corporation (also d.b.a. IdeaOne); Info Link Wireless Inc.; Interstate 
Telecommunications Cooperative Inc.; Invisimax; JAB Wireless (formerly d.b.a. KeyOn 
Communications); Jaguar Communications; Johnson Telephone Company; Kassor and 
Manterville Telephone Company; Lake Area Wireless; Lakenet Communications; Lonsdale 
Telephone; Loretel Systems Inc.; Mabel Cooperative Telephone Company; Manchester Hartland 
Telephone; Mediacom; Midcontinent Communications (d.b.a. US Cable); Mille Lacs Electric 
Cooperative; Minnesota Valley Telephone Company; Minnesota Valley TV Improvement 
Corporation; Nate’s Net; New Ulm Telecom Inc.; Nextera Communications; Northfield Wireless; 
Park Region Mutual Telephone (d.b.a. Otter Tail Telecom); Paul Bunyan Telephone; Pine Island 
Telephone Company; Polar Telcom Inc.; Radiolink Internet; Red River Rural Telephone 
Association; River Valley Telecommunications Cooperative; Rothsay Telephone; Scared Heart 
Telephone Company; SCI Cable; Scott Rice Telecommunications Cooperative; Sheehan Gas; 
Sioux Valley Wireless; Sleepy Eye Telephone Company; SMBS (Southwest Minnesota Broadband 
Services); Southern Cablevision; Spring Grove Cooperative Telephone Company; Sprint; 
Starpoint Communications Inc. (d.b.a. Netpoint); TDS Telecommunications Corporation; T‐
Mobile USA; TotheHome; U.S. Internet Corporation (d.b.a. USI Wireless); Upsala Cooperative 
Telephone Company; VAL‐ED Joint Venture; Verizon Communications; Western Telephone 
Company; Wide Open West (formerly d.b.a. Knology of the Plains ); Windstream 
Communications (acquired Lakedale LINK); Winnebago Cooperative Telephone Association; 
Wolverton Telephone; Woodstock Telephone Company; and XtraTyme. 
 
From program initiation through this reporting period, in‐the‐field validation testing has been 
completed against 101 companies (out of a universe of 129 viable providers) totaling 78.29 
percent within the state of Minnesota. 
 



Mergers, acquisitions, and divestitures identified during this time period include: 

 Hector Communications Corporation ceased operations as of December 31, 2012. 

 Arvig Communication Systems took control of Arrowhead Communications Corporation, 
Eagle Valley Telephone Company, Felton Telephone Company, and Loretel Systems, Inc. 

 Blue Earth Valley Telephone Company (d.b.a. BEVCOMM) took control of Granada 
Telephone Company and Pine Island Telephone Company. 

 New Ulm Telecom took control of Sleepy Eye Telephone Company 
 
 
Capacity Building Attachment 
2.  Describe your progress meeting each major activity/milestone approved in the Project 
Plan for this project; any challenges or obstacles encountered and mitigation strategies you 
have employed; planned major activities for next quarter; and any additional project 
milestones or information. 
 
Year 3, Quarter 4 Capacity Building Milestones per Approved Project Plan: 
 
Year 3 Quarter 4 Connect Minnesota Office Administration and Task Force Support 
This milestone was met.  The program office in St. Paul is fully staffed and interacting with 
stakeholders, broadband providers, and other representatives in the state of Minnesota.  
Program staff continues to support the Minnesota Governor’s Task Force on Broadband by 
serving as a reference point for all mapping and research related data and other reference 
material.  Connect Minnesota data and research was widely cited in the Minnesota Annual 
Report and Broadband Plan, and use of Connect Minnesota data/resources was specifically 
included as a component of the task force’s policy recommendation priority.   
 
Conduct Year 3, Quarter 4 Task Force Meetings 
This milestone was met.  Program staff continues to support the activities of the Minnesota 
Broadband Task Force.  The Minnesota Governor’s Task Force on Broadband met three times 
during Q4 2012.  The meeting in October took place in Minneapolis, MN and the other two 
meetings, held in November, were in Duluth, MN and Bloomington, MN.  During the meetings 
topics of discussions ranged from determining the locations for future Task Force meetings, 
best practices currently administered in the state towards the goal of increasing broadband 
access and adoption through community outreach programs, and providers’ service ranges 
increasing.  Additional discussion occurred concerning the state of broadband in Minnesota, 
working in coordinated efforts with all levels of state and local government concerning issues of 
broadband, and the expansion of wireless broadband access in the state.  Some of the 
takeaways from the fourth quarter’s meetings were developing action plans for 2013 towards 
areas of focus on broadband issues and creating subgroups to work on the identified issues.  
Additional takeaways were the planned actions to be taken from the policy recommendations 
presented to the Governor in the year‐end report which included eight specific broadband‐
focused policy recommendations. 
 
 



Year 3 Annual Capacity Building Outcomes per Approved Project Plan: 
 
The program coordinator will continue to support the Minnesota Broadband Task Force by 
scheduling, planning, and facilitating Task Force meetings at the TIES facility in St. Paul or via 
webinar.  Activities include preparing meeting invitations, creating agendas, sending 
information packets for Task Force members, compiling meeting notes, and documenting 
Task Force recommendations and action items for the program and other broadband 
initiatives in Minnesota.  The coordinator will also create an annual report and document 
program success from previous year.  The coordinator will also create agendas, schedule 
meetings, attend other stakeholder events, and document stakeholder interactions.   
This milestone was met.  The Governor’s Task Force on Broadband met 12 times in 2012 and 
issued a year‐end report that included eight specific broadband‐focused policy 
recommendations. In addition to staffing these meetings, Connect Minnesota, in conjunction 
with the Minnesota Department of Commerce, drafted the report for task force review. 
Connect Minnesota data and research was widely cited in the report, and use of the program’s 
data/resources was specifically included as a component of the task force’s policy 
recommendation priority. The task force report with recommendations can be viewed on the 
Connect Minnesota website: http://www.connectmn.org/sites/default/files/connected‐
nation/Minnesota/files/tfdecember_2012_report.pdf 
 
Connect Minnesota will continue to work in tandem with the Minnesota Department of 
Commerce and the Minnesota Broadband Advisory Task Force.  It is projected that the Task 
Force will meet monthly to review program progress and offer recommendations for the 
program and other related programs.  Task Force recommendations will be communicated 
with stakeholders via stakeholders meetings, Connect Minnesota website updates, blogs, 
press releases, reports, or as required by Task Force. 
This milestone was met.  Connect Minnesota continues to provide support to both the 
Minnesota Department of Commerce and the Minnesota Broadband Task Force and has 
experienced success in further supporting efforts towards increased adoption, access and, use 
across the state of Minnesota.  The Governor’s Task Force on Broadband met 12 times during 
2012.  Program staff worked with Minnesota Department of Commerce representatives to draft 
and release three Task Force reports in 2012 including a year‐end report that included eight 
specific broadband‐focused policy recommendations.  Among the eight recommendations was 
the proposed provision of a tax credit or grant to incent broadband providers to build in 
unserved areas by coordinating with Connect Minnesota to provide target areas that are 
underserved or unserved and provide priority for projects that will serve these target areas.  
This incentive would allow private providers to offset a portion of build‐out costs to make build‐
out and service provision in unserved areas more cost effective and help the state move 
towards achieving its statutory broadband goals.  Another proposal was to extend current sales 
tax exemption on equipment purchased for use in a central office to include the purchase of 
fiber optics and broadband equipment.  Based on testimony from Task Force members, the 
savings captured by eligible providers thanks to this tax incentive would allow for increased 
investment in equipment that will deploy high‐speed broadband to underserved or unserved 
areas of Minnesota.  Additional proposals were made which are outlined in the “December 10, 



2012 Annual Report and Broadband Plan” included as an  attachment within the “12Q4_Project 
Attachment_Question 5_Minnesota” document. 
 
 
Technical Assistance Attachment 
2.  Describe your progress meeting each major activity/milestone approved in the Project 
Plan for this project; any challenges or obstacles encountered and mitigation strategies you 
have employed; planned major activities for next quarter; and any additional project 
milestones or information. 
 
Year 3, Quarter 4 Technical Assistance Milestones per Approved Project Plan: 
 
Peer review of 2012 survey research completed 
This milestone was met. Dr. Jack Geller of the University of Minnesota, Crookston has agreed to 
be the program’s peer reviewer. Program staff executed a contract with him, and provided the 
2012 residential survey initial results to Dr. Geller for review in Q4 2012. Recommendations 
from the peer reviewer are anticipated in Q1 2013. 
 
Execution of 2012 Connect Minnesota Annual Broadband Summit 
This milestone was met.  Connect Minnesota and the Blandin Foundation jointly hosted the 
2012 Broadband Conference.  The annual conference facilitated discussions between national 
and local policy leaders providing an understanding as to how policy impacts communities and 
how the communities fit into the big picture. Program staff worked to raise awareness of the 
event via monthly newsletters, the program web site, and through the program manager’s 
interactions with stakeholders and public officials.  
 
Analyze 2012 residential survey research results   
This milestone was met.  In Q4 2012, program research staff analyzed initial results from the 
2012 residential survey and sent the survey instruments and results to Dr. Jack Geller of the 
University of Minnesota, Crookston who serves as the program’s peer reviewer.  Following Dr. 
Geller’s review, the results will be shared with the state stakeholders, NTIA, and released 
publicly.   
 
Outstanding Technical Assistance milestones (not met or partially met) from previous 
quarters:  
 
Outstanding Milestone from Year 3, Quarter 3: Finalize and distribute statewide residential 
survey research results 
This milestone was not met. Approval from NTIA to initiate the 2012 residential survey was 
received in Q3 2012 and the survey was initiated in that quarter. As a result, subsequent 
milestones (analysis, finalization, and distribution) of the results were delayed. The survey 
results have been analyzed and are currently under peer review.  Connect Minnesota 
anticipates finalizing and distributing the 2012 statewide residential survey results to state 



stakeholders in Q1 2013.  The project team submitted an amended project plan to NTIA, 
reflecting the adjusted timeline, in 2012.   
 
Outstanding Milestone from Year 3, Quarter 3: Upon approval from Minnesota stakeholders 
and NTIA, initiate 2012 statewide business survey research. 
This milestone was not met. As a result of the residential survey initiation rescheduling, the 
2012 business survey has been delayed. An amended project plan that reflects the revised 
timeline was submitted for NTIA approval. Program research staff discussed the business survey 
script with the state partner in Q4 2012. Upon approval of the amended project plan, the 
business survey is anticipated to be initiated in Q1 2013. 
 
Year 3 Annual Technical Assistance Outcomes per Approved Project Plan: 
 
Finalize and distribute 2011 statewide business survey research results.  Incorporate 
stakeholder recommendations and create final report detailing results of 2011 business 
survey.  Deliver in‐person presentation of research results to the Task Force, Minnesota 
Department of Commerce, and other stakeholders.  Announce the release of data via press 
release, website update, and meetings with stakeholders. 
This milestone was met. Connect Minnesota finalized the 2011 statewide business survey 
research results in Q2 2012.  The results incorporated stakeholder recommendations and were 
provided to the Minnesota Department of Commerce, the Minnesota Governor’s Task Force on 
Broadband, and other state stakeholders, as well as announced thru multiple media outlets. 
 
Develop research plan for years 3 through 5 through collaboration with the Minnesota 
Advisory Broadband Task Force and the Minnesota Department of Commerce.  Primary 
corresponding activities include developing research plan and seeking NTIA approval for 
Years 3 through 5. 
This milestone was partially met in 2012. In collaboration with the Minnesota Governor’s Task 
Force on Broadband and the Minnesota Department of Commerce, a revised research plan was 
developed and submitted for NTIA review and approval. Following NTIA approval of the 
amended project plan, Connect Minnesota will conduct business surveys in Q3 2013, residential 
surveys in Q1 2013 and Q1 2014, and a non‐adopter oversample survey in Q2 2014.  These 
survey instruments will be created with input from state stakeholders to ensure that each 
survey covers topics related to technology adoption and barriers to adoption among Minnesota 
residents and businesses that are of highest priority to the state stakeholders. 
 
Upon approval from Minnesota stakeholders and NTIA, initiate the 2012 statewide 
residential survey research and the 2012 statewide business surveys. 
This milestone was partially met. The 2012 statewide residential survey instrument was 
drafted, spreadsheets with census‐defined quotas and weights for 2012 were created, 
respondent data was collected, and a data file with weighted results was created.  The initial 
analysis of the survey results has been completed and submitted for peer review.  The topic of 
the 2012 statewide business survey was discussed with state stakeholders; however, the survey 



was not initiated.  Pending approval of the revised project plan by NTIA, the business survey will 
be initiated in Q1 2013. 
 
After analysis and the review process that includes collaborating with the Minnesota 
Department of Commerce, the 2012 residential survey will be delivered in‐person to the Task 
Force, Minnesota Department of Commerce, and other stakeholders.  Also survey results will 
be announced via press release, website update, and meetings with stakeholders. 
This milestone was not met. Approval from NTIA to initiate the 2012 residential survey was 
received in Q3 2012 and the survey was initiated in that quarter. As a result, subsequent 
milestones (analysis, finalization, and distribution) of the results were delayed. The survey 
results have been analyzed and are currently under peer review.  Connect Minnesota 
anticipates finalizing and distributing the 2012 statewide residential survey results to state 
stakeholders in Q1 2013.  The project team submitted an amended project plan reflecting the 
adjusted timeline to NTIA.   
 
Facilitate Year 3 peer review of survey results and resulting analysis.  Review peer 
recommendation and update program as required. 
This milestone was partially met in 2012. Dr. Jack Geller of the University of Minnesota, 
Crookston serves as the program’s peer reviewer. Program staff executed a contract with him, 
and provided initial survey results to Dr. Geller in Q4 2012.  Recommendations from the peer 
reviewer are anticipated in Q1 2013. 
 
Connect Minnesota, the Minnesota Advisory Broadband Task Force, Minnesota Department 
of Commerce and other local stakeholders will host a broadband summit.  Activities included 
in the planning and execution of the summit include documenting broadband 
accomplishments, best practices and areas of need to highlight in summit, determining 
agenda, list of potential attendees and speakers and sending invitations.   Activities also 
include executing summit production according to summit itinerary and maintaining 
checkpoints to ensure all aspects of summit are going as planned, performing outreach and 
capturing summit highlights and successes for release to the public via press releases, blogs, 
website updates or as required by stakeholders, and capturing notes, ideas, and 
recommendations from summit attendees to include in report to the Task Force and MDC. 
This milestone was met.  Connect Minnesota and the Blandin Foundation jointly hosted the 
2012 Broadband Conference.  The annual conference facilitated discussions between national 
and local policy leaders providing an understanding as to how policy impacts communities and 
how the communities fit into the big picture. 
 
Technical Assistance Planned Major Activities for Next Quarter (Q1 2013): 
Finalize and distribute 2012 residential survey research result 
Initiate 2013 business survey research 
Initiate 2013 business survey peer review 
Commence development of the economic development survey script 
 



4. Provide any other information that you think would be useful to NTIA as it assesses this 
project’s progress.  
Connect Minnesota released a report titled “Broadband:  How Satisfied Are Minnesotans With 
Their Service?” which examined the service satisfaction of broadband users across the state.  
The findings of the report revealed that 2.9 million Minnesota adults or 72% of the state’s adult 
population subscribe to home broadband services and are generally very satisfied with their 
service.  Only 4% of home broadband users reported an overall dissatisfaction with their 
service.  This same sampled universe reported an 82% satisfaction level with their reliability of 
service and monthly price of their services least favorably, with 43% satisfaction.  Additional 
survey questions concerning use of mobile devices and their satisfaction with their broadband 
service were asked to respondents revealing that 39% of the state’s adult population used 
mobile devices representing 1.3 million residents and were generally very satisfied with their 
service.  This group rated their mobile Internet’s reliability of service most favorably with 64% 
satisfaction, and download speed least favorably, with 41% satisfaction.  The complete report is 
included in the supporting document “12Q4_Project Attachment_Question 5_Minnesota.” 


