
Performance Progress Report 
OMB Approval Number: 0660-0034 

Expiration Date:  08/31/2015
PPR, Page 1 of 6

U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

29-50-M09022

 4. Report Date (MM/DD/YYYY)

12-30-2013

  1. Recipient Name

Missouri Office of Administration

8. Designated Entity on Behalf of:

State of Missouri

  3. Street Address

301 West High Street, HST Room 280, P.O. Box 809,

  5. City, State, Zip Code
Jefferson City, MO 65102-0809 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
11-01-2009

 6. Reporting Period End Date:

12-31-2013

  7b.  End Date: (MM/DD/YYYY)

10-30-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Mapping 3,330,534 1,677,386 50%

2 Original Planning Grant Information Summit 197,530 80,748 41%

3 Planning Teams Regional Technology Planning Teams 1,315,211 1,175,840 89%

4 Capacity Building Program Office 805,763 561,323 70%

5 Technical Assistance Technical Assistance 584,344 271,030 46%

6 Address File Missouri Structures Inventory 340,000 461,365

$6,573,382 $4,227,692 64%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
This project is fully staffed.  The MO BroadbandNow Office Assistant is new to the project helping out with Program office duties, Percentage of FTE for Accounting Specialist III an Executive I 
changed based on the hours they have spent working on the project each quarter.  Percentage of FTE for MO BroadbandNow Assistant changed based on the hours spent on the various project 
types.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

MO Broadband Now Director 100 Program Office No Change

MO Broadband Now Assistant 3 Program Office No Change

MO Broadband Now Assistant 40 Mapping No Change

MO Broadband Now Assistant 56 Regional Technology Planning Teams No Change

MO Broadband Now Assistant 1 Technical Assistance No Change

MO Broadband Now Office Assistant 87 Program Office No Change

MO Broadband Now Office Assistant 7 Mapping No Change

MO Broadband Now Office Assistant 6 Regional Technology Planning teams No Change

Executive I 16 Program Office No Change

Accounting Specialist III 17 Program Office No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Boonslick Regional Planing Team Planning Teams Yes Yes 04/01/2013 12/31/2013 31,500 0 Planning Teams 5

Bootheel Regional Planning and 
Economic Develpment 
Commission

Planning Teams Yes Yes 04/01/2013 12/31/2013 33,500 0 Planning Teams 5

Carroll County Memorial Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 3

Cedar County Memorial Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 3

Environmental System Research 
Institute. Inc. ESRI Data Collection Yes Yes 03/10/2012 02/28/2012 0 65,000 Data Collection 100

Freeman Neosho Hospital Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 3
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Green Hills Regional Planning 
Commission Planning Teams Yes Yes 04/01/2013 12/31/2013 34,000 0 Planning Teams 5

Harrison County Hospital Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 3

Harry S. Truman Coordinating 
Council Planning Teams Yes Yes 04/01/2013 12/31/2013 297,000 0 Planning Teams 5

Iron County Hospital Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 3

John Fitzgibbon Memorial Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 3

Kaysinger Basin Regional 
Planning Commission Planning Teams Yes Yes 04/01/2013 12/31/2013 31,000 4,000 Planning Teams 6

Lake of the Ozarks Council of 
Local Governments Planning Teams Yes Yes 04/01/2013 12/31/2013 29,400 3,600 Planning Teams 5

MACOG Planning Teams Yes Yes 04/01/2013 12/31/2013 26,000 0 Planning Teams 4

Madison Memorial Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 3

Mark Twain Regional Council of 
Goverments Planning Teams Yes Yes 04/01/2013 12/31/2013 32,000 0 Planning Teams 5

Meramec Regional Planning 
Commission Planning Teams Yes Yes 04/01/2013 12/31/2013 33,000 0 Planning Teams 5

Mid-America Regional Council Planning Teams Yes Yes 04/01/2013 12/31/2013 33,000 0 Planning Teams 5

Mid-Missouri Regional Planning 
Commission Planning Teams Yes Yes 04/01/2013 12/31/2013 29,000 7,000 Planning Teams 6

MO-Kan Regional Council Planning Teams Yes Yes 04/01/2013 12/31/2013 33,000 0 Planning Teams 5

Northeast Missouri Regional 
Planning Commission Planning Teams Yes Yes 04/01/2013 12/31/2013 33,500 0 Planning Teams 5

Northwest Medical Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 3

Northwest Missouri Regional 
Council of Governments Planning Teams Yes Yes 04/01/2013 12/31/2013 33,000 0 Planning Teams 5

Ozark Foothills Regional Planning 
Commission Planning Teams Yes Yes 04/01/2013 12/31/2013 24,000 12,000 Planning Teams 6
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Pemiscot Memorial Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistace 3

Pioneer Trails Regional Planning 
Commission Planning Teams Yes Yes 04/01/2013 12/31/2013 27,900 3,600 Planning Teams 5

South Central Ozark Council of 
Governments Planning Teams Yes Yes 04/01/2013 12/31/2013 31,000 4,000 Planning Teams 6

Southeast Health Center 
Reynolds Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 3

Southeast Health Center of 
Stoddard County Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 3

Southeast Missouri Regional 
Planning Committee Planning Teams Yes Yes 04/01/2013 12/31/2013 32,000 0 Planning Teams 5

Southwest Missouri Council of 
Governments Planning Teams Yes Yes 04/01/2013 12/31/2013 37,000 0 Planning Teams 6

St. Clair County Hospital (SAC-
Osage) Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 3

St. Genevieve County Memorial Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 3

Sullivan County Memorial Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 3

Tier IV Consulting Group Inc. 
(Feasability Study) Technical Assistance Yes Yes 07/30/2013 11/30/2013 42,550 0 Technical Assistance 6

Washington County Memorial Planning Teams Yes Yes 04/01/2013 12/31/2013 26,000 0 Planning Teams 3

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

Southeast Health Center of Reynolds County formerly Advanced Medical has returned all documentation and reports with the exception of the Q3 case study, but has not submitted any invoices.  
The following Q1 utilization reports are outstanding: Northwest Medical.  The Q2 Utilization Report and Case Study have not been submitted by Sullivan County Memorial Hospital. The following 
Q3 Case Studies are outstanding: Carroll County Memorial Hospital, Southeast Health Center of Stoddard County and Southeast Health Center of Reynolds County. In addition to Southeast 
Health Center of Reynolds County, invoices have not been received as follows:  Iron County Hospital (Q3), and Washington County Memorial Hospital (Q3).   
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $1,466,615  $623,726  $2,090,341  $400,699  $51,419  $452,118 

  Personnel Fringe Benefits  $6,648  $100,746  $107,394  $147,395  $0  $147,395 

  Travel  $0  $0  $0  $27,128  $5,059  $32,187 

  Equipment  $0  $32,600  $32,600  $0  $0  $0 

  Materials / Supplies  $0  $0  $0  $0  $1,750  $1,750 

  Subcontracts Total  $4,943,189  $886,274  $5,829,463  $527,590  $103,200  $630,790 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $156,930  $0  $156,930  $3,124,880  $1,481,917  $4,606,797 

  Total Direct Costs  $6,573,382  $1,643,346  $8,216,728  $4,227,692  $1,643,345  $5,871,037 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $6,573,382  $1,643,346  $8,216,728  $4,227,692  $1,643,345  $5,871,037 

  % of Total 80 20 100 72 28 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.
1. 2x  Dell PowerVault MD3600i Storage appliances with 36Tb RAID 5 (12x3Tb) 
2. 16x  16Gb RDIMM Ram modules to upgrade existing Dell PE720 Servers (servers originally  
delivered January 2013 – MoBroadband Web, Geoportal, FTP NorthNode and TeleComm) 
3. 1x  Dell PowerEdge R720 Server (Rolla Disaster Recovery site) 
4. 6x  16Gb RDIMM Ram modules for Rolla Disaster Recovery server 
Please see attachment (Hardware_Purchases) for more information.
13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

The final purchases were made and invoices cleared in November and December of this Q4 2013.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Anna   Read

  15c.  Telephone 
            (area code, number, and extension)

   

 
  15d.  Email Address

Anna.Read@oa.mo.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

03-04-2014


