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QUARTERLY PERFORMANCE PROGRESS REPORT FOR PUBLIC COMPUTER CENTERS
General Information
1. Federal Agency and Organizational Element to
Which Report is Submitted

2. Award Identification Number

3. DUNS Number

Department of Commerce, National
51-42-B10550
Telecommunications and Information Administration

055305713

4. Recipient Organization

BOAT PEOPLE SOS, INC. 6066 LEESBURG PIKE STE 100, FALLS CHURCH, VA 22041-2220

5. Current Reporting Period End Date (MM/DD/YYYY)

6. Is this the last Report of the Award Period?

09-30-2011

Yes

No

7. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the
purposes set forth in the award documents.
7a. Typed or Printed Name and Title of Certifying Official

Jason Clevenger

7c. Telephone (area code, number and extension)

703-647-6486
7d. Email Address

jason.clevenger@bpsos.org
7b. Signature of Certifying Official

Submitted Electronically

7e. Date Report Submitted (MM/DD/YYYY):

11-11-2011
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Project Indicators (This Quarter)
1. Please describe significant project accomplishments completed during this quarter (600 words or less).

BPSOS-LOUISVILLE- In this quarter, we recruited two Vietnamese students for the basic computer skills class. We continued
advertising the PCC to the community using a variety of outreach methods. This included: face to face promotion, whereby our staff
stopped by their homes and businesses; distributing flyers to community leaders; and including flyers in our monthly Mach Song
newspaper.
Taking their new skills into the community, students from our basic computer skills class collaborated with local Vietnamese
organizations for Louisville WorldFest 2011. The students designed a Vietnamese map and flag for the parade, utilizing their newly
acquired computer and technical skills in the process.
We continued tutoring students in computer skills outside of our basic computer skills class. This quarter, we assisted users with online
job searches, resume creation, and online job applications.
St. John Vianney, our subgrantee, reports that they finished the first computer training class with 5 students graduating. The students
now understand the basic concept of how computer components work (CPU, RAM, hard drives, memory, and graphics cards, etc.).
From the evaluation survey, students reported that they enjoyed learning about Microsoft Word and the Internet. Students also enjoyed
the class’ Q&A session.
St. John Vianney staff started the second training class in September 2011 and currently, they have 7 students registered. The
computer lab is operating at its capacity, averaging between 90-100 users per week.

2. Please provide the percent complete for the following key milestones in your project. Write “0” in the Percent Complete column and "N/
A" in the Narrative column if your project does not include this activity. If you provided additional milestones in your baseline report, please
insert them at the bottom of the table. Figures should be reported cumulatively from award inception to the end of the most recent reporting
quarter. Please provide a narrative description if the percent complete is different from the target provided in your baseline plan (300 words
or less).

Milestone

2.a. Overall Project

Percent
Complete

Narrative (describe your reasons for any variance from the baseline
plan or any other relevant information)

42

Our initial implementation of this project was delayed for internal
reasons. First, we struggled to recruit bilingual staff (English and
Vietnamese) to serve as our PCC Coordinator, which meant that
having "on the ground" support was delayed. It is essential to
have bilingual staff for training and community outreach efforts to
our vulnerable population. Secondly, equipment purchasing did
not happen during the second quarter as planned. This resulted
in the overall expenses related to this project being lower than
planned at this stage, and subsequently we are behind as
compared to our baseline plan. Third, community outreach and
participant identification and recruitment presented a challenge.
Though, moving forward, we are maximizing the use of our
media and community organizing capabilities (and seeing
significant improvements), the initial delay in "on the ground"
support to oversee our outreach, left us behind as compared to
the baseline plan. We anticipate that project completion
percentage will consistently improve as our PCC maximizes its
capacity and the project moves forward.

2.b. Equipment / Supply Purchases

-

Progress reported in Question 4 below

2.c. Public Computer Centers Established

-

Progress reported in Question 4 below

2.d. Public Computer Centers Improved

-

Progress reported in Question 4 below

2.e. New Workstations Installed

-

Progress reported in Question 4 below

2.f. Existing Workstations Upgraded

-

Progress reported in Question 4 below
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2.g. Outreach Activities

-

Progress reported in Question 4 below

2.h. Training Programs

-

Progress reported in Question 4 below

-

Progress reported in Question 4 below

2.i. Other (please specify):

3. Please describe any challenges or issues faced during this past quarter in achieving planned progress against the project milestones
listed above. In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful (600 words
or less).

We realize now that our initial baseline projections were extremely high. For several reasons we made assumptions, but we also
anticipate and have seen an increased need for the PCC in our community by what our client's feedback and PCC operations have
taught us. Our current outreach efforts and strategies to address the barriers the Louisville community faces, has helped us learn even
more about the digital divide in this community and how it is stifling economic growth. We are now learning about more specific needs
that the community needs address (through our PCC) to bridge this divide. This in turn is enabling us to provide more specialized
services to the community.
BTOP technical assistance has been received in the form of outreach advice, among other areas. We feel that our PCC will benefit by
collaborating more with other BTOP grantees in and around the Louisville metropolitan area.
4. Please provide actual total numbers to date or typical averages for the following key indicators, as specified in the question. Write “0” in
the Total column and "N/A" in the Narrative column if your project does not include this activity. Unless otherwise indicated below, figures
should be reported cumulatively from award inception to the end of the most recent reporting quarter. Please provide a narrative
explanation if the total is different from the target provided in your baseline plan (300 words or less).

Indicator
New workstations installed and available
4.a.
to the public

Total

4.b. Average users per week (NOT cumulative)

Narrative (describe your reasons for any variance from the baseline
plan or any other relevant information)

20

N/A

115

We realize now that our initial baseline projections were extremely
high. For several reasons we made assumptions, but we also
anticipate and have seen an increased need for the PCC in our
community by what our client's feedback and PCC operations
have taught us. Our current outreach efforts and strategies to
address the barriers the Louisville community faces, has helped
us learn even more about the digital divide in this community and
how it is stifling economic growth. We are now learning about
more specific needs that the community needs address (through
our PCC) to bridge this divide. This in turn is enabling us to
provide more specialized services to the community.

4.c.

Number of PCCs with upgraded broadband
1
connectivity

N/A

4.d.

Number of PCCs with new broadband
wireless connectivity

1

N/A

64

N/A

Number of additional hours per week
4.e. existing and new PCCs are open to the
public as a result of BTOP funds

5. Training Programs. In the chart below, please describe the training programs provided at each of your BTOP-funded PCCs.
Name of Training Program

Length of Program (per hour
basis)

Number of Participants per
Program

Number of Training Hours per
Program

6

20

120

Basic computer skills

Add Training Program

Remove Training Program
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Project Indicators (Next Quarter)
1. Please describe significant project accomplishments planned for completion during the next quarter (600 words or less).

• BPSOS-LOUISVILLE: In the next quarter, we will provide students training in advances session of computers class, which mean; we
will go deeper in Microsoft Office tools and Internet Explorer, such as: Power Points, Access, Excel, Word, Search engine on IE,
hyperlink from Word to IE, etc. We continuing teach on basic computer class for new students who are interesting on computer skills or
anyone want to know more about Microsoft office tools and Internet Explorer.
We provide more training classes for participants in basic computer, ESL, and U.S Citizenship class. Also, we provide participants a
training class that how to search jobs online and apply jobs from many different companies in local area or around the nation online.
Also, we will teach them how to build their own resumes and submit directly to the company that they want to apply and teach them
how to post up their resume online in several websites such as louisvillecareer.com or careerbuilder.com.
• ST. JOHN VIANNEY CHURCH: They will finish the advance computer training class by February 2012. This advance computer
training class is for students who has taken the 1st class or already has a bit of experience with computers who’d like to further their
knowledge. Also, they will finish computer literacy training class for the new students by February 2012.
2. Please provide the percent complete anticipated for the following key milestones in your project as of the end of the next quarter. Write
"0" in the second column if your project does not include this activity. Figures should be reported cumulatively from award inception to the
end of the next reporting quarter. Please provide a narrative description if the planned percent complete is different from the target provided
in your baseline plan (300 words or less).

Milestone

2.a. Overall Project

Planned
Percent
Complete

51

Narrative (describe reasons for any variance from baseline plan
or any relevant information)

Our initial implementation of this project was delayed for
internal reasons. First, we struggled to recruit bilingual staff
(English and Vietnamese) to serve as our PCC Coordinator,
which meant that having "on the ground" support was
delayed. It is essential to have bilingual staff for training and
community outreach efforts to our vulnerable population.
Secondly, equipment purchasing did not happen during the
second quarter as planned. This resulted in the overall
expenses related to this project being lower than planned at
this stage, and subsequently we are behind as compared to
our baseline plan. Third, community outreach and participant
identification and recruitment presented a challenge. Though,
moving forward, we are maximizing the use of our media and
community organizing capabilities (and seeing significant
improvements), the initial delay in "on the ground" support to
oversee our outreach, left us behind as compared to the
baseline plan. We anticipate that project completion
percentage will consistently improve as our PCC maximizes
its capacity and the project moves forward.

2.b. Equipment / Supply Purchases

-

Milestone Data Not Required

2.c. Public Computer Centers Established

-

Milestone Data Not Required

2.d. Public Computer Centers Improved

-

Milestone Data Not Required

2.e. New Workstations Installed

-

Milestone Data Not Required

2.f. Existing Workstations Upgraded

-

Milestone Data Not Required

2.g. Outreach Activities

-

Milestone Data Not Required

2.h. Training Programs

-

Milestone Data Not Required

-

Milestone Data Not Required

2.i. Other (please specify):

3. Please describe any challenges or issues anticipated during the next quarter that may impact planned progress against the project
milestones listed above. In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful
(600 words or less).

We anticipate that ongoing challenges will be presented in the forms of community outreach. In addition, economic situations may
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impact our community. For instance, if the Vietnamese American community feels that job placement continues to be a priority, they
may again be more focused on job/employment searching in our PCC, as opposed to basic computer skills.
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Public Computer Center Budget Execution Details
Activity Based Expenditures (Public Computer Centers)
1. Please provide details below on your total budget, cumulative actual expenditures (for the period ending the current quarter), and
cumulative anticipated expenditures (for the period ending next quarter) for each line item, including detailed disbursements of both
matching funds and federal funds from project inception through end of this quarter (actual) or next quarter (anticipated). Actual and
anticipated figures should be reported cumulatively from award inception to the end of the applicable reporting quarter.
Actuals from Project Inception
through End of Current Reporting
Period

Budget for Entire Project

Anticipated Actuals from Project
Inception through End of Next
Reporting Period

Total Cost
(plan)

Matching
Funds
(plan)

Federal
Funds
(plan)

Total
Cost

Matching
Funds

Federal
Funds

Total
Costs

Matching
Funds

Federal
Funds

a. Personnel

$212,290

$79,040

$133,250

$73,388

$20,607

$52,781

$88,066

$24,729

$63,337

b. Fringe Benefits

$33,846

$0

$33,846

$6,098

$0

$6,098

$7,317

$0

$7,317

c. Travel

$2,250

$0

$2,250

$2,236

$0

$2,236

$2,683

$0

$2,683

d. Equipment

$34,250

$0

$34,250

$24,647

$0

$24,647

$29,576

$0

$29,576

e. Supplies

$1,680

$337

$1,343

$1,500

$328

$1,172

$1,799

$393

$1,406

$254,560

$118,560

$136,000

$120,830

$63,175

$57,655

$144,996

$75,810

$69,186

$0

$0

$0

$0

$0

$0

$0

$0

$0

h. Other

$32,075

$6,464

$25,611

$15,234

$2,941

$12,293

$18,280

$3,529

$14,754

i. Total Direct
Charges (sum of a
through h)

$570,951

$204,401

$366,550

$243,933

$87,051

$156,882

$292,717

$104,461

$188,259

j. Indirect Charges

$25,241

$0

$25,241

$10,081

$0

$10,081

$14,114

$2,016

$12,097

k. TOTALS (sum of i
and j)

$596,192

$204,401

$391,791

$254,014

$87,051

$166,963

$306,831

$106,477

$200,356

Cost Classification

f. Contractual
g. Construction

2. Program Income: Please provide the program income you listed in your application budget and actuals to date through the end of the
reporting period.
a. Application Budget Program Income: $0

b. Program Income to Date: $0

