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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

51-50-M09070

 4. Report Date (MM/DD/YYYY)

10-09-2013

  1. Recipient Name

Center for Innovative Technology

8. Designated Entity on Behalf of:

Virginia

  3. Street Address

Virginia, 2214 Rock Hill Road,  Suite 600,

  5. City, State, Zip Code
Herndon, VA 20170      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
03-01-2010

 6. Reporting Period End Date:

09-30-2013

  7b.  End Date: (MM/DD/YYYY)

02-28-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Data Collection 3,923,943 2,808,116 72%

2 Original Planning Grant Original Planning Grant 500,000 500,000 100%

3 Capacity Building Capacity Building 1,435,877 719,138 50%

4 Technical Assistance Technical Assistance Education Programs 943,141 590,869 63%

5 Technical Assistance Technical Assistance Indian Country 1,297,018 349,397 27%

6 N/A NA 0 0

$8,099,979 $4,967,520 61%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
The project is fully staffed.  The program reflects a distributed effort, shifting due to individual project demands and activities required during the period. Regarding the excel project attachment, we 
recognize there may be a $1 rounding variation in the workbook. In an effort to accurately match the SF425 which reports 2 decimal places, our experience artificially plugging the workbook with 
whole numbers creates a greater variance than simply entering the numbers as reported on the SF425.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Program Director 19 Data collection No Change

Program Director 25 Technical Assistance Education Programs No Change

Program Manager 13 Data Collection No Change

Program Manager 27 Capacity Building No Change

Program Manager 20 Technical Assistance Education Programs No Change

Program Manager 13 Technical Assistance Indian Country No Change

Program Assistant 7 Data Collection No Change

Program Assistant 23 Technical Assistance Education Programs No Change

Program Assistant 52 Technical Assistance Indian Country No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Bristol Virginia Utility Original Planning Gran No Yes 06/01/2010 05/20/2011 0 69,000 Original Planning Gra 100

Exoventure Technical Assistance No Yes 04/16/2012 07/18/2012 37,217 0 Technical Assistance 100

Broad Axe Original Planning Gran Yes Yes 06/15/2010 06/30/2011 151,000 0 Original Planning Gra 20

Broad Axe Capacity Building Yes Yes 08/01/2011 12/31/2012 195,000 0 Capacity Building 26

Broad Axe Technical Assistance Yes Yes 04/01/2012 10/01/2012 176,201 0 Technical Assistance 23

Broad Axe Capacity Building Yes No 08/01/2013 12/31/2014 239,204 0 Capacity Building 31

SNG Original Planning Gran Yes Yes 05/18/2010 05/20/2011 123,026 0 Original Planning Gra 32
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SNG Capacity Building Yes Yes 08/01/2011 01/31/2012 102,060 0 Capacity Building 27

SNG Technical Assistance Yes Yes 04/01/2012 06/30/2013 78,000 0 Technical Assistance 20

Commonwealth of Virginia Data Collection No No 03/01/2010 02/28/2015 0 1,364,388 Data Collection 100

North American Capital Technical Assistance Yes Yes 01/02/2013 12/31/2014 245,854 0 Technical Assistance 100

VITA/VGIN Technical Assistance Yes Yes 02/01/2013 12/31/2014 436,000 15,761 Technical Assistance 16

Virginia Tech Technical Assistance Yes Yes 03/01/2013 12/31/2014 151,688 30,365 Technical Assistance 12

VITA/VGIN Data Collection Yes Yes 05/17/2010 12/31/2014 2,071,625 300,000 Data Collection 75

VITA/VGIN Capacity Building Yes Yes 10/23/2012 12/31/2014 242,000 0 Capacity Building 9

Virginia Tech Data Collection Yes Yes 07/01/2010 12/31/2014 966,067 199,355 Data Collection 72

Virginia Tech Capacity Building Yes Yes 07/01/2012 12/31/2014 219,800 46,126 Capacity Building 16

SNG Capacity Building Yes No 12/31/2014 12/31/2014 80,736 0 Capacity Building 21

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

NA
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $770,196  $0  $770,196  $475,303  $0  $475,303 

  Personnel Fringe Benefits  $469,438  $0  $469,438  $276,691  $0  $276,691 

  Travel  $83,549  $0  $83,549  $25,349  $0  $25,349 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $30,036  $0  $30,036  $8,121  $0  $8,121 

  Subcontracts Total  $5,515,478  $2,024,995  $7,540,473  $3,585,026  $1,241,880  $4,826,906 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $3,935  $0  $3,935  $4,562  $0  $4,562 

  Total Direct Costs  $6,872,632  $2,024,995  $8,897,627  $4,375,052  $1,241,880  $5,616,932 

  Total Indirect Costs  $1,227,347  $0  $1,227,347  $592,468  $0  $592,468 

  Total Costs  $8,099,979  $2,024,995  $10,124,974  $4,967,520  $1,241,880  $6,209,400 

  % of Total 80 20 100 80 20 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

ArcGIS software

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

N/A

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Patricia   Inman

  15c.  Telephone 
            (area code, number, and extension)

703-689-3044  

 
  15d.  Email Address

pat.inman@cit.org

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

11-22-2013


