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General Information

1.  Federal Agency and Organizational Element to 
Which Report is Submitted

Department of Commerce, National 
Telecommunications and Information Administration

2.  Award Identification Number

53-43-B10595

3.  DUNS Number

002799641

4.  Recipient Organization

Toledo Telephone Company, Inc. 183 Plomondon Road, Toledo, WA 98591-9709 

 5.  Current Reporting Period End Date (MM/DD/YYYY)

06-30-2011

6.  Is this the last Report of the Award Period?

Yes No

7. Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the 
purposes set forth in the award documents.

7a.  Typed or Printed Name and Title of Certifying Official

Dale   Merten

7c.  Telephone (area code, number and extension)

(360) 864-2044  

C.O.O.

7d.  Email Address

BTOP@toledotel.com

7b.  Signature of Certifying Official 

Submitted Electronically

7e.  Date Report Submitted (MM/DD/YYYY):

08-30-2011
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Project Indicators  (This Quarter)

1.  Please describe significant project accomplishments completed during this quarter (600 words or less).

This quarter we were able to seat 128 new students in our Basic Computer Literacy Training and 49 students returned to enroll in 
intermediate Microsoft Word classes. Classes are held during the week day, evening and weekend to accommodate a variety of 
schedules.  Students must complete this basic class in order to receive the laptop and broadband connection. We were able to 
connect 149 total new subscribers who completed this class during the quarter. We were also able to exceed our original estimates on 
the total number of participants by quarters end.  The Cowlitz Tribe held their annual Tribal Council Meeting during the quarter which 
also includes an annual scholarship awards celebration and a traditional salmon bake.  This event enable us to meet one-on-one with 
Tribal Members, and resulted in 19 new applications.
2. Please provide the percent complete for the following key milestones in your project.  Write “0” in the Percent Complete column and "N/A" 
in the Narrative column if your project does not include this activity.  If you provided additional milestones in your baseline report, please 
insert them at the bottom of the table.  Figures should be reported cumulatively from award inception to the end of the most recent reporting 
quarter.  Please provide a narrative description if the percent complete is different from the target provided in your baseline plan  (300 words 
or less).

Milestone
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or 

any other relevant information)

2.a.  Overall Project 33
We exceed this quarters objective by 28 additional participants.  
In our Key Indicators Report, we had projected 230 total new 
subscribers by the end of this quarter, we have achieved 258.  

2.b.  Equipment / Supply Purchases - Progress reported in Question 4 below

2.c.  Awareness Campaigns - Progress reported in Question 4 below

2.d.  Outreach Activities - Progress reported in Question 4 below

2.e.  Training Programs - Progress reported in Question 4 below

2.f.  Other (please specify): - Progress reported in Question 4 below

3.  Please describe any challenges or issues faced during this past quarter in achieving planned progress against the project milestones 
listed above.  In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful (600 words 
or less).
Summer vacations may reduce the number of classroom participants as most people take time away from home this time of year.

4a. In the chart below, please provide the requested information on your BTOP grant-funded SBA activities. Please also provide a short 
description of the activity (600 words or less).  Figures should be reported cumulatively from award inception to the end of the most recent 
reporting quarter.  Please ensure that the numbers of new household subscribers and business or community anchor institution (CAI) 
subscribers reflected in the “Total” row represent the unduplicated number of new subscribers that can be attributed to your SBA project as 
a whole.  

Name of the 
SBA Activity

Location of 
SBA Activity Description of Activity (600 words or less)

Size of 
Target 

Audience

Actual 
Number of 

Participants

New 
Subscribers: 
Households

New 
Subscribers: 
Businesses 
and/or CAIs

Toledo / Cowlitz 
Broadband 
Initiative

Toledo WA

Applications from participants continue to be received and each is 
reviewed carefully.  Approved applicants are scheduled for the Basic 
Training Class, all others are notified their applications was not 
accepted.

700 308 0 0

Toledo / Cowlitz 
Broadband 
Initiative

Toledo WA Participants completed Basic Computer Training which qualifies them to 
receive a laptop computer and broadband. 308 308 226 12

Toledo / Cowlitz 
Broadband 
Initiative

Toledo WA Targeted community outreach & awareness to seniors and high school 
students explaining the program and benefits 300 30 20 0

Toledo / Cowlitz 
Broadband 
Initiative

Toledo WA Presented outreach information at the Annual Cowlitz Tribal Council 
Meeting and met with many Tribal households 150 100 0 0

Total: 1,458 746 246 12
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4b.  Please describe your method for determining the number of households, businesses, and/or (CAIs) subscribing to broadband as a result 
of your SBA programs (600 words or less).

Each new subscriber must identify on the application if they are applying as a residence or business.  Toledo Telephone is the primary 
broadband provider in the area, therefore we know our current subscription rate and can measure the increase in subscribers from this 
program.  We survey our participants during and after training, and will survey again at the end of the program to determine sustained 
subscription rates.

4c.  Please provide a narrative explanation if the total number of new subscribers is different from the targets provided in your baseline plan 
(600 words or less).

We are ahead of our baseline plan by 26 new subscribers. 

4d.  Please provide the number of households and the number of businesses and CAIs receiving discounted broadband service as result of 
BTOP funds.

  Households:  246   Businesses and CAIs : 12

Project Indicators  (Next Quarter)

1.  Please describe significant project accomplishments planned for completion during the next quarter (600 words or less).
We continue to expand our classes beyond the very basics of using a computer with several introductory courses including MS Word, 
MS Excel, and PowerPoint.  Utilizing email to receive feedback from the participants, we will also include a class on the most popular 
"elective" type class. 

2. Please provide the percent complete anticipated for the following key milestones in your project as of the end of the next quarter. Write 
"0" in the second column if your project does not include this activity.  If you provided additional milestones in your baseline report, please 
insert them at the bottom of the table.  Figures should be reported cumulatively from award inception to the end of the next reporting 
quarter.  Please provide a narrative description if the planned percent complete is different from the target provided in your baseline plan 
(300 words or less).

Milestone
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or any 

other relevant information)

2.a.  Overall Project 33 We are slightly ahead of schedule at this time.

2.b.  Equipment Purchases - Milestone Data Not Required

2.c.  Awareness Campaigns - Milestone Data Not Required

2.d.  Outreach Activities - Milestone Data Not Required

2.e.  Training Programs - Milestone Data Not Required

2.f.  Other (please specify): - Milestone Data Not Required

3.  Please describe any challenges or issues anticipated during the next quarter that may impact planned progress against the project 
milestones listed above.  In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful  
(600 words or less).
As stated above, summer vacations may reduce the number of classroom participants for the next quarter.  However, we anticipated 
this issue in our Key Indicator Report.
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Sustainable Broadband Adoption Budget Execution Details

Activity Based Expenditures  (Sustainable Broadband Adoption)

1.  Please provide details below on your total budget, cumulative actual expenditures (for the period ending the current quarter),  and 
cumulative anticipated expenditures (for the period ending next quarter) for each line item, including detailed disbursements of both 
matching funds and federal funds from project inception through end of this quarter (actual) or next quarter (anticipated). Actual and 
anticipated figures should be reported cumulatively from award inception to the end of the applicable reporting quarter.  

Budget for Entire Project      
  Actuals from Project Inception 

through End of Current Reporting 
Period

Anticipated Actuals from Project 
Inception through End of Next 

Reporting Period

Cost 
Classification

Total Cost 
(plan)

Matching 
Funds 
(plan)

Federal 
Funds 
(plan)

Total 
Cost

Matching 
Funds

Federal 
Funds

Total 
Costs

Matching 
Funds

Federal 
Funds

a. Personnel  $176,473  $176,473  $0  $63,649  $63,649  $0  $77,075  $77,075  $0 

b. Fringe Benefits  $63,530  $63,530  $0  $21,078  $21,078  $0  $25,524  $25,524  $0 

c. Travel  $5,000  $5,000  $0  $654  $654  $0  $1,000  $1,000  $0 

d. Equipment  $687,750  $209,250  $478,500  $0  $0  $0  $0  $0  $0 

e. Supplies  $35,000  $35,000  $0  $280,441  $43,869  $236,572  $331,819  $51,906  $279,913 

f. Contractual  $59,400  $59,400  $0  $61,289  $1,289  $60,000  $91,500  $1,500  $90,000 

g. Construction  $0  $0  $0  $0  $0  $0  $0  $0  $0 

h. Other  $1,841,975  $212,000  $1,629,975  $519,528  $106,000  $413,528  $656,550  $159,000  $497,550 

i. Total Direct 
Charges (sum 
of a  through h)  $2,869,128  $760,653  $2,108,475  $946,639  $236,539  $710,100  $1,183,468  $316,005  $867,463 

j. Indirect 
Charges

k. TOTALS (sum 
of i and j)

 $2,869,128  $760,653  $2,108,475  $946,639  $236,539  $710,100  $1,183,468  $316,005  $867,463 
2.  Program Income: Please provide the program income you listed in your application budget and actuals to date through the end of the 
reporting period.

a. Application Budget Program Income:  $0 b. Program Income to Date:  $0 


