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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

78-50-M09055

 4. Report Date (MM/DD/YYYY)

10-26-2012

  1. Recipient Name

Virgin Islands Public Finance Authority

8. Designated Entity on Behalf of:

N/A

  3. Street Address

32-33 Kongens Gade,

  5. City, State, Zip Code
St. Thomas, VI 00802-0000 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
01-01-2010

 6. Reporting Period End Date:

09-30-2012

  7b.  End Date: (MM/DD/YYYY)

12-31-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Data Collection, Integration, Verification, Display 2,401,749 1,806,600 75%

2 Address File Street Address Normalization 164,240 0

3 Technical Assistance Local/Regional Technology Planning Teams 443,517 0

4 N/A N/A 0 0

5 N/A N/A 0 0

6 N/A

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
 
N/A - The project is fully staffed, with the majority of staffing provided under contract through BroadMap, LLC and in-kind by the Virgin Islands Public Finance Authority (VIPFA) and its wholly-
owned subsidiary and project implementation team, viNGN, Inc. d/b/a Virgin Islands Next Generation Network. Other staffing support is provided by VIPFA/viNGN's partners, including the U.S. 
Virgin Islands Water and Power Authority (WAPA), the U.S. Virgin Islands Office of the Lieutenant Government, and the Virgin Islands Territorial Emergency Management Agency (VITEMA). The 
in-kind staffing provided by VIPFA, viNGN, WAPA, the U.S. Virgin Islands Office of the Lieutenant Government, and VITEMA is in addition to the local match contribution under the grant 
agreement. 
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

N/A 0 N/A No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

BroadMap, LLC Data Collection Yes Yes 06/08/2012 12/31/2014 968,213 0 Data Collection, Integ 100

Stratum Broadband Data Collection No Yes 11/23/2009 11/23/2011 1,354,927 0 Data Collection, Integ 100

Various-Other Professional 
Services Contractors and 
Suppliers

Data Collection No No 01/01/2010 12/31/2014 5,000 0 Data Collection, Integ 100

Various-Other Professional 
Services Contractors and 
Suppliers

Address File No No 01/01/2010 12/31/2014 80,000 0 Street Address Norm 100

Various-Other Professional 
Services Contractors and 
Suppliers

Planning Teams No No 01/01/2010 12/31/2014 179,034 0 Local/Regional Techn 100

BroadMap, LLC Address File Yes Yes 01/01/2010 12/31/2014 61,560 0 Street Address Norm 100

BroadMap, LLC Planning Teams Yes Yes 01/01/2010 12/31/2014 200,000 0 Local/Regional Techn 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

No challenges have been encountered with vendors or subrecipients.



Performance Progress Report 
OMB Approval Number: 0660-0034 

Expiration Date:  08/31/2015
PPR, Page 3 of 4

12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $0  $0  $0  $0  $0  $0 

  Personnel Fringe Benefits  $0  $0  $0  $0  $0  $0 

  Travel  $75,355  $0  $75,355  $0  $0  $0 

  Equipment  $85,417  $695,000  $780,417  $45,934  $0  $45,934 

  Materials / Supplies  $0  $0  $0  $0  $0  $0 

  Subcontracts Total  $2,848,734  $0  $2,848,734  $1,760,666  $0  $1,760,666 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $0  $123,714  $123,714  $0  $288,179  $288,179 

  Total Direct Costs  $3,009,506  $818,714  $3,828,220  $1,806,600  $288,179  $2,094,779 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $3,009,506  $818,714  $3,828,220  $1,806,600  $288,179  $2,094,779 

  % of Total 79 21 100 86 14 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.
 
During Quarter 3, CY 2012, the following hardware, software and related data was purchased: 
 
Hardware and Related Software: 
 - Probe Measurement Application Automated Bandwidth:  Hardware and software utilized in conjunction with field analysis and reporting    
 
 - EDX Signal Propagation Software:  For use in verification and mapping of wireless coverage 
   
Data:   
 
 - MapConnect Enterprise:  Display and geocoding data used as the basemap for the public facing website, Provider Portal, and Community Anchor Institution (CAI) portal 

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.
 
The following hardware, software and related data plans will be acquired, based on the planned purchase periods noted below and as they are needed for scheduled implementation activities: 
 
Hardware: 
  
- Probe Measurement Devices (Android Phones):  For on location drive testing of wireless broadband service coverage and speeds and related data capture 
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Planned Purchase Period:  October 2012 
 
- Data Plans for Wireless Service Phones:  Data plan descriptions to be loaded on wireless service phones for probe measurements and verifications 
 
Planned Purchase Period:  October 2012 through December 2012 for initial probe measurements that are scheduled during Quarter 4, CY 2012 (In an effort to reduce costs, the data plans 
procured for purposes of conducting probe measurements and verifications will be terminated early, i.e. after verification tests are completed.) 
   
- Esri Laptop with ArcInfo License:  For performing ArcGIS tasks  
    
Planned Purchase Period:  Quarter 1, CY 2013  
 
 
Software: 
 
- ArcGIS Server GIS Software:  For the deployment of web-based Geographic Information System (GIS) mapping for the public facing website, the Provider Portal, and the Community Anchor 
Institution (CAI) Portal          
 
Planned Purchase Period:  Quarter 4, CY 2012 or Quarter 1, CY 2013 
 
  -  ArcGIS ArcView License GIS:  Software needed for data manipulation and processing  
    
Planned Purchase Period:  Quarter 4, CY 2012 or Quarter 1, CY 2013 

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
 

15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Vicki  Johnson

  15c.  Telephone 
            (area code, number, and extension)

3407141635  

 
  15d.  Email Address

vjohnson@usvipfa.com

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

01-16-2013


