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Project Indicators (This Quarter)
1. Please describe significant project accomplishments completed during this quarter (600 words or less).

The most significant accomplishment of this quarter was the release of the RFPs for our three construction bid packages. The
combined total of the three low bids exceeded our budget, so at the end of the quarter we were in negotiations with the apparent low
bidders on changes to the specifications that would allow them to reduce their costs and pass those savings onto the project. We
believe we were able to find ways to cut costs that did not negatively impact the overall scope or purposes of our project.
We have also filed a request for an amended Environmental Assessment to take into account some small route changes that were
made during the fiber engineering process. Approvals were pending with Fish and Wildlife as well as the Illinois Historical Preservation
Agency at the end of the quarter.
The RFP winner for the UC2B Fiber-to-the-Premise (FTTP) electronics was approved both by the University of Illinois Board of
Trustees as well as the State of Illinois procurement office. The vendor has a major hardware/software release scheduled for August
21st, so we will wait until then to purchase this equipment. In the meanwhile we are making arrangements to have demo equipment
shipped to us so that our network engineers can become more familiar with it. We are also planning for two community forums at which
we will demonstrate this technology.
We have also begun work on an RFP to procure a fiber management system. That RFP will most likely be released in the next quarter.
We have also started work on the design of the database that will be used to track the door-to-door canvass of the 4,650 households
and 200 businesses in our FTTP areas.
2. Please provide the percent complete for the following key milestones in your project. Write “0” in the Percent Complete column and "N/
A" in the Narrative column if your project does not include this activity. If you provided additional milestones in your baseline plan, please
insert them at the bottom of the table. Unless otherwise indicated in the instructions, figures should be reported cumulatively from award
inception to the end of the most recent reporting quarter. Please provide a narrative description if the percent complete is different from the
target provided in your baseline plan (300 words or less).

Milestone

2a. Overall Project

Percent
Complete

6

Narrative (describe reasons for any variance from baseline plan or
subsequent written updates provided to your program officer)

Our baseline projected 45%, which was based on getting a lot of
construction completed this summer. Due to the delays in completing
our detailed fiber design and in hiring our construction contractors,
construction will not begin until the 3rd quarter of 2011. We expect to
complete our overall project in January of 2013.

2b. Environmental Assessment

100

Complete

2c. Network Design

100

Complete

80

Baseline projected 100%. All of our IDOT ROW permits are complete.
We still lack several private easements. Those will be negotiated in the
3rd quarter as soon as our construction contracts are finalized.

80

Baseline Projected at 100%. All but two of our railroad crossing permits
are complete. The railroad has been short-staffed due to the flooding
along the Mississippi River. We expect to secure all construction permits
and approvals in September of 2011.

0

Baseline projected at 100%. Due to the delays in completing our detailed
fiber design and in hiring our constriction contractors, construction will
not begin until the 3rd quarter. We expect to spend all of these site
construction dollars by the end of the 4th quarter of 2011.

2d. Rights of Way

2e. Construction Permits and Other Approvals

2f. Site Preparation

2g. Equipment Procurement

10

Baseline projected at 60%. While the RFP winner for the UC2B FTTP
electronics was approved both by the University of Illinois Board of
Trustees as well as the State of Illinois procurement office, the vendor
has a major hardware/software release scheduled for August 21st, so
we will wait until then to begin purchasing this equipment. We will buy
much of this equipment up-front to bring up the core network in the 4th
quarter of 2011. However, the equipment that resides at a customer
location and the core components that connect directly to the customers'
equipment will be purchased on an as-needed basis. There is typically a
one or two year warranty on the customer equipment, which starts when
it is purchased, not when it is installed. If we purchase the customer
equipment too far ahead of time, we use up too much of the warranty

RECIPIENT NAME:University of Illinois
AWARD NUMBER: NT10BIX5570044

OMB CONTROL NUMBER: 0660-0037
EXPIRATION DATE: 12/31/2013

DATE: 08/22/2011

Milestone

Percent
Complete

Narrative (describe reasons for any variance from baseline plan or
subsequent written updates provided to your program officer)

before it is ever deployed. We expect to purchase the last of this
customer-specific equipment in the 4th quarter of 2012.

1

Baseline projection was 30%. Construction has been delayed by the
length of time it took for the Environmental Assessment, the fiber
engineering and completing the RFP process for our construction
contractors. We underestimated all three in our baseline plan. The final
Network Build will be completed in January of 2013.

0

Baseline projection was 60%. Equipment Deployment has been delayed
by the length of time it took for the Environmental Assessment, the fiber
engineering and completing the RFP process for our construction
contractors. We underestimated all three in our baseline plan. We will be
installing customers through January of 2013, so the final date for
equipment deployment will be January 31, 21013.

2j. Network Testing

0

Baseline projection was 25%. Network Testing has been delayed by the
length of time it took for the Environmental Assessment, the fiber
engineering and completing the RFP process for our construction
contractors. We underestimated all three in our baseline plan. We
projected Network testing to be complete by the 2nd quarter of 2012. It
seems likely that the actual date will be late in the 3rd quarter or early in
the 4th quarter of 2012 instead.

2k. Other (please specify):

0

N/A

2h.

Network Build (all components - owned,
leased, IRU, etc)

2i. Equipment Deployment

3. To the extent not covered above, please describe any challenges or issues faced during this past quarter in achieving planned progress
against the project milestones listed above. In particular, please identify any areas or issues where technical assistance from the BTOP
program may be useful (600 words or less).

Our primary challenge in the last quarter was that the low bids for our three construction packages totaled more than we have
budgeted or available. As was detailed above, we entered into a "Value Engineering" process with the two apparent low bidders. At
the end of the quarter it looked likely that we would be able to drive enough cost from the construction to meet our budget without
negatively impacting the scope or goals of our project.

4. Please report the following information regarding network build progress. Write “0” in the Total column and "N/A" in the Narrative
column if your project does not include this activity. Unless otherwise indicated in the instructions, figures should be reported cumulatively
from award inception to the end of the most recent reporting quarter. Please provide a narrative description if the total is different from the
target provided in your baseline plan (600 words or less).

Indicator

Total

Narrative (describe your reasons for any variance from the baseline
plan or any other relevant information)

New network miles deployed

0

Baseline projected 56.45 miles. Our detailed fiber engineering
and our construction bidding have taken longer than we
estimated in our baseline plan. We are therefore behind in
starting construction by about a full quarter. We expect to get
caught up to our baseline projection in the 3rd quarter of 2012.

New network miles leased

0

N/A

Existing network miles upgraded

0

Our detailed fiber engineering and our construction bidding have
taken longer than we estimated in our baseline plan. We are
therefore behind in starting construction by about a full quarter.
We will be purchasing some existing fiber and conduit
infrastructure and will either be installing larger fiber cables, or
lighting more of the existing strands. We expect to get caught up
to our baseline projection in the 3rd quarter of 2012.

Existing network miles leased

0

N/A

0

Baseline projected 56.45 miles. Our detailed fiber engineering
and our construction bidding have taken longer than we
estimated in our baseline plan. We are therefore behind in

Number of miles of new fiber (aerial or underground)
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Indicator

Narrative (describe your reasons for any variance from the baseline
plan or any other relevant information)

Total

starting construction by about a full quarter. We expect to get
caught up to our baseline projection in the 3rd quarter of 2012.
Number of new wireless links

0

N/A

Number of new towers

0

N/A

0

Baseline projected 198 interconnection points. Our detailed fiber
engineering and our construction bidding have taken longer
than we estimated in our baseline plan. We are therefore behind
in starting construction by about a full quarter. We expect to get
caught up to our baseline projection in the 3rd quarter of 2012.

Number of new and/or upgraded interconnection points

For questions 5 and 6 please include information relating to agreements that you are negotiating or have entered into, or that your sub
recipient, contractor or subcontractor is negotiating or entered into.
5a. If applicable, please provide the following information with regard to agreements with broadband wholesalers and/or last mile providers
as a result of your project.
Indicators
Number of signed agreements with broadband wholesalers or last mile providers

0

Number of agreements currently being negotiated with broadband wholesalers or last mile
providers

0

Average term of signed agreements (in quarters)

0

5b. Please list the names of the wholesale and last mile providers with whom you have signed agreements (100 words or less). Providers:

We have not signed any wholesale or last mile provider agreements yet. We have concentrated all of our efforts thus far in getting
construction started. Until we have fiber in the ground we cannot reasonable expect any wholesale or last-mile provider to be serious
about negotiating or entering into agreements with us. This activity will pick up speed in the 3rd and 4th quarters of this year.

5c. What wholesale services are being provided by this project? Please describe below. As an attachment to this report, please provide
pricing plans (in $ per month) associated with each wholesale service provided by your product (100 words or less). Wholesale services
description:

We will provide layer-two transport services, which are often referred to as Metro Ethernet. We will also offer dark fiber services. We
have several commitments for 20-year dark fiber IRUs, but have not completed those contracts yet. We may also offer shorter term
dark fiber leases. Attached are our proposed pricing plans for layer-two transport and 20-year dark fiber IRUs.
5d. If you have designated a third party to operate all or a portion of your network, please provide the name and contact information for this
third party, indicate if this entity is a sub recipient, contractor, and/or subcontractor, and describe with specificity the portion of your
network this this third party operates (600 words or less).

We have not designated a third party to operate any portion of our network.

6. Please provide the data according to the type of subscriber. Write “0” in the Total column and “N/A” in the Narrative column if your
project does not pass or serve a particular subscriber type. Unless otherwise indicated in the instructions, figures should be reported
cumulatively from award inception to the end of the most recent reporting quarter. Please provide a narrative description if the total is
different from the target provided in your baseline plan (300 words or less).
Subscriber Type

Broadband
Wholesalers or Last
Mile Providers

Access Type

Total

Providers with signed agreements
receiving new access

0

Providers with signed agreements
receiving improved access

0

Narrative (describe your reasons for any variance from the
baseline plan or any other relevant information)
Baseline projected 1 provider with new access. Because we have
not connected any providers yet we are behind in this category.
Our detailed fiber engineering and our construction bidding have
taken longer than we estimated in our baseline plan. We are
therefore behind in starting construction by about a full quarter.
We expect to be caught up with our baseline projection in this
area by the end of the 4th quarter of 2011.
Baseline projected 3 providers with improved access. Because we
have not connected any providers yet we are behind in this
category. Our detailed fiber engineering and our construction
bidding have taken longer than we estimated in our baseline plan.
We are therefore behind in starting construction by about a full
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Subscriber Type

Access Type

Total

Narrative (describe your reasons for any variance from the
baseline plan or any other relevant information)
quarter. We expect to be caught up with our baseline projection in
this area by the end of the 4th quarter of 2011.

Providers with signed agreements
receiving access to dark fiber

Please identify the speed tiers that are
available and the number of
subscribers for each

Community Anchor
Institutions (including
Total subscribers served
Government
institutions)

Residential /
Households

Businesses

0

5

0

Subscribers receiving new access

0

Subscribers receiving improved access

0

Please identify the speed tiers that are
available and the number or
subscribers for each

5

Entities passed

0

Total subscribers served

0

Subscribers receiving new access

0

Subscribers receiving improved access

0

Please identify the speed tiers that are
available and the number of
subscribers for each

5

Entities passed

0

The baseline did not include a projection for dark fiber customers.
There will be two levels of customer connectivity - 100 Mbps and 1
Gbps, and three levels of provider connectivity - dual 1 Gbps
connections, dual 2 Gbps connections and dual 10 Gbps
connections to our network core. See the attached chart of
wholesale services and speed tiers for customer and provider
connections.
Our detailed fiber engineering and our construction bidding have
taken longer than we estimated in our baseline plan. We are
therefore behind in starting construction and serving any Anchor
Institutions. We will serve our first Anchor Institutions in the 4th
quarter of 2011. We will get back on our baseline plan in the 3rd
quarter of 2012.
Our detailed fiber engineering and our construction bidding have
taken longer than we estimated in our baseline plan. We are
therefore behind in starting construction and serving any Anchor
Institutions. We will serve our first Anchor Institutions in the 4th
quarter of 2011. We will get back on our baseline plan in the 3rd
quarter of 2012.
Our detailed fiber engineering and our construction bidding have
taken longer than we estimated in our baseline plan. We are
therefore behind in starting construction and serving any Anchor
Institutions. We will serve our first Anchor Institutions in the 4th
quarter of 2011. We will get back on our baseline plan in the 3rd
quarter of 2012.
There are five levels of Anchor Institution connectivity. They are
detailed on the attached chart of retail services. All levels have 1
Gbps connections to the UC2B Intranet. The Internet bandwidth is
tiered from 5 Mbps to 40 Mbps. All connections are symmetrical.
Our detailed fiber engineering and our construction bidding have
taken longer than we estimated in our baseline plan. We are
therefore behind in starting construction and serving any
households. We will pass our first residences in the 3rd quarter of
2011. We will get back on our baseline plan in the 3rd quarter of
2012.
Our detailed fiber engineering and our construction bidding have
taken longer than we estimated in our baseline plan. We are
therefore behind in starting construction and serving any
households. We will serve our first residences in the 4th quarter of
2011. We will get back on our baseline plan in the 3rd quarter of
2012.
Our detailed fiber engineering and our construction bidding have
taken longer than we estimated in our baseline plan. We are
therefore behind in starting construction and serving any
households. We will serve our first residences in the 4th quarter of
2011. We will get back on our baseline plan in the 3rd quarter of
2012.
Our detailed fiber engineering and our construction bidding have
taken longer than we estimated in our baseline plan. We are
therefore behind in starting construction and serving any
households. We will serve our first residences in the 4th quarter of
2011. We will get back on our baseline plan in the 3rd quarter of
2012.
There are five levels of residential connectivity. They are detailed
on the attached chart of retail services. All levels have 1 Gbps
connections to the UC2B Intranet. The Internet bandwidth is tiered
from 5 Mbps to 40 Mbps. All connections are symmetrical.
Our detailed fiber engineering and our construction bidding have
taken longer than we estimated in our baseline plan. We are
therefore behind in starting construction and serving any
businesses. We will pass our first businesses in the 3rd quarter of
2011. We will get back on our baseline plan in the 3rd quarter of
2012.

RECIPIENT NAME:University of Illinois
AWARD NUMBER: NT10BIX5570044

OMB CONTROL NUMBER: 0660-0037
EXPIRATION DATE: 12/31/2013

DATE: 08/22/2011

Subscriber Type

Access Type

Narrative (describe your reasons for any variance from the
baseline plan or any other relevant information)

Total

Total subscribers served

0

Subscribers receiving new access

0

Subscribers receiving improved access

0

Please identify the speed tiers that are
available and the number of
subscribers for each

5

Our detailed fiber engineering and our construction bidding have
taken longer than we estimated in our baseline plan. We are
therefore behind in starting construction and serving any
businesses. We will serve our first businesses in the 4th quarter of
2011. We will get back on our baseline plan in the 3rd quarter of
2012.
Our detailed fiber engineering and our construction bidding have
taken longer than we estimated in our baseline plan. We are
therefore behind in starting construction and serving any
businesses. We will serve our first businesses in the 4th quarter of
2011. We will get back on our baseline plan in the 3rd quarter of
2012.
Our detailed fiber engineering and our construction bidding have
taken longer than we estimated in our baseline plan. We are
therefore behind in starting construction and serving any
businesses. We will serve our first businesses in the 4th quarter of
2011. We will get back on our baseline plan in the 3rd quarter of
2012.
There are five levels of business connectivity. They are detailed
on the attached chart of retail services. All levels have 1 Gbps
connections to the UC2B Intranet. The Internet bandwidth is tiered
from 5 Mbps to 40 Mbps. All connections are symmetrical.

7. Please describe any special offerings you may provide (600 words or less).

All of our customers will have 1 Gbps symmetric Intranet connectivity to each other, and to all local Community Anchor Institutions.
While Internet connectivity will be sold in tiers of bandwidth, UC2B Intranet connectivity will be limited only by the port speed of the
customer's Optical Network Terminal (ONT), which will be 1 Gbps. This is very similar to the service model deployed by Lafayette,
Louisiana in their Fiber-to-the-Premise system.
We are also considering layering a community-wide Wi-FI service on top of the private Wi-Fi SSID that each of our customers will
have. UC2Bnet Wi-Fi service would be available anywhere that there was UC2B service and would use the existing Wi-Fi equipment.
UC2B fiber customers and "Wi-Fi only" UC2B service could access the UC2Bnet wireless service wherever they can get the signal. As
UC2B subscriber locations grow, the UC2Bnet Wi-Fi signal will be available in ever increasing areas throughout the community. UC2B
"Wi-Fi only" customers would pay a monthly fee that would be less than the lowest rate that a fiber-connected customer pays, and
would have access to less Internet bandwidth. Wi-Fi only customers would still have connectivity to all UC2B-connected Community
Anchor Institutions and customers at the full speed of their wireless adapter.
8a. Have your network management practices changed over the last quarter?

Yes

No

8b. If so, please describe the changes (300 words or less).

N/A

9. Community Anchor Institutions:
Using the table below, please provide a list by service area of the community anchor institutions (including Government institutions)
connected to your network as a result of BTOP funds. Figures should be reported for the most recent reporting quarter only (NOT
cumulatively). Also indicate whether your organization is currently providing broadband service to the anchor institution. Finally, provide a
short narrative description with examples of how institutions are using BTOP-funded infrastructure (300 words or less).
Institution Name

Service
Area (town
or county)

Type of Anchor
Institution (as
defined in your
baseline)

Are you also the
broadband
service provider
for this
institution?
(Yes / No)

Narrative description of how anchor institutions are using BTOPfunded infrastructure

none

N/A

N/A

N/A

N/A

Project Indicators (Next Quarter)
1. Please describe significant project accomplishments planned for completion during the next quarter (600 words or less).

We have our negotiated fiber construction contracts queued up to be approved by the City of Urbana and the City of Champaign city
councils the first week in August. That will set the stage for fiber construction to begin later in August or in early September. We will
stage construction so that we can get a maximum number of Community Anchor Institutions throughout the community as well as
households and businesses in our eleven underserved Census Block Groups connected this calendar year. We will not be able to
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complete all fiber construction this calendar year, but we will seek to optimize the results we get from what we can accomplish before
the ground freezes.
2. Please provide the percent complete for the following key milestones in your project. Write “0” in the Planned Percent Complete column
and "N/A" in the Narrative column if your project does not include this activity. If you provided additional milestones in your baseline plan,
please insert them at the bottom of the table. Unless otherwise indicated in the instructions, figures should be reported cumulatively from
award inception to the end of the next reporting quarter. Please provide a narrative description if the percent complete is different from the
target provided in your baseline plan (300 words or less).

Milestone

Planned
Percent
Complete

Narrative (describe reasons for any variance from baseline plan or any
other relevant information)

2a. Overall Project

20

Baseline Projection was 75%. All milestones that are projected to be behind are
due to the unplanned-for length of time required by the Environmental
Assessment, and then the delays in completing our fiber engineering and the
delays in hiring our fiber construction contractors. We are now past all of those
delays and construction will begin with a great deal of urgency in the 3rd
quarter. The 20% projection is based on the projection of spending 19.94% of
our total project budget, not just our federal grant. We are currently top heavy
with local matching expenditures, so just measuring the federal spend against
the federal grant is not a true representation of where we will be.

2b. Environmental Assessment

100

Complete

2c. Network Design

100

Complete

2d. Rights of Way

100

Complete

2e. Construction Permits and Other Approvals

100

Complete

80

Baseline Projection was 100%. All milestones that are projected to behind are
due to the unplanned-for length of time required by the Environmental
Assessment, and then the delays in completing our fiber engineering and the
delays in hiring our fiber construction contractors. We are now past all of those
delays and construction will begin with a great deal of urgency in the 3rd
quarter. This milestone category will be caught up be the end of the 4th quarter
of 2011.

50

Baseline Projection was 70%. All milestones that are projected to behind are
due to the unplanned-for length of time required by the Environmental
Assessment, and then the delays in completing our fiber engineering and the
delays in hiring our fiber construction contractors. We are now past all of those
delays and construction will begin with a great deal of urgency in the 3rd
quarter. Equipment procurement has been further delayed by a conscious
decision to wait until after August 21st when the FTTP electronics vendor will be
releasing upgraded software and hardware. We will buy much of this equipment
up-front to bring up the core network in the 4th quarter of 2011. However, the
equipment that resides at a customer's location and the core components that
connect directly to the customers' equipment will be purchased on an as-needed
basis. There is typically a one or two-year warranty on the customer equipment,
which starts when it is purchased, not when it is installed. If we purchase the
customer equipment too far ahead of time, we use up too much of the warranty
before it is ever deployed. We expect to purchase the last of this customerspecific equipment in the 4th quarter of 2012.

10

Baseline projection was 69%. All milestones that are projected to behind are
due to the unplanned-for length of time required by the Environmental
Assessment, and then the delays in completing our fiber engineering and the
delays in hiring our fiber construction contractors. We are now past all of those
delays and construction will begin with a great deal of urgency in the 3rd
quarter. We expect to conform to the projections in our baseline by the 3rd
quarter of 2012. The final Network Build will be completed in January of 2013.

50

Baseline projection was 70%. All milestones that are projected to behind are
due to the unplanned-for length of time required by the Environmental
Assessment, and then the delays in completing our fiber engineering and the
delays in hiring our fiber construction contractors. We are now past all of those
delays and construction will begin with a great deal of urgency in the 3rd
quarter. Equipment deployment has been further delayed by a conscious
decision to wait until after August 21st when the FTTP electronics vendor will be
releasing upgraded software and hardware. We do not expect to get back on
track with our baseline projections until the 1st quarter of 2013, which is the end
of our project.

2f. Site Preparation

2g. Equipment Procurement

2h.

Network Build (all components - owned,
leased, IRU, etc.)

2i. Equipment Deployment
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Milestone

Planned
Percent
Complete

Narrative (describe reasons for any variance from baseline plan or any
other relevant information)

2j. Network Testing

0

Baseline projection was 60%. All milestones that are projected to behind are
due to the unplanned-for length of time required by the Environmental
Assessment, and then the delays in completing our fiber engineering and the
delays in hiring our fiber construction contractors. We are now past all of those
delays and construction will begin with a great deal of urgency in the 3rd
quarter. We projected Network testing to be complete by the 2nd quarter of
2012. It now seems likely that the actual date will be late in the 3rd quarter or
early in the 4th quarter of 2012 instead.

2k. Other (please specify):

0

N/A

3. Please describe any challenges or issues anticipated during the next quarter that may impact planned progress against the project
milestones listed above. In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful
(600 words or less).

Like many BTOP projects, we are concerned about the availability of fiber-optic cables. Our contractors will be providing their own
materials and in the next quarter we will learn of what they have available to them and what we may have to wait on. It is possible that
we will be able to complete most of our conduit infrastructure this calendar year, but may need to wait until 2012 to have access to
fiber in the lengths and strand-counts we need. If we lack access to the fiber we need, it will negatively impact our equipment
deployment as well as our network testing line items, not to mention providing services.
We will have two prime fiber installation contractors on this project working in different parts of the community. It is possible that each
will have upwards of 20 boring crews here at the same time. Those 30-40 crews could be quite a burden for the local J.U.L.I.E.
underground utility locate crews. The Public Works departments of both cities are working on ways to coordinate the locates and keep
the locators a step ahead of the contractors.
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Infrastructure Budget Execution Details
Activity Based Expenditures (Infrastructure)
1. Please provide details below on your total budget, cumulative actual expenditures (for the period ending the current quarter), and
cumulative anticipated expenditures (for the period ending next quarter) for each line item, including detailed disbursements of both
matching funds and federal funds from project inception through end of this quarter (actual) or next quarter (anticipated). Actual and
anticipated figures should be reported cumulatively from award inception to the end of the applicable reporting quarter.
Actuals from Project Inception
through End of Current Reporting
Period

Budget for Entire Project

Anticipated Actuals from Project
Inception through End of Next
Reporting Period

Total Cost
(plan)

Matching
Funds
(plan)

Federal
Funds
(plan)

Total
Cost

Matching
Funds

Federal
Funds

Total
Costs

Matching
Funds

Federal
Funds

$23,200

$0

$23,200

$0

$0

$0

$11,600

$0

$11,600

$23,200

$0

$23,200

$0

$0

$0

$11,600

$0

$11,600

c. Relocation
expenses and
payments

$0

$0

$0

$0

$0

$0

$0

$0

$0

d. Architectural
and
engineering
fees

$1,802,479

$1,500,000

$302,479

$1,000,000

$1,000,000

$0

$1,200,000

$1,200,000

$0

e. Other
architectural
and
engineering
fees

$742,471

$500,000

$242,471

$402,981

$402,981

$0

$600,000

$500,000

$100,000

f. Project
inspection fees

$783,992

$0

$783,992

$0

$0

$0

$0

$0

$0

g. Site work

$33,500

$0

$33,500

$0

$0

$0

$8,000

$0

$8,000

h. Demolition and
removal

$74,880

$0

$74,880

$0

$0

$0

$25,000

$0

$25,000

i. Construction

$22,232,196

$4,852,149

$17,380,047

$329,236

$245,402

$83,834

$2,729,872

$300,000

$2,429,872

j. Equipment

$3,592,892

$0

$3,592,892

$0

$0

$0

$1,000,000

$0

$1,000,000

k. Miscellaneous

$78,115

$0

$78,115

$76,999

$0

$76,999

$78,115

$0

$78,115

l. SUBTOTAL
(add a through
k)

$29,386,925

$6,852,149

$22,534,776

$1,809,216

$1,648,383

$160,833

$5,664,187

$2,000,000

$3,664,187

$29,386,925

$6,852,149

$22,534,776

$1,809,216

$1,648,383

$160,833

$5,664,187

$2,000,000

$3,664,187

Cost
Classification
a. Administrative
and legal
expenses
b. Land,
structures,
right-of-ways,
appraisals, etc.

m. Contingencies
n. TOTALS
(sum of l and
m)

2. Program Income: Please provide the program income you listed in your application budget and actuals to date through the end of the
reporting period.
a. Application Budget Program Income: $0

b. Program Income to Date: $0

