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QUARTERLY PERFORMANCE  PROGRESS REPORT FOR BROADBAND INFRASTRUCTURE PROJECTS
General Information

1.  Federal Agency and Organizational Element to 
Which Report is Submitted

Department of Commerce, National 
Telecommunications and Information 
Administration

2.  Award Identification Number

NT10BIX5570095

3.  DUNS Number

176553068

4.  Recipient Organization

JKM Consulting, Inc. 100 Firethorn Lane, Munford, AL 36268-5504

 5.  Current Reporting Period End Date (MM/DD/YYYY)

09-30-2012

6.  Is this the last Report of the Award Period?

Yes No

7. Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the 
purposes set forth in the award documents.

7a.  Typed or Printed Name and Title of Certifying Official

Janine  Moses

7c.  Telephone (area code, number and extension)

 X

7d.  Email Address

jkmoses@jkmconsultinginc.com

7b.  Signature of Certifying Official 

Submitted Electronically

7e.  Date Report Submitted (MM/DD/YYYY):

11-26-2012
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  Project Indicators  (This Quarter)

1.  Please describe significant project accomplishments completed during this quarter (600 words or less).
Selection of of wireless installation vender, site surveys completed, microwave link paths verified and finalized, wireless testing lab 
brought online.

2.  Please provide the percent complete for the following key milestones in your project.  Write “0” in the Percent Complete column and "N/
A" in the Narrative column if your project does not include this activity.  If you provided additional milestones in your baseline plan, please 
insert them at the bottom of the table.  Unless otherwise indicated in the instructions, figures should be reported cumulatively from award 
inception to the end of the most recent reporting quarter.  Please provide a narrative description if the percent complete is different from the 
target provided in your baseline plan  (300 words or less).

Milestone
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or 

subsequent written updates provided to your program officer)

2a. Overall Project 80 On track with PIP filed in first quarter

2b. Environmental Assessment 100 N/A

2c. Network Design 95 On track with PIP filed in first quarter

2d. Rights of Way 95 On track with PIP filed in first quarter

2e. Construction Permits and Other Approvals 90 On track with PIP filed in first quarter

2f. Site Preparation 0 N/A

2g. Equipment Procurement 35 On track with PIP filed in first quarter

2h. Network Build (all components - owned, 
leased, IRU, etc) 75 On track with PIP filed in first quarter

2i. Equipment Deployment 35 On track with PIP filed in first quarter

2j. Network Testing 25 On track with PIP filed in first quarter

2k. Other (please specify): 0 N/A

3.  To the extent not covered above, please describe any challenges or issues faced during this past quarter in achieving planned progress 
against the project milestones listed above.  In particular, please identify any areas or issues where technical assistance from the BTOP 
program may be useful (600 words or less).
Bringing up the wireless network: testing and debugging, signing last mile provider to resell wireless network. Completion of fiber 
backbone, testing and cleanup

4.  Please report the following information regarding network build progress.  Write “0” in the Total column and "N/A" in the Narrative 
column if your project does not include this activity. Unless otherwise indicated in the instructions, figures should be reported cumulatively 
from award inception to the end of the most recent reporting quarter.  Please provide a narrative description if the total is different from the 
target provided in your baseline plan  (600 words or less).

Indicator Total
Narrative (describe your reasons for any variance from the baseline 

plan or any other relevant information)

New network miles deployed 80 On track with PIP filed in first quarter

New network miles leased 26 On track with PIP filed in first quarter

Existing network miles upgraded 0 N/A

Existing network miles leased 0 N/A

Number of miles of new fiber (aerial or underground) 80 N/A

Number of new wireless links 0 N/A

Number of new towers 0 N/A

Number of new and/or upgraded interconnection points 3 On track with PIP filed in first quarter
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For questions 5 and 6 please include information relating to agreements that you are negotiating or have entered into, or that your sub 
recipient, contractor or subcontractor is negotiating or entered into.
5a.  If applicable, please provide the following information with regard to agreements with broadband wholesalers and/or last mile providers 
as a result of your project.

Indicators
Number of signed agreements with broadband wholesalers or last mile providers 3
Number of agreements currently being negotiated with broadband wholesalers or last mile   
providers 2

Average term of signed agreements (in quarters) 20

5b.  Please list the names of the wholesale and last mile providers with whom you have signed agreements (100 words or less). Providers:
Earthlink Interconnection Agreement completed on March 27, 2012. 
Slappey Telephone agreement completed May 2, 2012. 
AT&T interconnection agreement completed May 24, 2012.

5c.  What wholesale services are being provided by this project?  Please describe below.  As an attachment to this report, please provide 
pricing plans (in $ per month) associated with each wholesale service provided by your product (100 words or less).  Wholesale services 
description:
Wholesales services: 1). Dark Fiber IRU are individual case basis. 2) Dark fiber lease: $250 per month plus $50 per fiber per route mile 
per month with term and volume discounts to be negotiated. 3). 100 mbs ethernet $550 per month per connection for three year 
contract on net. 4) GigE $1500 per month per connection, three year contract on net

5d.  If you have designated a third party to operate all or a portion of your network, please provide the name and contact information for this 
third party, indicate if this entity is a sub recipient, contractor, and/or subcontractor, and describe with specificity the portion of your 
network this this third party operates (600 words or less).
N/A

6.  Please provide the data according to the type of subscriber.  Write “0” in the Total column and “N/A” in the Narrative column if your 
project does not pass or serve a particular subscriber type.  Unless otherwise indicated in the instructions, figures should be reported 
cumulatively from award inception to the end of the most recent reporting quarter.  Please provide a narrative description if the total is 
different from the target provided in your baseline plan (300 words or less).

Subscriber Type Access Type Total Narrative (describe your reasons for any variance from the 
baseline plan or any other relevant information)

Broadband 
Wholesalers or Last 

Mile Providers

Providers with signed agreements 
receiving new access 3 N/A

Providers with signed agreements 
receiving improved access 0 N/A

Providers with signed agreements 
receiving access to dark fiber 2 N/A

Please identify the speed tiers that are 
available and the number of 
subscribers for each

1 10/100/1000 and Dark Fiber

Community Anchor 
Institutions (including 

Government 
institutions)

Total subscribers served 14 N/A

Subscribers receiving new access 6 N/A

Subscribers receiving improved access 8 N/A

Please identify the speed tiers that are 
available and the number or 
subscribers for each

14 100 mps
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Subscriber Type Access Type Total Narrative (describe your reasons for any variance from the 
baseline plan or any other relevant information)

Residential / 
Households Entities passed 0 N/A

Total subscribers served 0 N/A

Subscribers receiving new access 0 N/A

Subscribers receiving improved access 0 N/A

Please identify the speed tiers that are 
available and the number of 
subscribers for each

0 N/A

Businesses Entities passed 130 N/A

Total subscribers served 0 N/A

Subscribers receiving new access 0 N/A

Subscribers receiving improved access 0 N/A

Please identify the speed tiers that are 
available and the number of 
subscribers for each

0 N/A

7.  Please describe any special offerings you may provide (600 words or less).
N/A

8a.  Have your network management practices changed over the last quarter? Yes No

8b.  If so, please describe the changes (300 words or less).
N/A

9.  Community Anchor Institutions: 
Using the table below, please provide a list by service area of the community anchor institutions (including Government institutions) 
connected to your network as a result of BTOP funds.  Figures should be reported for the most recent reporting quarter only (NOT 
cumulatively).  Also indicate whether your organization is currently providing broadband service to the anchor institution.  Finally, provide a 
short narrative description with examples of how institutions are using BTOP-funded infrastructure (300 words or less).

Institution Name Service 
Area (town 
or county)

Type of Anchor 
Institution (as 

defined in your 
baseline)

Are you also the 
broadband 

service provider 
for this 

institution? 
(Yes / No)

Narrative description of how anchor institutions are using BTOP-
funded infrastructure

N/A N/A N/A N/A No CAI's added this quarter

Project Indicators  (Next Quarter)

1.  Please describe significant project accomplishments planned for completion during the next quarter (600 words or less).
Anticpate completion of fiber backbone (30 additional miles of fiber deployment), connections of additional CAI's (15 new connections), 
installation of three wireless base stations and commencement of wireless network testing. Add two additional wholesale last mile 
providers for a total of 5.

2.  Please provide the percent complete for the following key milestones in your project.  Write “0” in the Planned Percent Complete column 
and "N/A" in the Narrative column if your project does not include this activity.  If you provided additional milestones in your baseline plan, 
please insert them at the bottom of the table.  Unless otherwise indicated in the instructions, figures should be reported cumulatively from 
award inception to the end of the next reporting quarter.  Please provide a narrative description if the percent complete is different from the 
target provided in your baseline plan  (300 words or less).
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Milestone

Planned 
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or any 

other relevant information)

2a. Overall Project 88 N/A

2b. Environmental Assessment 100 N/A

2c. Network Design 96 N/A

2d. Rights of Way 96 N/A

2e. Construction Permits and Other Approvals 96 N/A

2f. Site Preparation 0 N/A

2g. Equipment Procurement 65 N/A

2h. Network Build (all components - owned, 
leased, IRU, etc.) 80 N/A

2i. Equipment Deployment 60 N/A

2j. Network Testing 35 N/A

2k. Other (please specify): N/A 0 N/A

3.  Please describe any challenges or issues anticipated during the next quarter that may impact planned progress against the project 
milestones listed above.  In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful  
(600 words or less).
Outstanding CenturyLink makeready work for final portions of fiber backbone is an issue.
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Infrastructure Budget Execution Details

Activity Based Expenditures  (Infrastructure)

1.  Please provide details below on your total budget, cumulative actual expenditures (for the period ending the current quarter),  and 
cumulative anticipated expenditures (for the period ending next quarter) for each line item, including detailed disbursements of both 
matching funds and federal funds from project inception through end of this quarter (actual) or next quarter (anticipated). Actual and 
anticipated figures should be reported cumulatively from award inception to the end of the applicable reporting quarter.  

Budget for Entire Project      
  Actuals from Project Inception 

through End of Current Reporting 
Period

Anticipated Actuals from Project 
Inception through End of Next 

Reporting Period

Cost 
Classification

Total Cost 
(plan)

Matching 
Funds 
(plan)

Federal 
Funds 
(plan)

Total 
Cost

Matching 
Funds

Federal 
Funds

Total 
Costs

Matching 
Funds

Federal 
Funds

a. Administrative 
and legal     
expenses

 $610,200  $0  $610,200  $477,581  $0  $477,581  $525,000  $0  $525,000 

b. Land, 
structures, 
right-of-ways, 
appraisals, etc.

 $385,461  $310,461  $75,000  $347,450  $285,320  $62,130  $360,320  $285,320  $75,000 

c. Relocation 
expenses and 
payments

 $0  $0  $0  $0  $0  $0  $0  $0  $0 

d. Architectural 
and 
engineering 
fees

 $514,204  $0  $514,204  $461,371  $0  $461,371  $480,000  $0  $480,000 

e. Other 
architectural 
and 
engineering 
fees

 $75,000  $0  $75,000  $930  $0  $930  $20,000  $0  $20,000 

f. Project 
inspection fees  $0  $0  $0  $0  $0  $0  $0  $0  $0 

g. Site work  $0  $0  $0  $0  $0  $0  $0  $0  $0 

h. Demolition and 
removal  $0  $0  $0  $0  $0  $0  $0  $0  $0 

i. Construction  $4,687,316  $1,591,340  $3,095,976  $4,307,940  $1,571,340  $2,736,600  $4,491,340  $1,591,340  $2,900,000 

j. Equipment  $1,838,817  $0  $1,838,817  $957,314  $0  $957,314  $1,250,000  $0  $1,250,000 

k. Miscellaneous  $88,739  $28,739  $60,000  $80,199  $28,739  $51,460  $90,199  $28,739  $61,460 

l. SUBTOTAL     
(add a through 
k)  $8,199,737  $1,930,540  $6,269,197  $6,632,785  $1,885,399  $4,747,386  $7,216,859  $1,905,399  $5,311,460 

m. Contingencies  $0  $0  $0  $0  $0  $0  $0  $0  $0 

n. TOTALS        
(sum of l and 
m)  $8,199,737  $1,930,540  $6,269,197  $6,632,785  $1,885,399  $4,747,386  $7,216,859  $1,905,399  $5,311,460 

2.  Program Income: Please provide the program income you listed in your application budget and actuals to date through the end of the 
reporting period.

a. Application Budget Program Income:  $0 b. Program Income to Date:  $0 


