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QUARTERLY PERFORMANCE PROGRESS REPORT FOR BROADBAND INFRASTRUCTURE PROJECTS
General Information
1. Federal Agency and Organizational Element to
Which Report is Submitted

Department of Commerce, National
Telecommunications and Information
Administration

2. Award Identification Number

NT10BIX5570109

3. DUNS Number

003265407

4. Recipient Organization

Carver, County of 604 E 4th St, Chaska, MN 55318-2102

5. Current Reporting Period End Date (MM/DD/YYYY)

6. Is this the last Report of the Award Period?

12-31-2011

Yes

No

7. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the
purposes set forth in the award documents.
7a. Typed or Printed Name and Title of Certifying Official

Mary Kaye Schiller

7c. Telephone (area code, number and extension)

X
7d. Email Address

mschiller@co.carver.mn.us
7b. Signature of Certifying Official

Submitted Electronically

7e. Date Report Submitted (MM/DD/YYYY):

02-13-2012
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Project Indicators (This Quarter)
1. Please describe significant project accomplishments completed during this quarter (600 words or less).

The Carver County Open Fiber Initiative consists of approximately 89 miles of base ring and 33 miles of laterals. The base ring is the
backbone of the fiber project and runs a loop of fiber strands in a relative circle throughout the entire county, connecting every city in
the county. The base ring also directly feeds all the laterals connected to it. Over the past quarter our primary efforts have focused on
the plowing (rural) and boring (urban) construction to install the two communications conduits and associated activities related to this
type of construction, which includes jurisdictional and entity communications, field engineering and permitting. There continues to be
an industry wide shortage of fiber which is delaying our remaining shipments that were ordered in the third quarter of 2011. During this
quarter we have received roughly 20% of the fiber needed to complete the base ring construction. Our fiber distributor has given us a
staggered timeline for receiving the remaining shipments, which are scheduled to be delivered up through April of 2012. With this
constraint we have adjusted our construction plan and are initially installing the two communications conduits that will hold the fiber
cable, and once we receive our remaining fiber, we will come back and blow the fiber into the conduit. With this adjustment, we will still
meet our overall construction schedule and budget, but we will be completing different components at different times than were
originally planned. There are a number of jurisdictions that the County is communicating with regarding the variety of permits needed
for the project including city, railroad, DNR, MN DOT, pipeline and even the County itself. The County is working quickly but
deliberately to submit and gain approval of all the permits needed for the project so that construction can continue uninterrupted. We
are doing field engineering for each segment of fiber construction prior to beginning construction on that segment. This approach
allows us to use current information from the field to more appropriately identify the construction path where the fiber conduits are
being installed, as well as allowing us to place hand holes in the best locations to accommodate current and anticipated connections
into the fiber ring. At the end of December the County initiated the building penetrations phase of the project, which performs the work
needed to physically bring the communications conduit from outside to inside the various buildings that will be directly connected to the
fiber. This work will be completed at each Anchor Institution and will continue throughout the winter, until either snow accumulation or
frost make this construction inappropriate. The ARRA Funding, along with the County’s 20% matching funds, provides one time capital
dollars which we are using to help build the CCOFI project. Once the project is complete, there will be ongoing costs associated with
the fiber optic network, such as maintenance, equipment replacements and basic administrative costs. CCOFI staff have taken a
proactive approach to our project sustainability and within months after receiving notice that the County was selected as a grant
recipient back in 2010, staff put together a rough draft pro forma for the project. Even though construction is still between 12-18
months from completion, CCOFI staff are already refining the pro forma and working to establish the structure needed to maintain a
long term sustainable fiber network. As of December 31st we have expended approximately $2.9 million dollars of our overall project
budget of $7.5 million, with the majority for construction costs of which we have completed approximately 88 miles as of December 31.
2. Please provide the percent complete for the following key milestones in your project. Write “0” in the Percent Complete column and "N/
A" in the Narrative column if your project does not include this activity. If you provided additional milestones in your baseline plan, please
insert them at the bottom of the table. Unless otherwise indicated in the instructions, figures should be reported cumulatively from award
inception to the end of the most recent reporting quarter. Please provide a narrative description if the percent complete is different from the
target provided in your baseline plan (300 words or less).

Milestone

2a. Overall Project

2b. Environmental Assessment

2c. Network Design

Percent
Complete

Narrative (describe reasons for any variance from baseline plan or
subsequent written updates provided to your program officer)

39

Our overall project expenditures for this quarter are 39%, which is less
than our originally budgeted 60%. This lower expenditure was caused
by the delay in shipments of our remaining fiber, which is now scheduled
to be delivered from January through April of 2012, at which time the
costs will be realized. Also, we are running our construction costs on a
cash basis versus accrual basis, so there will be approximately
$500,000 reported in the first quarter of 2012 that is for work completed
in December of 2011.

100

No variance from baseline

50

Our network design is at 50%, which is less than our originally stated
100%. This lower percentage was created by conversations with our
community anchor institutions (CAI's) and other interested parties. Due
to fiber availability, the manner in which we are constructing different
phases of the project has changed. This change has allowed us time to
discuss additional connections that CAI's and other interested parties
are requesting outside of the original project scope and budget. Based
on these discussions we are holding our network design finalization until
the spring of 2012, which is when we will be able to begin construction
again after the winter. At that time we will finalize our network design to
best accommodate any additional outside the original project scope
connections in which CAI's would pay for out of their own non ARRA
funds.
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Milestone

Percent
Complete

Narrative (describe reasons for any variance from baseline plan or
subsequent written updates provided to your program officer)

100

No variance from baseline

75

Our construction permits and other approvals is at 75%, which is less
than our originally stated 100%. Due to fiber availability, the manner in
which we are constructing different phases of the project has changed.
We will now be installing fiber to our lateral locations in the spring and
summer of 2012. Many of the required permits for these locations have
limited timeframes in which the defined work is able to be completed.
Due to this factor, we will be obtaining the remainder of the permits in
the spring and summer of 2012 as we are closer to the time in which we
will actually be constructing to those locations.

0

Our site preparation is at 0%, which is less than our originally stated
50%. Due to fiber availability, the manner in which we are constructing
different phases of the project has changed. We will now be installing
fiber to our lateral locations in the spring and summer of 2012. Since we
will not be lighting up our fiber in phases, but instead lighting up the
project at the end of construction, the site preparation for our huts will
not be needed until the spring/summer of 2012. As such, we will not be
doing any site preparation until that time so that we can accommodate
any increase in hut size that may be needed from potential out of scope
project expansion discussions that may take place over the winter
months.

0

Our equipment procurement is at 0%, which is less than our originally
stated 20%. Due to fiber availability, the manner in which we are
constructing different phases of the project has changed. We will now
be installing fiber to our lateral locations in the spring and summer of
2012. Due to this factor, we will be working on equipment procurement
in subsequent quarters, which will allow us to purchase at the most
competitive prices for the most currently appropriate equipment.

0

Our network build is at 0%, which is less than our originally stated 60%.
Due to fiber availability, the manner in which we are constructing
different phases of the project has changed. Since we will not be
lighting up our fiber in phases, but instead lighting up the project at the
end of construction, we will not be completing final network build until the
end of the project, at which time we would promptly be at 100%.

2i. Equipment Deployment

0

Our equipment deployment is at 0%, which is less than our originally
stated 20%. Due to fiber availability, the manner in which we are
constructing different phases of the project has changed. We will now
be installing fiber to our lateral locations in the spring and summer of
2012. Due to this factor, we will be working on equipment deployment in
subsequent quarters, so that we can deploy the most currently
appropriate equipment.

2j. Network Testing

0

No variance from baseline

2k. Other (please specify):

0

N/A

2d. Rights of Way

2e. Construction Permits and Other Approvals

2f. Site Preparation

2g. Equipment Procurement

2h.

Network Build (all components - owned,
leased, IRU, etc)

3. To the extent not covered above, please describe any challenges or issues faced during this past quarter in achieving planned progress
against the project milestones listed above. In particular, please identify any areas or issues where technical assistance from the BTOP
program may be useful (600 words or less).

Based on fiber availability, we have adjusted our project construction plan. Our remaining fiber is not scheduled to begin shipping until
the end of January 2012, with deliveries arriving up through April 2012. Based on not having fiber to install at the time of conduit
construction during this quarter, we will instead come back after our conduit construction is completed and once fiber begins arriving,
will blow the fiber into the already installed conduit. This changes the timing in which various portions of our project were scheduled to
have fiber installed but does not change our overall project light up time, which is still on schedule to meet the June 2013 timeline.

4. Please report the following information regarding network build progress. Write “0” in the Total column and "N/A" in the Narrative
column if your project does not include this activity. Unless otherwise indicated in the instructions, figures should be reported cumulatively
from award inception to the end of the most recent reporting quarter. Please provide a narrative description if the total is different from the
target provided in your baseline plan (600 words or less).
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Indicator

Narrative (describe your reasons for any variance from the baseline
plan or any other relevant information)

Total

New network miles deployed

0

Our new network miles deployed is at 0, which is less than our
originally stated 80. Due to fiber availability, the manner in
which we are constructing different phases of the project has
changed.

New network miles leased

0

N/A

Existing network miles upgraded

0

N/A

Existing network miles leased

0

N/A

Number of miles of new fiber (aerial or underground)

0

Our number of miles of new fiber is at 0, which is less than our
originally stated 80. Due to fiber availability, the manner in
which we are constructing different phases of the project has
changed.

Number of new wireless links

0

N/A

Number of new towers

0

N/A

Number of new and/or upgraded interconnection points

0

No variance from baseline

For questions 5 and 6 please include information relating to agreements that you are negotiating or have entered into, or that your sub
recipient, contractor or subcontractor is negotiating or entered into.
5a. If applicable, please provide the following information with regard to agreements with broadband wholesalers and/or last mile providers
as a result of your project.
Indicators
Number of signed agreements with broadband wholesalers or last mile providers

1

Number of agreements currently being negotiated with broadband wholesalers or last mile
providers

0

Average term of signed agreements (in quarters)

80

5b. Please list the names of the wholesale and last mile providers with whom you have signed agreements (100 words or less). Providers:

Jaguar Communications

5c. What wholesale services are being provided by this project? Please describe below. As an attachment to this report, please provide
pricing plans (in $ per month) associated with each wholesale service provided by your product (100 words or less). Wholesale services
description:

N/A

5d. If you have designated a third party to operate all or a portion of your network, please provide the name and contact information for this
third party, indicate if this entity is a sub recipient, contractor, and/or subcontractor, and describe with specificity the portion of your
network this this third party operates (600 words or less).

N/A

6. Please provide the data according to the type of subscriber. Write “0” in the Total column and “N/A” in the Narrative column if your
project does not pass or serve a particular subscriber type. Unless otherwise indicated in the instructions, figures should be reported
cumulatively from award inception to the end of the most recent reporting quarter. Please provide a narrative description if the total is
different from the target provided in your baseline plan (300 words or less).
Subscriber Type
Broadband
Wholesalers or Last
Mile Providers

Access Type

Providers with signed agreements
receiving new access

Total

1

Narrative (describe your reasons for any variance from the
baseline plan or any other relevant information)

No variance from baseline
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Subscriber Type

Access Type
Providers with signed agreements
receiving improved access

0

No variance from baseline

Providers with signed agreements
receiving access to dark fiber

0

No variance from baseline

Please identify the speed tiers that are
available and the number of
subscribers for each

0

No variance from baseline

0

No variance from baseline

Subscribers receiving new access

0

No variance from baseline

Subscribers receiving improved access

0

No variance from baseline

Please identify the speed tiers that are
available and the number or
subscribers for each

0

No variance from baseline

Entities passed

0

No variance from baseline

Total subscribers served

0

No variance from baseline

Subscribers receiving new access

0

No variance from baseline

Subscribers receiving improved access

0

No variance from baseline

Please identify the speed tiers that are
available and the number of
subscribers for each

0

No variance from baseline

Entities passed

0

No variance from baseline

Total subscribers served

0

No variance from baseline

Subscribers receiving new access

0

No variance from baseline

Subscribers receiving improved access

0

No variance from baseline

Please identify the speed tiers that are
available and the number of
subscribers for each

0

No variance from baseline

Community Anchor
Institutions (including
Total subscribers served
Government
institutions)

Residential /
Households

Businesses

Narrative (describe your reasons for any variance from the
baseline plan or any other relevant information)

Total

7. Please describe any special offerings you may provide (600 words or less).

N/A

8a. Have your network management practices changed over the last quarter?

Yes

No

8b. If so, please describe the changes (300 words or less).

N/A

9. Community Anchor Institutions:
Using the table below, please provide a list by service area of the community anchor institutions (including Government institutions)
connected to your network as a result of BTOP funds. Figures should be reported for the most recent reporting quarter only (NOT
cumulatively). Also indicate whether your organization is currently providing broadband service to the anchor institution. Finally, provide a
short narrative description with examples of how institutions are using BTOP-funded infrastructure (300 words or less).
Institution Name

Service

Type of Anchor

Are you also the

Narrative description of how anchor institutions are using BTOP-
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0

Area (town
or county)

Institution (as
defined in your
baseline)

broadband
service provider
for this
institution?
(Yes / No)

funded infrastructure

0

0

0

0

Project Indicators (Next Quarter)
1. Please describe significant project accomplishments planned for completion during the next quarter (600 words or less).

The next quarter runs through the Minnesota winter months of January to March, so many if not all construction and building
penetration efforts will be shuttered due to frost, cold and snow accumulation. Construction will resume next spring, which is typically
around May 1st, but Minnesota has weather restrictions on many roads for heavy construction equipment due to the frost and melt,
which are typically lifted by the State of MN in June. So we will be resuming building penetrations or other project components that do
not require heavy construction equipment in May and remainder of construction activities requiring heavy construction equipment, in
June or when the road restrictions are lifted. Also, we will be using the winter months to gather data and begin the drafting of our
equipment bid so that it can be released in April. Weather dependent, we anticipate the ability to blow in fiber during this quarter,
which will allow us to install roughly 80 of our 89 miles of base ring fiber. We do not anticipate installing any fiber to our CAI's during
this winter quarter. We also do not anticipate any additional signed agreements with broadband wholesalers or last mile providers.
2. Please provide the percent complete for the following key milestones in your project. Write “0” in the Planned Percent Complete column
and "N/A" in the Narrative column if your project does not include this activity. If you provided additional milestones in your baseline plan,
please insert them at the bottom of the table. Unless otherwise indicated in the instructions, figures should be reported cumulatively from
award inception to the end of the next reporting quarter. Please provide a narrative description if the percent complete is different from the
target provided in your baseline plan (300 words or less).

Milestone

Planned
Percent
Complete

Narrative (describe reasons for any variance from baseline plan or any
other relevant information)

2a. Overall Project

60

Our overall project is at 60%, which is less than our originally stated 63%. This
lower percentage is based on our anticipation of not receiving the final
shipments of our fiber until April of 2012, at which time the expenditures will be
reported.

2b. Environmental Assessment

100

No variance from baseline

2c. Network Design

50

Our network design is at 50%, which is less than our originally stated 100%.
This lower percentage was created by conversations with our community anchor
institutions (CAI's) and other interested parties. Due to fiber availability, the
manner in which we are constructing different phases of the project has
changed. This change has allowed us time to discuss additional connections
that CAI's and other interested parties are requesting outside of the original
project scope and budget. Based on these discussions we are holding our
network design finalization until the spring of 2012, which is when we will be
able to begin construction again after the winter. At that time we will finalize our
network design to best accommodate any additional outside the original project
scope connections in which CAI's would pay for out of their own non ARRA
funds.

2d. Rights of Way

100

No variance from baseline

75

Our construction permits and other approvals is at 75%, which is less than our
originally stated 100%. Due to fiber availability, the manner in which we are
constructing different phases of the project has changed. We will now be
installing fiber to our lateral locations in the spring and summer of 2012. Many
of the required permits for these locations have limited timeframes in which the
defined work is able to be competed. So instead, we will be obtaining the
remainder of the permits in the spring and summer of 2012 as we are closer to
the time in which we will actually be constructing to those locations.

0

Our site preparation is at 0%, which is less than our originally stated 75%. Due
to fiber availability, the manner in which we are constructing different phases of
the project has changed. We will now be installing fiber to our lateral locations
in the spring and summer of 2012. Since we will not be lighting up our fiber in
phases, but instead lighting up the project at the end of construction, the site
preparation for our huts will not be needed until the spring/summer of 2012. As
such, we will not be doing any site preparation until that time so that we can
accommodate any increase in hut size that may be needed from potential out of
scope project expansion discussions that may take place over the winter
months.

2e. Construction Permits and Other Approvals

2f. Site Preparation
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Milestone
2g. Equipment Procurement

Planned
Percent
Complete

Narrative (describe reasons for any variance from baseline plan or any
other relevant information)

40

No variance from baseline

0

Our network build is at 0%, which is less than our originally stated 60%. Due to
fiber availability, the manner in which we are constructing different phases of the
project has changed. Since we will not be lighting up our fiber in phases, but
instead lighting up the project at the end of construction, we will not be
completing final network build until the end of the project, at which time we
would promptly be at 100%.

2i. Equipment Deployment

0

Our equipment deployment is at 0%, which is less than our originally stated
40%. Due to fiber availability, the manner in which we are constructing different
phases of the project has changed. We will now be installing fiber to our lateral
locations in the spring and summer of 2012. Since we will not be lighting up our
fiber in phases, but instead lighting up the project at the end of construction, the
equipment deployment will not be needed until the spring/summer of 2012. As
such, we will not be doing any equipment deployment until that time.

2j. Network Testing

0

No variance from baseline

2k. Other (please specify):

0

N/A

2h.

Network Build (all components - owned,
leased, IRU, etc.)

3. Please describe any challenges or issues anticipated during the next quarter that may impact planned progress against the project
milestones listed above. In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful
(600 words or less).

We do not consider it an issue, but if fiber is delayed beyond the January through April delivery schedule that we have been provided
from our fiber distributor, we will be pushing out the purchase of equipment to a more appropriate time so that we will be purchasing
and installing the most appropriately current equipment. Secondly, if we were to get an unseasonable wet spring/summer where we
have flooding or other severe weather, our construction plan would be modified to accommodate.
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Infrastructure Budget Execution Details
Activity Based Expenditures (Infrastructure)
1. Please provide details below on your total budget, cumulative actual expenditures (for the period ending the current quarter), and
cumulative anticipated expenditures (for the period ending next quarter) for each line item, including detailed disbursements of both
matching funds and federal funds from project inception through end of this quarter (actual) or next quarter (anticipated). Actual and
anticipated figures should be reported cumulatively from award inception to the end of the applicable reporting quarter.
Actuals from Project Inception
through End of Current Reporting
Period

Budget for Entire Project

Anticipated Actuals from Project
Inception through End of Next
Reporting Period

Total Cost
(plan)

Matching
Funds
(plan)

Federal
Funds
(plan)

Total
Cost

Matching
Funds

Federal
Funds

Total
Costs

Matching
Funds

Federal
Funds

$0

$0

$0

$0

$0

$0

$0

$0

$0

$191,807

$38,361

$153,446

$0

$0

$0

$0

$0

$0

c. Relocation
expenses and
payments

$0

$0

$0

$0

$0

$0

$0

$0

$0

d. Architectural
and
engineering
fees

$966,760

$193,352

$773,408

$269,975

$53,995

$215,980

$370,000

$74,000

$296,000

e. Other
architectural
and
engineering
fees

$0

$0

$0

$0

$0

$0

$0

$0

$0

$375

$75

$300

$0

$0

$0

$0

$0

$0

$57,915

$11,583

$46,332

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$5,474,045

$1,094,809

$4,379,236

$2,659,872

$531,974

$2,127,898

$4,126,000

$825,200

$3,300,800

$803,598

$160,720

$642,878

$0

$0

$0

$0

$0

$0

k. Miscellaneous

$0

$0

$0

$0

$0

$0

$0

$0

$0

l. SUBTOTAL
(add a through
k)

$7,494,500

$1,498,900

$5,995,600

$2,929,847

$585,969

$2,343,878

$4,496,000

$899,200

$3,596,800

$7,494,500

$1,498,900

$5,995,600

$2,929,847

$585,969

$2,343,878

$4,496,000

$899,200

$3,596,800

Cost
Classification
a. Administrative
and legal
expenses
b. Land,
structures,
right-of-ways,
appraisals, etc.

f. Project
inspection fees
g. Site work
h. Demolition and
removal
i. Construction
j. Equipment

m. Contingencies
n. TOTALS
(sum of l and
m)

2. Program Income: Please provide the program income you listed in your application budget and actuals to date through the end of the
reporting period.
a. Application Budget Program Income: $0

b. Program Income to Date: $0

