RECIPIENT NAME:Northwest Open Access Network
OMB CONTROL NUMBER: 0660-0037
EXPIRATION DATE: 12/31/2013

AWARD NUMBER: NT10BIX5570111
DATE: 11/22/2011

QUARTERLY PERFORMANCE PROGRESS REPORT FOR BROADBAND INFRASTRUCTURE PROJECTS
General Information
1. Federal Agency and Organizational Element to
Which Report is Submitted

Department of Commerce, National
Telecommunications and Information
Administration

2. Award Identification Number

NT10BIX5570111

3. DUNS Number

127973282

4. Recipient Organization

Northwest Open Access Network 5802 Overlook Avenue NE, Tacoma, WA 98422-1435

5. Current Reporting Period End Date (MM/DD/YYYY)

6. Is this the last Report of the Award Period?

09-30-2011

Yes

No

7. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the
purposes set forth in the award documents.
7a. Typed or Printed Name and Title of Certifying Official

Dave Spencer

7c. Telephone (area code, number and extension)

2083436477
7d. Email Address

noanet@chrsolutions.com
7b. Signature of Certifying Official

Submitted Electronically

7e. Date Report Submitted (MM/DD/YYYY):

11-22-2011
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Project Indicators (This Quarter)
1. Please describe significant project accomplishments completed during this quarter (600 words or less).

Northwest Open Access Network has worked diligently to complete and respond to questions related to the Environmental process,
ultimately in anticipation of receiving Finding of No Significant Impact (FONSI) shortly. Non ground disturbing activities and any
allowable planning functions pertaining to construction bidding, staking, permitting, and right of way acquisition have been taking place
in order to proceed once FONSI is received. Sub recipient involvement continues to evolve as work towards agreements and finalizing
details are close. In Kind asset approval was received and most of it has been attributed toward the project this quarter.
2. Please provide the percent complete for the following key milestones in your project. Write “0” in the Percent Complete column and "N/
A" in the Narrative column if your project does not include this activity. If you provided additional milestones in your baseline plan, please
insert them at the bottom of the table. Unless otherwise indicated in the instructions, figures should be reported cumulatively from award
inception to the end of the most recent reporting quarter. Please provide a narrative description if the percent complete is different from the
target provided in your baseline plan (300 words or less).

Milestone

Percent
Complete

Narrative (describe reasons for any variance from baseline plan or
subsequent written updates provided to your program officer)

2a. Overall Project

20

Currently exceeding Baseline.

2b. Environmental Assessment

96

Finding of No Significant Impact (FONSI) is imminent as we await final
approval of the Environmental Assessment (EA). Approval is anticipated
in quarter four of 2011.

2c. Network Design

60

No Variance.

25

An aggressive Baseline projection along with the longer than anticipated
Environmental process has created a lag in projections from actual to
baseline. Additional resources will be utilized to bring this metric in line
with projections during the final year of the project.

2e. Construction Permits and Other Approvals

30

An aggressive Baseline projection along with the longer than anticipated
Environmental process has created a lag in projections from actual to
baseline. Additional resources will be utilized to bring this metric in line
with projections during the final year of the project.

2f. Site Preparation

15

See narrative above. Anticipation is to bring this metric in line with the
Baseline projections in quarter four of the project's second year.

30

Equipment procurement is currently lagging Baseline projections in part
due to the anticipated start of construction earlier in the project, will
begin to ramp up as we begin to procure equipment in parallel with
construction activity. Based on aggressive baseline projections and a
prolonged environmental process, this metric will be met in the second
quarter of year three in the project life cycle.

0

Environmental approval has not been received for the project creating a
delay in construction start. This metric will be achieved during the final
year of the project in parallel with construction .

0

Once the network construction has started and equipment is able to be
connected, this metric will be able to meet the baseline projections.
Based on aggressive baseline projections and a prolonged
environmental process, this metric will be met in the second quarter of
year three in the project life cycle.

2j. Network Testing

0

Network testing will commence once the network build has started and
equipment is connected. This metric will mirror the Network Build
schedule timeline with final testing being completed in quarter two of
year three of the project.

2k. Other (please specify):

0

N/A

2d. Rights of Way

2g. Equipment Procurement

2h.

Network Build (all components - owned,
leased, IRU, etc)

2i. Equipment Deployment

3. To the extent not covered above, please describe any challenges or issues faced during this past quarter in achieving planned progress
against the project milestones listed above. In particular, please identify any areas or issues where technical assistance from the BTOP
program may be useful (600 words or less).

NoaNet is awaiting Finding of No Significant Impact (FONSI) and any assistance NTIA can provide would be greatly appreciated.
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4. Please report the following information regarding network build progress. Write “0” in the Total column and "N/A" in the Narrative
column if your project does not include this activity. Unless otherwise indicated in the instructions, figures should be reported cumulatively
from award inception to the end of the most recent reporting quarter. Please provide a narrative description if the total is different from the
target provided in your baseline plan (600 words or less).

Indicator

Total

Narrative (describe your reasons for any variance from the baseline
plan or any other relevant information)

New network miles deployed

0

With the longer than anticipated Environmental Process, this
metric has not met the original Baseline Projections. With the
necessary approvals in hand and construction contracts
awarded, this metric will start to make up ground. An
aggressive Baseline forecast will not allow us to meet this metric
until the final year of the project.

New network miles leased

0

N/A

Existing network miles upgraded

0

N/A

Existing network miles leased

0

N/A

Number of miles of new fiber (aerial or underground)

0

See 'New Network Miles Deployed' metric above.

Number of new wireless links

0

Wireless links have not yet been incorporated into the project as
construction has not yet started. The wireless links will be
brought online incrementally with substantial completion by
quarter three of 2012.

Number of new towers

0

N/A

0

Interconnection related to new construction has not been made
available as construction of the project has not been initiated.
Interconnection will be made available when the balance of
Anchor Institutions are brought up. Interconnection will be an
ongoing process as the project develops and connectivity to
Anchor Institutions is accomplished. Completion of this
milestone will be met upon the final connections to the Network.

Number of new and/or upgraded interconnection points

For questions 5 and 6 please include information relating to agreements that you are negotiating or have entered into, or that your sub
recipient, contractor or subcontractor is negotiating or entered into.
5a. If applicable, please provide the following information with regard to agreements with broadband wholesalers and/or last mile providers
as a result of your project.
Indicators
Number of signed agreements with broadband wholesalers or last mile providers

44

Number of agreements currently being negotiated with broadband wholesalers or last mile
providers

1

Average term of signed agreements (in quarters)

20

5b. Please list the names of the wholesale and last mile providers with whom you have signed agreements (100 words or less). Providers:

The 44 signed agreements referred to above are comprised of the 37 original or pre-existing wholesale customers with Northwest
Open Access Network with existing agreements pre-dating the Broadband Technology Opportunities Program award and seven (7)
new agreements from the previous five quarters. These contracts and all future agreements as standard verbiage have non-disclosure
provisions that prohibit public release of their specific names without prior written consent. The list of pre-existing customers was
previously provided to the National Telecommunications and Information Administration (NTIA) under separate cover as "Privileged
and Confidential" sales and marketing information.
5c. What wholesale services are being provided by this project? Please describe below. As an attachment to this report, please provide
pricing plans (in $ per month) associated with each wholesale service provided by your product (100 words or less). Wholesale services
description:

There are currently no broadband wholesale services being provided as this project is currently awaiting receipt of Finding of No
Significant Impact (FONSI) on the Environmental Assessment. Once customers are receiving service, the list of wholesale offerings
and prices will be updated and provided.
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5d. If you have designated a third party to operate all or a portion of your network, please provide the name and contact information for this
third party, indicate if this entity is a sub recipient, contractor, and/or subcontractor, and describe with specificity the portion of your
network this this third party operates (600 words or less).

Sub Recipients:
Black Rock Cable, Inc., 1512 Fairview St., Bellingham, WA 98229 360-783-3116
Kitsap Public Utility District, 1431 Finn Hill Road, PO Box 1989, Poulsbo, WA 98370 360-779-7656
Sawnet, c/o Sawtooth Technologies, 50 SE Cascade Ave., Stevenson, WA 98648 509-427-4865
Kalispel Tribe of Indians, 22 Camas Flat Road, Cusick, WA 99180-0096 509-445-1664
Negotiations with other third party providers are in process with no final determination at this time. Additional third party operators will
likely be added as the project progresses.
6. Please provide the data according to the type of subscriber. Write “0” in the Total column and “N/A” in the Narrative column if your
project does not pass or serve a particular subscriber type. Unless otherwise indicated in the instructions, figures should be reported
cumulatively from award inception to the end of the most recent reporting quarter. Please provide a narrative description if the total is
different from the target provided in your baseline plan (300 words or less).
Subscriber Type

Broadband
Wholesalers or Last
Mile Providers

Total

Narrative (describe your reasons for any variance from the
baseline plan or any other relevant information)

Providers with signed agreements
receiving new access

0

With the absence of having received Environmental Approval and
ultimately construction being started, signed agreements have not
been received for new access. Agreements and new providers will
be brought online as we progress with the build, anticipating
meeting this metric in the first half of year three.

Providers with signed agreements
receiving improved access

0

N/A

Providers with signed agreements
receiving access to dark fiber

0

N/A

Please identify the speed tiers that are
available and the number of
subscribers for each

0

N/A

0

Initial projections in the Baseline were aggressive and did not take
into account a longer than anticipated environmental process.
Anchor institutions will be caught up to Baseline with an expedited
construction schedule during the final two quarters of the project.

Subscribers receiving new access

0

See narrative above.

Subscribers receiving improved access

0

N/A

Please identify the speed tiers that are
available and the number or
subscribers for each

0

N/A

Entities passed

0

N/A

Total subscribers served

0

N/A

Subscribers receiving new access

0

N/A

Subscribers receiving improved access

0

N/A

Please identify the speed tiers that are
available and the number of
subscribers for each

0

N/A

Entities passed

0

N/A

Total subscribers served

0

N/A

Subscribers receiving new access

0

N/A

Access Type

Community Anchor
Institutions (including
Total subscribers served
Government
institutions)

Residential /
Households

Businesses
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Subscriber Type

Narrative (describe your reasons for any variance from the
baseline plan or any other relevant information)

Access Type

Total

Subscribers receiving improved access

0

N/A

Please identify the speed tiers that are
available and the number of
subscribers for each

0

N/A

7. Please describe any special offerings you may provide (600 words or less).

None at this time in the project.

8a. Have your network management practices changed over the last quarter?

Yes

No

8b. If so, please describe the changes (300 words or less).

N/A

9. Community Anchor Institutions:
Using the table below, please provide a list by service area of the community anchor institutions (including Government institutions)
connected to your network as a result of BTOP funds. Figures should be reported for the most recent reporting quarter only (NOT
cumulatively). Also indicate whether your organization is currently providing broadband service to the anchor institution. Finally, provide a
short narrative description with examples of how institutions are using BTOP-funded infrastructure (300 words or less).
Institution Name

Service
Area (town
or county)

Type of Anchor
Institution (as
defined in your
baseline)

Are you also the
broadband
service provider
for this
institution?
(Yes / No)

Narrative description of how anchor institutions are using BTOPfunded infrastructure

N/A

N/A

N/A

N/A

N/A

Project Indicators (Next Quarter)
1. Please describe significant project accomplishments planned for completion during the next quarter (600 words or less).

NoaNet intends to work aggressively towards initiating construction related activities that allow the project to commence beyond the
non ground disturbing activity. All other project activity will focus around the metrics below, with an emphasis on achieving the baseline
projections over the next several quarters. All available resources will be utilized to insure the project is completed in a timely manner.
Projected metrics for the end of this quarter are noted below:
New network miles deployed: 0
New network miles leased: N/A
Total CAI subscribers served (CAI's connected): 0
Number of signed agreements with broadband wholesalers or last mile providers: 44
2. Please provide the percent complete for the following key milestones in your project. Write “0” in the Planned Percent Complete column
and "N/A" in the Narrative column if your project does not include this activity. If you provided additional milestones in your baseline plan,
please insert them at the bottom of the table. Unless otherwise indicated in the instructions, figures should be reported cumulatively from
award inception to the end of the next reporting quarter. Please provide a narrative description if the percent complete is different from the
target provided in your baseline plan (300 words or less).

Milestone

Planned
Percent
Complete

Narrative (describe reasons for any variance from baseline plan or any
other relevant information)

2a. Overall Project

21

With the addition of In Kind assets to the project, the gap in actual to Baseline
has shortened, bringing the milestone closer to projection. NoaNet will exercise
all available resources to complete the project as outlined in the Broadband
Technologies Opportunity Program guidelines. Over 67% of the project budget
is in the Construction Category of which has not begun. Spending 1% or
$7,799,890 ($650,000 weekly) in one quarter at this stage of the project is
difficult to reach. Non ground disturbing activities account for the majority of the
work being completed on the project until FONSI is received. It is anticipated
that we will be ready to proceed and expenditures will escalate into 2012.

2b. Environmental Assessment

100

No Variance.

2c. Network Design

75

No Variance.
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Milestone

Planned
Percent
Complete

Narrative (describe reasons for any variance from baseline plan or any
other relevant information)

2d. Rights of Way

35

Rights of Way acquisition will lag Baseline projections into next calendar year as
the environmental approval process has taken longer than planned. Additional
resources will be utilized to bring this metric in line with projections during the
end of quarter two 2012.

2e. Construction Permits and Other Approvals

40

Permitting will follow the right of way process and lag baseline into year three of
the project. Permitting will meet baseline by end of quarter two year 2012. Once
again, additional resources will be deployed to expedite the process.

20

Site preparation is well underway in what we see as an accelerated rate to make
up some of the lag in the Baseline projection and an expedited construction
schedule. Anticipation is to bring this metric in line with Baseline by the end of
quarter three in 2012.

40

In Kind asset approval was received and the majority of it has been attributed
toward this project last quarter, as this metric is making some gap closure as we
end the second year of the project life cycle. Equipment procurement has been
delayed to coincide with construction of routes and anticipated to proceed during
the second quarter of 2012 to coincide with the start of construction.

0

Earlier Baseline projections had the Network Build starting in the first quarter of
year two of the project. With the longer than anticipated environmental process
and ultimate construction start, this metric will lag baseline well into the final year
of the project. This metric will be met by the end of quarter three 2012.

2f. Site Preparation

2g. Equipment Procurement

Network Build (all components - owned,
2h.
leased, IRU, etc.)

With approval of the Environmental Assessment and construction activity taking
place, equipment will be deployed during the fiber placement phase. This will
mirror the Network Build schedule and attain the Baseline projection by end of
quarter three 2012.

2i. Equipment Deployment

0

2j. Network Testing

0

Network testing will follow the network build metric once that portion of the
Project is started. It is anticipated that this metric will attain the Baseline
projection by the end of quarter three 2012. A compressed schedule will allow
this to be completed as required.

2k. Other (please specify):

0

N/A

3. Please describe any challenges or issues anticipated during the next quarter that may impact planned progress against the project
milestones listed above. In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful
(600 words or less).

Any anticipated challenges have been addressed as we approach the winter season and potential unfavorable weather for
construction related activities. No technical assistance is required at this time, however always appreciated as it is needed.
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Infrastructure Budget Execution Details
Activity Based Expenditures (Infrastructure)
1. Please provide details below on your total budget, cumulative actual expenditures (for the period ending the current quarter), and
cumulative anticipated expenditures (for the period ending next quarter) for each line item, including detailed disbursements of both
matching funds and federal funds from project inception through end of this quarter (actual) or next quarter (anticipated). Actual and
anticipated figures should be reported cumulatively from award inception to the end of the applicable reporting quarter.
Actuals from Project Inception
through End of Current Reporting
Period

Budget for Entire Project

Anticipated Actuals from Project
Inception through End of Next
Reporting Period

Total Cost
(plan)

Matching
Funds
(plan)

Federal
Funds
(plan)

Total
Cost

Matching
Funds

Federal
Funds

Total
Costs

Matching
Funds

Federal
Funds

$199,992

$199,992

$0

$0

$0

$0

$0

$0

$0

$2,100,722

$2,018,722

$82,000

$3,053,368

$3,053,368

$0

$3,053,368

$3,053,368

$0

c. Relocation
expenses and
payments

$0

$0

$0

$0

$0

$0

$0

$0

$0

d. Architectural
and
engineering
fees

$7,506,240

$75,000

$7,431,240

$983,851

$153,979

$829,873

$1,500,000

$154,000

$1,346,000

e. Other
architectural
and
engineering
fees

$21,573

$0

$21,573

$102,329

$0

$102,329

$200,000

$0

$200,000

f. Project
inspection fees

$0

$0

$0

$0

$0

$0

$0

$0

$0

g. Site work

$0

$0

$0

$0

$0

$0

$0

$0

$0

h. Demolition and
removal

$0

$0

$0

$0

$0

$0

$0

$0

$0

i. Construction

$52,877,030

$16,526,459

$36,350,571

$7,357,073

$7,357,073

$0

$7,357,073

$7,357,073

$0

j. Equipment

$15,239,344

$4,672,381

$10,566,963

$3,968,916

$3,968,916

$0

$3,968,916

$3,968,916

$0

k. Miscellaneous

$54,000

$54,000

$0

$0

$0

$0

$0

$0

$0

l. SUBTOTAL
(add a through
k)

$77,998,901

$23,546,554

$54,452,347

$15,465,537

$14,533,336

$932,202

$16,079,357

$14,533,357

$1,546,000

m. Contingencies

$0

$0

$0

$0

$0

$0

$0

$0

$0

$77,998,901

$23,546,554

$54,452,347

$15,465,537

$14,533,336

$932,202

$16,079,357

$14,533,357

$1,546,000

Cost
Classification
a. Administrative
and legal
expenses
b. Land,
structures,
right-of-ways,
appraisals, etc.

n. TOTALS
(sum of l and
m)

2. Program Income: Please provide the program income you listed in your application budget and actuals to date through the end of the
reporting period.
a. Application Budget Program Income: $0

b. Program Income to Date: $0

