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QUARTERLY PERFORMANCE  PROGRESS REPORT FOR BROADBAND INFRASTRUCTURE PROJECTS
General Information

1.  Federal Agency and Organizational Element to 
Which Report is Submitted

Department of Commerce, National 
Telecommunications and Information 
Administration

2.  Award Identification Number

NT10BIX5570112

3.  DUNS Number

961773509

4.  Recipient Organization

Nebraskalink, LLC 233 S 13TH ST STE 1900, Lincoln, NE 68508-2000

 5.  Current Reporting Period End Date (MM/DD/YYYY)

06-30-2013

6.  Is this the last Report of the Award Period?

Yes No

7. Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the 
purposes set forth in the award documents.

7a.  Typed or Printed Name and Title of Certifying Official

Sheryl  Vogle

7c.  Telephone (area code, number and extension)

 X

7d.  Email Address

sheryl.vogle@nebraskalink.com

7b.  Signature of Certifying Official 

Submitted Electronically

7e.  Date Report Submitted (MM/DD/YYYY):

07-30-2013
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  Project Indicators  (This Quarter)

1.  Please describe significant project accomplishments completed during this quarter (600 words or less).
 
In Q2, 2013, NebraskaLink started and completed our Grand Island town project.  This allowed us to bring fiber to 23 CAI’s in Grand 
Island.  NebraskaLink also completed the builds to 12 additional CAI’s in North Platte and 12 additional CAI’s in Kearney.  We were 
also able to bring fiber to 1 CAI in O'Neill and 1 CAI in Valentine. This completes our build out requirements for the NTIA BTOP Grant. 

2.  Please provide the percent complete for the following key milestones in your project.  Write “0” in the Percent Complete column and "N/
A" in the Narrative column if your project does not include this activity.  If you provided additional milestones in your baseline plan, please 
insert them at the bottom of the table.  Unless otherwise indicated in the instructions, figures should be reported cumulatively from award 
inception to the end of the most recent reporting quarter.  Please provide a narrative description if the percent complete is different from the 
target provided in your baseline plan  (300 words or less).

Milestone
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or 

subsequent written updates provided to your program officer)

2a. Overall Project 97
NebraskaLink is close to completion on this milestone.  Once we receive 
invoices for final construction in the upcoming weeks, we will be 100 % 
complete.

2b. Environmental Assessment 100 Complete

2c. Network Design 100 Complete

2d. Rights of Way 100 Complete

2e. Construction Permits and Other Approvals 100 Complete

2f. Site Preparation 100 Complete

2g. Equipment Procurement 100 Complete

2h. Network Build (all components - owned, 
leased, IRU, etc) 100 Complete

2i. Equipment Deployment 100 Complete

2j. Network Testing 99
NebraskaLink is close to completion on this project milestone.   With the 
completion of our construction during this quarter, this milestone will be 
completed early in 3rd quarter 2013.

2k. Other (please specify): 0 N/A

3.  To the extent not covered above, please describe any challenges or issues faced during this past quarter in achieving planned progress 
against the project milestones listed above.  In particular, please identify any areas or issues where technical assistance from the BTOP 
program may be useful (600 words or less).
 
NebraskaLink did not run into any challenges or issues during the 2nd quarter.   Weather in our area was perfect to continue our 
construction.

4.  Please report the following information regarding network build progress.  Write “0” in the Total column and "N/A" in the Narrative 
column if your project does not include this activity. Unless otherwise indicated in the instructions, figures should be reported cumulatively 
from award inception to the end of the most recent reporting quarter.  Please provide a narrative description if the total is different from the 
target provided in your baseline plan  (600 words or less).

Indicator Total
Narrative (describe your reasons for any variance from the baseline 

plan or any other relevant information)

New network miles deployed 461 NebraskaLink is on target with this milesone.

New network miles leased 1,427 NebraskaLink is on target with this milestone.

Existing network miles upgraded 0 N/A

Existing network miles leased 0 N/A

Number of miles of new fiber (aerial or underground) 461 NebraskaLink is on target with this milestone.



OMB CONTROL NUMBER: 0660-0037 
EXPIRATION DATE: 6/30/2015 

AWARD NUMBER: NT10BIX5570112

RECIPIENT NAME:Nebraskalink, LLC

DATE: 07/30/2013

Indicator Total
Narrative (describe your reasons for any variance from the baseline 

plan or any other relevant information)
Number of new wireless links 0 N/A

Number of new towers 0 N/A

Number of new and/or upgraded interconnection points 68 NebraskaLink is on target with this milestone

For questions 5 and 6 please include information relating to agreements that you are negotiating or have entered into, or that your sub 
recipient, contractor or subcontractor is negotiating or entered into.
5a.  If applicable, please provide the following information with regard to agreements with broadband wholesalers and/or last mile providers 
as a result of your project.

Indicators
Number of signed agreements with broadband wholesalers or last mile providers 24
Number of agreements currently being negotiated with broadband wholesalers or last mile   
providers 1

Average term of signed agreements (in quarters) 12

5b.  Please list the names of the wholesale and last mile providers with whom you have signed agreements (100 words or less). Providers:
 
Four U Technology 
Consolidated Telecom 
Nebraska Central Telephone Company 
Hamilton Telecommunications 
Northeast Nebraska Telephone Company 
Great Plains Communications 
American Broadband 
Windstream 
Frontier 
Clarks Telephone Company 
Three Rivers Telephone Company 
K&M Telephone Company 
Hershey Telephone 
AT&T 
SDN Communications 
Level 3 
Benkelman Telephone 
Arapahoe Telephone 
Cox Business 
Allo 
Pinpoint 
Glenwood Telecommunications 
Unite Private Networks 
USA Communications 

5c.  What wholesale services are being provided by this project?  Please describe below.  As an attachment to this report, please provide 
pricing plans (in $ per month) associated with each wholesale service provided by your product (100 words or less).  Wholesale services 
description:
 
NebraskaLink currently offers the following wholesale services:  Direct Internet Access (DIA), Ethernet Transport and Private Line/ 
TDM Services.   These are priced on an individual basis, based on interconnection ability, local loop availability and distance for the 
circuit. 

5d.  If you have designated a third party to operate all or a portion of your network, please provide the name and contact information for this 
third party, indicate if this entity is a sub recipient, contractor, and/or subcontractor, and describe with specificity the portion of your 
network this this third party operates (600 words or less).
 
N/A

6.  Please provide the data according to the type of subscriber.  Write “0” in the Total column and “N/A” in the Narrative column if your 
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project does not pass or serve a particular subscriber type.  Unless otherwise indicated in the instructions, figures should be reported 
cumulatively from award inception to the end of the most recent reporting quarter.  Please provide a narrative description if the total is 
different from the target provided in your baseline plan (300 words or less).

Subscriber Type Access Type Total Narrative (describe your reasons for any variance from the 
baseline plan or any other relevant information)

Broadband 
Wholesalers or Last 

Mile Providers

Providers with signed agreements 
receiving new access 24 NebraskaLink is ahead of our target baseline for signed 

agreements with Broadband Wholesales or last mile providers.

Providers with signed agreements 
receiving improved access 0 N/A

Providers with signed agreements 
receiving access to dark fiber 0 N/A

Please identify the speed tiers that are 
available and the number of 
subscribers for each

10

10 Mbps:  5 
20 Mbps:  2 
50 Mbps:  2 
100 Mbps:  4 
150 Mbps:  1 
200 Mbps:  1 
250 Mbps : 
500 Mbps:  3 
1000 Mbps   1 
10 Gbps:   3 
DS3:        2

Community Anchor 
Institutions (including 

Government 
institutions)

Total subscribers served 101

 
NebraskaLink is currently providing service to 18 CAI's listed in 
their application, plus have built laterals to an additional 83 CAI's 
listed in our application.   Many CAI's listed in our application are 
currently  under contract with existing carriers - some have 
allowed us to build laterals to their sites for potential future 
business.  

Subscribers receiving new access 101 Laterals built to sites

Subscribers receiving improved access 0 N/A

Please identify the speed tiers that are 
available and the number or 
subscribers for each

15

5 Mbps: 
10 Mbps:     1 
20 Mbps:     3 
30 Mbps: 
50 Mbps:     2 
60 Mbps:      1 
75 Mbps:      1 
100 Mbps:    4 
150 Mbps: 
200 Mbps:   1 
250 Mbps: 
300 Mbps:     2 
500 Mbps:     1 
1000 Mbps:  2 
10 Gbps: 
NebraskaLink does not currently supply service to all CAI's - some 
have laterals built to their sites

Residential / 
Households Entities passed 0 N/A

Total subscribers served 0 N/A

Subscribers receiving new access 0 N/A

Subscribers receiving improved access 0 N/A

Please identify the speed tiers that are 
available and the number of 
subscribers for each

0 N/A
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Subscriber Type Access Type Total Narrative (describe your reasons for any variance from the 
baseline plan or any other relevant information)

Businesses Entities passed 0 N/A

Total subscribers served 0 N/A

Subscribers receiving new access 0 N/A

Subscribers receiving improved access 0 N/A

Please identify the speed tiers that are 
available and the number of 
subscribers for each

0 N/A

7.  Please describe any special offerings you may provide (600 words or less).
 
N/A

8a.  Have your network management practices changed over the last quarter? Yes No

8b.  If so, please describe the changes (300 words or less).
 
N/A

9.  Community Anchor Institutions: 
Using the table below, please provide a list by service area of the community anchor institutions (including Government institutions) 
connected to your network as a result of BTOP funds.  Figures should be reported for the most recent reporting quarter only (NOT 
cumulatively).  Also indicate whether your organization is currently providing broadband service to the anchor institution.  Finally, provide a 
short narrative description with examples of how institutions are using BTOP-funded infrastructure (300 words or less).

Institution Name Service 
Area (town 
or county)

Type of Anchor 
Institution (as 

defined in your 
baseline)

Are you also the 
broadband 

service provider 
for this 

institution? 
(Yes / No)

Narrative description of how anchor institutions are using BTOP-
funded infrastructure

Grand Island Christian 
Elementary

Grand 
Island K-12 No Lateral has been built to the site

Trinity Lutheran School Grand 
Island K-12 No Lateral has been built to the site

Jefferson Elementary 
School

Grand 
Island K-12 No Lateral  has been built to the site

Starr Elementary 
School

Grand 
Island K-12 No Lateral has been built to the site

Howard Elementary 
School

Grand 
Island K-12 No Lateral has been built to the site

College Park at Grand 
Island

Grand 
Island

Community 
College No College Park at Grand Island is using the infrastructure for 

internet access

St Francis Medical 
Center

Grand 
Island

Medical or 
Healthcare 
Provider

No Lateral has been built to the site

Veterans 
Administration Medical 

Center

Grand 
Island

Medical or 
Healthcare 
Provider

No Lateral has been built to the site

Grand Island City 
Offices

Grand 
Island

Other 
Government 

Facility
No Lateral has been built to the site

Hall County 
Courthouse

Grand 
Island

Other 
Government 

Facility
No Lateral has been built to the site
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Institution Name Service 
Area (town 
or county)

Type of Anchor 
Institution (as 

defined in your 
baseline)

Are you also the 
broadband 

service provider 
for this 

institution? 
(Yes / No)

Narrative description of how anchor institutions are using BTOP-
funded infrastructure

Grand Island Clinic Grand 
Island

Medical or 
Healthcare 
Provider

No Lateral has been built to the site

Golden Living Center - 
Lakeview

Grand 
Island

Medical or 
Healthcare 
Provider

No Lateral has been built to the site

Nebraska Dept of 
Health & Human 

Services

Grand 
Island

Other 
Government 

Facility
No Lateral has been built to the site

Hall County GIS 
Department

Grand 
Island

Other 
Government 

Facility
No Lateral has been built to the site

State of Nebraska 
offices, incl State Patrol

Grand 
Island

Public Safety 
Entity No Lateral has been built to the site

Nebraska Dept of 
Labor, Employment 

Services

Grand 
Island

Other 
Government 

Facility
No Lateral has been built to the site

NE DOR Grand 
Island

Other 
Government 

Facility
No Lateral has been built to the site

City, Fire Dept, Police 
Dept

Grand 
Island

Public Safety 
Entity No Lateral has been built to the site

GI Code Enforcement 
(&downtown lateral)

Grand 
Island

Public Safety 
Entity No Lateral has been built to the site

Hall County Juvenile 
Service

Grand 
Island

Other 
Government 

Facility
No Lateral has been built to the site

Christ Lutheran School Grand 
Island K-12 No Lateral has been built to the site

Third City Community 
Clinic

Grand 
Island

Medical or 
Healthcare 
Provider

No Lateral has been built to the site

Grand Island Specialty 
Clinic

Grand 
Island

Medical or 
Healthcare 
Provider

No Lateral has been built to the site

Buffalo County Court Kearney
Other 

Government 
Facility

No Buffalo County Court is using the infrastructure for internet 
access

Buffalo County 
Extension Office Kearney

Other 
Government 

Facility
No Lateral has been built to the site

City of Kearney 
Housing Authority Kearney

Other 
Government 

Facility
No Lateral has been built to the site

Central Plains Surgery 
Center Kearney

Medical or 
Healthcare 
Provider

No Lateral has been built to the site

Great Plains Radiology 
& Nuclear Medicine Kearney

Medical or 
Healthcare 
Provider

No Lateral has been built to the site

Heartland Hematology 
& Oncology Kearney

Medical or 
Healthcare 
Provider

No Lateral has been built to the site

Kearney Eye Institute Kearney
Medical or 
Healthcare 
Provider

No Lateral has been built to the site
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Central Nebraska 
Spinal Surgery Kearney

Medical or 
Healthcare 
Provider

No Lateral has been built to the site

Midlands Cardiology 
Group Kearney

Medical or 
Healthcare 
Provider

No Lateral has been built to the site

Good Samaritan 
Society - St Johns Kearney

Medical or 
Healthcare 
Provider

No Lateral has been built to the site

Good Samaritan 
Society - St Luke's Kearney

Medical or 
Healthcare 
Provider

No Lateral has been built to the site

Mother Hull Home Kearney
Medical or 
Healthcare 
Provider

No Lateral has been built to the site

North Platte Public 
Library

North 
Platte Library No Lateral has been built to the site

Lincoln County Atty & 
HWY Superintendent

North 
Platte

Other 
Government 

Facility
No Lateral has been built to the site

West Central Health 
District

North 
Platte

Other 
Government 

Facility
No Lateral has been built to the site

Roads Dept Traffic Eng North 
Platte

Other 
Government 

Facility
No Lateral has been built to the site

Head Start of North 
Platte

North 
Platte

Other 
Community 

Support 
Organization

No Head Start of North Platte is using the infrastructure for internet 
access

Community Action 
Partnership

North 
Platte

Other 
Community 

Support 
Organization

No Lateral has been built to the site

North Platte Senior 
Center

North 
Platte

Other 
Community 

Support 
Organization

No Lateral has been built to the site

County of Lincoln North 
Platte

Other 
Government 

Facility
No Lateral has been built to the site

Lutheran Family 
Services of NE

North 
Platte

Other 
Community 

Support 
Organization

No Lateral has been built to the site

Ear Nose Throat & 
Sinus Clinic

North 
Platte

Medial or 
Healthcare 
Provider

No Lateral has been built to the site

Center for Health North 
Platte

Medical or  
Healthcare 
Provider

No Lateral has been built to the site

Centennial Park 
Retirement Village

North 
Platte

Medical or 
Healthcare 
Provider

No Lateral has been built to the site

Golden Living Center - 
Lakeview O'Neill

Medical or 
Healthcare 
Provider

No Lateral has been built to the site

Oakwood Good 
Samaritan Center Valentine

Medical or 
Healthcare 
Provider

No Lateral has been built to the site

Project Indicators  (Next Quarter)
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1.  Please describe significant project accomplishments planned for completion during the next quarter (600 words or less).
 
In Q3, 2013, NebraskaLink will be entering into the grant closeout stage.

2.  Please provide the percent complete for the following key milestones in your project.  Write “0” in the Planned Percent Complete column 
and "N/A" in the Narrative column if your project does not include this activity.  If you provided additional milestones in your baseline plan, 
please insert them at the bottom of the table.  Unless otherwise indicated in the instructions, figures should be reported cumulatively from 
award inception to the end of the next reporting quarter.  Please provide a narrative description if the percent complete is different from the 
target provided in your baseline plan  (300 words or less).

Milestone

Planned 
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or any 

other relevant information)

2a. Overall Project 100 Complete

2b. Environmental Assessment 100 Complete

2c. Network Design 100 Complete

2d. Rights of Way 100 Complete

2e. Construction Permits and Other Approvals 100 Complete

2f. Site Preparation 100 Complete

2g. Equipment Procurement 100 Complete

2h. Network Build (all components - owned, 
leased, IRU, etc.) 100 Complete

2i. Equipment Deployment 100 Complete

2j. Network Testing 100 Complete

2k. Other (please specify): 0 N/A

3.  Please describe any challenges or issues anticipated during the next quarter that may impact planned progress against the project 
milestones listed above.  In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful  
(600 words or less).
 
NebraskaLink is not anticipating any issues in the upcoming quarter.   NebraskaLink expects to work closely with our BTOP team on 
the close out period of our grant.
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Infrastructure Budget Execution Details

Activity Based Expenditures  (Infrastructure)

1.  Please provide details below on your total budget, cumulative actual expenditures (for the period ending the current quarter),  and 
cumulative anticipated expenditures (for the period ending next quarter) for each line item, including detailed disbursements of both 
matching funds and federal funds from project inception through end of this quarter (actual) or next quarter (anticipated). Actual and 
anticipated figures should be reported cumulatively from award inception to the end of the applicable reporting quarter.  

Budget for Entire Project      
  Actuals from Project Inception 

through End of Current Reporting 
Period

Anticipated Actuals from Project 
Inception through End of Next 

Reporting Period

Cost 
Classification

Total Cost 
(plan)

Matching 
Funds 
(plan)

Federal 
Funds 
(plan)

Total 
Cost

Matching 
Funds

Federal 
Funds

Total 
Costs

Matching 
Funds

Federal 
Funds

a. Administrative 
and legal     
expenses

 $0  $0  $0  $0  $0  $0  $0  $0  $0 

b. Land, 
structures, 
right-of-ways, 
appraisals, etc.

 $122,215  $36,664  $85,551  $122,216  $34,658  $87,558  $122,216  $34,658  $87,558 

c. Relocation 
expenses and 
payments

 $0  $0  $0  $0  $0  $0  $0  $0  $0 

d. Architectural 
and 
engineering 
fees

 $1,428,504  $428,551  $999,953  $1,377,339  $436,446  $940,893  $1,428,503  $449,603  $978,900 

e. Other 
architectural 
and 
engineering 
fees

 $0  $0  $0  $0  $0  $0  $0  $0  $0 

f. Project 
inspection fees  $200,642  $60,193  $140,449  $133,581  $40,074  $93,507  $200,633  $57,967  $142,666 

g. Site work  $0  $0  $0  $0  $0  $0  $0  $0  $0 

h. Demolition and 
removal  $0  $0  $0  $0  $0  $0  $0  $0  $0 

i. Construction  $9,613,119  $2,883,936  $6,729,183  $9,216,523  $2,428,390  $6,788,133  $9,631,235  $2,552,804  $7,078,431 

j. Equipment  $3,247,659  $974,298  $2,273,361  $3,229,553  $1,410,430  $1,819,123  $3,229,553  $1,410,430  $1,819,123 

k. Miscellaneous  $1,884,813  $565,444  $1,319,369  $1,884,812  $443,624  $1,441,188  $1,884,812  $443,624  $1,441,188 

l. SUBTOTAL     
(add a through 
k)  $16,496,952  $4,949,086  $11,547,866  $15,964,024  $4,793,622  $11,170,402  $16,496,952  $4,949,086  $11,547,866 

m. Contingencies

n. TOTALS        
(sum of l and 
m)  $16,496,952  $4,949,086  $11,547,866  $15,964,024  $4,793,622  $11,170,402  $16,496,952  $4,949,086  $11,547,866 

2.  Program Income: Please provide the program income you listed in your application budget and actuals to date through the end of the 
reporting period.

a. Application Budget Program Income:  $0 b. Program Income to Date:  $999,532 


