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QUARTERLY PERFORMANCE  PROGRESS REPORT FOR BROADBAND INFRASTRUCTURE PROJECTS
General Information

1.  Federal Agency and Organizational Element to 
Which Report is Submitted

Department of Commerce, National 
Telecommunications and Information 
Administration

2.  Award Identification Number

NT10BIX5570158

3.  DUNS Number

962696089

4.  Recipient Organization

Los Angeles Regional Interoperable Communications System Authority 2525 Corporate PL Ste 200, Monterey Park, CA 91754-7672

 5.  Current Reporting Period End Date (MM/DD/YYYY)

12-31-2013

6.  Is this the last Report of the Award Period?

Yes No

7. Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the 
purposes set forth in the award documents.

7a.  Typed or Printed Name and Title of Certifying Official

Arnaldo  de la Paz

7c.  Telephone (area code, number and extension)

3238818318  

 

7d.  Email Address

arnaldo.delapaz@la-rics.org

7b.  Signature of Certifying Official 

Submitted Electronically

7e.  Date Report Submitted (MM/DD/YYYY):

02-27-2014
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  Project Indicators  (This Quarter)

1.  Please describe significant project accomplishments completed during this quarter (600 words or less).
The procurement for the construction and deployment of the LTE system is proceeding well. After the October 2, 2013 deadline for 
submitting proposals expired, the LA-RICS team worked expeditiously to begin the evaluation process. The lead bidder's proposal was 
compared with the LA-RICS cost estimate and compliance analyses were conducted. On November 25, 2013, negotiations with the 
lead bidder began. The procurement process is expected to be completed early in the next quarter. 
Progress continue to be made in consultations with cities on site access agreements; comments and edits were incorporated into the 
working draft of the agreement. To address the question of cost participation for subscribers, a team of consultants began working on 
developing a funding plan. Questionnaires were sent to members to determine, among other things, frequency uses current system in 
place, the number of radios and data usage. Workshops were also conducted to cover additional questions and requests for 
clarification. 

2.  Please provide the percent complete for the following key milestones in your project.  Write “0” in the Percent Complete column and "N/
A" in the Narrative column if your project does not include this activity.  If you provided additional milestones in your baseline plan, please 
insert them at the bottom of the table.  Unless otherwise indicated in the instructions, figures should be reported cumulatively from award 
inception to the end of the most recent reporting quarter.  Please provide a narrative description if the percent complete is different from the 
target provided in your baseline plan  (300 words or less).

Milestone
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or 

subsequent written updates provided to your program officer)

2a. Overall Project 4

The cancellation of two previous procurements for an LTE contract 
continued to delay the project's ability to start and meet its milestones. 
Additional time was lost when the NTIA suspended LTE-related activities 
in May, 2012 until it was lifted in Aug, 2013. Finally, the project is on the 
verge of concluding negotiations with the lead bidder.  
During the quarter, LA-RICS submitted to FirstNet the Key Learning 
Conditions required by the Spectrum Manager Lease Agreement, as 
well as continued discussions on how the LA-RICS system would work 
in concert with the Nationwide Public Safety Broadband Network.

2b. Environmental Assessment 78

Completed preliminary working draft of Chapters 1 and 2 NEPA 
Environmental Assessment (EA).  Continue to prepare the preliminary 
working draft Environmental Assessment and preliminary working draft 
Biological Assessment to inform NTIA’s ESA Section 7 informal 
consultation with the US Fish and Wildlife Service (USFWS).  Continue 
the consultation coordination with federal land-administering agencies 
for the proposed LTE project sites. 

2c. Network Design 27 Pending contract execution with selected LTE system contractor.

2d. Rights of Way 9 Continued consultation with cities on site use agreement.  

2e. Construction Permits and Other Approvals 3 Continued working with legal counsel to plan for permitting of LTE sites.

2f. Site Preparation 0 Pending contract execution with selected LTE system contractor.

2g. Equipment Procurement 0 Pending contract execution with selected LTE system contractor.

2h. Network Build (all components - owned, 
leased, IRU, etc) 0 Pending contract execution with selected LTE system contractor.

2i. Equipment Deployment 0 Pending contract execution with selected LTE system contractor.

2j. Network Testing 0 Pending contract execution with selected LTE system contractor.

2k. Other (please specify): 0 N/A

3.  To the extent not covered above, please describe any challenges or issues faced during this past quarter in achieving planned progress 
against the project milestones listed above.  In particular, please identify any areas or issues where technical assistance from the BTOP 
program may be useful (600 words or less).
The BTOP team has been providing guidance on eligible expenditures discussed during negotiations with the lead bidder and this is an 
area where continued assistance will be helpful. 

4.  Please report the following information regarding network build progress.  Write “0” in the Total column and "N/A" in the Narrative 



OMB CONTROL NUMBER: 0660-0037 
EXPIRATION DATE: 6/30/2015 

AWARD NUMBER: NT10BIX5570158

RECIPIENT NAME:Los Angeles Regional Interoperable Communications System Authority

DATE: 02/27/2014
column if your project does not include this activity. Unless otherwise indicated in the instructions, figures should be reported cumulatively 
from award inception to the end of the most recent reporting quarter.  Please provide a narrative description if the total is different from the 
target provided in your baseline plan  (600 words or less).

Indicator Total
Narrative (describe your reasons for any variance from the baseline 

plan or any other relevant information)

New network miles deployed 0 Pending contract execution with selected LTE contractor.

New network miles leased 0 Pending contract execution with selected LTE contractor.

Existing network miles upgraded 0 Pending contract execution with selected LTE contractor.

Existing network miles leased 0 Pending contract execution with selected LTE contractor.

Number of miles of new fiber (aerial or underground) 0 Pending contract execution with selected LTE contractor.

Number of new wireless links 0 Pending contract execution with selected LTE contractor.

Number of new towers 0 Pending contract execution with selected LTE contractor.

Number of new and/or upgraded interconnection points 0 Pending contract execution with selected LTE contractor.

For questions 5 and 6 please include information relating to agreements that you are negotiating or have entered into, or that your sub 
recipient, contractor or subcontractor is negotiating or entered into.
5a.  If applicable, please provide the following information with regard to agreements with broadband wholesalers and/or last mile providers 
as a result of your project.

Indicators
Number of signed agreements with broadband wholesalers or last mile providers 0
Number of agreements currently being negotiated with broadband wholesalers or last mile   
providers 0

Average term of signed agreements (in quarters) 0

5b.  Please list the names of the wholesale and last mile providers with whom you have signed agreements (100 words or less). Providers:
N/A

5c.  What wholesale services are being provided by this project?  Please describe below.  As an attachment to this report, please provide 
pricing plans (in $ per month) associated with each wholesale service provided by your product (100 words or less).  Wholesale services 
description:
N/A

5d.  If you have designated a third party to operate all or a portion of your network, please provide the name and contact information for this 
third party, indicate if this entity is a sub recipient, contractor, and/or subcontractor, and describe with specificity the portion of your 
network this this third party operates (600 words or less).
N/A

6.  Please provide the data according to the type of subscriber.  Write “0” in the Total column and “N/A” in the Narrative column if your 
project does not pass or serve a particular subscriber type.  Unless otherwise indicated in the instructions, figures should be reported 
cumulatively from award inception to the end of the most recent reporting quarter.  Please provide a narrative description if the total is 
different from the target provided in your baseline plan (300 words or less).

Subscriber Type Access Type Total Narrative (describe your reasons for any variance from the 
baseline plan or any other relevant information)

Broadband 
Wholesalers or Last 

Mile Providers

Providers with signed agreements 
receiving new access 0 N/A

Providers with signed agreements 
receiving improved access 0 N/A
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Subscriber Type Access Type Total Narrative (describe your reasons for any variance from the 
baseline plan or any other relevant information)

Providers with signed agreements 
receiving access to dark fiber 0 N/A

Please identify the speed tiers that are 
available and the number of 
subscribers for each

0 N/A

Community Anchor 
Institutions (including 

Government 
institutions)

Total subscribers served 0
Procurement delays and suspension of LTE activities caused the 
variance from the baseline plan; however, a new procurement is 
nearing completion. 

Subscribers receiving new access 0
Procurement delays and suspension of LTE activities caused the 
variance from the baseline plan; however, a new procurement is 
nearing completion.

Subscribers receiving improved access 0 Zero variance.

Please identify the speed tiers that are 
available and the number or 
subscribers for each

0 Pending system deployment.

Residential / 
Households Entities passed 0 N/A

Total subscribers served 0 N/A

Subscribers receiving new access 0 N/A

Subscribers receiving improved access 0 N/A

Please identify the speed tiers that are 
available and the number of 
subscribers for each

0 N/A

Businesses Entities passed 0 N/A

Total subscribers served 0 N/A

Subscribers receiving new access 0 N/A

Subscribers receiving improved access 0 N/A

Please identify the speed tiers that are 
available and the number of 
subscribers for each

0 N/A

7.  Please describe any special offerings you may provide (600 words or less).
N/A

8a.  Have your network management practices changed over the last quarter? Yes No

8b.  If so, please describe the changes (300 words or less).
N/A

9.  Community Anchor Institutions: 
Using the table below, please provide a list by service area of the community anchor institutions (including Government institutions) 
connected to your network as a result of BTOP funds.  Figures should be reported for the most recent reporting quarter only (NOT 
cumulatively).  Also indicate whether your organization is currently providing broadband service to the anchor institution.  Finally, provide a 
short narrative description with examples of how institutions are using BTOP-funded infrastructure (300 words or less).

Institution Name Service 
Area (town 
or county)

Type of Anchor 
Institution (as 

defined in your 
baseline)

Are you also the 
broadband 

service provider 
for this 

Narrative description of how anchor institutions are using BTOP-
funded infrastructure
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institution? 
(Yes / No)

N/A N/A N/A N/A N/A

Project Indicators  (Next Quarter)

1.  Please describe significant project accomplishments planned for completion during the next quarter (600 words or less).
uring the next quarter, LA-RICS anticipates concluding negotiations with the lead bidder and presenting to the Board a contract for 
approval. After the LA-RICS Board approves the contract, a notice to proceed will be issued to the vendor and work on the LTE system 
project can finally begin.

2.  Please provide the percent complete for the following key milestones in your project.  Write “0” in the Planned Percent Complete column 
and "N/A" in the Narrative column if your project does not include this activity.  If you provided additional milestones in your baseline plan, 
please insert them at the bottom of the table.  Unless otherwise indicated in the instructions, figures should be reported cumulatively from 
award inception to the end of the next reporting quarter.  Please provide a narrative description if the percent complete is different from the 
target provided in your baseline plan  (300 words or less).

Milestone

Planned 
Percent 

Complete
Narrative (describe reasons for any variance from baseline plan or any 

other relevant information)

2a. Overall Project 5 The initial phase of the project begins.

2b. Environmental Assessment 95

Complete an administrative draft NEPA EA.  Continue the resource agency 
(USFWS and California Office of Historic Preservation (SHPO)) and federal 
land-administering agencies consultation and coordination processes to 
completion.

2c. Network Design 35 Will start immediately after LTE system contractor is hired. 

2d. Rights of Way 10 Continue progress on outreach activities and site access agreement preparation.

2e. Construction Permits and Other Approvals 5 Continue legal counsel work on permitting for LTE sites.

2f. Site Preparation 0 Pending LTE system project schedule

2g. Equipment Procurement 0 Pending LTE system project schedule

2h. Network Build (all components - owned, 
leased, IRU, etc.) 0 Pending LTE system project schedule

2i. Equipment Deployment 0 Pending LTE system project schedule

2j. Network Testing 0 Pending LTE system project schedule

2k. Other (please specify): 0 N/A

3.  Please describe any challenges or issues anticipated during the next quarter that may impact planned progress against the project 
milestones listed above.  In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful  
(600 words or less).
In anticipation of executing a contract with the lead bidder and subsequent start of the LTE project, the BTOP program could help by 
upgrading the award from its current "agency review" status; this would enable LA-RICS to drawdown advance funds to help meet the 
expected increase in cash expenditures.
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Infrastructure Budget Execution Details

Activity Based Expenditures  (Infrastructure)

1.  Please provide details below on your total budget, cumulative actual expenditures (for the period ending the current quarter),  and 
cumulative anticipated expenditures (for the period ending next quarter) for each line item, including detailed disbursements of both 
matching funds and federal funds from project inception through end of this quarter (actual) or next quarter (anticipated). Actual and 
anticipated figures should be reported cumulatively from award inception to the end of the applicable reporting quarter.  

Budget for Entire Project      
  Actuals from Project Inception 

through End of Current Reporting 
Period

Anticipated Actuals from Project 
Inception through End of Next 

Reporting Period

Cost 
Classification

Total Cost 
(plan)

Matching 
Funds 
(plan)

Federal 
Funds 
(plan)

Total 
Cost

Matching 
Funds

Federal 
Funds

Total 
Costs

Matching 
Funds

Federal 
Funds

a. Administrative 
and legal     
expenses

 $13,297,104  $2,685,484  $10,611,620  $3,230,200  $2,415,661  $814,539  $3,637,821  $2,613,049  $1,024,772 

b. Land, 
structures, 
right-of-ways, 
appraisals, etc.

 $73,597,901  $37,780,781  $35,817,120  $0  $0  $0  $0  $0  $0 

c. Relocation 
expenses and 
payments

 $0  $0  $0  $0  $0  $0  $0  $0  $0 

d. Architectural 
and 
engineering 
fees

 $16,360,786  $1,543,236  $14,817,550  $4,516,486  $641,413  $3,875,073  $6,504,968  $744,034  $5,760,934 

e. Other 
architectural 
and 
engineering 
fees

 $0  $0  $0  $0  $0  $0  $0  $0  $0 

f. Project 
inspection fees  $0  $0  $0  $0  $0  $0  $0  $0  $0 

g. Site work  $0  $0  $0  $0  $0  $0  $0  $0  $0 

h. Demolition and 
removal  $0  $0  $0  $0  $0  $0  $0  $0  $0 

i. Construction  $0  $0  $0  $0  $0  $0  $0  $0  $0 

j. Equipment  $113,368,574  $20,394,864  $92,973,710  $0  $0  $0  $0  $0  $0 

k. Miscellaneous  $1,270,000  $850,000  $420,000  $0  $0  $0  $0  $0  $0 

l. SUBTOTAL     
(add a through 
k)  $217,894,365  $63,254,365  $154,640,000  $7,746,686  $3,057,074  $4,689,612  $10,142,789  $3,357,083  $6,785,706 

m. Contingencies  $0  $0  $0  $0  $0  $0  $0  $0  $0 

n. TOTALS        
(sum of l and 
m)  $217,894,365  $63,254,365  $154,640,000  $7,746,686  $3,057,074  $4,689,612  $10,142,789  $3,357,083  $6,785,706 

2.  Program Income: Please provide the program income you listed in your application budget and actuals to date through the end of the 
reporting period.

a. Application Budget Program Income:  $0 b. Program Income to Date:  $0 


