NORTHWEST OPEN ACCESS NETWORK
BALANCE SHEET

ASSETS

CURRENT ASSETS
Cash and cash equivalents
HCN cash and cash equivalents - Restricted
Receivables
Accounts receivable, net
Interest receivable
Current portion of HCN contract receivable
Prepaid expenses

Total current assets

PROPERTY AND EQUIPMENT
Equipment
Structures

Total property and equipment
Less accumulated depreciation

Net property and equipment
OTHER ASSETS
Prepaid HCN IRU agreement
Prepaid IRU agreement
Bond reserve restricted investments
Unamortized bond issuance costs

Total other assets

Total assets

DECEMBER 31,
2009 2008

22,105 $ 1,139,749
10,552,004 10,320,579
2,681,996 2,753,932
- 2,745,000
1,583,848 1,251,298
14,839,953 18,210,558
25,816,439 23,880,857
6,420,368 6,399,254
32,236,807 30,280,111
20,255,554 17,229,802
11,981,253 13,050,309
321,875 373,375

390,289 -
1,538,721 1,546,000
169,393 213,640
2,420,278 2,133,015
$ 29,241,484 $ 33,393,882

See Accountant’s Compilation Report




NORTHWEST OPEN ACCESS NETWORK

BALANCE SHEET
LIABILITIES AND NET DEFICIT
DECEMBER 31,
2009 2008
CURRENT LIABILITIES
Accounts payable 597,007 $ 1,878,301
Accrued payroll liabilities 446,395 416,933
Accrued pension payable 1,799,203 1,799,203
Accrued interest payable 108,523 122,022
Deferred revenue and other accrued liabilities 82,928 355,102
Current portion of HCN deferred revenue 1,938,089 1,938,089
Current portion of notes payable 1,828,274 1,427,924
Current portion of revenue bonds 1,925,000 1,810,000
Total current liabilities 8,725,419 9,747,574
LONG-TERM LIABILITIES, net of current portion
Notes payable 2,358,946 2,778,494
Revenue bonds 14,625,000 16,550,000
Deferred Revenue 165,233 199,252
HCN deferred revenue 11,628,533 13,566,622
Total long-term liabilities 28,777,712 33,094,368
Total liabilities 37,503,131 42,841,942
NET DEFICIT
Invested in capital assets, net of related debt (1,365,715) (1,317,617)
Restricted (1,085,608) (893,132)
Unrestricted (5,810,324) (7,237,311)
Total net deficit (8,261,647) (9,448,060)
Total liabilities and net deficit 29,241,484 $ 33,393,882
See Accountant’s Compilation Report 6




NORTHWEST OPEN ACCESS NETWORK

STATEMENT OF OPERATIONS AND CHANGES IN NET DEFICIT

OPERATING REVENUES
Regional service providers
Local service providers
Access revenues
Network coordinated services
Non-recurring charges

Total operating revenues

OPERATING EXPENSES

OPERATING INCOME (LOSS)

OTHER INCOME (EXPENSE)
Interest income
Interest expense and related amortization
Other income

Total other expense

NET INCOME (LOSS)

MEMBER PAYMENTS

CHANGE IN NET DEFICIT

NET DEFICIT, beginning of year

NET DEFICIT, end of year

YEAR ENDED DECEMBER 31,

2009 2008
11,120,633 $ 9,818,413
1,132,760 988,414
2,363,570 1,955,501
791,074 634,677
1,170,842 1,346,414
16,578,879 14,743,419
15,792,020 13,720,534
786,859 1,022,885
98,628 313,765
(1,430,920) (1,630,165)
161,046 221,602
(1,171,246) (1,094,798)
(384,387) (71,913)
1,570,800 2,571,718
1,186,413 2,499,805
(9,448,060) (11,947,865)
(8,261,647)  $ (9,448,060)

See Accountant’s Compilation Report




NORTHWEST OPEN ACCESS NETWORK
STATEMENT OF CASH FLOWS

CASH FLOWS FROM OPERATING ACTIVITIES
Cash from customers
Cash paid to suppliers
Cash paid to employees
Taxes paid

Net cash from operating activities
CASH FLOWS FROM INVESTING ACTIVITIES
Net activity on investments
Other Income

Interest received

Net cash from investing activities

YEAR ENDED DECEMBER 31,

CASH FLOWS FROM CAPITAL AND RELATED FINANCING

ACTIVITIES
Borrowing on notes payable
Payments on notes payable
Payments on bonds
Interest paid
Net purchase of property and equipment
Member payments

Net cash from capital and related financing activities

CHANGE IN CASH AND CASH EQUIVALENTS

CASH AND CASH EQUIVALENTS, beginning of year

CASH AND CASH EQUIVALENTS, end of year

See Accountant’s Compilation Report

2009 2008

$ 16,761,247 $ 13,523,356
(14,219,344) (7,970,059)

- (2,062,630)

(320,772) (321,286)
2,221,131 3,169,381
7,279 (7,716)

161,050 221,602
98,628 456,131
266,957 670,017
1,500,000 1,500,000
(1,519,198) (1,328,417)
(1,810,000) (1,705,000)
(1,400,176) (1,602,711)
(1,715,732) (2,673,060)
1,570,800 2,571,718
(3,374,306) (3,237,470)
(886,218) 601,928
11,460,327 10,858,399

$ 10,574,109 $ 11,460,327




NORTHWEST OPEN ACCESS NETWORK
STATEMENT OF CASH FLOWS

Reconciliation of operating income (loss) to net cash from operating activities:

CASH FLOWS FROM OPERATING ACTIVITIES
Operating income (loss)
Adjustments to reconcile operating income (loss) to net
cash from operating activities
Depreciation and amortization
Change in assets and liabilities
Accounts receivable
HCN contract receivable
Prepaid expenses
Accounts payable
Accrued liabilities
Deferred revenue and other accrued liabilities
HCN deferred revenue

Net cash from operating activities
SCHEDULE OF NONCASH CAPITAL AND
FINANCING ACTIVITIES:

Net purchase of property and equipment
through increase in-accounts payable

YEAR ENDED DECEMBER 31,

2009 2008

$ 786,859 $ 1,022,885
3,025,752 2,910,509
71,940 469,118
2,354,711 (305,000)
(281,050) 46,175
(1,522,256) (87,642)
29,459 498,368
(306,193) 248,051
(1,938,089) (1,633,089)

$ 2,221,133 $ 3,169,375

See Accountant’s Compilation Report




BTOP Comprehensive Community Infrastructure
Community Anchor Institution and Network Points
of Interest Detail Template

Please complete the Anchor Institution Details worksheet by providing information or
Community Anchor Institutions that will be directly connected by the proposed netwc
as necessary. All Community Anchor Institutions should be given a type from the spe«
Community Anchor Institution is considered a minority-serving institution if it is a post-secont
educational institution with enrollment of minority students exceeding 50% of its total enrolli
"Project Role" column only requires a word or two, or a short phrase, not a detailed e
detailed explanation of the role of project partners and community anchor institution
provided in the essay portions of the application.

Please complete the Points of Interest worksheet by providing information on all poin
interconnection (passive, non-environmentally controlled points of interconnection, €
points, may be excluded), collocation facilities, central offices, head ends, and other ¢
facilities, network access points to last mile service providers, Internet peering points,
For each point of interest you may provide either a street address or geocoordinates «
must provide detail on what the point of interest is, whether it is already existing or w
created by the proposed project. Where more than one facility type applies, select th
facility type. For example, if a central office houses a point of interconnection, select
as the facility type, or if a cell site is located on a tower, select tower as the facility tyg
Interconnection Available at the Facility field should be Yes if interconnection to the p
network is available at that location, otherwise No. The brief description field is optic
be used to convey a better understanding of what the facility is. You may use the spa
the bottom of the table to provide additional notes, if desired.

The data provided via this template will be subject to automated processing. Applic
therefore required to provide this upload as an Excel file, and not to convertittoa |
upload. Additionally, applicants should not modify the format of this file.
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Title:
Easy Grants ID:

BTOP CClI Community Anchor Institutions Detail Template

State of Washington Broadband Consortium

5376

Minority Serving Institution

Facility Name Organization Address Line 1 City State Zip Facility Type T Project Role
ype
Other Government Community Anchor Institution
HQ 191 Otto St Port Townsend WA 98368 Facility
Grays Harbor - llwaco Community Anchor Institution
Learning Center 118 Lake St SE llwaco WA 98624 Community College
Peninsula - Port Hadlock 201 W. Patison St. Port Hadlock WA 98339 Community College Community Anchor Institution
Community Anchor Institution
Peninsula - Port Townsend 701 Water Street Port Townsend WA 98368 Community College
Other Community Community Anchor Institution
Buena Headstart 801 Buena Road Buena WA 98921 Support Organization
Other Community Community Anchor Institution
Chimicum Creek Primary 313 Ness Corner Road Port Hadlock WA 98339 Support Organization
Other Community Community Anchor Institution
NorthWest Maritime Center 431 Water Street Port Townsend WA 98368 Support Organization
Other Community Community Anchor Institution
Tieton Headstart 807 S.Tieton Ave. Tieton WA 98947 Support Organization
Other Community Community Anchor Institution
Toppenish Headstart 403 South Juniper Street Toppenish WA 98948 Support Organization
Other Community Community Anchor Institution
Wapato Headstart 1240 Campbell Road Wapato WA 98951 Support Organization
Other Community Community Anchor Institution
White Swan Head Start 61 Rodeo Drive White Swan WA 98952 Support Organization
Other Government Community Anchor Institution
Fairgrounds Govt center 172 S Wynn Colville WA 99114 Facility
Other Government Community Anchor Institution
Landfill 3501 W 18th Port Angeles WA 98362 Facility
Other Government Community Anchor Institution
Corp Yard - City Light 1703 S B St Port Angeles WA 98362 Facility
Other Government Community Anchor Institution
WWTP 1509 Columbia Port Angeles WA 98362 Facility
Other Government Community Anchor Institution
E street 1022 SE St Port Angeles WA 98362 Facility
Other Community Community Anchor Institution
Senior Cntr 328 E 7th St Port Angeles WA 98362 Support Organization
Other Community Community Anchor Institution
William Shore Pool 1901 W 4th St Port Angeles WA 98362 Support Organization
Other Government Community Anchor Institution
Parks Mntc 3127 W 18th St Port Angeles WA 98362 Facility
Other Community Community Anchor Institution
Cemetary Chapel 2700 S Milwaukee Dr. Port Angeles WA 98362 Support Organization
Other Government Community Anchor Institution
Marine Terminal 2007 SO st Port Angeles WA 98362 Facility
P.A.H.S. 304 E Park Ave Port Angeles WA 98362 School (k-12) Community Anchor Institution
Scrivner PS 300 E Scrivner Port Angeles WA 98362 School (k-12) Community Anchor Institution
CSOP.S. 1 5th St & N St Port Angeles WA 98362 School (k-12) Community Anchor Institution
Wolverton Park 825 W 11th St Port Angeles WA 98362 Public Housing Community Anchor Institution
Other Community Community Anchor Institution
N Olympic Youth Cntr 201 W 1st St Port Angeles WA 98362 Support Organization
Other Community Community Anchor Institution
Key City Playhouse 1128 Lawrence Street Port Townsend WA 98368 Support Organization
Other Community Community Anchor Institution
Pope Marine Building 100 Madison Street Port Townsend WA 98368 Support Organization
Other Government Community Anchor Institution
City Pink House 1256 Lawrence Street Port Townsend WA 98368 Facility




Minority Serving Institution

Facility Name Organization Address Line 1 City State Zip Facility Type T Project Role
ype

Other Government Community Anchor Institution

City Shop 1818 Beech Street Port Townsend WA 98368 Facility
Other Government Community Anchor Institution

Courthouse 1820 Jefferson St Port Townsend WA 98368 Facility
Mountain View Commons 1919 Blaine Street Port Townsend WA 98368 Public Housing Community Anchor Institution
Other Government Community Anchor Institution

City Hall 250 Madison St Port Townsend WA 98368 Facility
Other Government Community Anchor Institution

Waste Water Plant Office 5210 Kuhn Street Port Townsend WA 98368 Facility
Other Government Community Anchor Institution

City Waste Water Plant 5300 Kuhn Street Port Townsend WA 98368 Facility
Other Government Community Anchor Institution

Castlehill DCD 623 Sheridan St Port Townsend WA 98368 Facility
Other Government Community Anchor Institution

Castlehill Public Works 623 Sheridan St Port Townsend WA 98368 Facility
Other Government Community Anchor Institution

City Compost Facility 630 County Landfill Road Port Townsend WA 98368 Facility
Northeast Tri-County Health Medical or Healthcare Community Anchor Institution

District 240 E Dominion Ave Colville WA 99114 Provider
Medical or Healthcare Community Anchor Institution

Mount Carmel Hospital Colville WA 99114 Provider
Medical or Healthcare Community Anchor Institution

Port Hadlock Medical Care 121 Oak Rd Bay Rd Port Hadlock WA 98339 Provider
Medical or Healthcare Community Anchor Institution

Castlehill Public Health 623 Sheridan St Port Townsend WA 98368 Provider
Castlehill Environmental Medical or Healthcare Community Anchor Institution

Health 623 Sheridan St Port Townsend WA 98368 Provider
Medical or Healthcare Community Anchor Institution

Downtown Clinic 1136 Water Street Port Townsend WA 98368 Provider
Medical or Healthcare Community Anchor Institution

Home Health and Hospice 2500 West Sims Way Port Townsend WA 98368 Provider
Medical or Healthcare Community Anchor Institution

Main Campus 834 Sheridan Port Townsend WA 98368 Provider
Medical or Healthcare Community Anchor Institution

Medical Offices 915 Sheridan Port Townsend WA 98368 Provider
Medical or Healthcare Community Anchor Institution

South County Clinic 294843 U.S. 101 Quilcene WA 98376 Provider
Other Government Community Anchor Institution

Bainbridge Municipal 10255 NE Valley Rd Bainbridge WA 98110 Facility
Other Government Community Anchor Institution

Kittitas District 700 E 1st St Cle Elum WA 98922 Facility
Other Government Community Anchor Institution

Northwest Justice Project 132 W 1st AVE Colville WA 99114 Facility
Other Government Community Anchor Institution

Stevens County Prosecutor 215 S Oak St Colville WA 99114 Facility
Other Government Community Anchor Institution

Stevens District 215 S Oak St Colville WA 99114 Facility
Other Government Community Anchor Institution

Stevens Juvenile 215 S Oak St Colville WA 99114 Facility
Other Government Community Anchor Institution

Stevens Superior 215 S Oak St Colville WA 99114 Facility
Other Government Community Anchor Institution

Stevens County Clerk 215 S Oak St, Rm 206 Colville WA 99114 Facility
Other Government Community Anchor Institution

Cosmopolis Municipal 1101 1st St Cosmopolis WA 98537 Facility
Other Government Community Anchor Institution

Kalispel Tribal Court 22 Camas Flat Rd Cusick WA 99119 Facility
Other Government Community Anchor Institution

George Municipal 102 Richmond Ave George WA 98848 Facility




Minority Serving Institution

Facility Name Organization Address Line 1 City State Zip Facility Type T Project Role
ype
Other Government Community Anchor Institution
Evergreen District 14414 179th Ave SE Monroe WA 98272 Facility
Other Government Community Anchor Institution
Pend Oreille County Clerk 229 S Garden Ave Newport WA 99156 Facility
Other Government Community Anchor Institution
Pend Oreille CLL 229 S Garden Ave Newport WA 99156 Facility
Pend Oreille County Other Government Community Anchor Institution
Prosecutor 229 S Garden Ave Newport WA 99156 Facility
Other Government Community Anchor Institution
Pend Oreille District 229 S Garden Ave Newport WA 99156 Facility
Other Government Community Anchor Institution
Pend Oreille Juvenile 229 S Garden Ave Newport WA 99156 Facility
Other Government Community Anchor Institution
Pend Oreille Superior 229 S Garden Ave Newport WA 99156 Facility
Other Government Community Anchor Institution
Orting Municipal 401 Washington Ave SE Orting WA 98360 Facility
Other Government Community Anchor Institution
Jefferson County Clerk 1820 Jefferson St Port Townsend WA 98368 Facility
Other Government Community Anchor Institution
Jefferson CLL 1820 Jefferson St Port Townsend WA 98368 Facility
Other Government Community Anchor Institution
Jefferson County Prosecutor 1820 Jefferson St Port Townsend WA 98368 Facility
Other Government Community Anchor Institution
Jefferson District 1820 Jefferson St Port Townsend WA 98368 Facility
Other Government Community Anchor Institution
Jefferson Juvenile 1820 Jefferson St Port Townsend WA 98368 Facility
Other Government Community Anchor Institution
Jefferson Superior 1820 Jefferson St Port Townsend WA 98368 Facility
Other Government Community Anchor Institution
Ferry County Prosecutor 350 E Delaware Ave Republic WA 99166 Facility
Other Government Community Anchor Institution
Ferry District 350 E Delaware Ave Republic WA 99166 Facility
Other Government Community Anchor Institution
Ferry Juvenile 350 E Delaware Ave Republic WA 99166 Facility
Other Government Community Anchor Institution
Ferry Superior 350 E Delaware Ave Republic WA 99166 Facility
Other Government Community Anchor Institution
Ferry County Clerk 350 E Delaware Ave #4 Republic WA 99166 Facility
Other Government Community Anchor Institution
Sedro Woolley Municipal 325 Metcafe St Sedro Woolley WA 98284 Facility
Six Rivers Community Other Government Community Anchor Institution
Mediation Services 1113 Kelly Ave The Dalles OR 97058 Facility
Other Government Community Anchor Institution
Tulalip Tribal Court 6103 31st Ave NE Tulalip WA 98271 Facility
Tulalip Tribal Police Community Anchor Institution
Department 6103 31st Ave NE Tulalip WA 98271 Public Safety Entity
Kalispel Legal Department Other Government Community Anchor Institution
Office 1981 N LeClerc Rd Usk WA 99180 Facility
Kalispel Public Safety Community Anchor Institution
Department 3292 N LeClerc Rd Usk WA 99180 Public Safety Entity
Other Government Community Anchor Institution
Wapato Municipal 205 S Simcoe Ave Wapato WA 98951 Facility
Other Government Community Anchor Institution
Westport Municipal 506 North Montesano St Westport WA 98595 Facility
Other Government Community Anchor Institution
Zillah Municipal 111 7th St Zillah WA 98953 Facility
Grays Harbor Juvenile Other Government Community Anchor Institution
Detention 103 Hagara Aberdeen WA 98520 Facility
Almira Elementary School 310 S. 3rd St. Almira WA 99103 School (k-12) Community Anchor Institution




Minority Serving Institution

Facility Name Organization Address Line 1 City State Zip Facility Type T Project Role
ype

Columbia Crest Elementary Community Anchor Institution
School 24503 State Route 706 E Ashford WA 98304 School (k-12)

Basin City Elementary 303 Bailie Blvd. Basin City WA 99343 School (k-12) Community Anchor Institution

Esquire Hills Elementary 2650 NE Carlson Rd Community Anchor Institution
School Bremerton Bremerton WA 98311 School (k-12)

Jackson Park Elementary Community Anchor Institution
School 2900 Austin Dr Bremerton Bremerton WA 98312 School (k-12)

Cottonwood Elementary Community Anchor Institution
School 330 Foster Rd Bremerton Bremerton WA 98311 School (k-12)

Green Mountain Elementary 3860 Boundary Trail NW Community Anchor Institution
School Bremerton Bremerton WA 98312 School (k-12)

Pinecrest Elementary Community Anchor Institution
School 5530 Pine Rd NE Bremerton Bremerton WA 98311 School (k-12)

5550 Tracyton Blvd, Community Anchor Institution
Tracyton Elementary Bremerton Bremerton WA 98311 School (k-12)

Woodlands Elementary 7420 Central Valley Rd Community Anchor Institution
School Bremerton Bremerton WA 98311 School (k-12)

Brinnon School 46 Schoolhouse Road Brinnon WA 98320 School (k-12) Community Anchor Institution

Centerville Elementary 2315 Centerville Hwy Centerville 98613 School (k-12) Community Anchor Institution

Gess Elementary E 405 Lincoln Chewelah WA 99109 School (k-12) Community Anchor Institution

Jenkins Senior High E. 702 Lincoln Chewelah WA 99109 School (k-12) Community Anchor Institution

Home Link Alternative W 106 Lincoln Chewelah WA 99109 School (k-12) Community Anchor Institution

Jenkins Middle School W. 106 Lincoln Chewelah WA 99109 School (k-12) Community Anchor Institution

Chimacum High School 91 West Valley Rd Chimacum WA 98325 School (k-12) Community Anchor Institution

Clallam Bay High & Community Anchor Institution
Elementary 16933 Hwy 112 Clallam Bay WA 98326 School (k-12)

Cle Elum-Roslyn High Community Anchor Institution
School 2692 State Route 903 Cle Elum WA 98922 School (k-12)

Walter Strome Middle Community Anchor Institution
School 2694 State Route 903 Cle Elum WA 98922 School (k-12)

Cle Elum-Roslyn Community Anchor Institution
Elementary 2696 State Route 903 Cle Elum WA 98922 School (k-12)

Fort Colville Elementary 1212 E lvy Ave Colville WA 99114 School (k-12) Community Anchor Institution

Community Anchor Institution
Colville Senior High School 154 Highway 20 E Colville WA 99114 School (k-12)

Columbia Virtual Academy - Community Anchor Institution
colville 217 South Hofstetter Street Colville WA 99114 School (k-12)

Aster Elementary 225 Hofstetter St. Colville WA 99114 School (k-12) Community Anchor Institution

Hofstetter Elementary 640 N Hofstetter St. Colville WA 99114 School (k-12) Community Anchor Institution

Colville Junior High School 990 S Cedar St. Colville WA 99114 School (k-12) Community Anchor Institution

Cosmopolis Elementary Community Anchor Institution
School 1439 Fourth Street Cosmopolis WA 98537 School (k-12)

Marcus Whitman-Cowiche Community Anchor Institution
Elementary 1181 Thompson Rd Cowiche WA 98923 School (k-12)

Highland JH / HS 17000 Summitview Rd Cowiche WA 98923 School (k-12) Community Anchor Institution

Boistfort Elementary 983 Boistfort Road Curtis WA 98538 School (k-12) Community Anchor Institution

Bess Herian Elementary 305 Monumental Way Cusick WA 99119 School (k-12) Community Anchor Institution

Cusick Jr Sr High School 305 Monumental Way Cusick WA 99119 School (k-12) Community Anchor Institution

Harrah Elementary School 3861 Harrah Rd. Harrah WA 98933 School (k-12) Community Anchor Institution

Columbia High and Community Anchor Institution
Elementary 4961b Hunters Shop rd Hunters WA 99137 School (k-12)

Selkirk Jr-Sr High 10372 Highway 31 lone WA 99139 School (k-12) Community Anchor Institution

Kettle Falls Elementary Community Anchor Institution
School E 225 8th St. Kettle Falls WA 99141 School (k-12)

Kettle Falls Homelink W 105 11th St. Kettle Falls WA 99141 School (k-12) Community Anchor Institution

Kettle Falls Middle School W 105 11th St. Kettle Falls WA 99141 School (k-12) Community Anchor Institution

Kettle Falls High School 1275 Juniper St Kettle Falls WA 99141 School (k-12) Community Anchor Institution




Minority Serving Institution

Facility Name Organization Address Line 1 City State Zip Facility Type T Project Role
ype
Mt. Pilchuck Elementary Community Anchor Institution
School 12806 20th ST NE Lake Stevens WA 98258 School (k-12)
Cavelero Mid High School 2908 113th Ave NE Lake Stevens WA 98258 School (k-12) Community Anchor Institution
Lake Stevens Sr High Community Anchor Institution
School 2908 113th Ave NE Lake Stevens WA 98258 School (k-12)
Highland Elementary 3220 113th Avenue NE Lake Stevens WA 98258 School (k-12) Community Anchor Institution
Sunnycrest Elementary Community Anchor Institution
School 3411 99th Ave. N.E Lake Stevens WA 98258 School (k-12)
Lind Elementary School 206 W 3rd St Lind WA 99341 School (k-12) Community Anchor Institution
Lind Jr Sr High N 507 E Street Lind WA 99341 School (k-12) Community Anchor Institution
Lyle Middle/High School 625 Keasey Avenue Lyle WA 98635 School (k-12) Community Anchor Institution
Mabton District Office 306 N. Main St Mabton WA 98935 School (k-12) Community Anchor Institution
Mabton Middle School 450 North St Mabton WA 98935 School (k-12) Community Anchor Institution
Vocational Building 552 N. Main St Mabton WA 98935 School (k-12) Community Anchor Institution
Artz-Fox Elementary 805 Washington Mabton WA 98935 School (k-12) Community Anchor Institution
7547 Kendall Road, Maple Community Anchor Institution
Kendall Elementary Falls, WA 98266 Maple Falls WA 98266 School (k-12)
Selkirk Elementary 219 Park Avenue Metaline Falls WA 99153 School (k-12) Community Anchor Institution
Stratton Elementary 1201 West 5th Street Newport WA 99156 School (k-12) Community Anchor Institution
Newport Alternative High Community Anchor Institution
School 1302 W 5th Street Newport WA 99156 School (k-12)
Newport High School 1400 W 5th Street Newport WA 99156 School (k-12) Community Anchor Institution
Sadie Halstead Middle Community Anchor Institution
School 331 S Calispel Ave. Newport WA 99156 School (k-12)
Community Anchor Institution
Paterson Elementary School 51409 W. Prior Rd. Paterson WA 99345 School (k-12)
Community Anchor Institution
Port Townsend High School 1500 Van Ness St Port Townsend WA 98368 School (k-12)
Grant Street Elementary 1637 Grant St Port Townsend WA 98368 School (k-12) Community Anchor Institution
Community Anchor Institution
Mountain View Elementary 1919 Blaine Street Port Townsend WA 98368 School (k-12)
Blue Heron Middle School 3939 San Juan Av Port Townsend WA 98368 School (k-12) Community Anchor Institution
Port Townsend School Community Anchor Institution
District 450 Fir St Lincoln Bldg Port Townsend WA 98368 School (k-12)
Community Anchor Institution
Republic Elementary School 30306 E Highway 20 Republic WA 99166 School (k-12)
Republic Junior High 30306 E Highway 20 Republic WA 99166 School (k-12) Community Anchor Institution
Republic Senior HS/Parent Community Anchor Institution
Partner 30306 E Highway 20 Republic WA 99166 School (k-12)
Ritzville High School 209 E Wellsandt Avenue Ritzville WA 99169 School (k-12) Community Anchor Institution
H.E.A.R.T. High School 10140 Highway 12 SW Rochester WA 98579 School (k-12) Community Anchor Institution
Rochester Middle School 9937 Highway 12 SW Rochester WA 98579 School (k-12) Community Anchor Institution
Community Anchor Institution
Samish Elementary School 23953 Prairie Rd Sedro Woolley WA 98284 School (k-12)
Other Government Community Anchor Institution
Job Corps 24852 Hub Drive Sedro Woolley WA 98284 Facility
West Side Alternative High 10120 Frontier Place NW Community Anchor Institution
School Silverdale Silverdale WA 98383 School (k-12)
Special Services/Food Other Government Community Anchor Institution
Services 10126 Frontier PI Silverdale Silverdale WA 98383 Facility
Central Kitsap Junior High 10130 Frontier Place NW Community Anchor Institution
School Silverdale Silverdale WA 98383 School (k-12)
New Frontier Junior High 10150 Frontier Pl Silverdale Silverdale WA 98383 School (k-12) Community Anchor Institution
Other Government Community Anchor Institution
Transportation Facility 10170 Frontier Pl Silverdale Silverdale WA 98383 Facility
"Lighthouse™ Classroom Community Anchor Institution
Facility 10332 Frontier Pl Silverdale Silverdale WA 98383 School (k-12)




Minority Serving Institution

Facility Name Organization Address Line 1 City State Zip Facility Type T Project Role
ype
Ridgetop Junior High 10600 Hillsboro Dr NW Community Anchor Institution
School* Silverdale Silverdale WA 98383 School (k-12)
Silver Ridge Elementary 10622 Hillsboro Dr NW Community Anchor Institution
School* Silverdale Silverdale WA 98383 School (k-12)
Emerald Heights 1260 NW Pinnacle Ct Community Anchor Institution
Elementary School Silverdale Silverdale WA 98383 School (k-12)
Cougar Valley Elementary 13200 Olympic View Dr Community Anchor Institution
School Silverdale Silverdale WA 98383 School (k-12)
3700 Anderson Hill Rd Community Anchor Institution
Central Kitsap High School Silverdale Silverdale WA 98383 School (k-12)
3790 Anderson Hill Rd Other Government Community Anchor Institution
Science Kit Warehouse Silverdale Silverdale WA 98383 Facility
Clear Creek Elementary Community Anchor Institution
School 3999 NWSunde Rd Silverdale Silverdale WA 98383 School (k-12)
7607 Newberry Hill Rd Community Anchor Institution
Klahowya Secondary School Silverdale Silverdale WA 98383 School (k-12)
Silverdale Elementary Community Anchor Institution
School 9100 Dickey Rd NW Silverdale Silverdale WA 98383 School (k-12)
Facilities and Maintenance Other Government Community Anchor Institution
Building 9102 Dickey Rd NW Silverdale Silverdale WA 98383 Facility
Other Government Community Anchor Institution
JW/Administration Building 9210 Silvderale Way Silverdale Silverdale WA 98383 Facility
Other Government Community Anchor Institution
Seabeck Property Larson Lane Silverdale WA 98383 Facility
Other Government Community Anchor Institution
Parent Partner Program 500 N 1st Springdale WA 99173 Facility
Mary Walker High Community Anchor Institution
School/Alternative HS 500 N 4th St. Springdale WA 99173 School (k-12)
Springdale Academy 500 N 4th St. Springdale WA 99173 School (k-12) Community Anchor Institution
Springdale Elementary 500 N 4th St. Springdale WA 99173 School (k-12) Community Anchor Institution
Starbuck School 717 TUCANNON ST STARBUCK WA 99359 School (k-12) Community Anchor Institution
Community Anchor Institution
Tieton Intermediate School 711 Franklin Rd. Tieton WA 98947 School (k-12)
Trout Lake School 2310 Hwy 141 Trout Lake WA 98650 School (k-12) Community Anchor Institution
Mount Pleasant Elementary Community Anchor Institution
School 152 Marble Rd. Washougal WA 98671 School (k-12)
Wellpinit Alliance High Community Anchor Institution
School 6231 OLD SCHOOL RD WELLPINIT WA 99040 School (k-12)
Wellpinit Elem/HS 6232 OLD SCHOOL RD Wellpinit WA 99040 School (k-12) Community Anchor Institution
Wellpinit Middle School 6233 OLD SCHOOL RD Wellpinit WA 99040 School (k-12) Community Anchor Institution
Community Anchor Institution
Ocosta Junior - Senior High 2580 Montesano Street South Westport WA 98595 School (k-12)
Wishram High And Community Anchor Institution
Elementary Schl 135 Bunn Street Wishram WA 98673 School (k-12)
Ashford 30205 SR 706 Ashford WA 98304 Library Community Anchor Institution
Burbank Heights Library 875 Lake Road Burbank WA 99323 Library Community Anchor Institution
Chewelah Public Library 307 East Clay Ave Chewelah WA 99109 Library Community Anchor Institution
Community Anchor Institution
Clallam Bay Branch Library 16990 Hwy 112 Clallam Bay WA 98326 Library
Colville Public Library 195 South Oak Colville WA 99114 Library Community Anchor Institution
Elbe 54011 - 180th St. Court E. Elbe WA 98330 Library Community Anchor Institution
Ellensburg Public Library 209 North Ruby Street Ellensburg WA 98926 Library Community Anchor Institution
Hoodsport Timberland Community Anchor Institution
Library N. 40 Schoolhouse Hill Rd. Hoodsport WA 98548 Library
5014 Columbia River Rd., Community Anchor Institution
Hunters Public Library Bldg. #11 Hunters WA 99137 Library
lone Public Library 210 Blackwell, Suite 1 lone WA 99139 Library Community Anchor Institution
Lake Stevens Library 1804 Main St. Lake Stevens WA 98258 Library Community Anchor Institution




Minority Serving Institution

Facility Name Organization Address Line 1 City State Zip Facility Type T Project Role
ype
Metalines Community Community Anchor Institution
Library 302 Park St Metaline Falls WA 99153 Library
Newport Public Library 116 S Washington Avenue Newport WA 99156 Library Community Anchor Institution
Packwood Timberland Community Anchor Institution
Library 109 W. Main St. Packwood WA 98361 Library
Port Townsend Public Community Anchor Institution
Library 1220 Lawrence Street Port Townsend WA 98368 Library
Sedro-Woolley Public Community Anchor Institution
Library 802 Ball Avenue Sedro-Woolley WA 98284 Library
Spokane Valley Library 12004 E. Main Avenue Spokane Valley WA 99206 Library Community Anchor Institution
Springdale Library Station Community Anchor Institution
(new branch library) 204 N. 2nd St. Springdale WA 99173 Library
Yakama Tribal Library 100 Spilyay Loop Toppenish WA 98948 Library Community Anchor Institution
Service Center 37 Jade Ave. Walla Walla WA 99362 Library Community Anchor Institution
Westport Timberland Community Anchor Institution
Library 101 E Harms Ave Westport WA 98595 Library
Buena Library 813 Buena Road Zillah WA 98953 Library Community Anchor Institution
Other Community Community Anchor Institution
Fay Bainbridge 15446 Sunrise Dr NE Bainbridge WA 98110 Support Organization
Other Community Community Anchor Institution
Maryhill 50 Hwy 97 Goldendale WA 98620 Support Organization
Other Community Community Anchor Institution
Fort Flagler 10541 Flagler Rd Nordland WA 98358 Support Organization
Other Community Community Anchor Institution
Old Fort Townsend 1370 Old Fort Townsend Rd Port Townsend WA 98368 Support Organization
Other Community Community Anchor Institution
Fort Worden 200 Battery Way Port Townsend WA 98368 Support Organization
Other Community Community Anchor Institution
Marine Science Center 532 Battery Way Port Townsend WA 98368 Support Organization
Other Community Community Anchor Institution
Kitsap Memorial 202 NE Park St Poulsbo WA 98370 Support Organization
Other Community Community Anchor Institution
Scenic Beach 9565 Scenic Beach Rd NW Seabeck WA 98380 Support Organization
Columbia Plateau Trail Other Community Community Anchor Institution
Central 100 SW Main Washtucna WA 98673 Support Organization
Other Community Community Anchor Institution
Twin Harbors 3120 State Route 105 South Westport WA 98595 Support Organization
Brinnon Fire 272 Schoolhouse Road Brinnon WA 98320 Public Safety Entity Community Anchor Institution
Chimacum Fire 9193 Rhody Drive Chimacum WA 98325 Public Safety Entity Community Anchor Institution
College Place FireDept. 629 South College Avenue College place WA 99324 Public Safety Entity Community Anchor Institution
Stevens County Community Anchor Institution
Communications 270 E Birch Avenue Colville WA 99114 Public Safety Entity
Regional Dispatch Center 1103 Hunley Rd Naval Base Kitsap WA 98315 Public Safety Entity Community Anchor Institution
Community Anchor Institution
Pend Oreille Sheriff's Office 331 South Garden Avenue Newport WA 99156 Public Safety Entity
Capital Communications Community Anchor Institution
(CAPCOM) 2703 Pacific Avenue SE Olympia WA 98501 Public Safety Entity
City Hall - Court House- Community Anchor Institution
Sheriff 321 E Fifth St Port Angeles WA 98362 Public Safety Entity
PA Fire Station 102 E 5th St Port Angeles WA 98362 Public Safety Entity Community Anchor Institution
Sheriff's Office (JCSO) 79 Elkins Road Port Hadlock WA 98339 Public Safety Entity Community Anchor Institution
East Jefferson Fire 706 Harrison Port Townsend WA 98368 Public Safety Entity Community Anchor Institution
City Police 1919 Blaine Street Port Townsend WA 98368 Public Safety Entity Community Anchor Institution
Ferry County E-911 175 N Jefferson Republic WA 99166 Public Safety Entity Community Anchor Institution
City of Snohomish - City 230 Maple Ave, Snohomish, Community Anchor Institution
Police Department WA 98290 Snohomish WA 98926 Public Safety Entity
E9-1-1 Emergency Community Anchor Institution
Communications 1620 N Rebecca Street Spokane 99202 Public Safety Entity




Minority Serving Institution

Facility Name Organization Address Line 1 City State Zip Facility Type Type Project Role
Other Community Community Anchor Institution
Yakama Power 111 Fort Road Toppenish WA 98948 Support Organization
Indianola Community Other Community Community Anchor Institution
Center 9200 Northeast Shore Drive Indianola WA 98342 Support Organization
Other Community Community Anchor Institution
Olalla Community Center 12970 Olalla Valley Rd, Olalla Olalla WA 98359 Support Organization
IEL - Republic 970 S. Clark St. Republic WA 99166 Community College Community Anchor Institution
Clark College 18700 SE Mill Plain Blvd. Washougal WA 98672 Community College Community Anchor Institution
Other Government Community Anchor Institution
Boat Haven 2601 Washington Stree Port Townsend WA 98368 Facility
Other Government Community Anchor Institution
Point Hudson 375 Hudson Street Port Townsend WA 98368 Facility
215 S Oak St, Courthouse Other Government Community Anchor Institution
Stevens CLL Annex Colville WA 99114 Facility
East Whatcom Regional 7547 Kendall Road (just Other Government Community Anchor Institution
Resource Center placeholder) Maple Falls WA 98266 Facility
Quilcene School 294715 Hwy 101 Quilcene WA 98376 School (k-12) Community Anchor Institution
Amanda Park Timberland Community Anchor Institution
Library 6118 U.S. Highway 101 Amanda Park WA 98526 Library
Bainbridge Island Library 1270 Madison N. Bainbridge Island WA 98110 Library Community Anchor Institution
Bainbridge Island Library 1271 Madison N. Bainbridge Island WA 98110 Library Community Anchor Institution
Basin City Library 50-A N. Canal Blvd. Basin City WA 99343 Library Community Anchor Institution
Benton City Library 810 Horne Road Benton City WA 99320 Library Community Anchor Institution
Camas Public Library 625 NE Fourth Ave. Camas WA 98607 Library Community Anchor Institution
Kalispel Valley Library 107 1st Ave Cusick WA 99119 Library Community Anchor Institution
Harrah Library 21 East Pioneer Street Harrah WA 98933 Library Community Anchor Institution
Kettle Falls Public Library 605 Meyers St Kettle Falls WA 99141 Library Community Anchor Institution
Little Boston Library 31980 Little Boston Rd. NE Kingston WA 98346 Library Community Anchor Institution
Kitsap Regional Library - Community Anchor Institution
Manchester 8067 Main St. Manchester Manchester WA 98353 Library
Monroe Library 1070 Village Way Monroe WA 98272 Library Community Anchor Institution
Lakeside Community Community Anchor Institution
Library 6176 Hwy 291 Nine Mile Falls WA 99026 Library
Tribal Library 2851 Lower Elwha Rd Port Angeles WA 98363 Library Community Anchor Institution
Jefferson County Rural Community Anchor Institution
Library 620 Cedar Avenue Port Hadlock WA 98339 Library
Tieton Library 418 Maple Street Tieton WA 98947 Library Community Anchor Institution
Toppenish Library 3240 Fort Road Toppenish WA 98948 Library Community Anchor Institution
Community Anchor Institution
Touchet Community Library 161 Hanson Road Touchet WA 99360 Library
Wapato Library 119 East 3rd Street, Wapato WA 98951 Library Community Anchor Institution
West Richland Library 3803 W. Van Giesen West Richland WA 99353 Library Community Anchor Institution
White Swan Library 391 1st Street, White Swan WA 98952 Library Community Anchor Institution
3310 Smokey Point Dr., Other Community Community Anchor Institution
Stillaguamish Tribal Center Arlington WA Arlington WA 98223 Support Organization
5016 Mt Baker Hwqy., Deming Other Community Community Anchor Institution
Nooksack Tribal Office WA Deming WA 98244 Support Organization
25959 Community Plaza Way, Other Community Community Anchor Institution
Skagit Tribal Center Sedro Woolley WA Sedro-Woolley WA 98284 Support Organization
8732 27th Ave NE, Tulalip, WA Other Community Community Anchor Institution
Tulalip Data Services 98271 Tulalip WA 98271 Support Organization
SKFR Station 8696 Olalla Valley Rd Port Orchard wa 98366 Public Safety Entity Community Anchor Institution
SKFR Station 5770 SE Nelson Rd Port Orchard wa 98366 Public Safety Entity Community Anchor Institution
SKFR Station 4058 State Highway 3 Port Orchard wa 98366 Public Safety Entity Community Anchor Institution
CKFR Administration 5300 NW Newberry Hill Road- Community Anchor Institution
Building Suite 101 Silverdale wa 98383 Public Safety Entity
Station 41 - Meadowdale 7600 Old Military Road NE Bremerton wa 98311 Public Safety Entity Community Anchor Institution




Minority Serving Institution

Facility Name Organization Address Line 1 City State Zip Facility Type T Project Role
ype

Community Anchor Institution

Station 42 - Island Lake 14061 Central Valley Road NE Poulsbo wa 98370 Public Safety Entity
Station 44 - Tracyton 300 NW Tracy Ave Bremerton wa 98311 Public Safety Entity Community Anchor Institution
Station 53 - Seabeck 15543 Seabeck Hwy NW seabeck wa 98380 Public Safety Entity Community Anchor Institution
Community Anchor Institution

Station 55 - Lake Tahuyeh 314 Kingsway NW Bremerton wa 98312 Public Safety Entity
Station 56 - Seabeck / Community Anchor Institution

Nicholas 6470 Seabeck Hwy NW Bremerton wa 98312 Public Safety Entity
Station 65 - Wildcat Lake 9340 Holly Road Bremerton wa 98312 Public Safety Entity Community Anchor Institution




BTOP CCI Network Points of Interest Detail Template

Title: [State of Washington Broadband Consortium
Easy Grants ID: 5376 |
Interconnection
Facility Type Address Line 1 City State Zip Longitude Latitude Available at this Status in Proposed Network
Location
Point of Interconnection 9200 Northeast Shore Drive Indianola WA 98342 Yes New for Proposed Network
Point of Interconnection 12970 Olalla Valley Rd, Olalla Olalla WA 98359 Yes New for Proposed Network
Point of Interconnection 970S. Clark St. Republic WA 99166 Yes New for Proposed Network
Point of Interconnection 18700 SE Mill Plain Blvd. Washougal WA 98672 Yes New for Proposed Network
Last Mile Network Access Point
2601 Washington Stree Port Townsend WA 98368 Yes New for Proposed Network
Last Mile Network Access Point
375 Hudson Street Port Townsend WA 98368 Yes New for Proposed Network
Point of Interconnection 215 S Oak St, Courthouse Annex |Colville WA 99114 Yes New for Proposed Network
Last Mile Network Access Point
7547 Kendall Road (just placehold|Maple Falls WA 98266 Yes New for Proposed Network
Last Mile Network Access Point
294715 Hwy 101 Quilcene WA 98376 Yes New for Proposed Network
Point of Interconnection 6118 U.S. Highway 101 Amanda Park WA 98526 Yes New for Proposed Network
Point of Interconnection 1270 Madison N. Bainbridge Island WA 98110 Yes New for Proposed Network
Point of Interconnection 1271 Madison N. Bainbridge Island WA 98110 Yes New for Proposed Network
Point of Interconnection 50-A N. Canal Blvd. Basin City WA 99343 Yes New for Proposed Network
Point of Interconnection 810 Horne Road Benton City WA 99320 Yes New for Proposed Network
Point of Interconnection 625 NE Fourth Ave. Camas WA 98607 Yes New for Proposed Network
Point of Interconnection 107 1st Ave Cusick WA 99119 Yes New for Proposed Network
Point of Interconnection 21 East Pioneer Street Harrah WA 98933 Yes New for Proposed Network
Point of Interconnection 605 Meyers St Kettle Falls WA 99141 Yes New for Proposed Network
Point of Interconnection 31980 Little Boston Rd. NE Kingston WA 98346 Yes New for Proposed Network
Point of Interconnection 8067 Main St. Manchester Manchester WA 98353 Yes New for Proposed Network
Point of Interconnection 1070 Village Way Monroe WA 98272 Yes New for Proposed Network
Point of Interconnection 6176 Hwy 291 Nine Mile Falls WA 99026 Yes New for Proposed Network
Last Mile Network Access Point
2851 Lower Elwha Rd Port Angeles WA 98363 Yes New for Proposed Network
Last Mile Network Access Point
620 Cedar Avenue Port Hadlock WA 98339 Yes New for Proposed Network
Point of Interconnection 418 Maple Street Tieton WA 98947 Yes New for Proposed Network
Point of Interconnection 3240 Fort Road Toppenish WA 98948 Yes New for Proposed Network
Point of Interconnection 161 Hanson Road Touchet WA 99360 Yes New for Proposed Network
Point of Interconnection 119 East 3rd Street, Wapato WA 98951 Yes New for Proposed Network
Point of Interconnection 3803 W. Van Giesen West Richland WA 99353 Yes New for Proposed Network
Point of Interconnection 391 1st Street, White Swan WA 98952 Yes New for Proposed Network
Last Mile Network Access Point
3310 Smokey Point Dr., Arlington '|Arlington WA 98223 Yes New for Proposed Network
Last Mile Network Access Point
5016 Mt Baker Hwqy., Deming WA Deming WA 98244 Yes New for Proposed Network
Point of Interconnection 25959 Community Plaza Way, Sed|Sedro-Woolley WA 98284 Yes New for Proposed Network
Collocation Facility 8732 27th Ave NE, Tulalip, WA 982 Tulalip WA 98271 Yes New for Proposed Network
Point of Interconnection G2 Haven Heights Drive Sequim WA 98382 Yes Existing - Applicant/Partner Owned
Connection to Service Provider
921 SW Washington St Portland OR 97205 Yes Existing - Applicant/Partner Owned




Interconnection

Facility Type Address Line 1 City State Zip Longitude Latitude Available at this Status in Proposed Network
Location

Point of Interconnection 2450 State Route 17 NE Bridgeport WA 98813 Yes Existing - Applicant/Partner Owned
Point of Interconnection 5420 Trosper St. Olympia WA 98502 Yes Existing - Applicant/Partner Owned
Point of Interconnection 48 BPA Substation Road Rock Island WA 98850 Yes Existing - Applicant/Partner Owned
Point of Interconnection McDougall & 35th Street Everett WA 98208 Yes Existing - Applicant/Partner Owned
Point of Interconnection 802 Park Ave Bremerton WA 98337 Yes Existing - Applicant/Partner Owned
Point of Interconnection 116 E. K St. Shelton WA 98584 Yes Existing - Applicant/Partner Owned
Point of Interconnection 1115 Washington St SE Room 25 |Olympia WA 98504 Yes Existing - Applicant/Partner Owned
Point of Interconnection 1178 Harbor Reach Dr Mukilteo WA 98275 Yes Existing - Applicant/Partner Owned
Point of Interconnection 221 Durea Raymond WA 98577 Yes Existing - Applicant/Partner Owned
Point of Interconnection 2311 Finn Hill Rd Poulsbo WA 98370 Yes Existing - Applicant/Partner Owned
Point of Interconnection East 2400 Hawthorne Road Spokane WA 99208 Yes Existing - Applicant/Partner Owned
Point of Interconnection 22 Pasco-Kahlotus Road Pasco WA 99301 Yes Existing - Applicant/Partner Owned
Point of Interconnection 22752 Hwy 174 East Grand Coulee WA 99133 Yes Existing - Applicant/Partner Owned
Point of Interconnection 321 Mountain View Shelton WA 98584 Yes Existing - Applicant/Partner Owned
Point of Interconnection 3542 Hwy 104 Belfair WA 98528 Yes Existing - Applicant/Partner Owned
Connection to Service Provider

422 W Riverside Suite 501 Spokane WA 99201 Yes Existing - Applicant/Partner Owned
Point of Interconnection 227 Pelican Drive Longview WA 98632 Yes Existing - Applicant/Partner Owned
Point of Interconnection 2.9 Miles West Of Hwy 240 Vernita WA 98950 Yes Existing - Applicant/Partner Owned
Point of Interconnection 8531 Bittner Road Yakima WA 98901 Yes Existing - Applicant/Partner Owned
Point of Interconnection 5411NE Hwy 99 Vancouver WA 98663 Yes Existing - Applicant/Partner Owned
Point of Interconnection 5 Rd NE Near Banks Lake Coulee City WA 99115 Yes Existing - Applicant/Partner Owned
Point of Interconnection 13294 Lincoln Park Road E Wenatchee WA 98802 Yes Existing - Applicant/Partner Owned
Point of Interconnection 1-mile East On Ray Road Arlington WA 98223 Yes Existing - Applicant/Partner Owned
Point of Interconnection 582 Maple Way Rd Stevenson WA 98642 Yes Existing - Applicant/Partner Owned
Connection to Service Provider

2001 6th Ave Seattle WA 98121 Yes Existing - Applicant/Partner Owned
Point of Interconnection Hanford Reservation (WNP2) Richland WA 99352 Yes Existing - Applicant/Partner Owned
Point of Interconnection 2720 Sumner Ave Aberdeen WA 98520 Yes Existing - Applicant/Partner Owned
Point of Interconnection 3920 Columbia View Drive East | The Dalles OR 98052 Yes Existing - Applicant/Partner Owned
Point of Interconnection 1140 State Hwy 603 Chehalis WA 98532 Yes Existing - Applicant/Partner Owned
Point of Interconnection 80 Woods And Steele Road Cle Elum WA 98922 Yes Existing - Applicant/Partner Owned
Point of Interconnection 48 BPA Substation Road Rock Island WA 98850 Yes Existing - Applicant/Partner Owned
Point of Interconnection 35100 Red Wind Canyon Road North Creston WA 99122 Yes Existing - Applicant/Partner Owned
Point of Interconnection 1207 Dollar Way Ellensburg WA 98926 Yes Existing - Applicant/Partner Owned
Point of Interconnection North Bend ILA North Bend WA 98045 Yes Existing - Applicant/Partner Owned



















Network Architecture

The wireless network addition to the existing broadband infrastructure will leverage the
power grid/street light infrastructure owned and operated by the Public Works and
Utilities Department. Multi-band, broadband mesh wireless access points (WAP) will be
installed and powered on existing lighting standards. The WAPs are to be mounded on
the lighting standards at a height of 25 feet to provided high-capacity coverage in both
consumer and public safety wireless bands.

The density of access devices is dependant on the desired coverage requirements and
subscriber demand requirements. High-capacity areas, such as Route 101 through the
City, will require an access unit density of 30 to 35 units per square mile, or in route
terms, five to seven units per linear mile. The design targets a maximum of two mesh
access points linked wirelessly to any fiber access point in the high-density and high-
traffic areas of the City.

Figure | provides an overview of coverage and details of the locations of available
lighting standards for mounting the WAPs." The coverage target for the City, with the
exception of the area delineated in yellow, is 90 percent area coverage.

Figure | — Map of Potential Wireless Access Coverage and Exclusion Areas

The City currently has 32 high-speed broadband access points being served via fiber
optics (buildings, utility SCADA, cameras, and similar facilities) that are to be connected

! This map is maintained in a GIS database.



to the wireless access devices for backhaul. They are distributed throughout the City and
can be immediately pressed into service to support the wireless network. To enhance the
network and provide adequate capacity for the additional broadband traffic, the City will
be upgrading the network interface equipment at City Hall and six other key sites. Figure
Il provides an overview of the existing fiber access points that will be used for backhaul.

In order to implement the wireless system, the City will add fiber optic network access
points at strategic locations which will allow for direct broadband access for the WAP
and also support other municipal applications such as enhanced utility management
functions, advanced metering infrastructure (AMI)/automatic meter reading (AMR) for
residential and commercial customers, street lights, traffic signals, and other facilities.
Figure 111 is a map illustrating the locations of the planned new fiber optic network access
point sites (red) along with the existing access sites (green).

Figure 111 — Location of Citywide Broadband Network Access Points
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MOSS-ADAMS wur

INDEPENDENT AUDITOR’S REPORT

Board of Directors
Northwest Open Access Network

We have audited the accompanying balance sheets of Northwest Open Access Network (NoaNet) as
of December 31, 2008 and 2007 and the related statements of operations and changes in net deficit
and cash flows for the years then ended. These financial statements are the responsibility of
NoaNet’s management. Our responsibility is to express an opinion on these financial statements
based on our audits.

We conducted our audits in accordance with auditing standards generally accepted in the United
States of America. Those standards require that we plan and perform the audits to obtain reasonable
assurance about whether the financial statements are free of material misstatement. An audit
includes examining, on a test basis, evidence supporting the amounts and disclosures in the financial
statements. An audit also includes assessing the accounting principles used and significant estimates
made by management, as well as evaluating the overall financial statement presentation. We believe
that our audits provide a reasonable basis for our opinion.

In our opinion, the financial statements referred to above present fairly, in all material respects, the
financial position of Northwest Open Access Network as of December 31, 2008 and 2007 and the
results of its operations and its cash flows for the years then ended in conformity with accounting
principles generally accepted in the United States of America.

The audits were conducted for the purpose of forming an opinion on the basic financial statements
taken as a whole. The supplemental schedules of operating expenses are presented for purposes of
additional analysis and are not a required part of the basic financial statements. Such information has
been subjected to the audit procedures applied in the audits of the basic financial statements and, in
our opinion, is fairly stated, in all material respects, in relation to the basic financial statements taken
as a whole.

The accompanying Management’s Discussion and Analysis is not a required part of the basic
financial statements but is supplementary information required by the Governmental Accounting
Standards Board (GASB). We have applied certain limited procedures, which consisted principally
of inquiries of management regarding the methods of measurement and presentation of the required
supplementary information. However, we did not audit the information and express no opinion on it.

Portland, Oregon
June 2, 2009



NORTHWEST OPEN ACCESS NETWORK
MANAGEMENT’S DISCUSSION AND ANALYSIS

This discussion and analysis is designed to provide an overview of NoaNet's financial activities for the
years ended December 31, 2008 and 2007. This supplementary information should be read in
conjunction with NoaNet's financial statements and notes to financial statements.

NoaNet is a non-profit mutual corporation incorporated on February 7, 2000 in the State of Washington.
Its members include twelve public utility districts and a joint operating agency, all of which are
municipal corporations of the State of Washington. NoaNet is a registered Competitive Local Exchange
Carrier (CLEC) in Washington and Oregon.

NoaNet is a wholesaler of communication transport services and provides open access, cost-based, high-
speed broadband to underserved areas over its fiber optic network.

The Network

NoaNet's fiber optic network reaches to most regions in the State of Washington and travels primarily
over facilities of the Bonneville Power Administration. In addition to the network facilities in
Washington, NoaNet has facilities that transit Idaho as well as nodes in Montana and Oregon, with an
undersea connection to Alaska and Asia.

Financial Summary and Analysis

During 2008 and 2007, NoaNet's operating revenues increased approximately 17% and 35%,
respectively, from new customers and expanded services to existing customers resulting in positive
operating income, EBITDA and operating cash flow. The long-term debt service was largely paid by its
members and several former members pursuant to a repayment agreement.

During 2006, NoaNet established the High Capacity Network (HCN) System in connection with an
Indefeasible Right of Use agreement to provide communication transport capacity entered into with a
specific customer. This agreement resulted in deferred revenues of $15.5 and $17.1 million at December
31, 2008 and 2007, respectively. During 2007, $16.6 million was collected on the agreement. No
amounts were collected on the agreement in 2008.

Selected Financial Data

2008 2007 2006
Operating revenues $ 14,743,419 $ 12,641,490 $ 9,347,973
Operating expenses (13,720,534) (12,477,776) (9,774,361)
Other expense, net (1,094,797) (1,368,915) (1,620,135)
Net loss (71,912) (1,205,201) (2,046,523)
Member payments 2,570,757 3,073,318 3,497,542
Change in net deficit $ 2,498,845 $ 1,868,117 $ 1,451,019




NORTHWEST OPEN ACCESS NETWORK
MANAGEMENT’S DISCUSSION AND ANALYSIS

Selected Financial Data

2008 2007 2006
Net property and equipment $ 13,050,309 $ 13,287,759 $ 10,354,323
Other assets 20,342,616 20,135,330 24,048,884
Total assets $ 33,392,925 $ 33,423,089 $ 34,403,207

Long-term liabilities, net of current portion $ 32,895,116 $ 36,322,967 $ 41,245,234

Other liabilities 9,946,829 9,047,987 6,973,955
Total liabilities 42,841,945 45,370,954 48,219,189
Invested in capital assets, net of related debt (1,317,617) (1,852,232) (7,141,902)
Restricted (893,132) (2,301,117) 1,539,584
Unrestricted (7,238,271) (7,794,516) (8,213,664)
Total net deficit (9,449,020) (11,947,865) (13,815,982)
Total liabilities and net deficit $ 33,392,925 $ 33,423,089 $ 34,403,207

Operating Revenues

$16,000,000
$14,000,000
$12,000,000
$10,000,000
$8,000,000
$6,000,000
$4,000,000
$2,000,000
$0 - ' ' ;
2004 2005 2006 2007 2008

The 2008, 2007 and 2006 revenue growth is the result of expanded services to members, including
network coordinated services, and new agreements with major wholesale customers.




NORTHWEST OPEN ACCESS NETWORK
MANAGEMENT’S DISCUSSION AND ANALYSIS

Capital Assets and Debt Activity

At December 31, 2008 and 2007, NoaNet had $30.3 and $27.6 million, respectively, invested in the
network infrastructure, an increase from the prior year of 10% and 25%, respectively. The network book
value, net of depreciation, amounted to $13.1 million at December 31, 2008 and $13.3 million at
December 31, 2007. The capital expenditures include network expansion for new transport agreements
and network upgrades.

At December 31, 2008 and 2007, NoaNet had $22.6 and $24.1 million in debt outstanding, respectively.
In 2008 and 2007 NoaNet made debt principal payments totaling $3.0 and $3.1 million, respectively. In
2008 NoaNet established a $1.5 million non-revolving line of credit (note payable) drawing the full
amount in order to finance capital expenditures.

Economic Outlook

During 2008 and 2007, the general economic climate for broadband in the underserved areas of the state
of Washington was favorable resulting in increasing demand for broadband access. The broadband
access has been a contributor to help diversify and enhance local economies. Agreements with major
telecommunication providers resulted in award of significant contracts with the State of Washington and
others. This has extended high-speed broadband into the underserved areas of the state for distance
learning, e-government, telemedicine and other public benefit purposes. Implementation and expansion
of new services to more communities through these contracts continues the growth of the network
footprint throughout the State of Washington. While national economic conditions have worsened,
NoaNet did not experience any significant ill effects from the downturn in 2008.




NORTHWEST OPEN ACCESS NETWORK
BALANCE SHEET

ASSETS

CURRENT ASSETS
Cash and cash equivalents
HCN cash and cash equivalents - Restricted
Receivables
Accounts receivable, net
Interest receivable
Current portion of HCN contract receivable
Prepaid and deferred expenses

Total current assets

PROPERTY AND EQUIPMENT
Equipment
Structures

Total property and equipment
Less accumulated depreciation

Net property and equipment
OTHER ASSETS
Prepaid IRU agreement
Bond reserve restricted investments
Unamortized bond issuance costs
HCN contract receivable, net of current portion

Total other assets

Total assets

DECEMBER 31,
2008 2007

$ 1,139,749 -
10,320,579 10,858,399
2,752,975 3,223,051
- 142,365

2,745,000 -
1,251,298 1,245,973
18,209,601 15,469,788
23,880,857 21,264,927
6,399,254 6,342,126
30,280,111 27,607,053
17,229,802 14,319,294
13,050,309 13,287,759
373,375 424,875
1,546,000 1,538,284
213,640 262,383
- 2,440,000
2,133,015 4,665,542
$ 33,392,925 $ 33,423,089

See accompanying notes.




NORTHWEST OPEN ACCESS NETWORK

BALANCE SHEET
LIABILITIES AND NET DEFICIT
DECEMBER 31,
2008 2007
CURRENT LIABILITIES
Book overdraft $ - $ 18,597
Accounts payable 1,878,301 1,947,346
Accrued payroll liabilities 416,936 408,848
Accrued pension payable 1,799,203 1,308,926
Accrued interest payable 122,022 143,311
Deferred revenue and other accrued liabilities 554,354 306,291
Current portion of HCN deferred revenue 1,938,089 1,904,200
Current portion of notes payable 1,427,924 1,305,468
Current portion of revenue bonds 1,810,000 1,705,000
Total current liabilities 9,946,829 9,047,987
LONG-TERM LIABILITIES, net of current portion
Notes payable 2,778,494 2,729,367
Revenue bonds 16,550,000 18,360,000
HCN deferred revenue 13,566,622 15,233,600
Total long-term liabilities 32,895,116 36,322,967
Total liabilities 42,841,945 45,370,954
NET DEFICIT
Invested in capital assets, net of related debt (1,317,617) (1,852,232)
Restricted (893,132) (2,301,117)
Unrestricted (7,238,271) (7,794,516)
Total net deficit (9,449,020) (11,947,865)
Total liabilities and net deficit $ 33,392,925 $ 33,423,089

See accompanying notes. 6




NORTHWEST OPEN ACCESS NETWORK

STATEMENT OF OPERATIONS AND CHANGES IN NET DEFICIT

OPERATING REVENUES
Regional service providers
Local service providers
Access revenues
Network coordinated services
Non-recurring charges

Total operating revenues

OPERATING EXPENSES

OPERATING INCOME

OTHER INCOME (EXPENSE)
Interest income
Interest expense and related amortization
Other income

Total other expense

NET LOSS

MEMBER PAYMENTS

CHANGE IN NET DEFICIT

NET DEFICIT, beginning of year

NET DEFICIT, end of year

YEAR ENDED DECEMBER 31,

2008 2007
$ 0818413 $ 9,338,647
988,414 774,571
1,955,501 1,319,205
634,677 544,188
1,346,414 664,879
14,743,419 12,641,490
13,720,534 12,477,776
1,022,885 163,714
313,765 310,843
(1,630,164) (1,979,758)
221,602 300,000
(1,094,797) (1,368,915)
(71,912) (1,205,201)
2,570,757 3,073,318
2,498,845 1,868,117
(11,947,865) (13,815,982)

$ (9,449,020)

$ (11,947,865)

See accompanying notes.




NORTHWEST OPEN ACCESS NETWORK
STATEMENT OF CASH FLOWS

CASH FLOWS FROM OPERATING ACTIVITIES

Cash from customers
Cash paid to suppliers
Cash paid to employees
Taxes paid

Net cash from operating activities

CASH FLOWS FROM INVESTING ACTIVITIES

Net activity on investments
Other income
Interest received

Net cash from investing activities

CASH FLOWS FROM CAPITAL AND RELATED FINANCING
ACTIVITIES

Borrowings on note payable

Payments on notes payable

Payments on bonds

Interest paid

Net purchase of property and equipment
Member payments

Net cash from capital and related financing activities
CHANGE IN CASH AND CASH EQUIVALENTS
CASH AND CASH EQUIVALENTS, beginning of year

CASH AND CASH EQUIVALENTS, end of year

See accompanying notes.

YEAR ENDED DECEMBER 31,
2008 2007

$ 13,523,469 $ 25,588,408

(7,969,212) (6,498,843)
(2,062,630) (1,819,291)
(321,286) (303,113)
3,170,341 16,967,161
(7,716) 1,300
221,602 300,000
456,130 174,774
670,016 476,074

1,500,000 -
(1,328,417) (1,465,165)
(1,705,000) (1,610,000)
(1,602,710) (1,909,444)
(2,673,058) (5,447,429)
2,570,757 3,073,318
(3,238,428) (7,358,720)
601,929 10,084,515
10,858,399 773,884
$ 11,460,328  $ 10,858,399
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NORTHWEST OPEN ACCESS NETWORK
STATEMENT OF CASH FLOWS

Reconciliation of operating income to net cash from operating activities:

YEAR ENDED DECEMBER 31,
2008 2007

CASH FLOWS FROM OPERATING ACTIVITIES
Operating income $ 1,022,885 $ 163,714
Adjustments to reconcile operating income to net
cash from operating activities

Depreciation 2,910,508 2,513,992
Change in assets and liabilities

Accounts receivable 470,076 (1,735,853)
HCN contract receivable (305,000) 16,602,000
Prepaid and deferred expenses 46,175 (782,254)
Accounts payable and book overdraft (87,642) 1,759,430
Accrued liabilities 498,365 365,361
Deferred revenue and other accrued liabilities 248,063 (15,029)
HCN deferred revenue (1,633,089) (1,904,200)

Net cash from operating activities $ 3,170,341 $ 16,967,161

9 See accompanying notes.




NORTHWEST OPEN ACCESS NETWORK
NOTES TO FINANCIAL STATEMENTS

Note 1 - Nature of Organization and Operations

Northwest Open Access Network (NoaNet), a Washington non-profit mutual corporation, was
incorporated in February 2000. NoaNet consists of the Telecommunications System and, beginning in
2006, the High Capacity Network (HCN) System.

The Telecommunications System provides a broadband communication backbone, primarily over public
benefit fibers licensed from Bonneville Power Administration (See Note 8), throughout Washington
State for assisting its members in providing high speed telecommunication services to customers and in
the efficient management of load, conservation and acquisition of electric energy, as well as other
purposes. In addition, the Telecommunications System conducts business on a wholesale basis with
unrelated commercial and government entities. The fiber optic network began commercial operation in
January 2001.

The HCN System was formed in connection with an Indefeasible Right of Use agreement to provide
communication transport capacity entered into with a specific customer (See Note 11). As of December
31, 2008 and 2007, the assets, liabilities, operations and cash flows of the HCN System are included for
financial reporting purposes with the Telecommunications System.

NoaNet is governed by a board of directors consisting of seven persons selected from the thirteen
members. NoaNet's members consist of Washington Public Utility Districts and Energy Northwest, a
joint operating agency.

Note 2 - Summary of Significant Accounting Policies

Reporting entity - In evaluating how to define NoaNet for financial reporting purposes, management
has considered NoaNet's financial reporting entity. The financial reporting entity consists of NoaNet and
component units. Component units are legally separate organizations for which NoaNet is financially
accountable and other organizations for which NoaNet is not accountable but for which the nature and
significance of their relationship with NoaNet are such that the exclusion would cause NoaNet's
financial statements to be misleading or incomplete. Based upon this criterion, NoaNet has no
component units.

Basis of accounting and presentation - The financial statements of NoaNet have been prepared on the
accrual basis of accounting in accordance with accounting principles generally accepted in the United
States of America. NoaNet applies all applicable Governmental Accounting Standards Board (GASB)
pronouncements as well as Financial Accounting Standards Board (FASB) pronouncements and
Accounting Principles Board (APB) opinions issued on or before November 30, 1989 unless those
pronouncements and opinions conflict with or contradict GASB pronouncements. As allowed under
GASB No. 20, NoaNet has elected to apply all applicable FASB Statements and Interpretations issued
after November 30, 1989, except for those that conflict with or contradict GASB pronouncements. The
one exception is for NoaNet’s defined benefit retirement plan which is accounted for under FASB
pronouncements.
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NORTHWEST OPEN ACCESS NETWORK
NOTES TO FINANCIAL STATEMENTS

Note 2 - Summary of Significant Accounting Policies (Continued)

Cash equivalents - NoaNet considers all highly liquid investment securities, including restricted, with a
maturity of three months or less to be cash equivalents (See Note 3).

Accounts receivable - Accounts receivable are recorded when invoices are issued and written off when
they are determined to be uncollectible. Credit is extended to customers generally without collateral
requirements. The allowance for doubtful accounts is estimated based on NoaNet's historical losses,
review of specific problem accounts, existing economic conditions and the financial stability of its
customers. Generally, NoaNet considers accounts receivable past due after 30 days. The allowance for
doubtful accounts was $30,000 at December 31, 2008 and 2007.

Property and equipment - Property and equipment are stated at cost (See Note 5). Cost includes
contracted services, direct labor and materials, interest capitalized during construction and indirect
charges for engineering, supervision and other overhead items. Expenditures for normal repairs and
maintenance are charged to operations as incurred; renewals, replacements and betterments are
capitalized. NoaNet has provided for depreciation using the straight-line method over the estimated
useful lives of the assets ranging from five to twenty years. Depreciation expense for the years ended
December 31, 2008 and 2007 was $2,910,508 and $2,513,992, respectively.

Fiber optic network assets include rights of way, conduit, fiber, shelters and point of presence racks.
Operating equipment includes network equipment and other equipment necessary to operate the
network.

NoaNet's policy is to depreciate its long-lived assets over their remaining useful life and to write-down
such assets if the net carrying value is not recoverable from future cash flows. The assessment as to
whether a write-down is required is based on NoaNet's estimates of future cash flows and NoaNet's
assumptions about the use of assets. There were no write-downs in 2008 or 2007.

Prepaid IRU - In 2007 NoaNet’s HCN System entered into a 10-year Indefeasible Right of Use (IRU)
agreement that is being amortized to expense on a straight-line basis over the term of the agreement.

Unamortized bond issuance costs - Bond issuance costs relating to the revenue bonds are amortized
over the life of the bond issue using a weighted average of the face amount of bonds outstanding.
Amortization expense was $48,743 and $48,946 for the years ended December 31, 2008 and 2007,
respectively.

Compensated absences - NoaNet accrues accumulated unpaid vacation benefits as the obligation is
incurred. The accrued liability for unpaid vacation leave at December 31, 2008 and 2007 was $416,936
and $390,838, respectively.

Deferred revenue - Deferred revenue consists of revenues from an indefeasible right of use (IRU)

agreement and prepaid communication transport service revenue, which are amortized to operating
revenue in equal monthly installments over the term of the agreements (See Note 11).
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NORTHWEST OPEN ACCESS NETWORK
NOTES TO FINANCIAL STATEMENTS

Note 2 - Summary of Significant Accounting Policies (Continued)

Revenue recognition - Revenue is recognized over the period the service is provided based upon port
readings of traffic (megabytes of data) and billed at the ninety-fifth percentile to account for anomalies
or by contractual agreements. Non-recurring charges consist of connection fees and project management
services and are recognized when the service is established.

IRU agreements are accounted for as operating leases or service arrangements depending on whether the
customer has the exclusive right to use the assets. Revenue is recognized on both operating leases and
service arrangements on a straight-line basis over the term of the contract.

Net assets - Net assets consist of the following components:

e Invested in capital assets, net of related debt - This component of net assets consists of capital
assets, net of accumulated depreciation, reduced by the outstanding balances of bonds and notes
that are attributable to the acquisition, construction, or improvement of those assets.

e Restricted - This component of net assets consists of net assets on which constraints are placed
as to their use.

e Unrestricted - This component of net assets consists primarily of cumulative operating losses,
member payments and bonds used to finance operating activities.

Marketing expense - Marketing costs are expensed as incurred. Total marketing expense was $965,165
and $986,275 for the years ended December 31, 2008 and 2007, respectively.

Income taxes - NoaNet is a non-profit mutual corporation exempt from federal income taxes because
any income accrues to the members, which are political subdivisions of the State of Washington.

Use of estimates - The preparation of financial statements in conformity with accounting principles
generally accepted in the United States of America requires management to make estimates and
assumptions that affect the amounts reported in the financial statements and accompanying notes. Actual
results could differ from these estimates.

Reclassifications - Certain 2007 balances have been reclassified to conform to 2008 presentation.

Note 3 - Cash and Investments

NoaNet maintains cash and investments in fund accounts in accordance with bond resolutions and Board
authorization. Description of these fund account types are as follows:

Revenue Fund - Used to account for cash and investments set aside for short-term investments as
designated by the Board.

Bond Reserve Fund - Used to account for restricted cash and investments required under the Bond
Indenture of Trust for future payment of principal and interest on debt.

12




NORTHWEST OPEN ACCESS NETWORK
NOTES TO FINANCIAL STATEMENTS

Note 3 - Cash and Investments (Continued)
HCN Fund - Used to account for restricted cash and investments required under the HCN contract.

As of December 31, 2008, NoaNet held the following cash and investments:

Weighted
Average Maturity % of
Investment Type Carrying Value (Years) Portfolio
Cash $ 1,139,749 - 8.8%
Local Government Investment Pool 11,866,579 - 91.2%
Total cash and cash equivalents and bond reserve investments $ 13,006,328 100.0%
As of December 31, 2007, NoaNet held the following cash and investments:
Weighted
Average Maturity % of
Investment Type Carrying Value (Years) Portfolio
Cash $ 1,538,284 - 12.4%
Local Government Investment Pool 4,099,399 - 33.1%
Certificate of Deposit 6,759,000 0.08 54.5%
Total cash and cash equivalents and bond reserve investments $ 12,396,683 100.0%

The “weighted average maturity in years” calculation assumes that all investments are held until
maturity.

Interest Rate Risk
NoaNet does not have a formal investment policy that limits investment maturities as a means of

managing its exposure to fair value losses arising from rising interest rates. However, investment
maturities are generally limited to less than two years and the State Treasurer’s Local Government
Investment Pool (LGIP) has a weighted average portfolio maturity of less than 90 days.

Custodial Credit Risk
Custodial credit risk is that, in the event of the failure of the counterparty, NoaNet will not be able to

recover the value of its investments that are in possession of an outside party.

In accordance with the Revised Code of Washington, NoaNet bond resolution and NoaNet internal
investment policies, all investments are direct obligations of the U.S. Government or its Agencies,
deposits in the LGIP, or deposits with financial institutions recognized as qualified public depositories
of the State of Washington.
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NORTHWEST OPEN ACCESS NETWORK
NOTES TO FINANCIAL STATEMENTS

Note 3 - Cash and Investments (Continued)

NoaNet’s cash deposits are covered by federal depository insurance or protected against loss by deposit
with financial institutions recognized as qualified public depositories of the State of Washington.
NoaNet intends to hold time deposits and securities until maturity.

Concentration of Credit Risk

Concentration of credit risk is the risk that, when investments are concentrated in one issuer, this
concentration presents a heightened risk of potential loss. NoaNet has not experienced any losses in such
accounts and believes it is not exposed to any significant credit risk on cash and investments. NoaNet
policies allow the entire portfolio to be invested in direct United States Government guaranteed
obligations, in the LGIP or Washington State depositories. The LGIP, a 2a7-like pool as defined by
GASB Statement No. 31 and the Securities and Exchange Commission, invests in high quality, short
term investments; all LGIP money market securities must be rated A-1 by Standard & Poors
Corporation or P1 by Moody’s Investor Services, Inc. The LGIP weighted average maturity must not
exceed 90 days and no single investment may exceed 762 days in maturity. Withdrawals in excess of
$10 million are available on a one day notice. The LGIP Annual Report is available on the State
Treasurer’s website at http://tre.wa.gov/LGIP/lgip.htm.

Note 4 - Status of Operations

In 2000, NoaNet was organized to serve a unique niche in the telecommunications industry focusing on
delivery of fiber optic based broadband access to underserved areas primarily in rural parts of
Washington State. Today member networks have been built such that NoaNet's footprint extends into
many rural counties in the State. The operating platform is open access and services reflect cost-based
pricing as NoaNet is organized as a non-profit entity. NoaNet has continued to expand its offerings to
include network coordinated services to its members such as network element monitoring, operations,
sales and administrative services.

NoaNet's operating revenues increased 17% during 2008, resulting in positive operating income and
cash flows and EBITDA. Continued increases in sales are projected (but not guaranteed) as a result of
ongoing and expanded marketing and sales activities, some in coordination with NoaNet members and
others (See Note 11).

NoaNet's thirteen members are committed both philosophically and financially to support NoaNet
through the transition from a start-up to an on-going wholesale telecommunications service provider.
Pursuant to a repayment agreement, the members and several former members are responsible for debt
service payments on NoaNet's Revenue Bonds to the extent NoaNet does not have sufficient funds to
make those payments after paying or providing for cost of maintenance and operations. The members
also provide operating assessments approved by the Board. There were no such operating assessments in
2008 or 2007. Payments by members and former members under repayment agreements were
approximately $2.6 and $3.1 million in 2008 and 2007, respectively. Authorized payments for 2009 are
expected to be approximately $1.6 million.
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NORTHWEST OPEN ACCESS NETWORK
NOTES TO FINANCIAL STATEMENTS

Note 4 - Status of Operations (Continued)
NoaNet believes it is favorably positioned considering the nature of the rural markets it serves and its

members' continuing support and commitment to providing broadband to underserved regions of the
State.

Note 5 - Property and Equipment
A summary of the balances and changes in property and equipment are as follows:

Retirements/

2007 Additions Other 2008
Equipment $ 21,264,927 $ 2615930 $ - $ 23,880,857
Structures 6,342,126 57,128 - 6,399,254
Total property and equipment 27,607,053 2,673,058 - 30,280,111
Less accumulated depreciation 14,319,294 2,910,508 - 17,229,802
Net property and equipment $ 13,287,759 $ 13,050,309

Indefeasible Right of Use Agreement

Certain of NoaNet's assets support an indefeasible right of use agreement accounted for as an operating
lease (See Note 11). These assets amounted to approximately $6.5 million at December 31, 2008 and
2007.

Note 6 - Notes Payable

In 2008 NoaNet established a $1.5 million non-revolving line of credit with a commercial lender in
order to finance capital expenditures and network upgrades. The principal amount outstanding on the
line of credit was $1,500,000 at December 31, 2008. The note is due in twenty equal installments
commencing February 1, 2009 and bears interest at either the prime rate less 1.0% or the LIBOR rate
plus 1.5%. Rate options are determined by NoaNet. At December 31, 2008, NoaNet has selected the
prime rate less 1.0%. The line matures on November 1, 2013, is collateralized by NoaNet's net revenues
and member guarantees, and is in a junior lien position to the Telecommunications Network Revenue

Bonds (See Note 7).
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NORTHWEST OPEN ACCESS NETWORK
NOTES TO FINANCIAL STATEMENTS

Note 6 - Notes Payable (Continued)

In 2006 NoaNet established a $5 million non-revolving line of credit with a commercial lender in order
to finance capital expenditures. The principal amount outstanding on the line of credit was $2,629,495
and $3,650,220 at December 31, 2008 and 2007, respectively. The note is due in two quarterly
installments of interest only and then eighteen quarterly installments of principal and interest
commencing September 1, 2006 and bears interest at either the prime rate less .35% or the LIBOR rate
plus 2.35%. Rate options are determined by NoaNet. At December 31, 2008 NoaNet has selected the
prime rate less .35%. The line matures on June 1, 2011, is collateralized by NoaNet's net revenues and is
in a junior lien position to the Telecommunications Network Revenue Bonds (See Note 7).

In 2003 NoaNet established a $5 million non-revolving line of credit with a commercial lender in order
to finance capital expenditures and network upgrades. The principal amount outstanding on the line of
credit was $76,923 and $384,615 at December 31, 2008 and 2007, respectively. The note is due in
thirteen equal quarterly installments commencing eighteen months after the date an amount is first
drawn on each Tranche. Each Tranche bears interest at either the prime rate or the LIBOR rate plus
2.0%. Rate options are determined by NoaNet. At December 31, 2008, NoaNet has selected the LIBOR
rate plus 2.0%. The line matured on March 31, 2009.

NoaNet covenants that it shall assess its members for their percentage share of principal and interest on
the notes to the extent that NoaNet does not have sufficient funds to pay the notes after paying or
providing for cost of maintenance and operations of NoaNet and after providing for the payment of
principal and interest on NoaNet's outstanding Telecommunications Network Revenue Bonds (2001).
NoaNet is also subject to certain financial and non-financial covenants.

Scheduled debt service payments on principal are as follows:

2009 $ 1,427,924
2010 1,485,957
2011 617,537
2012 300,000
2013 375,000

$ 4,206,418

The prime rate and LIBOR rate as of December 31, 2008 was 3.25% and 2.00%, respectively.
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NORTHWEST OPEN ACCESS NETWORK
NOTES TO FINANCIAL STATEMENTS

Note 7 - Telecommunications Network Revenue Bonds, 2001 (Taxable)

On July 15, 2001, NoaNet issued at par $27,000,000 in Telecommunications Network Revenue Bonds.
Interest on the bonds is payable semi-annually each June 1 and December 1. Principal of the bonds is
payable annually on December 1; from December 1, 2003 through December 1, 2011 for the Serial
Bonds; and December 1, 2016 for the Term Bonds. The Term Bonds have annual principal sinking fund
requirements beginning December 1, 2012.

The members and several former members have entered into a Repayment Agreement under which they

are responsible for debt payments to the extent NoaNet does not have sufficient funds to make those
payments after paying or providing for cost of maintenance and operations.

2008 2007

Serial bonds due through 2011 (interest from 6.34% to 6.44%) $ 5,785,000 $ 7,490,000

7.09% term bonds due 2016 12,575,000 12,575,000
Total revenue bonds 18,360,000 20,065,000
Less current portion of revenue bonds 1,810,000 1,705,000
Long-term portion of revenue bonds $ 16,550,000 $ 18,360,000

Scheduled debt service payments for principal and interest and principal maturities are as follows:

Sinking Funds

Principal
Interest Principal Total Maturities
2009 $ 1261349 $ 1,810,000 $ 3,071,349 $ 1,810,000
2010 1,146,595 1,925,000 3,071,595 1,925,000
2011 1,023,588 2,050,000 3,073,588 2,050,000
2012 891,568 2,185,000 3,076,568 2,185,000
2013 736,651 2,335,000 3,071,651 2,335,000
2014 - 2016 1,168,078 8,055,000 9,223,078 8,055,000

$ 6,227,829 $ 18,360,000 $ 24,587,829 $ 18,360,000

The Bond resolution requires the establishment and maintenance of bond proceeds, interest and reserve
fund accounts, the purpose of which are to provide additional security as well as scheduled debt service
payments. The reserve fund is to be maintained throughout the term of the bonds, in investments as
permitted by the resolution.
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NORTHWEST OPEN ACCESS NETWORK
NOTES TO FINANCIAL STATEMENTS

Note 7 - Telecommunications Network Revenue Bonds, 2001 (Taxable) (Continued)

During the year ended December 31, 2008, the following changes occurred in bonds payable:

Due Within
2007 Additions Reductions 2008 One Year
Revenue Bonds $ 20,065,000 $ - $ 1,705,000 $ 18,360,000 $ 1,810,000

Note 8 - Operating Leases and License

NoaNet maintains a long-term operating lease agreement with Bonneville Power Administration (BPA)
to lease property for the placement of regenerator huts and appurtenant cables, vaults and devices.
NoaNet also maintains a long-term license agreement with BPA to access public benefit fibers and
commercial fibers along a 1,279 mile route in the Pacific Northwest. This license includes annual fiber
fees and maintenance charges. The BPA agreements will expire in 2019 unless extended by mutual
agreement. Expenses incurred under these agreements were $1,558,625 and $1,293,521 for the years
ended December 31, 2008 and 2007, respectively.

In addition, NoaNet maintains several agreements with telecommunication providers for connectivity,
dark fiber, equipment rooms and transport services, which require payment of monthly charges based
upon usage or fixed fee arrangements. Certain leases include renewal options and additional monthly
charges may be incurred for the use of capacity above the amounts contracted in the agreements.
Expenses incurred under these agreements were $4,710,298 and $4,324,669 for the years ended
December 31, 2008 and 2007, respectively.

Future minimum payments for the above leases and license are as follows:

2009 $ 1,283,022
2010 1,348,862
2011 1,348,862
2012 1,348,862
2013 1,348,862
2014-2018 6,744,310
2019-2023 1,078,554
$ 14,501,334

During 2006, NoaNet entered into a five-year triple net facility lease with an option to renew for its
network operations center. The minimum monthly rent is $2,771.
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NORTHWEST OPEN ACCESS NETWORK
NOTES TO FINANCIAL STATEMENTS

Note 9 - Retirement Plans

Defined Benefit Plan

NoaNet maintains a single-employer defined benefit pension plan covering all eligible employees that is
funded by required contributions from NoaNet. Annual contributions are based upon actuarial
calculations (the most recent actuarial valuation was January 1, 2008). Following is the summary of
plan information for the years ended December 31, 2008 and 2007:

2008 2007
Projected benefit obligation at December 31 $ 3,490,292 $ 2,999,663
Fair value of plan assets at December 31 1,691,089 1,690,737
Under-funded amount $ 1,799,203 $ 1,308,926
Accumulated benefit obligation $ 3,099,184 $ 2,680,627
Accrued benefit obligation recognized in the balance sheet $ 1,799,203 $ 1,308,926
2008 2007
Actuarial assumptions as of December 31
Discount rate 6.00% 6.00%
Expected return on plan assets 6.00% 6.00%
Rate of compensation increase 4.00% 4.00%
Pension benefits as of December 31
Benefit cost $ 399,348 $ 367,977
Employer contribution - 249,000
Benefits paid - 108,690
Benefits expected to paid for the years ending December 31:
2009 $ 7,156
2010 51,931
2011 52,667
2012 53,341
2013 111,533
2014-2018 615,794
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NORTHWEST OPEN ACCESS NETWORK
NOTES TO FINANCIAL STATEMENTS

Note 9 - Retirement Plans (Continued)

Benefits are paid at normal retirement generally in the form of a single life annuity and fully vest at six
years of vesting service. Benefits may also be paid at death, disability and termination. Benefits are
calculated at 2% of average monthly compensation times years of benefit service after May 1, 2004 plus
benefits accrued prior to May 1, 2004. There were no substantive commitments for benefits other than
as stated in the Plan. There are no significant liabilities other than for benefits. Plan assets are invested
in certificates of deposit. Further information about the Plan may be requested from NoaNet
Headquarters 5802 Overlook Ave NE Tacoma, WA 98422.

In January 2003 certain employees were transferred to NoaNet Oregon, a prior affiliate of NoaNet. The
Plan was amended to freeze the benefits for these employees of NoaNet Oregon with additional years of
service considered in the calculation of vesting as applicable.

Defined Contribution Plan

NoaNet sponsors a deferred compensation plan (Internal Revenue Code Section 457) for all eligible
employees. The plan is entirely funded by voluntary employee contributions. All plan assets are held in
trust for the exclusive benefit of participants and their beneficiaries. In 2008 NoaNet started a program
of matching contributions. The match is capped annually at $2,400 per eligible employee. NoaNet
made matching contributions in 2008 of $2,639.

Note 10 - Self-Insurance

NoaNet is a member of the Public Utility Risk Management Services Self-Insurance Fund (PURMS).
RCW Chapter 48.62 authorizes the governing body of any one or more governmental entities to form
together into or join a pool or organization for the joint purchasing of insurance, and/or joint self-
insuring, and/or joint hiring or contracting for risk management services to the same extent that they
may individually purchase insurance, self insure, or hire or contract for risk management services. An
agreement to form a pooling arrangement was made pursuant to the provisions of RCW Chapter 54.16.
The liability pool was formed on December 31, 1976 when certain PUDs in the State of Washington
joined together by signing the Self Insurance Agreement (SIA) to pool their self-insured losses and
jointly purchase insurance and administrative services. Nineteen members currently belong to PURMS.

Additional pools for property and health and welfare coverage were added in March 1997 and April
2000, respectively, under the same SIA and with the same membership. Each member elects the pools in
which they participate. NoaNet has elected to participate in all three pools.

Members of each pool are assessed to maintain the designated self-insured retention. After termination,
a member is still responsible for their share of contributions to the pools for any unresolved, unreported,
and in-process claims for the period they were a signatory to the agreement. The pools are fully funded
by its current and former members. Claims are filed by members with the Administrator, Pacific
Underwriters, Seattle, WA, which has been contracted to perform claims adjustment and loss prevention
services.
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Note 10 - Self-Insurance (Continued)

The pools are governed by a Board of Directors which is comprised of one designated representative
from each participating member. The Administrator and an elected Administrative Committee are
responsible for conducting the business affairs of the pools.

Settled claims have not exceeded insurance coverage in any of the past three fiscal years.

A description of each pool follows:

Liability Pool
The Liability Pool has a $1 million self-insured retention with $2 million of reserves, increasing to $3

million over the next three years. In addition, the Fund purchases $60 million of excess general liability
insurance and $10 million of professional liability insurance over the $1 million retention. The Fund also
purchases $35 million in directors and officers liability coverage with a retention of $500,000. The
deductible is $250.

Property Pool
The majority of the property in the Property Pool has a $250,000 self-insured retention. Certain classes

of property have higher retention requirements up to $750,000. Reserves for the Property Pool are set at
$750,000. In addition, the Fund purchases $150 million of excess insurance over the $250,000 (or
higher) retention level. The deductible varies but for most classes of property it is $250.

Health & Welfare Pool

The Health & Welfare Risk Pool (H&W Pool) provides health and welfare insurance for NoaNet
employees and dependants in accordance with the terms of the self insurance agreement (SIA) and the
terms of each member’s respective coverage booklet, provided to employees.

The H&W Pool maintains reserves approximately equal to the sum of three times the amount of each
member’s historical average monthly H&W claims. The H&W Pool’s ongoing operations are financed
through monthly assessments of its participating members. Under such assessments, each member of the
H&W Pool pays the Pool the cost the Pool incurred during the preceding month for H&W claims for
member employee coverage as well as the member’s share, determined under the H&W Pool general
assessment formula, of shared H&W costs.

Shared H&W costs include administrative expenses incurred by the Pool, premiums for stop-loss
insurance, PPO charges and shared H&W claims. A H&W claim becomes a “shared” expense when and
to the extent the cost of the claim exceeds the stop-loss point applicable to a particular member’s
employee or when the cost of the claim makes the total amount a particular member has paid towards
the claims of it’s employees exceed the stop-loss point applicable to that member.

All stop-loss points are determined for each member and its employees pursuant to the H&W Pool

general assessment formula. During 2008 and 2007 PURMS maintained stop-loss insurance with a
commercial carrier in the aggregate amounts of $180,000 and $170,000, respectively, per insured.
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Note 11 - Regional Service Provider Transport Services

Primary Transport Services

NoaNet serves as the primary transport provider for a major telecommunications company in the State
of Washington to carry traffic for a number of schools and public agencies to several sites in rural areas
of the State. This contract began in 2003 and had a term of four years. The contract was renewed for an
additional two years in 2007. Rates are based upon the level of traffic. Revenue for the years ended
December 31, 2008 and 2007 was $1,681,772 and $2,439,035, respectively.

Advanced Transport Services

NoaNet serves as the backbone transport provider for another major telecommunications company in the
State of Washington to carry advanced services for a number of schools and public agencies to several
sites in rural areas of the State. This program was implemented in 2004 and is extending and expanding
beyond the original terms and duration of the agreement. Rates are based upon the level of traffic.
Revenue for the years ended December 31, 2008 and 2007 was $2,815,415 and $1,906,809,
respectively.

Warrenton-Westin Project

In 2004 NoaNet contracted with a major telecommunications company in the State of Alaska to
construct, maintain and operate a network extending from Warrenton, OR to the Westin Building in
Seattle, WA. The equipment is owned by the telecommunications company and at the end of five years
the equipment can be purchased by NoaNet for a nominal amount. Over the course of the five years,
NoaNet maintains and operates the network. Revenue for the years ended December 31, 2008 and 2007
was $278,420 and $282,287, respectively.

CTC Project

In 2006 NoaNet contracted with a major customer as a primary transport provider. The contract has a
term of ten years. Revenue for the years ended December 31, 2008 and 2007 was $1,638,733 and
$1,168,786, respectively.

HCN Project

In 2006 NoaNet entered into a 10-year Indefeasible Right of Use (IRU) agreement with a major
customer to provide communication transport capacity. Amounts received under the IRU agreement are
to be placed in a special fund (the High Capacity Network Fund) and drawn in accordance with an
established schedule and as otherwise permitted under the IRU agreement. The IRU agreement is being
accounted for as an operating lease and is reflected in the accompanying balance sheet as a contract
receivable and deferred revenue. Revenue is being recognized on a straight-line basis over the 10-year
term of the agreement beginning in 2007 ($1.9 million annually). The following is the schedule of
remaining amounts to be received under the agreement:

2009 $ 2,745,000
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Note 11 - Regional Service Provider Transport Services (Continued)

Revenue Concentration

During the years ended December 31, 2008 and 2007, NoaNet had sales to customers who individually
accounted for greater than 10% of operating revenue. Sales to four customers totaled 53% and 60% of
operating revenue for 2008 and 2007, respectively.

Note 12 - Related Party Transactions
As indicated in Note 1, NoaNet provides communication transport and related services to its members.
Accounts receivable from members at December 31, 2008 and 2007 were approximately $289,000 and

$300,000, respectively, and revenue for the years ended December 31, 2008 and 2007 was
approximately $2,300,000 and $1,300,000, respectively.
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SUPPLEMENTAL INFORMATION




NORTHWEST OPEN ACCESS NETWORK
SCHEDULE OF OPERATING EXPENSES

Fiber optic and related licenses and leases
Depreciation

Network support and operations center
Marketing and member services

General and administrative
Administrative salaries

Taxes and licenses

Special projects

Professional fees

Bad debt expense

YEAR ENDED DECEMBER 31,

2008 2007
$ 6268923 $ 5,618,190
2,910,508 2,513,992
1,619,910 1,795,338
1,213,467 1,242,471
603,225 489,101
406,952 268,824
321,286 303,113
207,876 74,834
168,183 171,913

204 -

$ 13,720,534 $ 12,477,776
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BTOP Comprehensive Community Infrastructure
Service Area Template

Please complete the complete the CCl Service Area worksheet. In each line you will provide
name of a service area and one of the contiguous Census tracts or block groups that make u
service area. Please provide full 11-digit Census tract numbers, includes the 2-digit State FIF
the 3-digit county code, followed by a unique 6-digit tract number. For Census block group:
provide the full tract number, plus the 1-digit block group number (12 digits total). If there i
than one Census tract or block group in a service area, there will be multiple lines in the tabl
that service area. ltis critical that the service area names provided in this table match with
service area names provided in the Service Area Details page of the application. Please revie
document and Service Area Details page for consistency before submitting your application.

Important Note: Excel truncates leading zeros from numbers. Consequently, the tract/block
column on the worksheet has been formatted as text. This formatting should not be alterec
validity of your data may be compromised.

The data provided via this template will be subject to automated processing. Applicants are
therefore required to provide this upload as an Excel file, and not to convert it to a PDF priol
upload. Additionally, applicants should not modify the format of this file (e.g. by adding or
removing worksheets). Do not leave blank lines in the table between service areas.

EXAMPLE
Service Area Name Tract or Block Group #
Big BB Project South 01001020100
Big BB Project South 01001020100
Big BB Project South 010010202001
Big BB Project West 01001020400
Big BB Project North 01001020800

Big BB Project North 010010209002
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BTOP CCI Service Area Template

Title: | State of

T

d Consortium

Easy Grants ID:|5376

Service Area Name Tract or Block Group #
and 530270004005
and 530270007001
and 530270008001
and 530270008002
and 530270008003
and 530270009001
and 530270009002
and 530270009003
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NoaNet NOFA 2 Stimulus Grant Schedule 03-25-10

3/25/10
3:01 PM

Confidential & Proprietary

ID o Task Name Cost Duration Start Finish Predecessors Resource Names Job Code

1 NoaNet Stimulus Grant Application NOFA 2 $58,173,226.00 500 days 10/1/10 8/30/12 (incomplete)

2 Bucket 1 - City of Port Angeles Public Safety and Last Mile Project $3,655,765.00 266 days 10/1/10 10/7/11 (incomplete)

3 Network & Access Equipment $2,517,372.00 186 days 10/1/10 6/17/11 (incomplete)

4 E;;.:-—:;} Switching $92,007.00 50 days 1/3/11 3/11/11 nt Installer[200%],Engineering (incomplete) guipment Installer[200%],Engineering

5 @ Routing $89,490.00 10 days 317111 3/18/11 4FF+5 days | nt Installer[200%],Engineering (incomplete)

6 Transport $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)

7 @ Access $2,294,400.00 120 days 1/3/11 6/17/11 4SS | nt Installer[200%],Engineering (incomplete)

8 @ Other $41,475.00 2 days 1/3/11 1/4/11 7SS | nt Installer[200%],Engineering (incomplete)

s Outside Plant $123.207700 121 days 1070 1811 ncomplte) | e ————————
i Cablos $0.00 0 days 1070 100 35 11, 400%] Engineering[300%] T T
i Boies $0.00 0 days 070 TETCT o500 Engineering[300%] T R B .
i Towers $0.00 0 days 070 T o InstallerA00%] Enginaeing T R B .
3 Repeaiars $0.00 0 days 070 TETCT g Equipment Instalier 200%] T R 7 T
i Other 73520100 Tday S8 TTE 5FF [or[1 400%] Enginaering[300%] T B P T e et
is Buildings $0.00 5 days 10/i0 10/i0 (incompists) 1
16 Pre_Fab Huts $0'00 0 days 10/1/10 10/1/10 Contractor[400%]‘Engineering (incomplete) ................................................................... ‘10’1 .............................................................................................................................................................................................................................................................................................................................................
7 Other $0.00 0 days 070 TETCT Teico (ncompletey |~ g e
i Customer Premise Equipment $635.400.00 366 days 10/0 O (ncomplete) | e ——— ...l
19 & Modems $628,400.00| 200days|  1/3/11|  10/7/11 7SS Wireless CPE[200%] (incomplete) | wireless CPE[200%]
20 Other (end-user gear) $0.00 0 days 10/1/10 10/1/10 Wireless CPE[200%)] (incomplete) | T T 10/
21 Billing Support & Operations Support Systems $57,800.00 5 days 1/3111 1/711 (incomplete) | U
22 Other Support $57,800.00 5 days 113111 177111 4SS Equipment Installer (incomplete) ‘b. Equipment Installer
23 Professional Services $328,992.00 195 days 10/1/10 6/30/11 (incomplete) I

24 Engineering Design $75,000.00 195 days 10/1/10 6/30/11 (incomplete)

25 Project Engineering $0.00 0 days 10/1/10 10/1/10 Engineering (incomplete)

26 Project Engineering Consultancy (Hourly rate) $75,000.00 195 days 10/1/10 6/30/11 Engineering[200%] (incomplete)

27 Project Management $199,992.00 0 days 10/1/10 10/1/10 (incomplete)

28 Project Management $0.00 0 days 10/1/10 10/1/10 Engineering[200%)] (incomplete)

29 City Project Manager (0.5 FTE monthly rate) $120,000.00 0 days 10/1/10 10/1/10 Engineering[200%)] (incomplete)

30 Public Safety Project Coordinator (0.33 FTE monthly rate) $79,992.00 0 days 10/1/10 10/1/10 Engineering[200%)] (incomplete)

31 Other $54,000.00 0 days 10/1/10 10/1/10 (incomplete)

32 ROW Agents $0.00 0 days 10/1/10 10/1/10 258S Consultant (incomplete)

33 BTOP Application Expenses $0.00 0 days 10/1/10 10/1/10 Engineering (incomplete)

34 Consulting $54,000.00 0 days 10/1/10 10/1/10 (incomplete)

35 Grant application consultant support (Hourly rate) $54,000.00 0 days 10/1/10 10/1/10 Engineering[200%)] (incomplete)

36 Bucket 2 - Benton PUD $3,250,755.00 310 days 10/1/10 12/8/11 (incomplete)

37 Network & Access Equipment $244,800.00 171 days 10/1/10 512711 (incomplete)

38 Switching $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)

39 Routing $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)

40 Transport $148,700.00 90 days 117111 5/20/11 44SS+10 days | nt Installer[200%],Engineering (incomplete)

41 Access $96,100.00 90 days 1/24/11 5/27/11 44SS+15 days | nt Installer[200%],Engineering (incomplete)

42 Other $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)

43 @ Outside Plant (54 mi) $2,601,964.00 306 days 10/1/10 12/2/111 (incomplete)

44 E Cables $2,522,641.00 240 days 1/3/11 12/2/11 64 | or[1,400%],Engineering[300%)] (incomplete)

45 Poles $69,692.00 90 days 1/3/11 5/6/11 4488 | ctor[500%],Engineering[300%] (incomplete) OSP Contractor[SOO%],Engineering[300%]

46 Towers $0.00 0 days 10/1/10 10/1/10 er Installer[400%],Engineering (incomplete)

47 Repeaters $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)

48 @ Other $9,631.00 1 day 113111 1/3/11 45SS | or[1,400%],Engineering[300%] (incomplete)

49 Buildings $1,650.00 67 days 10/1/10 1/3/11 (incomplete)

50 Pre-Fab Huts $0.00 0 days 10/1/10 10/1/10 Contractor[400%],Engineering (incomplete)

51 Other $1,650.00 1 day 113111 1/3/11 44SS Telco (incomplete)

52 Customer Premise Equipment $9,900.00 81 days 10/1/10 1/24/11 (incomplete)

53 Modems $0.00 0 days 10/1/10 10/1/10 Wireless CPE[200%)] (incomplete)

54 Other (end-user gear) $9,900.00 0 days 1/24/11 1/24/11 418S Wireless CPE[200%)] (incomplete)

55 Billing Support & Operations Support Systems $0.00 0 days 10/1/10 10/1/10 (incomplete)

56 Other Support $0.00 0 days 10/1/10 10/1/10 Equipment Installer (incomplete)

57 Professional Services $392,441.00 310 days 10/1/10 12/8/11 (incomplete)

58 Engineering Design $260,527.00 310 days 10/1/10 12/8/11 (incomplete)

59 Project Engineering $260,527.00 310 days 10/1/10 12/8/11 Engineering (incomplete)

60 Project Engineering Consultancy (Hourly rate) $0.00 0 days 10/1/10 10/1/10 Engineering[300%] (incomplete)

61 Project Management $130,264.00 310 days 10/1/10 12/8/11 (incomplete)

62 Project Management $130,264.00 310 days 10/1/10 12/8/11 59SS Engineering[200%] (incomplete)

63 Other $1,650.00 20 days 10/1/10 10/28/10 (incomplete)

64 ROW Agents $1,650.00 20 days 10/1/10 10/28/10 59SS Consultant (incomplete) | Consultant

65 BTOP Application Expenses $0.00 0 days 10/1/10 10/1/10 Engineering (incomplete)

66 Bucket 3 - Jefferson $4,056,328.00 275 days 10/1/10 10/20/11 (incomplete)

67 Network & Access Equipment $1,039,997.00 201 days 10/1/10 7/8/111 (incomplete)

68 Switching $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)

69 Routing $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)

70 Transport $134,200.00 120 days 117111 7111 74SS+10 days | nt Installer[200%],Engineering (incomplete)

71 Access $905,797.00 120 days 1/24/11 718111 74SS+15 days | nt Installer[200%],Engineering (incomplete)

72 Other $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)

73 @ Outside Plant (46 mi) $2,716,881.00 271 days 10/1/10 10/14/11 (incomplete)

74 E Cables $1,975,078.00 205 days 1/3/11 10/14/11 94 |or[1,400%],Engineering[300%)] (incomplete)

75 @ Poles $3,618.00 25 days 1/3/11 2/4/11 74SS | ctor[500%],Engineering[300%] (incomplete)

76 Towers $736,745.00 0 days 10/1/10 10/1/10 er Installer[400%],Engineering (incomplete)

77 Repeaters $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)

78 Other $1,440.00 0 days 113111 1/3/11 75SS |or[1,400%],Engineering[300%] (incomplete)

79 Buildings $1,056.00 67 days 10/1/10 1/3/11 (incomplete)

80 Pre-Fab Huts $0.00 0 days 10/1/10 10/1/10 Contractor[400%],Engineering (incomplete)

81 Other $1,056.00 1 day 113111 1/3/11 74SS Telco (incomplete)

82 Customer Premise Equipment $0.00 0 days 10/1/10 10/1/10 (incomplete)

83 Modems $0.00 0 days 10/1/10 10/1/10 Wireless CPE[200%)] (incomplete)

84 Other (end-user gear) $0.00 0 days 10/1/10 10/1/10 Wireless CPE[200%)] (incomplete)

85 Billing Support & Operations Support Systems $0.00 0 days 10/1/10 10/1/10 (incomplete)

86 Other Support $0.00 0 days 10/1/10 10/1/10 Equipment Installer (incomplete)

87 Professional Services $298,394.00 275 days 10/1/10 10/20/11 (incomplete)

88 Engineering Design $198,225.00 275 days 10/1/10 10/20/11 (incomplete)

89 Project Engineering $198,225.00 275 days 10/1/10 10/20/11 Engineering (incomplete) | Engineering

90 Project Engineering Consultancy (Hourly rate) $0.00 275 days 10/1/10 10/20/11 89SS Engineering[200%)] (incomplete) | Engineering[200%]

91 Project Management $99,113.00 275 days 10/1/10 10/20/11 (incomplete)

92 Project Management $99,113.00 275 days 10/1/10 10/20/11 89SS Engineering[200%)] (incomplete)

93 Other $1,056.00 20 days 10/1/10 10/28/10 (incomplete)

94 ROW Agents $1,056.00 20 days 10/1/10 10/28/10 89SS Consultant (incomplete)

95 BTOP Application Expenses $0.00 0 days 10/1/10 10/1/10 Engineering (incomplete)

96 Bucket 4 - Kitsap $3,200,647.00 370 days 10/1/10 3/1/12 (incomplete)

97 Network & Access Equipment $263,500.00 201 days 10/1/10 7/8/111 (incomplete)

98 Switching $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)

99 Routing $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
100 Transport $158,500.00 120 days 117111 7111 104SS+10 days | nt Installer[200%],Engineering (incomplete) { Equipment Installer[200%],Enginee
101 Access $105,000.00 120 days 1/24/11 718111 104SS+15 days | nt Installer[200%],Engineering (incomplete)
102 Other $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
103 @ Outside Plant (64 mi) $2,552,617.00 351 days 10/1/10 2/3112 (incomplete)
104 E Cables $1,824,746.00 285 days 1/3/11 2/3/12 124 |or[1,400%],Engineering[300%] (incomplete)
105 @ Poles $619,655.00 285 days 1/3/11 2/3/12 104SS | ctor[500%],Engineering[300%] (incomplete)
106 Towers $0.00 0 days 10/1/10 10/1/10 er Installer[400%],Engineering (incomplete)
107 Repeaters $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
108 Other $108,216.00 10 days 1/3/11 114/11 104SS | or[1,400%)],Engineering[300%)] (incomplete)
109 Buildings $712.00 50 days 1070 10128110 (ncomplete) | m— b
110 Pre-Fab Huts $0.00 0 days 10/1/10 10/1/10 Contractor[400%],Engineering (incomplete)
111 Other $712.00 20 days 10/1/10 10/28/10 119SS Telco (incomplete)
112 Customer Premise Equipment $0.00 0 days 10/1/10 10/1/10 (incomplete)
113 Modems $0.00 0 days 10/1/10 10/1/10 Wireless CPE[200%)] (incomplete)
114 Other (end-user gear) $0.00 0 days 10/1/10 10/1/10 Wireless CPE[200%)] (incomplete)
115 Billing Support & Operations Support Systems $0.00 0 days 10/1/10 10/1/10 (incomplete)
116 Other Support $0.00 0 days 10/1/10 10/1/10 Equipment Installer (incomplete)
117 Professional Services $383,818.00 370 days 10/1/10 3/1/12 (incomplete)
118 Engineering Design $255,404.00 370 days 10/1/10 3/1/12 (incomplete)
119 Project Engineering $255,404.00 370 days 10/1/10 3/1/12 Engineering (incomplete)
120 Project Engineering Consultancy (Hourly rate) $0.00 0 days 10/1/10 10/1/10 Engineering[300%] (incomplete)
121 Project Management $127,702.00 370 days 10/1/10 31112 (incomplete)
122 Project Management $127,702.00 370 days 10/1/10 3/1/12 119SS Engineering[200%] (incomplete)
123 Other $712.00 20 days 10/1/10 10/28/10 (incomplete)
124 ROW Agents $712.00 20 days 10/1/10 10/28/10 119SS Consultant (incomplete)
125 BTOP Application Expenses $0.00 0 days 10/1/10 10/1/10 Engineering (incomplete)
126 Bucket 5 - Black Rock $3,487,011.00 231 days 10/1/10 8/19/11 (incomplete)
127 Network & Access Equipment $669,000.00 201 days 10/1/10 7/8/111 (incomplete)
128 Switching $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
129 Routing $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
130 Transport $621,000.00 120 days 117111 7111 134SS+10 days | nt Installer[200%],Engineering (incomplete) { Equipment Installer[200%],Enginee
31 Access $35,000.00 720 days OITE S8 13455715 days | niinst@ler200%] Engineering T R B ey e ey
13 Other $0.00 0 days 070 T T Installer200%] Enginaaring T e
133 @ Gutside Plant (37 i) $2.423.64400 331 days 1070 81911 ncomplete) | —————— Rl
134 E Cables $2,159,820.00 165 days 1/3/11 8/19/11 154 |or[1,400%],Engineering[300%] (incomplete)
135 Poles $207,682.00 165 days 1/3/11 8/19/11 134SS | ctor[500%],Engineering[300%] (incomplete) | OSP Contractor[500%],Engineering[300%

[ 1.Eng al 1
136 Towers $0.00 0 days 10/1/10 10/1/10 er Installer[400%],Engineering (incomplete)
137 Repeaiars $0.00 0 days 070 100 T Installer200%] Enginaaring T R . 1
thor 55 TAZ. 5 davs Z ) T Engeern . T 7 L B
138 Oth $55,142.00 day: 1/3/11 1/7/11 134SS |or[1,400%],Engi ing[300%] (i lete) 1, 1.Eng gl 1
139 Buildings $957.00 50 days 1070 10128110 (nomplote) |
140 Pre-Fab Huts $0.00 0 days 10/1/10 10/1/10 Contractor[400%],Engineering (incomplete)
141 Other $987.00 20 days 10/1/10 10/28/10 149SS Telco (incomplete)
142 Customer Premise Equipment $29,700.00 206 days 10/1/10 7115111 (incomplete)
143 Modems $0.00 0 days 10/1/10 10/1/10 Wireless CPE[200%)] (incomplete)
ther (end-user gear ,700. ays 7 7115 +5 days ireless o incomplete Nireless CPE[200%] |

144 Other (end gear) $29,700.00 10 day 14/11 /15/11 131FF+5 day Wireless CPE[200%)] (i lete) [ 1
145 Billing Support & Operations Support Systems $0.00 0 days 10/1/10 10/1/10 (incomplete) |
146 Other Support $0.00 0 days 10/1/10 10/1/10 Equipment Installer (incomplete) | T @ 0/
147 Professional Services $364,680.00 225 days 10/1/10 8/11/11 (incomplete)| | 00
148 Engineering Design $342.362,00 535 days 10710 1A ncomplete) | Rl
149 Project Engineering $242,462.00 225 days 10/1/10 8/11/11 Engineering (incomplete) | Engineering
150 Projct Engineering Consultancy (Hourly rae) $0.00 0 days 070 100 Engineerngi300%] (ncomplatey |~ ‘1011 .............................................................................................................................................................................................................................................................................................................................................
151 Project Management $121,23100 225 days 10/1/10 8111 (incomplete) I I R | R R
152 Project Management $121,231.00 225days| 10/1/10|  8M1/11 149SS Engineering[200%] (ncomplete)| T | Engineering[200%]
153 Other $957.00 50 days 1070 10128110 (ncomplate) |~ S et OO

| Engineerin

| Engineerin

Page 1




NoaNet NOFA 2 Stimulus Grant Schedule 03-25-10

2011

2012

= ‘ OSP Contractor[500%],Engineering[300%]

Nireless CPE[200%)]
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| Engineering

| OSP Contractor[1,400%],Engineering[300%]

| Engineering[200%]
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OSP Contractor[1,400%]

3/25/10
3:01 PM
Confidential & Proprietary
ID o Task Name Cost Duration Start Finish Predecessors Resource Names Job Code 10
154 ROW Agents $987.00 20 days 10/1/10 10/28/10 149SS Consultant (incomplete)
155 BTOP Application Expenses $0.00 0 days 10/1/10 10/1/10 Engineering (incomplete)
156 Bucket 6 - Tulalip WA-RBC $1,454,474.00 225days| 10/1/10 8/11/11 (incomplete)
157 Network & Access Equipment $981,000.00 201 days 10/1/10 7/8/11 (incomplete)
158 Switching $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
159 Routing $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
160 Transport $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
161 Access $981,000.00 120 days 1/24/11 718111 164SS+15 days | nt Installer[200%],Engineering (incomplete)
162 Other $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
163 @ Outside Plant (5 mi) $394,499.00 216 days 10/1/10 7129111 (incomplete)
164 E Cables $201,241.00 150 days 1/3/11 7129/11 184 |or[1,400%],Engineering[300%] (incomplete)
165 Poles $193,258.00 150 days 113111 7/29/11 164SS | ctor[500%],Engineering[300%] (incomplete)
166 Towers $0.00 0 days 10/1/10 10/1/10 er Installer[400%],Engineering (incomplete)
167 Repeaters $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
168 Other $0.00 0 days 10/1/10 10/1/10 or[1,400%],Engineering[300%] (incomplete)
169 Buildings $0.00 0 days 10/1/10 10/1/10 (incomplete)
170 Pre-Fab Huts $0.00 Odays| 10/1/10 10/1/10 Contractor[400%),Engineering (incomplete)| T e o1 T
171 Other $0.00 0 days 10/1/10 10/1/10 Telco (incomplete)
172 Customer Premise Equipment $19,800.00 206 days 10/1/10 7115111 (incomplete)
173 Modems $0.00 0 days 10/1/10 10/1/10 Wireless CPE[200%)] (incomplete)
174 Other (end-user gear) $19,800.00 120 days 1/31/111 7/15/11 161FF+5 days Wireless CPE[200%)] (incomplete)
175 Billing Support & Operations Support Systems $0.00 0 days 10/1/10 10/1/10 (incomplete)
176 Other Support $0.00 Odays| 10/1/10 10/1/10 Equipment Installer (incomplete) | T ‘1 on
177 Professional Services $59,175.00 225 days 10/1/10 8/11/11 (incomplete)| R P
178 Engineering Design $39,450.00 225 days 10/1/10 8/11/11 (incomplete)
179 Project Engineering $39,450.00 225 days 10/1/10 8/11/11 Engineering (incomplete)
180 Project Engineering Consultancy (Hourly rate) $0.00 0 days 10/1/10 10/1/10 Engineering[300%] (incomplete)
181 Project Management $19,725.00 225 days 10/1/10 8/11/11 (incomplete)
182 Project Management $19,725.00 225 days 10/1/10 8/11/11 179SS Engineering[200%)] (incomplete)
183 Other $0.00 0 days 10/1/10 10/1/10 (incomplete)
184 ROW Agents $0.00 0 days 10/1/10 10/1/10 Consultant (incomplete)
185 BTOP Application Expenses $0.00 0 days 10/1/10 10/1/10 Engineering (incomplete)
186 Bucket 7 - SawNet, Clark County $1,004,843.00 130 days 10/1/10 3/31111 (incomplete)
187 Network & Access Equipment $145,233.00 121 days 10/1/10 3/18/11 (incomplete)
188 Switching $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
189 Routing $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
190 Transport $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
191 Access $145,233.00 40 days 1/24/11 3/18/11 194SS+15 days | nt Installer[200%],Engineering (incomplete)
192 Other $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
193 @ Outside Plant (9 mi) $742,039.00 106 days 10/1/10 2/25/11 (incomplete)
194 E Cables $742,039.00 40 days 1/3/11 2/25/11 214 |or[1,400%],Engineering[300%] (incomplete)
195 Poles $0.00 0 days 10/1/10 10/1/10 ctor[500%],Engineering[300%] (incomplete)
196 Towers $0.00 0 days 10/1/10 10/1/10 er Installer[400%],Engineering (incomplete)
197 Repeaters $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
198 Other $0.00 0 days 10/1/10 10/1/10 or[1,400%],Engineering[300%] (incomplete)
199 Buildings $1,289.00 20 days| 10/1/10 10/28/10 (incomplete)
200 Pre-Fab Huts $0.00 0 days 10/1/10 10/1/10 Contractor[400%],Engineering (incomplete)
201 Other $1,289.00 20 days 10/1/10 10/28/10 209SS Telco (incomplete)
202 Customer Premise Equipment $3,300.00 126 days 10/1/10 3/25/11 (incomplete)
203 Modems $0.00 0 days 10/1/10 10/1/10 Wireless CPE[200%)] (incomplete)
204 Other (end-user gear) $3,300.00 0 days 3/25/11 3/25/11 191FF+5 days Wireless CPE[200%)] (incomplete) |
205 Billing Support & Operations Support Systems $0.00 0 days 10/1/10 10/1/10 (incomplete)
206 Other Support $0.00 0 days 10/1/10 10/1/10 Equipment Installer (incomplete) ‘ 101
207 Professional Services $112,982.00 130 days| 10/1/10 3/31/11 (incomplete) L —
208 Engineering Design $74,462.00 130 days 10/1/10 3/31/11 (incomplete)|
209 Project Engineering $74,462.00 130 days 10/1/10 3/31/11 Engineering (incomplete)| e e e e
210 Project Engineering Consultancy (Hourly rate) $0.00 0 days 10/1/10 10/1/10 Engineering[300%] (incomplete) | T e o
211 Project Management $37,231.00 130 days 10/1/10 3/31111 (incomplete)|
212 Project Management $37,231.00 130 days 10/1/10 3/31/11 209SS Engineering[200%)] (incomplete)| T
513 Other $1289.00 36 days | 0710 10/280 (ncomplete) | m—
214 ROW Agents $1,289.00 20 days 10/1/10 10/28/10 209SS Consultant (incomplete)
215 BTOP Application Expenses $0.00 0 days 10/1/10 10/1/10 Engineering (incomplete)
216 Bucket 8 - ESD-105 (Yakima West) $708,280.00 135 days 10/1/10 4/711 (incomplete)
217 Network & Access Equipment $158,200.00 96 days 10/1/10 2111111 (incomplete)
218 Switching $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
219 Routing $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
220 Transport $158,200.00 20 days 117111 2/11/11 224SS+10 days | nt Installer[200%],Engineering (incomplete)
221 Access $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
222 Other $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
223 e Outside Plant (4 mi) $443,196.00 86 days| 10/1/10 1/28/11 (incomplete)
224 E Cables $425,997.00 20 days 1/3/11 1/28/11 244 |or[1,400%],Engineering[300%] (incomplete)
225 Poles $11,301.00 20 days 1/3/11 1/28/11 224SS | ctor[500%],Engineering[300%)] (incomplete)
226 Towers $0.00 0 days 10/1/10 10/1/10 er Installer[400%],Engineering (incomplete)
227 Repeaters $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
228 Other $5,898.00 1 day 113111 1/3/11 22488 |or[1,400%],Engineering[300%)] (incomplete) | _|
229 Buildings $350.00 20 days 10/1/10 10/28/10 (incomplete)
230 Pre-Fab Huts $0.00 0 days 10/1/10 10/1/10 Contractor[400%],Engineering (incomplete)
231 Other $350.00 20 days 10/1/10 10/28/10 239SS Telco (incomplete)
232 Customer Premise Equipment $39,600.00 96 days 10/1/10 2111111 (incomplete)
233 Modems $0.00 0 days 10/1/10 10/1/10 Wireless CPE[200%)] (incomplete)
234 Other (end-user gear) $39,600.00 10 days 1/31/111 2/11/11 224FF+10 days Wireless CPE[200%)] (incomplete)
235 Billing Support & Operations Support Systems $0.00 0 days 10/1/10 10/1/10 (incomplete)
236 Other Support $0.00 Odays| 10/1/10 10/1/10 Equipment Installer (incomplete)| | ‘1 on
237 Professional Services $66,934.00 135 days 10/1/10 4/711 (incomplete)| R P
238 Engineering Design $44,389.00 135 days 10/1/10 4/7111 (incomplete)|
239 Project Engineering $44,389.00 135 days 10/1/10 4/7/11 Engineering (incomplete)
240 Project Engineering Consultancy (Hourly rate) $0.00 Odays| 10/1/10 10/1/10 Engineering[300%] (incomplete)| | ‘1 oA
241 Project Management $22,195.00 135 days 10/1/10 4/711 (incomplete)| R P
242 Project Management $22,195.00 135 days 10/1/10 4/7/11 239SS Engineering[200%] (incomplete)| Ty
243 Other $350.00 20 days| 10/1/10 10/28/10 (incomplete)
244 ROW Agents $350.00 20 days 10/1/10 10/28/10 239SS Consultant (incomplete)
245 BTOP Application Expenses $0.00 0 days 10/1/10 10/1/10 Engineering (incomplete)
246 Bucket 10 - Kalispel $119,641.00 90 days 10/1/10 2/3111 (incomplete)
247 Network & Access Equipment $69,361.00 86 days 10/1/10 1/28/11 (incomplete)
248 Switching $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
249 Routing $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
250 Transport $69,361.00 20 days 1/3/11 1/28/11 254S8S | nt Installer[200%],Engineering (incomplete)
251 Access $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
252 Other $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
253 @ Outside Plant (1.5 mi) $40,852.00 76 days 10/1/10 114/11 (incomplete)
254 E Cables $35,410.00 10 days 1/3/11 1/14/11 274 |or[1,400%],Engineering[300%] (incomplete)
255 Poles $4,748.00 10 days 1/3/11 1/14/11 25488 | ctor[500%],Engineering[300%)] (incomplete)
256 Towers $0.00 0 days 10/1/10 10/1/10 er Installer[400%],Engineering (incomplete)
257 Repeaters $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
258 Other $694.00 1 day 1/3/11 1/3/11 25488 |or[1,400%],Engineering[300%] (incomplete)
259 Buildings $0.00 0 days 10/1/10 10/1/10 (incomplete)
260 Pre-Fab Huts $0.00 Odays| 10/1/10 10/1/10 Contractor[400%),Engineering (incomplete) | T ’1 oA
261 Other $0.00 Odays| 10/1/10 10/1/10 Telco (incomplete) | T ‘1 oA
262 Customer Premise Equipment $3,300.00 76 days 10/1/10 114/11 (incomplete) |
263 Modems $0.00 0 days 10/1/10 10/1/10 Wireless CPE[200%)] (incomplete)
264 Other (end-user gear) $3,300.00 1 day 1/14/11 1/14/11 254FF Wireless CPE[200%)] (incomplete)
265 Billing Support & Operations Support Systems $0.00 0 days 10/1/10 10/1/10 (incomplete)
266 Other Support $0.00 0 days 10/1/10 10/1/10 Equipment Installer (incomplete)
267 Professional Services $6,128.00 90 days 10/1/10 2/3111 (incomplete)
68 Engineering Design $4.085.00 56 days | 0710 21311 ncomplete) | e ———
269 Project Engineering $4,085.00 90 days 10/1/10 2/3/11 Engineering (incomplete)| T
270 Project Engineering Consultancy (Hourly rate) $0.00 0 days 10/1/10 10/1/10 Engineering[300%] (incomplete)
571 Project Management $2.043.00 50 days | 0710 21311 ncomplete) | —————————
272 Project Management $2,043.00 90 days 10/1/10 2/3/11 269SS Engineering[200%)] (incomplete) | e b Engineering[200%]
273 Other $0.00 0 days 10/1/10 10/1/10 (incomplete)
274 ROW Agents $0.00 0 days 10/1/10 10/1/10 Consultant (incomplete)
275 BTOP Application Expenses $0.00 0 days 10/1/10 10/1/10 Engineering (incomplete)
276 Bucket 11 - North Central lone to Tonasket Backbone $18,018,762.00 500 days 10/1/10 8/30/12 (incomplete)
277 Network & Access Equipment $1,645,977.00 116 days 10/1/10 31111 (incomplete)
278 Switching $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
279 Routing $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
280 Transport $1,364,277.00 40 days 117111 3/11/11 284SS+10 days | nt Installer[200%],Engineering (incomplete)
281 Access $281,700.00 20 days 1/24/11 2/18/11 284SS+15 days | nt Installer[200%],Engineering (incomplete)
282 Other $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
283 @ Outside Plant (185 mi) $14,216,753.00 476 days 10/1/10 7127112 (incomplete)
284 E Cables $12,985,811.00 410 days 1/3/11 712712 304 |or[1,400%],Engineering[300%] (incomplete)
285 Poles $116,869.00 410 days 1/3/11 7/27/12 2848SS | ctor[500%],Engineering[300%] (incomplete)
286 Towers $0.00 0 days 10/1/10 10/1/10 er Installer[400%],Engineering (incomplete)
287 Repeaters $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
288 Other $1,114,073.00 410 days 1/3/11 7/27/12 28488 |or[1,400%],Engineering[300%)] (incomplete)
289 Buildings $10,225.00 40 days 10/1/10 11/25/10 (incomplete)
290 Pre-Fab Huts $0.00 0 days 10/1/10 10/1/10 Contractor[400%],Engineering (incomplete)
291 Other $10,225.00 40 days 10/1/10 11/25/10 299SS Telco (incomplete)
292 Customer Premise Equipment $0.00 0 days 10/1/10 10/1/10 (incomplete)
293 Modems $0.00 Odays| 10/1/10 10/1/10 Wireless CPE[200%)] (incomplete) | | ‘1 on
294 Other (end-user gear) $0.00 Odays| 10/1/10 10/1/10 Wireless CPE[200%] (incomplete)| | ’1 oA
295 Billing Support & Operations Support Systems $0.00 0 days 10/1/10 10/1/10 (incomplete) |
296 Other Support $0.00 Odays| 10/1/10 10/1/10 Equipment Installer (incomplete) | | ’1 on
297 Professional Services $2,145,807.00 500 days| 10/1/10 8/30/12 (incomplete) | ..
298 Engineering Design $1,423,721.00 500 days 10/1/10 8/30/12 (incomplete)|
299 Project Engineering $1,423,721.00 500 days 10/1/10 8/30/12 Engineering (incomplete)
300 Project Engineering Consultancy (Hourly rate) $0.00 0 days 10/1/10 10/1/10 Engineering[300%] (incomplete)
301 Project Management $711,861.00 500 days 10/1/10 8/30/12 (incomplete)
302 Project Management $711,861.00 500 days 10/1/10 8/30/12 299SS Engineering[200%] (incomplete)
303 Other $10,225.00 40 days| 10/1/10 11/25/10 (incomplete)
304 ROW Agents $10,225.00 40 days 10/1/10 11/25/10 299SS Consultant (incomplete)
305 BTOP Application Expenses $0.00 0 days 10/1/10 10/1/10 Engineering (incomplete)
306 Bucket 12 - Qwest (NO MILES LISTED) $0.00 0days| 10/1/10 10/1/10 (incomplete)
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ID Task Name Cost Duration Start Finish Predecessors Resource Names Job Code 10 2011 2012
L Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

307 Network & Access Equipment $0.00 0 days 10/1/10 10/1/10 (incomplete)
308 Switching $0.00 0 daye 1071770 /0 T nstalerZ00%] Enginesring e ‘";I"(')H ......................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................
5 Rotiing 50,00 G days| oM s { Insiallor[200%] Enginsering T i...{oﬁ ______________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________
75 Transport $0.00 o days | T0AT0 ETE At Installer[200%] Engineering T ‘uib'l"'l ______________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________
3 Accoss $0.00 0 daye 1071770 /70 T nstalerZ00%] Enginesring e ‘1011 ......................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................
315 Oher $0.00 0 daye 1071770 /0 T nstalerZ00%] Enginesring e - T
313 Outside Plant $0.00 o days | 070 10/1i10 e e e
14 Cabios $0.00 o days | ToRTo 070 ST 4009 EnGnes ro00%] Groamplatay |~ ‘u'ib'ltl ______________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________
35 Boies $0.00 0 daye 1071770 /70 orT500%] Engineerngi300%] e ‘1011 ......................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................
. — 50,00 G days| oM s o Insialler[400%] Enginesring T i...{oﬁ ______________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________
- Repeaters $0.00 o days | T0MT0 Ve At Installer[200%] Engineering T ‘uib'l"'l ______________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________
318 Oher $0.00 0 daye 1071770 070 1 400%] Engineerngi300%] e ’1011 ......................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................
319 Buildings $0.00 o days | 070 10/ T e i
30 Bro-Fab Huts $0.00 0 daye 1071770 /0 Contractord00%] Engineering e ‘"'1"(')-/-1 ......................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................
1 e $0.00 o days | ToRTo 070 e Groamplatgy [ ‘uibfl ______________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________
39 Customer Premiss Equipment $0.00 o days | 070 10/1i10 T e e
33 Viodems $0.00 0 daye 1071770 /70 Wireloss CPED00%] e ‘"'1"(')-/-1 ......................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................
- Other (end-user gean) $0.00 o days | T0MT0 ETE Wireloss CPER200%] T T ‘uib'l"'l ______________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________
395 Billing Support & Operations Support Systems $0.00 o days | 070 10/1i10 T e e
36 Gtfer Sapport $0.00 0 daye 1071770 070 Equmant eier e ‘"'1"(')-/-1 ......................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................
357 Professional Services $0.00 o days | 070 10/1/10 e e i
38 Engineering Design $0.00 o days | 070 10/ T e i
) Project Engineeing $0.00 0 daye 1071770 /0 EngineringB00%] e ‘"'1"(')-/-1 ......................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................
3% Project Engineering Consultancy (Hourly 1at) $0.00 0 daye 1071770 070 EngineringB00%] e ‘1011 ......................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................
= Broject Management §0.00 & days| oA T (incomplete) __________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________
33 Project Managemant $0.00 0 daye 1071770 070 EngineeringZ00%] e ‘1011 ......................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................
333 Other $0.00 0 days 10/1/10 10/1/10 (incomplete) :
334 ROW Agents $0.00 0 days 10/1/10 10/1/10 Consultant (incomplete) ‘ 10/1
- BTOP Application Expenses $0.00 o days | T0AT0 Ve Engineering T ‘uib'l"'l ______________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________
336 Bucket 13 - NoaNet $12,601,296.00 420 days 10/1/10 5/10/12 (incomplete) |
337 Network & Access Equipment $2,446,659.00 166 days 10/1/10 5/20/11 (incomplete)
338 Switching $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete) ’ 10/1
539 Routing $0.00 0 days 1071710 07710 nt Installer[200%] Engineering (incomplete) | ’1011 ......................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................
340 Tramspor $7770,062.00 20 days | 228 PRI 336 | T Il 200 Engineering T = | Eqinment intai é-f-[-iddi‘-/;]-.;éﬁ-g”i-ﬁé T
341 AcCcess $676’5g700 20 days 225111 52011 340 nt Insta”er[zoo%]’Engmeenng (Incomplete) IpmentInstalIer[zoo%],Englnee"ng .....................................................................................................................................................................................................................................................................................................................................................................................................................................................
345 Oiher $0.00 0 daye 071770 070 T nstaler200%] Enginesring e ‘"'1"(')-/-1 ....................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................
5 @ Outside Plant (75 mi) $6,302,542.00 396 days TR yTSIE (incomplete) O OO SO OO OO U U SO P OO OO SO PP OO T oo oo U O TUUpY FOUOO OO PO OO TS TUs AU OOt SO OO OO OO OOt UUO SO O DT U PO At SO SO KOOSR ORURRRRPRRTRRt
4 Cablos $6.022.762.00 330 days A 4615 364 71 400%] Engineerngi300%] T B NN 08P Contractor( ',-t-'.'(-)“(i-"'/-o-]”,-léﬁéiﬁ"ééfi-ﬁé-[-ébb T
345 Poles $145,025.00| 330 days 1/3/11 4/6/12 344SS |ctor[500%],Engineering[300%] (incomplete) "65}5'éaﬁ't}éé{s}[éddii/.;j;éﬁg’{ﬁégf{ﬁg[ﬁbb%]’ """""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""
346 Towers $120,000.00 0 days 2/25/11 2/25/11 350 | er Installer[400%],Engineering (incomplete) | T 2/25
347 Repeaters $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
348 Other $14,755.00 1 day 1/3/11 1/3/11 34488 |or[1,400%],Engineering[300%)] (incomplete)
349 Buildings $86,768.00 106 days 10/1/10 2/25/11 (incomplete)
350 Pre-Fab Huts $82,000.00 40 days 1/3/11 2/25/11 344SS | Contractor[400%],Engineering (incomplete)
351 Other $4,768.00 20 days 10/1/10 10/28/10 35988 Telco (incomplete)
352 Customer Premise Equipment $92,400.00 171 days 10/1/10 512711 (incomplete)
353 Modems $0.00 0 days 10/1/10 10/1/10 Wireless CPE[200%)] (incomplete)
354 Other (end-user gear) $92,400.00 40 days 4/4/11 5/27/11 341FF+5 days Wireless CPE[200%)] (incomplete)
355 Billing Support & Operations Support Systems $0.00 0 days 10/1/10 10/1/10 (incomplete)
356 Other Support $0.00 0 days 10/1/10 10/1/10 Equipment Installer (incomplete)
357 Professional Services $3,672,927.00 420 days 10/1/10 5/10/12 (incomplete)
358 Engineering Design $699,593.00 420 days 10/1/10 5/10/12 (incomplete)
359 Project Engineeing $699.593.00 430 Gays o770 /103 Engineering (neompiete) I';-“-I-E”r-i-g'i-r-l'éé-fi-r'lé ...........................................................................................................................................................................................................................
360 Project Engineering Consultancy (Hourly rate) $0.00 0 days 10/1/10 10/1/10 Engineering[300%] (incomplete)
361 Project Management $2,233,070.00 420 days 10/1/10 5/10/12 (incomplete)
362 Project Managemant $2233.070.00 430 Gays 1071770 /1015 35055 EngineeringZ00%] T R R N e
363 Other §740.264.00 50 days | 0710 1212310 ncomplete) | | |
364 ROW Agents $4765.00 70 days 1071770 550 35055 Consultant T N1
365 BTOP Appiication Expensss $735.496.00 50 days 1071770 55310 35055 Engineering T N
366 Bucket 14-CT $1.076,393.00 145 days | 070 A ncomplete) | e ——— R
367 Network & Access Equipment $0.00 30 days | 0710 VeV mcomplete) |
368 Switching $0.00 0 daye 1071770 /0 T nstalerZ00%] Enginesring T 1
369 Routng $0.00 0 daye 1071770 070 T nstalerZ00%] Enginesring T 1
370 Transport $0.00 30 days 10/1/10 11/11/10 nt Installer[200%],Engineering (incomplete) Equipment Installe
371 Access $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
372 Other $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
373 @ Outside Plant (6 mi) $403,113.00 96 days 10/1/10 2111111 (incomplete)
374 E Cables $377,909.00 30 days 1/3/11 2/11/11 394 |or[1,400%],Engineering[300%] (incomplete)
375 Poles $25,204.00 30 days 1/3/11 2/11/11 374SS | ctor[500%],Engineering[300%)] (incomplete)
376 Towers $0.00 0 days 10/1/10 10/1/10 er Installer[400%],Engineering (incomplete)
377 Repeaters $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
378 Other $0.00 0 days 10/1/10 10/1/10 or[1,400%],Engineering[300%] (incomplete)
379 Buildings $160.00 20 days 10/1/10 10/28/10 (incomplete)
380 Pre-Fab Huts $0.00 0 days 10/1/10 10/1/10 Contractor[400%],Engineering (incomplete)
381 Other $160.00 20 days 10/1/10 10/28/10 389SS Telco (incomplete)
382 Customer Premise Equipment $148,500.00 106 days 10/1/10 2/25/11 (incomplete)
383 Modems $0.00 0 days 10/1/10 10/1/10 Wireless CPE[200%)] (incomplete)
384 Other (end-user gear) $148,500.00 30 days 117111 2/25/11 374FF+10 days Wireless CPE[200%)] (incomplete)
385 Billing Support & Operations Support Systems $0.00 0 days 10/1/10 10/1/10 (incomplete)
386 Gtfer Sapport $0.00 0 daye 1071770 /0 Equmant eier (ncomplatay |~ ‘1011 .....................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................
387 Professional Services §524.620.00 145 days | 070 A (ncomplata) |~~~ ST 1 FO0S 0T U Ot S SOt OO (TR
388 Engineering Design $463.845.00 145 days | 070 A ncomplete) | |
389 Project Engineeing $463.945.00 145 days o770 TP Engineering T R B e
390 Project Engineering Consultancy (Hourly 1at) $0.00 0 daye 1071770 /0 EngineringB00%] T I G T R
391 Project Management $60515.00 145 days | 070 A ncomplete) | |
399 Project Managemant $60.575.00 145 days 1071770 TP 38955 EngineeringZ00%] P 111t T
393 Other $160.00 20 days| 10/1/10 10/28/10 (incomplete)
394 ROW Agents $160.00 20 days 10/1/10 10/28/10 389SS Consultant (incomplete)
395 BTOP Application Expenses $0.00 0 days 10/1/10 10/1/10 Engineering (incomplete)
396 Bucket 16 - Stevens Local $1,149,880.00 115 days 10/1/10 3/10/11 (incomplete)
397 Network & Access Equipment $123,400.00 101 days 10/1/10 2/18/11 (incomplete)
398 Switching $0.00 0 daye 1071770 070 T nstalerZ00%] Enginesring T T e 0
55 Routing $0.00 o days | T0AT0 ETE At Installer[200%] Engineering T ‘uib'l"'l ______________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________
400 Transpor $0.00 0 daye 1071770 070 T nstalerZ00%] Enginesring e ’1011 ......................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................
401 Access $123,400.00 20 days 1/24/11 2/18/11 404SS+15 days | nt Installer[200%],Engineering (incomplete) guipment Inst
402 Other $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
0 Gutside Plant (10 i) $828.567.00 17 days | 070 T ncomplete) | e
404 E Cables $785,565.00 45 days 1/3/11 3/4/11 424 |5r[1,400%],Engineering[300%)] (incomplete)
405 Poles $38,648.00 45 days 1/3/11 3/4/11 404SS | ctor[500%],Engineering[300%] (incomplete)
406 Towers $0.00 0 days 10/1/10 10/1/10 er Installer[400%],Engineering (incomplete)
407 Repeaters $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete)
408 Other $4,354.00 1 day 1/3/11 1/3/11 404SS |or[1,400%],Engineering[300%] (incomplete) _|>] OSP Contractor[1,400P%],Engineering[300%]
409 Buildings $447.00 20 days 10/1/10 10/28/10 (incomplete) '
410 Pre-Fab Huts $0.00 0 days 10/1/10 10/1/10 Contractor[400%],Engineering (incomplete)
411 Other $447.00 20 days 10/1/10 10/28/10 41988 Telco (incomplete)
412 Customer Premise Equipment $72,600.00 106 days 10/1/10 2/25/11 (incomplete)
413 Modems $0.00 0 days 10/1/10 10/1/10 Wireless CPE[200%)] (incomplete)
414 Other (end-user gear) $72,600.00 20 days 1/31/11 2/25/11 401FF+5 days Wireless CPE[200%)] (incomplete)
415 Billing Support & Operations Support Systems $0.00 0 days 10/1/10 10/1/10 (incomplete)
416 Other Support $0.00 0 days 10/1/10 10/1/10 Equipment Installer (incomplete)
417 Professional Services $124,866.00 115 days 10/1/10 3/10/11 (incomplete)
418 Engineering Design $82,946.00 115 days 10/1/10 3/10/11 (incomplete)
419 Project Engineering $82,946.00 115 days 10/1/10 3/10/11 Engineering (incomplete)
420 Project Engineering Consultancy (Hourly rate) $0.00 0 days 10/1/10 10/1/10 Engineering[300%] (incomplete)
421 Project Management $41,473.00 115 days 10/1/10 3/10/11 (incomplete)
422 Project Management $41,473.00 115 days 10/1/10 3/10/11 419SS Engineering[200%] (incomplete)
423 Other $447.00 20 days| 10/1/10 10/28/10 (incomplete)
424 ROW Agents $447.00 20 days 10/1/10 10/28/10 419SS Consultant (incomplete) | Consultant
425 BTOP Application Expenses $0.00 0 days 10/1/10 10/1/10 Engineering (incomplete)
426 Bucket 17 - Pend Oreille PUD $70,508.00 125 days 10/1/10 3/24/11 (incomplete)
427 Network & Access Equipment $0.00 0 days 10/1/10 10/1/10 (incomplete)
428 Switching $0.00 0 days 10/1/10 10/1/10 nt Installer[200%],Engineering (incomplete) ‘ 10/1
) RouTng $0.00 0 daye 1071770 /0 T nstalerZ00%] Enginesring (ncomplatay |~ ‘1011 ......................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................
430 Transpor $0.00 0 daye 1071770 070 T nstalerZ00%] Enginesring (ncompiete) OSSO SO T e 0
ey — §0.00 o days | IO T  Installer200%] Enginesring T i"ib)ﬁ ______________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________
3 Oher $0.00 0 daye 1071770 /0 T nstalerZ00%] Enginesring (ncomplatay |~ ‘1011 ......................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................................
433 @ Outside Plant (1 mi) $18,267.00 85 days 10/1/10 1/27/11 (incomplete) :
434 E Cables $18,267.00 19 days 1/3/11 1/27/11 454 |or[1,400%],Engineering[300%)] (incomplete) OSP Contractor[1,400%
435 Boies $0.00 0 daye 1071770 /0 orT500%] Engineerngi300%] T 1
36 Towers $0.00 0 daye 1071770 /0 o InetallerT400%] Engineeiing T 1
37 Repeators $0.00 0 daye 1071770 70 T nstalerZ00%] Enginesring T 1
38 Oiher $0.00 0 daye 1071770 070 1 400%] Engineerngi300%] T 1 |
39 Buildings $0.00 o days | 070 10/ T T
440 Bro-Fab Huts $0.00 0 daye 1071770 /0 Contractord00%] Engineering T 1 |
Ve Oiher $0.00 0 daye 1071770 070 Telco T 1 |
442 Customer Premise Equipment $49,500.00 125 days 10/1/10 3/24/11 (incomplete)
443 Modems $0.00 0 days 10/1/10 10/1/10 Wireless CPE[200%)] (incomplete)
444 Other (end-user gear) $49,500.00 40 days 1/28/11 3/24/11 434 Wireless CPE[200%)] (incomplete)
445 Billing Support & Operations Support Systems $0.00 0 days 10/1/10 10/1/10 (incomplete)
446 Other Support $0.00 0 days 10/1/10 10/1/10 Equipment Installer (incomplete)
447 Professional Services $2,741.00 110 days 10/1/10 3/3111 (incomplete)
448 Engineering Design $1,827.00 110 days 10/1/10 3/3111 (incomplete)
449 Project Engineering $1,827.00 110 days 10/1/10 3/3/11 Engineering (incomplete)
450 Project Engineering Consultancy (Hourly rate) $0.00 0 days 10/1/10 10/1/10 Engineering[300%] (incomplete)
451 Project Management $914.00 110 days 10/1/10 3/3111 (incomplete)
452 Project Management $914.00 110 days 10/1/10 3/3/11 449SS Engineering[200%)] (incomplete)
453 Other $0.00 0 days 10/1/10 10/1/10 (incomplete)
454 ROW Agents $0.00 0 days 10/1/10 10/1/10 449SS Consultant (incomplete)
455 BTOP Application Expenses $0.00 0 days 10/1/10 10/1/10 Engineering (incomplete)
456 Other Upfront Costs $4,318,643.00 500 days 10/1/10 8/30/12 (incomplete)
457 WA State Business & Occupation Tax & Administrative Expense $827,250.00 500 days 10/1/10 8/30/12 2ss (incomplete)
458 WA State Sales Tax $3,491,393.00 500 days 10/1/10 8/30/12 457ss (incomplete)
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March 24, 2010
Mr. Rob Whitlam
State Archaeologist
Department of Archaealogy & Historic Presarvation
1063 South Capitol Way, Suite 106
Olympia WA 98501

RE: P&S# WAS05-01-002
Dear Mr. Whitlam:

Northwest Open Access Network (NOANET) is seeking input on potential environmental impacts in support of an
application for federal funds in the secend round of the Notices of Funds Availability (NOFA) from the U.S. Department
of Commerce Mational Telecommunications and Information Administration (NTIA) Broadband Technology
Opportunities Program (BTOP} to finance telecommunications facilities. The proposed facilities are needed to provide
new broadband services to underserved subscribers. These facilities include installation of fiber optic cables in
Adams, Benton, Clark, Columbia, Ferry, Franklin, Grant, Grays Harbor, Jefferson, Kitsap, Kittitas, Lewis, Lincoln, Masan,
Pacific, Pend Orsilie, Pierce, Okanogan, Skagit, Skamania, Snohomish, Spokane, Stevens, Thurston, Walla Walia,
Whatcom and Yakima Counties of Washington.

The information is required to complets the environmental questionnaire portion of the BTOP application. The
questionnaire states applicants must gather information about the nature and location of historic properties. A listing
of the National Register of Historic Places from U.S. Department of Interior National Park Service is available and these
sites have been downioaded into the proposad project map. The environmental questionnaire also states that the
State Historic Preservation Office be asked the following questions:
o ls the proposed project located on, within or adjacent to any properties listed in or eligible for iisting in the
National Register of Historic Places or to a National Historic Landmark?
> Wil the proposed project impact, use or alter a building or structure that was constructed maora than 50 years
ago?
NOANET does not anticipate the project affecting any building more than 50 years in age. All construction will be along
existing utility easements in previously disturbed iands with other existing cables and utilities services. Mowaver,
NOANET requests your input to the proposed questions and on any concerns in the project area.

If & BTOP award is made to NOANET, NTIA will assume its role as the federal lead agency for Section 106 consultation,

Enclosed is a map identifying the proposed construction activities with site locations from the Mational Register of
Historic Places, a project description and a response form. Typically a thirty day response is sought te avoid undue
delay in construction. However due to the application deadline, a quicker response if possible is appreciated. Ifyou
need further information or wish to discuss the project in more detail, please feel free to call me at (806) 722-7683.

Thank you for your cooperation.

Sincerely,

. bt
ﬁf/ﬁf"(/ RPN
Matt Hearn

Engineer - Metwork Planning

Enc.
Fite: wi\LubadO1\engineering\Stimulus Grant Program\2~ NOFA\ Applicatfens\BTOP\NoaNet\Environmental \WAQ05-01-002 DAMP Letter 3-2410




PROJECT DESCRIPTION

General

This project will involve the construction of new facilities, electronic eguipment,
and approximately 496 miles of outside plant facilities in order to provide
broadband services to rural areas of Washington. The proposed construction will
take place in Adams, Benton, Clark, Columbia, Ferry, Franklin, Grant, Grays
Harbor, lefferson, Kitsap, Kittitas, Lewis, Lincoln, Mason, Pacific, Pend Oreille,
Pierce, Okanogan, Skagit, Skamania, Snohomish, Spokane, Stevens, Thurston,
Walla Walla, Whatcom and Yakima Counties of Washington, as served by
Northwest Open Access Network (NOANET). NOANET will use Rural Development
Utiiities Program (RDUP) approved materials and construction techniques for

broadband systems in this project.

Electronic Equipment

Electronics are utilized to improve service by increasing fransmission distances
and channel capacity. Network equipment and subscriber electronics equipment
will be located at several Carrier Serving Area sites utilizing cabinets placed
adjacent to existing established roadways. The cabinets will vary in size from one
foot by three feet to three feet by six feet and up to three feet {all. During
construction, every effort will be mads to minimize the environmental effects of

piacing these cabingis

Buried Plant

The buried piant will consist of fiber optic cables placed at a minimum depth of
36 - 42 inches below the suriace in most areas along established sirzets,
roadways or iravel rouies in iown areas. Cablz installed adjacent to rocad ROW
will generaily be within 5 - 10 feet of the public easement. This construction
requires plowing of the cable with & ripper attachment. The ripper opens a
narrow slot, inserts the cable and covers in one operation. This is useful in areas
where rock contenis are minimal and construction paths are free of obstructions.
An alternate method, used when applicable, is making a trench, placing the
appropriate sized cables, backfiliing and compacting o restore the ground o its

original conditicn. If concrete or paving is required to be cut, it is restored as



appropriate. in situations where the cable must be placed under large roads, a
bore will be made under the obstruction. The cable will then be pulled through
the bore into piace leaving only a minimal surface disturbance. When river or
stream crossings or U.S. water crossings are encountered, the construction will
be either bored or via bridge attachments. Every effort is made to minimize

envircnmental damage during the construction phase.

Buried cable will be placed o connect subscribers to the switching eguipment.
Above ground appearances will be limited to locations required for connecting
subscribers to the system. This will occur in pedestals (enclosures) supported by
stakes or poles. The pedestals will vary in size, depending on the size of the
cable to be spliced, from about six inches square ¢ about one oot by three feet

square.

Aerial Pilant

The aerial plant will consist of fiber oplic cables placed on existing pole lines.
This construction requires make ready, placing strand and lashing the cable onto
the strand. The construction will follow NESC Code rules as applied to atiaching

10 existing pole lines.

Wireless Towers

For the purpeses of this application, & typical wireless sile is used o provide
broadband access for the last mile in multiple locations. These sites will be
designed according to local zoning ordinances and clearances. The typical site is
designed 1o be a Latiice-type Saif Supporting tower that is 150 feet tall. This
tower will be in a compound that will range from 50' x 50'to 100" x 100", Typically
the entire compound will be fenced in by a chain link fence or other fence as
required and the ground will be covered by at least two inches of rock aggregate.
The wireless squipment will be housed in an cutdoor cabinet that will be
approximately two feet wide and three feet tall. This cabinet will either be placed
on a floating concrete slab or on a platform {that is about two feet off of the
ground. If required by local zoning laws or the land owner, the equipment may be

placed in & pre-fabricated 10x2C equipment building with rock aggregate walls.



Mr. Rob Whitlam

State Archaeologist

Department of Archaeology & Historic Preservation
1063 South Capitol Way, Suite 106

QOlympia WA 98501

Response Form

RE: P&SH WAS05-01-002

We have reviewed your proposed ielephone facilities construction as outlined in your request.
We undersiand that the purpose of vour ER is to identify any environmentat issues that may need
investigation before any actual construction ocours.

Based upon our review of your construction areas, we have determined the foliowing:
We do not see any environmental issues and do not need to be contacted further.

We do ses environmental issuss, as identified baiow, but do not need to be contacted
further.

We do see environmental issuss, as identified below, and do need to be contacted
further.

Environmental issugs

Additional Comments

Sincerely,

Name

Title

Date
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