RECIPIENT NAME:Public Utility District of Pend Oreille County
OMB CONTROL NUMBER: 0660-0037
EXPIRATION DATE: 6/30/2015

AWARD NUMBER: NT10BIX5570059
DATE: 04/25/2014

QUARTERLY PERFORMANCE PROGRESS REPORT FOR BROADBAND INFRASTRUCTURE PROJECTS
General Information
1. Federal Agency and Organizational Element to
Which Report is Submitted

Department of Commerce, National
Telecommunications and Information
Administration

2. Award Identification Number

NT10BIX5570059

3. DUNS Number

003786126

4. Recipient Organization

Public Utility District of Pend Oreille County 130 N Washington Ave, Newport, WA 99156-9070

5. Current Reporting Period End Date (MM/DD/YYYY)

6. Is this the last Report of the Award Period?

09-30-2013

Yes

No

7. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the
purposes set forth in the award documents.
7a. Typed or Printed Name and Title of Certifying Official

Joe Onley

7c. Telephone (area code, number and extension)

5094479333
7d. Email Address

Community Network System Manager

7b. Signature of Certifying Official

Submitted Electronically

jonley@popud.org
7e. Date Report Submitted (MM/DD/YYYY):

04-25-2014
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Project Indicators (This Quarter)
1. Please describe significant project accomplishments completed during this quarter (600 words or less).

Pend Oreille Public Utility District continued to build the laterals and drops to customer premises during the last quarter. Work began
on the closeout documents and paperwork for completion of the project. Additionally, accomplishments throughout the course of the
project include but are not limited to: The deployment of close to 600 miles of Fiber Optic Cables carrying Broadband Service to areas
unserved or underserved throughout the Public Funded Service Area in Pend Oreille County located in Northeast Washington State.
New fiber optic service and connections were completed to over 3300 premises, of which 970 have signed up to receive service, and
275 are already receiving service. Based upon these numbers and the positive community response Pend Oreille PUD has received,
the project is recognized to be a great benefit to this previously unserved rural area.
2. Please provide the percent complete for the following key milestones in your project. Write “0” in the Percent Complete column and "N/
A" in the Narrative column if your project does not include this activity. If you provided additional milestones in your baseline plan, please
insert them at the bottom of the table. Unless otherwise indicated in the instructions, figures should be reported cumulatively from award
inception to the end of the most recent reporting quarter. Please provide a narrative description if the percent complete is different from the
target provided in your baseline plan (300 words or less).

Milestone

Percent
Complete

Narrative (describe reasons for any variance from baseline plan or
subsequent written updates provided to your program officer)

2a. Overall Project

100

Project is Completed.

2b. Environmental Assessment

100

Project is Completed.

2c. Network Design

100

Project is Completed.

2d. Rights of Way

100

Project is Completed.

2e. Construction Permits and Other Approvals

100

Project is Completed.

2f. Site Preparation

100

Project is Completed.

2g. Equipment Procurement

100

Project is Completed.

Network Build (all components - owned,
2h.
leased, IRU, etc)

100

Project is Completed.

2i. Equipment Deployment

100

Project is Completed.

2j. Network Testing

100

Project is Completed.

2k. Other (please specify): N/A

100

This metric was removed as a result of the revised budget.

3. To the extent not covered above, please describe any challenges or issues faced during this past quarter in achieving planned progress
against the project milestones listed above. In particular, please identify any areas or issues where technical assistance from the BTOP
program may be useful (600 words or less).

Completion of connection to all subscribers is still in progress.

4. Please report the following information regarding network build progress. Write “0” in the Total column and "N/A" in the Narrative
column if your project does not include this activity. Unless otherwise indicated in the instructions, figures should be reported cumulatively
from award inception to the end of the most recent reporting quarter. Please provide a narrative description if the total is different from the
target provided in your baseline plan (600 words or less).

Indicator
New network miles deployed

Total

Narrative (describe your reasons for any variance from the baseline
plan or any other relevant information)

585

This is the final metric for this category for the project.

New network miles leased

0

N/A

Existing network miles upgraded

0

N/A

Existing network miles leased

0

N/A

Number of miles of new fiber (aerial or underground)

585

This is the final metric for this category for the project.
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Indicator

Narrative (describe your reasons for any variance from the baseline
plan or any other relevant information)

Total

Number of new wireless links

0

This metric, although originally planned as part of the project, is
no longer part of the design and has been removed from the
project.

Number of new towers

0

Although originally identified in the application as being part of
the project, towers have been removed from the network and
design.

Number of new and/or upgraded interconnection points

1

No Variance.

For questions 5 and 6 please include information relating to agreements that you are negotiating or have entered into, or that your sub
recipient, contractor or subcontractor is negotiating or entered into.
5a. If applicable, please provide the following information with regard to agreements with broadband wholesalers and/or last mile providers
as a result of your project.
Indicators
Number of signed agreements with broadband wholesalers or last mile providers

5

Number of agreements currently being negotiated with broadband wholesalers or last mile
providers

0

Average term of signed agreements (in quarters)

20

5b. Please list the names of the wholesale and last mile providers with whom you have signed agreements (100 words or less). Providers:

Internet Xpress
Pend Oreille Valley Networks, Inc.
iFiber
180 Networks
Concept Communication Corporation
5c. What wholesale services are being provided by this project? Please describe below. As an attachment to this report, please provide
pricing plans (in $ per month) associated with each wholesale service provided by your product (100 words or less). Wholesale services
description:

The Wholesale services being offered include residential and business class broadband, point-to-point ethernet transport, and virtual
networks and have been provided in the attached document.

5d. If you have designated a third party to operate all or a portion of your network, please provide the name and contact information for this
third party, indicate if this entity is a sub recipient, contractor, and/or subcontractor, and describe with specificity the portion of your
network this this third party operates (600 words or less).

N/A

6. Please provide the data according to the type of subscriber. Write “0” in the Total column and “N/A” in the Narrative column if your
project does not pass or serve a particular subscriber type. Unless otherwise indicated in the instructions, figures should be reported
cumulatively from award inception to the end of the most recent reporting quarter. Please provide a narrative description if the total is
different from the target provided in your baseline plan (300 words or less).
Subscriber Type
Broadband
Wholesalers or Last
Mile Providers

Access Type

Total

Narrative (describe your reasons for any variance from the
baseline plan or any other relevant information)

Providers with signed agreements
receiving new access

5

This metric falls short of the 6 (six) originally planned in the
Baseline projections. Additional Providers may be added in the
future.

Providers with signed agreements
receiving improved access

0

N/A

Providers with signed agreements
receiving access to dark fiber

0

N/A

Please identify the speed tiers that are
available and the number of
subscribers for each

0

N/A
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Subscriber Type

Access Type

Community Anchor
Institutions (including
Total subscribers served
Government
institutions)

Residential /
Households

Businesses

Narrative (describe your reasons for any variance from the
baseline plan or any other relevant information)

Total

14

Baseline 24- Although originally included in our Baseline, since
improvement has not been made to the original list of 24 CAI's,
they will not be counted for reporting purposes.

Subscribers receiving new access

0

BL-0 Meeting Baseline.

Subscribers receiving improved access

14

Baseline-24- See 'Total Subscribers' served narrative above.

Please identify the speed tiers that are
available and the number or
subscribers for each

4

13-10MBPS, 0-50 MBPS 1-100 MBPS 0-1000 MBPS

Entities passed

5,000

BL-4997

Total subscribers served

275

BL-1494

Subscribers receiving new access

275

BL-1484 See 'Total Subscribers Served' narrative above.

Subscribers receiving improved access

0

BL-10

Please identify the speed tiers that are
available and the number of
subscribers for each

2

0-10 Meg, 275-100 Meg

Entities passed

360

BL-364

Total subscribers served

0

BL-44

Subscribers receiving new access

0

BL-34

Subscribers receiving improved access

0

BL-10

Please identify the speed tiers that are
available and the number of
subscribers for each

10

10-100 Meg Port

7. Please describe any special offerings you may provide (600 words or less).

N/A

8a. Have your network management practices changed over the last quarter?

Yes

No

8b. If so, please describe the changes (300 words or less).

N/A

9. Community Anchor Institutions:
Using the table below, please provide a list by service area of the community anchor institutions (including Government institutions)
connected to your network as a result of BTOP funds. Figures should be reported for the most recent reporting quarter only (NOT
cumulatively). Also indicate whether your organization is currently providing broadband service to the anchor institution. Finally, provide a
short narrative description with examples of how institutions are using BTOP-funded infrastructure (300 words or less).
Institution Name

Service
Area (town
or county)

Newport Hospital

Newport

Type of Anchor
Institution (as
defined in your
baseline)

Medical and
Healthcare
Providers

Are you also the
broadband
service provider
for this
institution?
(Yes / No)
No

Narrative description of how anchor institutions are using BTOPfunded infrastructure

Anchor Institutions are utilizing BTOP Funded Infrastructure for
essential services including health, education and welfare.
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Institution Name

Service
Area (town
or county)

Type of Anchor
Institution (as
defined in your
baseline)

Are you also the
broadband
service provider
for this
institution?
(Yes / No)

Narrative description of how anchor institutions are using BTOPfunded infrastructure

Newport Hospital Clinic

Newport

Medical and
Healthcare
Providers

No

Anchor Institutions are utilizing BTOP Funded Infrastructure for
essential services including health, education and welfare.

Newport Counseling
Center

Newport

Medical and
Healthcare
Providers

No

Anchor Institutions are utilizing BTOP Funded Infrastructure for
essential services including health, education and welfare.

Newport Library

Newport

Libraries

No

Anchor Institutions are utilizing BTOP Funded Infrastructure for
essential services including health, education and welfare.

Doctor Network Dr.
Kersting

Newport

Medical and
Healthcare
Providers

No

Anchor Institutions are utilizing BTOP Funded Infrastructure for
essential services including health, education and welfare.

Doctor Network Dr.
Jones/Radke

Newport

Medical and
Healthcare
Providers

No

Anchor Institutions are utilizing BTOP Funded Infrastructure for
essential services including health, education and welfare.

Doctor Network Dr.
Kraus

Newport

Medical and
Healthcare
Providers

No

Anchor Institutions are utilizing BTOP Funded Infrastructure for
essential services including health, education and welfare.

County Court House

Newport

Other
Government
Facilities

No

Anchor Institutions are utilizing BTOP Funded Infrastructure for
essential services including health, education and welfare.

City Hall/Newport Fire

Newport

Public Safety
Entities

No

Anchor Institutions are utilizing BTOP Funded Infrastructure for
essential services including health, education and welfare.

Pend Oreille Sheriff
Office

Newport

Public Safety
Entities

No

Anchor Institutions are utilizing BTOP Funded Infrastructure for
essential services including health, education and welfare.

Pend Oreille County IT

Newport

Other
Government
Facilities

No

Anchor Institutions are utilizing BTOP Funded Infrastructure for
essential services including health, education and welfare.

Newport School District

Newport

Schools (K-12)

No

Anchor Institutions are utilizing BTOP Funded Infrastructure for
essential services including health, education and welfare.

IEL SCC Newport

Newport

Other
Institutions of
Higher
Education

No

Anchor Institutions are utilizing BTOP Funded Infrastructure for
essential services including health, education and welfare.

IEL SCC Newport Video
L

Newport

Other
Institutions of
Higher
Education

No

Anchor Institutions are utilizing BTOP Funded Infrastructure for
essential services including health, education and welfare.

Project Indicators (Next Quarter)
1. Please describe significant project accomplishments planned for completion during the next quarter (600 words or less).

The project was substantially complete as of September 30, 2013. Closeout activities remain and final reporting for the project are both
slated to end in the last quarter of 2013.

2. Please provide the percent complete for the following key milestones in your project. Write “0” in the Planned Percent Complete column
and "N/A" in the Narrative column if your project does not include this activity. If you provided additional milestones in your baseline plan,
please insert them at the bottom of the table. Unless otherwise indicated in the instructions, figures should be reported cumulatively from
award inception to the end of the next reporting quarter. Please provide a narrative description if the percent complete is different from the
target provided in your baseline plan (300 words or less).

Milestone

Planned
Percent
Complete

Narrative (describe reasons for any variance from baseline plan or any
other relevant information)

2a. Overall Project

100

Project is completed.

2b. Environmental Assessment

100

Project is completed.
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Milestone

Planned
Percent
Complete

Narrative (describe reasons for any variance from baseline plan or any
other relevant information)

2c. Network Design

100

Project is completed.

2d. Rights of Way

100

Project is completed.

2e. Construction Permits and Other Approvals

100

Project is completed.

2f. Site Preparation

100

Project is completed.

2g. Equipment Procurement

100

Project is completed.

Network Build (all components - owned,
2h.
leased, IRU, etc.)

100

Project is completed.

2i. Equipment Deployment

100

Project is completed.

2j. Network Testing

100

Project is completed.

2k. Other (please specify):

N/A

0

N/A

3. Please describe any challenges or issues anticipated during the next quarter that may impact planned progress against the project
milestones listed above. In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful
(600 words or less).

Successful completion and acceptance of the closeout documents would be the only potential for delay that we could see. An
extension for closeout may be a possibility as we proceed through the quarter.
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Infrastructure Budget Execution Details
Activity Based Expenditures (Infrastructure)
1. Please provide details below on your total budget, cumulative actual expenditures (for the period ending the current quarter), and
cumulative anticipated expenditures (for the period ending next quarter) for each line item, including detailed disbursements of both
matching funds and federal funds from project inception through end of this quarter (actual) or next quarter (anticipated). Actual and
anticipated figures should be reported cumulatively from award inception to the end of the applicable reporting quarter.
Actuals from Project Inception
through End of Current Reporting
Period

Budget for Entire Project

Anticipated Actuals from Project
Inception through End of Next
Reporting Period

Total Cost
(plan)

Matching
Funds
(plan)

Federal
Funds
(plan)

Total
Cost

Matching
Funds

Federal
Funds

Total
Costs

Matching
Funds

Federal
Funds

$258,100

$51,620

$206,480

$290,270

$58,054

$232,216

$290,270

$58,054

$232,216

$921,395

$184,279

$737,116

$186,531

$184,729

$1,802

$186,531

$184,729

$1,802

c. Relocation
expenses and
payments

$0

$0

$0

$0

$0

$0

$0

$0

$0

d. Architectural
and
engineering
fees

$5,867,402

$1,537,588

$4,329,814

$6,064,628

$1,212,926

$4,851,702

$6,064,628

$1,212,926

$4,851,702

e. Other
architectural
and
engineering
fees

$666,811

$133,363

$533,448

$625,941

$125,188

$500,753

$625,941

$125,188

$500,753

$2,000,000

$400,000

$1,600,000

$1,871,735

$374,347

$1,497,388

$1,871,735

$374,347

$1,497,388

g. Site work

$0

$0

$0

$0

$0

$0

$0

$0

$0

h. Demolition and
removal

$0

$0

$0

$0

$0

$0

$0

$0

$0

i. Construction

$21,153,596

$3,824,940

$17,328,656

$21,429,121

$4,323,689

$17,105,432

$21,429,121

$4,323,689

$17,105,432

j. Equipment

$3,204,993

$682,669

$2,522,324

$3,588,747

$532,461

$3,056,286

$3,588,747

$532,461

$3,056,286

k. Miscellaneous

$0

$0

$0

$15,324

$3,065

$12,259

$15,324

$3,065

$12,259

l. SUBTOTAL
(add a through
k)

$34,072,297

$6,814,459

$27,257,838

$34,072,297

$6,814,459

$27,257,838

$34,072,297

$6,814,459

$27,257,838

m. Contingencies

$0

$0

$0

$0

$0

$0

$0

$0

$0

$34,072,297

$6,814,459

$27,257,838

$34,072,297

$6,814,459

$27,257,838

$34,072,297

$6,814,459

$27,257,838

Cost
Classification
a. Administrative
and legal
expenses
b. Land,
structures,
right-of-ways,
appraisals, etc.

f. Project
inspection fees

n. TOTALS
(sum of l and
m)

2. Program Income: Please provide the program income you listed in your application budget and actuals to date through the end of the
reporting period.
a. Application Budget Program Income: $0

b. Program Income to Date: $19,119

