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QUARTERLY PERFORMANCE PROGRESS REPORT FOR SUSTAINABLE BROADBAND ADOPTION
General Information
1. Federal Agency and Organizational Element to
Which Report is Submitted

2. Award Identification Number

Department of Commerce, National
Telecommunications and Information Administration

3. DUNS Number

12-43-B10554

025637356

4. Recipient Organization

TAMPA HOUSING AUTHORITY 1529 W MAIN ST, TAMPA, FL 336074415
5. Current Reporting Period End Date (MM/DD/YYYY)

6. Is this the last Report of the Award Period?

12-31-2010

Yes

No

7. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the
purposes set forth in the award documents.
7a. Typed or Printed Name and Title of Certifying Official

Rosa Hill

7c. Telephone (area code, number and extension)

813-253-0551 X132
7d. Email Address

Grants Coordinator

7b. Signature of Certifying Official

Submitted Electronically

rosah@thafl.com
7e. Date Report Submitted (MM/DD/YYYY):

02-20-2011
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Project Indicators (This Quarter)
1. Please describe significant project accomplishments completed during this quarter (600 words or less).

Overall Project:
- Secured contact agreement with Brighthouse to provide modems and internet services
- Internal process established to compile and track data of services provide
- Pre-Assessment developed to be utilized for capturing historical data on the knowledge the family currently
has of broadband and if residents currently have access to a computer and internet services as well as assess the need for special
language classes and/or need for classes for persons with disabilities
-Establishment of Memorandum of Understandings (MOU) with community partners are in progress
Equipment:
- 197 Kiosk Units have selected and ordered
- Individual modem installation process has begun
Awareness Campaigns:
- Media Campaign - press release with local newspaper
Outreach Activities:
- Launched door to door flyer distribution campaigned to 3430 residents
- Initiated Head of Household Pre-Assessment process
- Developed schedule of BTOP Community Meeting to take place within next quarter
Training Programs:
- Orientation and Training schedule for computer based training courses has been established with THA and Grant Partners
Other:
- Tampa Housing Authority is actively developing a Web Portal. This Web Portal will be comprised of quick links that allow residents
to obtain information
on self improvement and self-sufficiency opportunities offered through out Tampa Housing and the broader community.
- Tampa Housing Authority continues to hold conference calls and/or regular face to face meetings with key programmatic staff to
assure division of
responsibilities and program implementation time lines are being met
- Development of lease addendum of 197 kiosk pilot program in process

2. Please provide the percent complete for the following key milestones in your project. Write “0” in the Percent Complete column and "N/A"
in the Narrative column if your project does not include this activity. If you provided additional milestones in your baseline report, please
insert them at the bottom of the table. Figures should be reported cumulatively from award inception to the end of the most recent reporting
quarter. Please provide a narrative description if the percent complete is different from the target provided in your baseline plan (300 words
or less).

Milestone
2.a. Overall Project

Percent
Complete

50

Narrative (describe reasons for any variance from baseline plan or
any other relevant information)

N/A

2.b. Equipment / Supply Purchases

-

Progress reported in Question 4 below

2.c. Awareness Campaigns

-

Progress reported in Question 4 below

2.d. Outreach Activities

-

Progress reported in Question 4 below

2.e. Training Programs

-

Progress reported in Question 4 below

2.f. Other (please specify):

-

Progress reported in Question 4 below

3. Please describe any challenges or issues faced during this past quarter in achieving planned progress against the project milestones
listed above. In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful (600 words
or less).

N/A
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4a. In the chart below, please provide the requested information on your BTOP grant-funded SBA activities. Please also provide a short
description of the activity (600 words or less). Figures should be reported cumulatively from award inception to the end of the most recent
reporting quarter. Please ensure that the numbers of new household subscribers and business or community anchor institution (CAI)
subscribers reflected in the “Total” row represent the unduplicated number of new subscribers that can be attributed to your SBA project as
a whole.
Size of
Actual
New
Target
Number of Subscribers:
Audience Participants Households

Name of the Location of
Description of Activity (600 words or less)
SBA Activity SBA Activity

Pre-Assessments

Tampa
Housing
Authority
Properties

This pre-assessment will be utilized for capturing historical data on the
knowledge the family currently has of broadband and if they currently
have access to a computer and internet services as well as assess the
need for special language classes and/or need for classes for persons
with disabilities.

Total:

New
Subscribers:
Businesses
and/or CAIs

3,430

1,203

0

0

3,430

1,203

0

0

4b. Please describe your method for determining the number of households, businesses, and/or (CAIs) subscribing to broadband as a result
of your SBA programs (600 words or less).

The Tampa Housing Authority, along with 15 partner organizations, and support from Senator Bill Nelson, Congresswoman Kathy
Castor and Tampa Mayor Pam Iorio, has created AccessALL Tampa, a project that creates technologically smart communities within
23 public housing communities (3,430 housing units/more than 7,000 residents) while creating a minimum of 12 direct jobs and
increasing the employability of hundreds of residents.
4c. Please provide a narrative explanation if the total number of new subscribers is different from the targets provided in your baseline plan
(600 words or less).

The are no new subscribers to be reported in this reporting period

4d. Please provide the number of households and the number of businesses and CAIs receiving discounted broadband service as result of
BTOP funds.
Households:

0

Businesses and CAIs : 0

Project Indicators (Next Quarter)
1. Please describe significant project accomplishments planned for completion during the next quarter (600 words or less).

Overall Project:
- Identify additional households living within Tampa Housing Authority communities to receive services that we not counted in the
original target number
- Request budget modifications where needed
- 197 Kiosk Units will be installed under pilot program
- Modem installations will be complete and internet services provided
Equipment Purchase:
- None anticipated
Awareness Campaigns:
- Advertise for 6 internship positions
Outreach Activities:
- Complete pre-assessments on any additional household that will receive services that were not counted in the original count
- Complete door to door flyer distributions notifying residents of training and employment opportunities
- Hold BTOP Grant Partners meeting
Training Programs:
- Start training programs in Basic Computer, Microsoft and A+ Certification
Other:
- Develop job descriptions for 6 internship positions

RECIPIENT NAME:TAMPA HOUSING AUTHORITY
OMB CONTROL NUMBER: 0660-0037
EXPIRATION DATE: 12/31/2013

AWARD NUMBER: 12-43-B10554
DATE: 02/20/2011

- Develop tool for tracking Tampa Housing Authority and grant partner in-kind contributions

2. Please provide the percent complete anticipated for the following key milestones in your project as of the end of the next quarter. Write
"0" in the second column if your project does not include this activity. If you provided additional milestones in your baseline report, please
insert them at the bottom of the table. Figures should be reported cumulatively from award inception to the end of the next reporting
quarter. Please provide a narrative description if the planned percent complete is different from the target provided in your baseline plan
(300 words or less).

Milestone
2.a. Overall Project

Percent
Complete
65

Narrative (describe reasons for any variance from baseline plan or any
other relevant information)
N/A

2.b. Equipment Purchases

-

Milestone Data Not Required

2.c. Awareness Campaigns

-

Milestone Data Not Required

2.d. Outreach Activities

-

Milestone Data Not Required

2.e. Training Programs

-

Milestone Data Not Required

2.f. Other (please specify):

-

Milestone Data Not Required

3. Please describe any challenges or issues anticipated during the next quarter that may impact planned progress against the project
milestones listed above. In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful
(600 words or less).

The project start date was August 19, 2010, therefore Tampa Housing Authority was still working on completing partner agreements
with community provides during the Q4 period causing a continued variance between baseline and actuals in the computer training
programs.
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Sustainable Broadband Adoption Budget Execution Details
Activity Based Expenditures (Sustainable Broadband Adoption)
1. Please provide details below on your total budget, cumulative actual expenditures (for the period ending the current quarter), and
cumulative anticipated expenditures (for the period ending next quarter) for each line item, including detailed disbursements of both
matching funds and federal funds from project inception through end of this quarter (actual) or next quarter (anticipated). Actual and
anticipated figures should be reported cumulatively from award inception to the end of the applicable reporting quarter.
Actuals from Project Inception
through End of Current Reporting
Period

Budget for Entire Project

Anticipated Actuals from Project
Inception through End of Next
Reporting Period

Total Cost
(plan)

Matching
Funds
(plan)

Federal
Funds
(plan)

Total
Cost

Matching
Funds

Federal
Funds

Total
Costs

Matching
Funds

Federal
Funds

a. Personnel

$160,908

$160,908

$0

$13,379

$13,379

$0

$13,379

$13,379

$0

b. Fringe Benefits

$51,491

$51,491

$0

$4,281

$4,281

$0

$4,281

$4,281

$0

$0

$0

$0

$2,906

$0

$2,906

$2,906

$0

$2,906

d. Equipment

$295,500

$0

$295,500

$3,984

$1,675

$2,309

$5,309

$3,000

$2,309

e. Supplies

$37,830

$37,830

$0

$0

$0

$0

$0

$0

$0

$1,759,222

$0

$1,759,222

$0

$0

$0

$267,000

$0

$267,000

$0

$0

$0

$0

$0

$0

$0

$0

$0

$525,695

$449,095

$76,600

$0

$0

$0

$0

$0

$0

$2,830,646

$699,324

$2,131,322

$24,550

$19,335

$5,215

$292,875

$20,660

$272,215

Cost
Classification

c. Travel

f. Contractual
g. Construction
h. Other
i. Total Direct
Charges (sum
of a through h)
j. Indirect
Charges
k. TOTALS (sum
of i and j)

$2,830,646
$699,324
$2,131,322
$24,550
$19,335
$5,215
$292,875
$20,660
$272,215
2. Program Income: Please provide the program income you listed in your application budget and actuals to date through the end of the
reporting period.
a. Application Budget Program Income: $0

b. Program Income to Date: $0

