

FORM CD-451 (REV 10-98) LF DAO 203-26  U. S. DEPARTMENT OF COMMERCE  <b>AMENDMENT TO          FINANCIAL ASSISTANCE AWARD</b>		<input checked="" type="checkbox"/> GRANT <input type="checkbox"/> COOPERATIVE AGREEMENT		
		ACCOUNTING CODE		
		AWARD NUMBER NT10BIX5570136		
RECIPIENT NAME GOVNET, INC.		AMENDMENT NUMBER 14		
STREET ADDRESS 7835 E. McClain Dr.		EFFECTIVE DATE 04/01/2015		
CITY, STATE, ZIP CODE Scottsdale AZ 85260-1872		EXTEND WORK COMPLETION TO 06/30/2015		
CFDA NO. AND PROJECT TITLE 11.557 Recovery Act - SACCNet - Arizona Critical Middle Mile				
COSTS ARE REVISED AS FOLLOWS	PREVIOUS ESTIMATED COST	ADD	DEDUCT	TOTAL ESTIMATED COST
FEDERAL SHARE OF COST	\$38,897,671.00	\$0.00	\$0.00	\$38,897,671.00
RECIPIENT SHARE OF COST	\$12,664,258.00	\$0.00	\$0.00	\$12,664,258.00
TOTAL ESTIMATED COST	\$51,561,929.00	(\$-0.00)	\$0.00	\$51,561,929.00
<b>REASON(S) FOR AMENDMENT</b> This amendment provides for a three-month no cost extension of the Agreement through June 30,2015 per the recipient's request dated February 27, 2015 which is incorporated by reference.				
This Amendment approved by the Grants Officer is issued in triplicate and constitute an obligation of Federal funding. By signing the three documents, the Recipient agrees to comply with the Amendment provisions checked below and attached, as well as previous provisions incorporated into the Award. Upon acceptance by the Recipient, two signed Amendment documents shall be returned to the Grants Officer and the third document shall be retained by the Recipient. If not signed and returned without modification by the Recipient within 30 days of receipt, the Grants Officer may unilaterally terminate this Amendment.				
<input type="checkbox"/> Special Award Conditions (Attachment B)  <input type="checkbox"/> Line Item Budget (Attachment A)  <input checked="" type="checkbox"/> Other(s)				
SIGNATURE OF DEPARTMENT OF COMMERCE GRANTS OFFICER Lamar Revis		TITLE Grants Officer		DATE 03/31/2015
TYPE NAME AND SIGNATURE OF AUTHORIZED RECIPIENT OFFICIAL Gloria Zemla		TITLE Controller		DATE 04/01/2015